

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

Table of Contents

1.0	COST ESTIMATING ENVIRONMENT.....	1- 1
1.1	Introduction.....	1- 1
1.2	Acquisition Policy.....	1- 2
1.2.1	Executive Acquisition Policy.....	1- 2
1.2.2	FAA Policy.....	1- 2
1.3	FAA Life Cycle Acquisition Management Process.....	1- 2
1.3.1	The Program.....	1- 2
1.3.2	Acquisition Decision Makers.....	1- 3
1.3.3	Life Cycle Acquisition Phases.....	1- 4
2.0	OVERVIEW OF COST ESTIMATING.....	2- 1
2.1	Introduction.....	2- 1
2.2	Cost Estimating Defined.....	2- 1
2.3	Cost Categories.....	2- 1
2.3.1	Life Cycle Cost (LCC).....	2- 2
2.3.2	Nonrecurring and Recurring Cost.....	2- 5
2.3.3	Direct and Indirect Costs.....	2- 5
2.3.4	Fixed and Variable Costs.....	2- 6
2.3.5	Costs Categorized by Appropriation.....	2- 6
2.4	Uses and Types of Estimates.....	2- 7
2.4.1	Use Category 1: Comparative Studies	2- 8
	(Alternatives Analysis)	
2.4.2	Use Category 2: Program Execution.....	2- 8
2.4.3	Types of Analyses and Estimation.....	2- 9
2.5	Summary.....	2-10
3.0	PROCESS AND METHODOLOGY.....	3- 1
3.1	Introduction.....	3- 1
3.2	Cost Estimating Process.....	3- 1
3.2.1	Planning the Estimate.....	3- 1
3.2.2	Data Research, Collection, and Analysis.....	3- 2
3.2.3	Development of the Estimate Structure.....	3- 3
3.2.4	Determining the Estimating Methodology.....	3- 3
3.2.5	Computing the Cost Estimate.....	3- 4
3.2.6	Documenting and Presenting the Estimate.....	3- 4
3.3	Estimating Methodologies.....	3- 5
3.3.1	Parametric Estimating.....	3- 6
3.3.2	Analogy.....	3- 9
3.3.3	Engineering or Detailed Estimating.....	3- 9
3.3.4	Other Methods Often Used with COTS.....	3-10
	and NDI Procurements	
3.3.5	Combination Methods.....	3-12
3.4	Summary.....	3-12

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

4.0	PLANNING THE COST ESTIMATE.....	4- 1
4.1	Introduction.....	4- 1
4.2	Knowing the Purpose of the Estimate.....	4- 1
4.2.1	Ultimate Use of the Estimate.....	4- 1
4.2.2	Level of Detail Required.....	4- 2
4.2.3	Scope of the Estimate.....	4- 3
4.3	Understanding the Program.....	4- 3
4.3.1	System Purpose.....	4- 3
4.3.2	Physical and Performance Characteristics.....	4- 3
4.3.3	Technology Implications.....	4- 5
4.3.4	System Configuration.....	4- 6
4.3.5	Interrelationships with other Systems.....	4- 7
4.3.6	Support Concepts.....	4- 8
4.3.7	Development, Test, and Production.....	4- 9
	Quantities and Schedules	
4.3.8	Program Implementation Plan.....	4-11
4.3.9	Procurement Strategy.....	4-11
4.3.10	Identification of Predecessor or Similar Systems.....	4-16
4.4	Establishing Ground Rules and Assumptions.....	4-16
4.4.1	Program Schedule.....	4-17
4.4.2	Cost Limitations.....	4-18
4.4.3	Timephasing.....	4-18
4.4.4	Inflation Indices and Base Years.....	4-18
4.4.5	Government versus Contractor Furnished Equipment.....	4-19
4.4.6	Contractor Relationships.....	4-20
4.5	Selecting the Methodology.....	4-20
4.5.1	Defining the Elements of Cost.....	4-20
4.5.2	Choosing the Method Best Suited to Each Cost Element..	4-22
4.5.3	Risk and Uncertainty Analysis.....	4-23
4.5.4	Identifying Crosscheck Methods for the Cost Drivers.....	4-24
4.5.5	Cost Estimating Checklist.....	4-25
4.6	Developing the Estimating Plan.....	4-25
4.6.1	Developing the Estimating Team.....	4-25
4.6.2	Planning the Estimating Approach.....	4-26
4.6.3	The Estimate Timetable.....	4-26
4.7	Summary.....	4-26
5.0	COST RESEARCH AND APPLICATION.....	5- 1
	OF HISTORICAL DATA	
5.1	Introduction.....	5- 1
5.2	Cost Data Considerations.....	5- 1
5.2.1	Levels of Data: Primary versus Secondary Data.....	5- 1
5.2.2	Value and Limitations of Historical Data.....	5- 3
5.2.3	Applicability of Data.....	5- 3
5.3	Sources of Data.....	5- 4
5.3.1	Published Data and Databases.....	5- 4
5.3.2	Documented Cost Estimates.....	5- 7
5.3.3	Contractor Proposals.....	5- 7

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

5.3.4	Other Organizations and Agencies.....	5- 8
5.3.5	Catalogs.....	5- 8
5.3.6	Rate and Factor Agreements.....	5- 8
5.3.7	Historical Cost Data Reports.....	5- 9
5.3.8	Plant Visits.....	5-10
5.4	Normalization (Accounting for Economic Changes): Theory....	5-12
5.4.1	Using Indices to Express Data on a Common Basis.....	5-12
5.4.2	Index Number Construction.....	5-13
5.4.3	Selecting the Appropriate Index Construction.....	5-16
5.4.4	Shifting the Base Year (Rebasing).....	5-17
5.4.5	Common Index Series Used in Cost Estimating.....	5-18
5.5	Normalization (Accounting for Economic Changes): Application.....	5-20
5.5.1	Base Year.....	5-20
5.5.2	Constant Dollars versus Current Dollars.....	5-20
5.5.3	Selecting the Proper Indices.....	5-21
5.5.4	Application of Indices.....	5-24
5.6	Normalization for Other than Economic Changes.....	5-27
5.6.1	Technology Normalization.....	5-27
5.6.2	Other Normalization.....	5-28
5.7	Summary.....	5-29
	Appendix 5A: Industry Associations, Directories, and Publications.....	5A-1
	Appendix 5B: Contractors Management Information Systems and Reports.....	5B-1
6.0	CRUNCHING THE NUMBERS.....	6- 1
6.1	Introduction.....	6- 1
6.2	Cost Estimating Process Review.....	6- 1
6.2.1	Plan the Estimate.....	6- 1
6.2.2	Cost Research and Application of Historical Data.....	6- 2
6.2.3	Develop Estimate Structure.....	6- 3
6.2.4	Determine Estimating Methodologies.....	6- 3
6.3	Putting the Estimate Together and Crunching the Numbers.....	6- 4
6.3.1	Entering Data and Methodologies into the Physical Structure of the Estimate.....	6- 4
6.3.2	Timephasing the Estimate.....	6- 5
6.3.3	Dealing With Inflation.....	6-10
6.4	Summary.....	6-11
7.0	DOCUMENTING AND PRESENTING THE COST ESTIMATE.....	7- 1
7.1	Introduction.....	7- 1
7.2	Cost Estimate Documentation.....	7- 1
7.2.1	Documentation Content.....	7- 2
7.2.2	Documentation Format.....	7- 6

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

7.3	7.2.3 Documentation Process.....	7- 7
7.3	Cost Estimate Presentation.....	7- 8
	7.3.1 Presentation Content and Format.....	7- 9
	7.3.2 Briefing the Cost Estimate.....	7-10
7.4	Summary.....	7-11
8.0	COST RISK AND UNCERTAINTY.....	8- 1
8.1	Introduction.....	8- 1
	8.1.1 Purpose of Risk and Uncertainty Analysis.....	8- 1
	8.1.2 Common Terms and Definitions.....	8- 2
8.2	Classical Treatments.....	8- 2
	8.2.1 Risk versus Uncertainty.....	8- 2
	8.2.2 Elements of Uncertainty.....	8- 3
	8.2.3 Point Estimates versus Interval Estimates.....	8- 6
	8.2.4 Uncertainty in Decision Making.....	8- 6
	8.2.5 Budget Realities.....	8- 8
8.3	Dealing with Uncertainty.....	8- 9
	8.3.1 Subjective Estimator Judgment.....	8-10
	8.3.2 Expert Judgment/Executive Jury.....	8-11
	8.3.3 Sensitivity Analysis.....	8-11
	8.3.4 High/Low Analysis.....	8-12
	8.3.5 Mathematical Approaches.....	8-12
8.4	Cost Uncertainty Models.....	8-21
8.5	Qualitative Indices of Uncertainty.....	8-22
8.6	Summary.....	8-23
	Appendix 8A: Gamma Function Table.....	8A-1
9.0	PARAMETRIC ESTIMATING.....	9- 1
9.1	Introduction.....	9- 1
9.2	Overview of Parametric Estimating.....	9- 1
9.3	History of Parametric Estimating.....	9- 1
9.4	Cost Estimating Relationships (CERs).....	9- 2
	9.4.1 Types of CERs.....	9- 3
	9.4.2 Uses of CERs.....	9- 6
9.5	Developing CERs.....	9- 6
	9.5.1 Hypothesizing Functional Relationships.....	9- 8
	9.5.2 Curve Fitting Techniques.....	9- 9
	9.5.3 Simple Non-Linear Relationships.....	9-12
	9.5.4 Determining the Goodness of Fit.....	9-13
	9.5.5 Estimating Confidence Regions.....	9-15
	9.5.6 Generalization of Simple Regression Analysis.....	9-16
	9.5.7 A Note on Computer Applications.....	9-16
9.6	Limitations of CERs.....	9-17
	9.6.1 Quality and Size of the Database.....	9-17
	9.6.2 Past Costs as Predictors of Future Costs.....	9-17
	9.6.3 Cause and Effect versus Correlation.....	9-18
	9.6.4 Going Outside the Range of Data Applicability.....	9-19

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

9.6.5	Tests of Reasonableness.....	9-19
9.7	Introduction to Cost Improvement Curves.....	9-21
9.7.1	Brief History.....	9-21
9.7.2	Brief Theory of Cost Improvement Curves.....	9-22
9.7.3	Importance of Cost Improvement Curves to Cost Estimating.....	9-23
9.8	Summary.....	9-24
	Appendix 9A: Least Squares Formula Derivation.....	9A-1
	Appendix 9B: Basic Statistics for Cost Estimator	9B-1
10.0	ANALOGY ESTIMATING.....	10- 1
10.1	Introduction.....	10- 1
10.2	Brief Description.....	10- 1
10.3	Key Analogy Estimate Activities.....	10- 2
10.3.1	Activity A. Determine Estimate Needs and Ground Rules.....	10- 3
10.3.2	Activity B. Define the System.....	10- 3
10.3.3	Activity C. Plan Breakout of System for Analogy Estimating.....	10- 4
10.3.4	Activity D. Assess Data Availability.....	10- 4
10.3.5	Activity E. Describe the New System Components.....	10- 5
10.3.6	Activity F. Collect Prior System Component Design and Performance Data.....	10- 5
10.3.7	Activity G. Collect Prior System Component Cost Data.....	10- 5
10.3.8	Activity H. Process/Normalize Prior System Component Cost Data.....	10- 6
10.3.9	Activity I. Develop Factors Based on Prior System Costs.....	10- 6
10.3.10	Activity J. Develop the New System Component Cost Improvement Slope Values.....	10- 7
10.3.11	Activity K. Review Ratios and Factors.....	10- 7
10.3.12	Activity L. Obtain Complexity Factor Values.....	10- 7
10.3.13	Activity M. Obtain Miniaturization Factor Values.....	10- 8
10.3.14	Activity N. Obtain Productivity Improvement Factor Values.....	10- 8
10.3.15	Activity O. Apply Factors to Obtain New System Costs.....	10- 9
10.3.16	Activity P. Develop New System PME Cost Estimates.....	10- 9

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

10.3.17	Activity Q. Develop Other New System Costs with Factors.....	10-9
10.3.18	Activity R. Develop Total Program Costs.....	10-9
10.3.19	Activity S. Review the Estimate.....	10-10
10.3.20	Activity T. Document the Estimate.....	10-10
10.4	Additional Guidance.....	10-10
10.5	Summary.....	10-11
11.0	ENGINEERING ESTIMATING.....	11- 1
11.1	Introduction.....	11- 1
11.2	Engineering Estimates Prepared by Contractors.....	11- 2
	11.2.1 Brief Description.....	11- 2
	11.2.2 Key Activity Descriptions.....	11- 2
	11.2.3 Additional Guidance.....	11- 6
11.3	In-House Engineering Estimates.....	11- 7
	11.3.1 Brief Description.....	11- 7
	11.3.2 Major Differences Between Contractor and In-House Engineering Estimates.....	11- 8
11.4	Summary.....	11- 9
	Appendix 11A: Wrap Rate Construction.....	11A-1
12.0	COST MODELS.....	12- 1
12.1	Introduction.....	12- 1
12.2	Categories	12- 1
12.3	Examples of Hardware Cost Models.....	12- 1
	12.3.1 PRICE Cost Models.....	12- 1
	12.3.2 SEER Cost Models.....	12- 2
	12.3.3 Automated Cost Estimating Integrated Tools (ACEIT)...	12- 2
12.4	Summary.....	12- 3
13.0	OPERATIONS AND MAINTENANCE COST ESTIMATES.....	13- 1
13.1	Introduction.....	13- 1
13.2	Integrated Logistics Support Discipline.....	13- 1
13.3	O&M Work Breakdown Structure.....	13- 2
	13.3.1 Operations Costs.....	13- 3
	13.3.2 Maintenance Costs.....	13- 4
13.4	O&M Cost Estimating.....	13- 6
	13.4.1 Unique Aspects of O&M Estimating.....	13- 6
	13.4.2 O&M Cost Drivers.....	13- 7
	13.4.3 O&M Risk Analysis/Trade-off Analysis.....	13-11
13.5	O&M Cost Models.....	13-11
	13.5.1 Types of O&M Cost Models.....	13-12
	13.5.2 Finding Information on O&M Cost Models.....	13-14
	13.5.3 Selected Model Descriptions.....	13-15
	13.5.4 O&M Cost Model Selection.....	13-16
13.6	Summary.....	13-17

FAA LIFE CYCLE COST ESTIMATING HANDBOOK

14.0	SOURCE SELECTION.....	14- 1
14.1	Introduction.....	14- 1
14.2	Source Selection Policy.....	14- 1
14.3	Role of Cost and Price Analysis in Source Selection.....	14- 2
14.4	Competitive Source Selection.....	14- 4
	14.4.1 Planning.....	14- 4
	14.4.2 Screening.....	14- 5
	14.4.3 Selection.....	14- 7
	14.4.4 Debriefing (if requested).....	14- 8
	14.4.5 Lessons Learned.....	14- 8
	14.4.6 Responsibilities.....	14- 8
14.5	Single Source Procurement Process.....	14-11
	14.5.1 Emergencies.....	14-11
	14.5.2 Non-emergencies.....	14-12
14.6	Commercial Purchases.....	14-12
	14.6.1 Planning.....	14-13
	14.6.2 Sourcing Determination.....	14-13
	14.6.3 Screening.....	14-13
	14.6.4 Selection Decision and Award.....	14-13
14.7	Unsolicited Proposals.....	14-13
	14.7.1 Policy.....	11-13
	14.7.2 Guidance.....	14-13
	14.7.3 Evaluation of Unsolicited Proposals.....	14-14
14.8	Summary.....	14-14