

13S6 Airport Safety

Description

Implement 40 percent of mitigating strategies for the top 5 airport risk areas. FY13 Target: remaining 4 mitigation plans in place outcome/miles tone based

Commentary (06/2013)

The FY 2013 milestones are on track. The Tech Center completed the update to the Data Mining Report on schedule at end of June. The report identified revisions to the top 5 Data mining is being performed to revise the Top 5 airport risk areas. Monthly planning meetings continue. The Tech Center conducted a demonstration of the safety data base on April 4 at Headquarters

Period Table

	Actual	Target	Target Lines - Index	Target Lines - Index Range
10/2012	3	3	---	Green
11/2012	3	3	---	Green
12/2012	3	3	---	Green
01/2013	3	3	---	Green
02/2013	3	3	---	Green
03/2013	3	3	---	Green
04/2013	3	3	---	Green
05/2013	3	3	---	Green
06/2013	3	3	---	Green