

ORDER

6110.4B

**PROJECT IMPLEMENTATION PLAN
FOR THE
TRAFFIC MANAGEMENT SYSTEM (TMS)**



November 25, 1992

**DEPARTMENT OF TRANSPORTATION
FEDERAL AVIATION ADMINISTRATION**

Distribution: A-W(NA/TM/TRN/SSM)-33; A-X(AF/AT)-33; A-YZ-2;
A-FAF-O(LTD); A-FAT-O(LTD)

Initiated By: ANA-130

RECORD OF CHANGES

DIRECTIVE NO.

6110.4B

[illegible]

FOREWORD

This order directs affected organizations to take the action necessary to implement the Traffic Management System (**TMS**) functions with related software, hardware, and communications. It is modified to identify activities and schedules required to accomplish Phase II, Stage 3 of this implementation. Implementation of **TMS** enhancements is part of the Capital Investment Plan Project **21-06**, Traffic Management System. Management responsibility for this project has been assigned to the Program Manager for En Route **Automation/TMS**, **ANA-300**, through **ANA-130**. Support and cooperation by other organizations is essential for successful implementation of this project.



Harry B. Kane
Program Manager for En Route **Automation/TMS**

TABLE OF CONTENTS

	<u>Page No.</u>
CHAPTER 1. GENERAL	1
1. Purpose	1
2. Distribution	1
3. Cancellation	1
4. Definitions	1
5. Explanation of Change	1
6a Authority to Change This Order	1
7a-19. Reserved	1
CHAPTER 2a PROJECT OVERVIEW	3
220 Synopsis	3
Purpose	3
22. History	4
23.- 29. Reserved	4
CHAPTER 3a PROJECT DESCRIPTION	5
30. Functional Description	5
31. Physical Description	8
32. System Requirements	9
33. Interfaces	10
34.- 39. Reserved	11
CHAPTER 4. PROJECT SCHEDULE AND STATUS	17
40. Project Schedules and General Status	17
41. Milestone Schedule Summary	17
42. Interdependencies and Sequence	18
43.- 49. Reserved	18
CHAPTER 5. PROJECT MANAGEMENT	19
50. Project Management, General	19
51. Configuration Management	20
52. Project Contacts	22
53. Project Coordination	22
54. Project Responsibility	23
55. Project Managerial Communications	29
56. Implementation Staffing	29
57. Planning and Reports	29
58. Applicable Documents	29
59. Reserved	29

CHAPTER 6a	PROJECT FUNDING	31
60.	Project Funding Status, General	31
61:-69.	Reserved	31
CHAPTER 7a	DEPLOYMENT	33
70.	General Deployment Aspects	33
71:	Site Preparation	34
72.	Delivery	35
73.	Installation Plan	36
74:-79.	Reserved	37
CHAPTER 8.	VERIFICATION	39
80.	Factory Verification	39
81.	Checkout	34
82.	Contractor Integration Testing	41
83.	FAA Integration Testimony	41
84:	Shakedown and Changeover	42
85.	Joint Acceptance Inspection	43
86:-89.	Reserved	44
CHAPTER 9a	INTEGRATED LOGISTICS SUPPORT	45
90.	Maintenance Concept	45
91.	Training	47
92.	Support Tools and Test Equipment	48
93.	Supply Support	48
94:	Vendor Data and Technical Manuals	48
95.	Equipment Removal	48
96:-99.	Reserved	49
APPENDIX 1a	ACRONYM LIST/GLOSSARY	1
APPENDIX 2a	EQUIPMENT SPECIFICATIONS	1
APPENDIX 3.	PLANS AND REPORTS REQUIRED FOR IMPLEMENTATION	1
APPENDIX 4a	DOCUMENT REFERENCE LIST	1
APPENDIX 5a	DELIVERY AND INSTALLATION SCHEDULE	1

CHAPTER 1. GENERAL

1 PURPOSE. This order identifies activities and schedules required to implement Phase II of the Traffic Management System (TMS).. This includes the installation of Terminal Radar Approach Control (TRACON) workstations and associated hardware' for the Aircraft Situation Display (ASD) and Monitor Alert (MA), initial Automated Demand Resolution (ADR) software integration, color weather displays, metering list displays (MLD), and future departure sequencing equipment. The leased Full Duplex Interim Communications Network (FDICN) and associated equipment is also covered.

2 DISTRIBUTION. This order is distributed to branch level in the office of the Program Director for Automation, Air Traffic System Management, Air Traffic Plans and Requirements, NAS Transition and Implementation Service; Systems Maintenance Services; to branch level in the regional Airway Facilities and Air Traffic divisions; to division level at the Mike Monroney Aeronautical Center and FAA Technical Center; and limited distribution to the Airway Facilities and Air Traffic field offices.

3 CANCELLATION. Order 6110.4A, Project Implementation Plan for the Traffic Management System, dated November 2, 1989, is canceled.

4* DEFINITIONS. Definitions and acronyms used herein are covered in detail in appendix 1.

5. EXPLANATION OF CHANGE. This order is amended to include TMS Phase II, Stage 3 activities and products deliverable. Information pertaining to the interim communications and deployment was moved from an appendix into applicable areas and reflects current status of the deployment. Specifications for all hardware components have been moved from the body of the order to an appendix. Specific information on the Departure Sequencing Program (DSP) will be included in future revisions of this order pending decisions on the direction of the system. Additional corrections and editorial changes have been made throughout the document.

6 AUTHORITY TO CHANGE THIS ORDER. The Program Manager for En Route Automation/TMS has the authority to issue changes to this order which do not affect policy, delegate authority, or assign responsibility.

7!-19! RESERVED.

CHAPTER 2. PROJECT OVERVIEW

20 SYNOPSIS. The **TMS** Phase II enhancements being implemented per this order will provide the Air Traffic Control Systems Command Center (**ATCSCC**), Traffic Management Units (**TMU**), selected Air Traffic Control Towers (**ATCT**) and **TRACON** facilities with an interim capability to manage the demand on the National Airspace System (**NAS**) until other systems, specifically designed to manage the predicted demand, can be implemented. Information contained in this document reflects the status and planning as of the publication date. This order covers the implementation of **TMS** workstations in **ARTCC's** and **TRACON's**, **MLD**, **DSP** and **TMS** workstation software enhancements, color weather displays, **ASD**, **MA** and initial **ADR** functions, incorporation of Central Flow Control Computer (**CFCC**) and Interfacility Flow Control Network (**IFCN**) functionality into the Enhanced Traffic Management System (**ETMS**) and completion of the **FDICN**. **ETMS** was developed by **Volpe** National Transportation Systems Center (**VNTSC**) as a subset of **TMS**. Changes to the Project Implementation Plan (PIP) will be made as management decisions and hardware or software modifications occur. **Implementation** requirements for the departure sequencing program will be addressed in future iterations of this order as requirements are more fully developed and defined. Revisions to the implementation plan are scheduled to be released throughout fiscal year **1992**.

21. PURPOSE. **TMS** workstations in each Air Route Traffic Control Center (**ARTCC**) and **TRACON**, connected in a local area network (LAN), provide the means for air traffic control (**ATC**) to anticipate delays and smooth the flow of aircraft through the **NAS**. The objective is to meet the air traffic demand efficiently, safely, and economically through equitable and efficient management of airspace and **ATC** resources.

a. **TMS** flow management automation currently consists of the **CFCC**, the **IFCN**, the **FDICN**, the Enhanced Traffic Management Computer Complex (**ETMCC**) and Traffic Management Workstations (**TMW**). The **CFCC** processes flight data from the **20 ARTCC's** and Anchorage (**ZAN**) to maintain a data base of current and planned demand on the **NAS**. Simulations of projected demand and the effect of implementing specific flow management strategies are also performed by the **CFCC**. The **IFCN** and the **FDICN** provide the communications between the **TMS** components. The **ETMCC** processes flight data from the **20 ARTCC's**, maintains a data base of current and planned demand on the **NAS**, generates the **ASD** and **MA** information for display on the **TMW's** and transmits the information back to the **20 ARTCC's**, and selected **TRACON's**. The **TMW's** provide the interface between traffic management

specialists and the **TMS**. The **TMW** also provides the interface to **MLD**, **DSP**, and collocated **NAS** En Route Stage-A (HOST) systems. Metering lists currently displayed on the Plan View Display (**PVD**) will be displayed on the **MLD's**. The HOST software necessary to transfer **MLD** data to the **TMW** will be included in release **A4e0.3**. **DSP** functions will be integrated with with other metering functions, the Arrival Sequencing Program (**ASP**) and En Route Spacing Program (**ESP**). A prototype will be implemented in the Los Angeles basin in **1993** to validate the **DSP** functions. The production version of **DSP** will be implemented nationally between **1996** and **1998**.

b. Workstations installed at selected **TRACON's** will be used by Traffic Management Coordinators at the **TRACON's** to establish an automated interface with the controlling **ARTCC TMU**. A **TMU** laboratory has been established at the FAA Technical Center to be used for software development and testing. Workstations and associated equipment have been installed at the FAA Academy to support **TMS** training requirements.

22. HISTORY. Capital Investment Plan (**CIP**) Project **21-06**, Traffic Management System and Project **61-06** upgrade the present flow control system to an integrated **TMS** which operates at the national level through the **ATCSCC** at FAA headquarters. Operation at the local level is through **TMU's** in each **ARTCC** and designated **TRACON's**. The upgrading of the **TMS** improves air traffic system efficiency, minimizes delays, expands services, and is more responsive to user requirements. **TMS** functions include: Central Altitude Reservation Function (**CARF**); Airport Reservation Function (**ARF**); Emergency Operations Facility (**EOF**); Central Flow Weather Service Unit (**CFWSU**); various flow management programs with integrated En Route Metering (ERM) functions, such as the **DSP**, **ESP**, and the **ASP**; and the hardware and software necessary to support each of these programs. Continuing Phase II enhancement activities are focused on replacing the **CFCC**, implementing the MA functions in all en route centers, implementing **ASD** and MA in selected **TRACON's**, implementing **MLD** devices in all en route centers, implementing **DSP** in selected **ATCT's**. These enhancements are described in **FAA-OR-2783B**, System Description of the Traffic Management System Phase II Enhancements.

23.-29. RESERVED.

CHAPTER 3. PROJECT DESCRIPTION

30. FUNCTIONAL DESCRIPTION.

a. Existing System. The goal of the **TMS** is to provide the **NAS** with an orderly flow of air traffic that will ensure aircraft movement through the system in a safe environment with minimum delay. Traffic management functions are shared among the **ATCSCC**, the **ARTCC's** and selected **TRACON's** and **ATCT's**. Traffic management specialists, meteorologists, and automation specialists use computers, weather radar displays, and high speed communications links to provide nationwide monitoring, management, and analysis of air traffic flow. The **TMS** performs data collection and monitoring, analysis and forecasting, information distribution, display and reporting. Figure 3-1 shows a functional diagram of the **TMS** system. The current **TMS** includes the following components:

(1) The Traffic Management Computer Complex (TMCC). The **TMCC** is located at the FAA Technical Center (ACT) and provides automation support to the **TMS**. The **TMCC** includes the following:

(a) CFCC. The **CFCC** processes the airline schedule flight data from the Official Airline Guide (**OAG**) and real-time flight data from the **20 CONUS ARTCC's** to build and maintain the **TMS** data base. The **ATCSCC** and the **TMU's** use the **CFCC** data base to determine the demand on the air space system.

(b) IFCN. The **IFCN** provides communications for components of the **TMS**. The **IFCN** interfaces with the National Airspace Data Interchange Network (**NADIN**), Aeronautical Radio, Inc. (**ARINC**), the **HOST**, and other **NAS** users. The functions that are currently being performed by the **IFCN** will be **re-hosted** in the **ETMS**.

(2) The Enhanced Traffic Management Computer Complex (ETMCC). The **ETMCC** is located at the **VNTSC**. The **ETMCC** is a distributed processing system comprised of several microcomputers. The **ETMCC** provides the following functions:

(a) ASD. The **ASD** provides the capability for near real time display of position and track history of all instrument flight rules (**IFR**) aircraft that are being tracked in the **NAS** en route environment. **ASD** provides multiple methods to highlight and display selected sets of aircraft.

(b) MA. The MA provides the capability for dynamic monitoring of the capacity and demand of airspace elements (sectors, fixes, airports). When the demand exceeds the capacity, MA generates an alert to the traffic management specialist.

(c) Communication. The **FDICN** provides for satellite communication between the **ETMCC** and the **ATCSCC**, **ARTCC's**, and selected **TRACON's**. The point-to-point portion of the system is a full duplex, full period **56 Kbps** per channel communications network connecting a single hub, located at the Transportation System Center (**TSC**), ~~Cambridge~~, MA, and field locations within the United States, consisting of **21 ARTCC's**, selected **TRACON's**, **ATCSCC**, the FAA Academy and the FAA Technical Center (**TMU LAB**). The traffic management and data base functions that currently reside at the **TMCC** will be **re-hosted** in the **ETMCC**.

(3) Traffic Management Workstation (TMW). The **TMW's** in the **TMU's** provide the user interface for the traffic management specialists to communicate with components of the **TMS**. The **TMW** serves as the primary interface between national and local flow management personnel. At the national level, the **TMW** is used by **ATCSCC** specialists to monitor and manage traffic flow within the **NAS** and to communicate real-time information to **NAS** users. At the local level, the **TMW** is used to manage the traffic flow within the facilities airspace, to coordinate traffic management programs with the **ATCSCC** and adjacent facilities, and to communicate real-time information to **NAS** users.

(4) Departure Sequencing Program (DSP). The **DSP** is not currently an operational system.

(5) Metering List Display (MLD). Metering list data is currently displayed on designated (**PVD**) devices in the **TMU**.

(6) Color Weather Displays. Weather displays provide the capability to monitor weather systems and their impact on air traffic. Further information on weather displays can be found in Order **6560.25**, Project Implementation Plan for The Meteorologist Weather Processor.

(7) Fileservers. The fileservers provide the communications interface via the **FDICN** between the **ETMCC** and the remote sites. The fileservers also store and maintain the dynamic (**24 hour**) flight record data base at each remote site.

b. Software Enhancements.

(1) The Traffic Management Computer Complex (TMCC).. The **TMCC** will not be enhanced. Those functions currently performed at the **TMCC** will be implemented in the **ETMCC** and the **TMCC** will be decommissioned.

(2) The Enhanced Traffic Management Computer Complex (ETMCC). The **ETMCC** will be enhanced as follows:

(a) Improve the accuracy of data displayed for **ASD**..

(b) Improve the monitoring and predictive capability of Monitor Alert.

(c) Implement functions currently performed by the **TMCC** computers (**PDP 1144** and **IBM 4341**)..

(d) Provide data recording and analysis functions.

(e) Implement ADR. **ADR** will provide the capability to analyze traffic demand conditions automatically and provide traffic management specialists with a list of alternative flow strategies that will resolve the excess demand situation. The **ADR** is currently in the research and development phase.

(f) Provide graphical weather data displayed on the **ASD**..

(3) Traffic Management Workstation (TMW)..

(a) Integrate the existing Flow and ETMS software into a single user interface.

(b) Provide MLD capability.

(4) Departure Sequencing Program (DSP).. The **DSP** will provide the capability to coordinate the release of departures from multiple airports to produce an orderly flow of departure traffic which will converge on common departure fixes. **DSP** functions will be integrated with the **NAS** en route metering functions: the **ASP** and the **ESP**..

(5) Metering List Display (MLD).. The **MLD** will provide the capability to transfer metering data from the **HOST** to a fileserver/workstation in the **TMW**.. This data will be formatted and sent to **MLD** devices for display. The **MLD** function will also provide the capability to send metering list data from the **ARTCC** to its associated **TRACON**'s.

(6) Color Weather Displays. Color weather displays, located in the **TMU**, will provide weather data to the traffic management specialist. See Order **6560.25** for more details on the weather displays.

(7) Fileservers. An interface will be established between the HOST computer and the **TMS** fileserver. This interface will be implemented in two phases. The first phase will be a one-way interface from the HOST to a fileserver which will be used to transmit metering data. The second phase will be a **two-way** interface between the Host and a fileserver. This interface will replace the existing **HOST/IFCN** interface. **DSP** data will also be transmitted via this interface.

31. PHYSICAL DESCRIPTION.

a. The Traffic Management Computer Complex (TMCC)..

(1) CFCC. The **CFCC** consists of software and two IBM ~~4341-P12~~ processors and associated peripherals which are linked to the remote facilities (**ATCSCC**, **TMU's**) through the **IFCN** via medium speed communication lines.

(2) IFCN. The **IFCN** consists of two **PDP11/44** mini computers connected to a **Bytex** electronic switching system. The **NAS** En Route Host at each **ARTCC**, the LAN in each **TMU**, and the LAN in the **ATCSCC** are connected to the **IFCN** through individual modems. Each modem is connected to an input port on a statistical multiplexor that is connected directly to the **Bytex** switch. **NADIN** and **ARINC** are connected to the **IFCN** at the **Bytech** switch through modems.

b. The Enhanced Traffic Management Computer Complex (ETMCC).. The **ETMCC** is the central processing site for the **ETMS**. It provides two operational strings of computers running in parallel continuously to provide complete system redundancy. Each string is made up of microcomputers in a distributed architecture to preclude a complete system failure. Communication between the **ETMCC** and remote facilities is provided by satellite and terrestrial data links. Also included in the **ETMCC** is a research and development (R&D) string of computers for development and testing of new software enhancements. Figure 3-2 provides a diagram of the **ETMCC** physical layout.

c. The Departure Sequencing Program (DSP).. There are no **DSP** devices in the current **TMS**.

d. Metering List Display (MLD). Metering list data is currently displayed on the PVD in the TMU.

e. Traffic Management Workstation (TMW). The Apollo DN580 workstation includes the Central Processing Unit (CPU) with a 348 megabyte (MB) fixed disk drive, a high resolution color monitor and detachable keyboard. DN580 workstation peripherals include a NEC printer. Figure 3-3 shows a block diagram of a typical TMU.

f. Fileserver. The Apollo DN4500 Fileserver includes the CPU with a 689MB fixed disk drive, 16MB of Random Access Memory (RAM); monochrome monitor, and keyboard.

g. Color Weather Displays. A description of the color weather displays can be found in Order 6560.25.

32. SYSTEM REQUIREMENTS.

a. Apollo DN580 Workstation power requirements. Each CPU installation requires a dedicated 100-120 volt 20 amp line. The dedicated line must have a separate circuit breaker originating from the critical power panel. A Topaz power filter will be installed between the workstations and the critical bus. The Danford SEU will draw electrical power from the DN580. The printers and Dynatech switch will also have one Topaz power filter installed between them and critical power. The CPU, color monitor, NEC P5XL Printer and Dynatech switch draw AC voltage from the outlets on the TOPAZ power conditioner. If the TOPAZ power conditioner is remotely located from the TMS equipment, twist-lock receptacles and pigtails must be installed. The units are provided with standard power plugs. Complete specifications for each piece of equipment are described in appendix 2.

b. Departure Sequencing Equipment. Departure sequencing equipment is to be determined.

c. Color Weather Displays. For information on the color weather displays see Order 6560.25.

d. MLD. MLD equipment is to be determined.

e. DN4500 Fileservers.

(1) Power Requirements. The DN4500 processor and monitor will be powered through the existing Topaz power filter. Complete specifications for the DN4500 Fileserver can be found in appendix 2.

(2) Location. The **DN4500** must be placed in the **TMU** area. It may be mounted vertically or horizontally similar to a desk top personal computer.

33 INTERFACES. Both internal and external interfaces are required to support information gathering, coordination and processing of **TMS** functions. **TMS** elements require external interfaces with the **HOST**, **NADIN**, **ARINC**, meteorological data vendors, military and other FAA users. **TMS** elements require internal interfaces with other **TMS** components (**ATCSCC**, **ETMCC**, **TMCC**, **TMU's**, **ARTCC's**, **TRACON's** and **ATCT's**. Figure 3-4 shows required **TMS** functional interfaces as described by **FAA-OR-2783B**, System Description of the Traffic Management System Phase II Enhancements.

a. Internal Interfaces.

(1) Interfacility Flow Control Network (IFCN).

(a) Existing. The **IFCN** provides the communications interface between the **ATCSCC** and the **TMU's**. It permits direct dissemination of traffic advisories and controlled departure times (CDT) to the system facilities and **NAS** users. In addition, the **IFCN** interfaces with **ARINC**, **NADIN**, and dedicated circuits to the **HOST** computers for flight plan updates from airlines and flight service stations.

(b) Enhancements. None planned.

(2) Full Duplex Interim Communications Network (FDICN).

(a) Existing. The FAA has leased a **56Kbps** full duplex interim communications network (**FDICN**) under a contract with **Contel** Federal Systems. The **FDICN** provides a nationwide satellite communications network capable of simultaneous exchange of data from the communications hub at the **ETMCC** to numerous FAA locations within the United States and Alaska.

(b) Enhancements. The **FDICN** contract will be extended until the planned FAA Telecommunications **Satellite (FAASAT)** becomes operational.

b. TMU Interfaces.

(1) Internal. Apollo **DN4500** file servers interface internally with the **DN580** workstations currently in place at each **ARTCC** and Apollo workstations that have been installed at

11/25/92

6110.4B

selected **TRACON's**. A **DN580** has been interfaced with the **MLD's** that have been installed at each **ARTCC**.

(2) External. Apollo **DN580** workstations are connected via a token ring LAN to the **DN4500** Fileserver which acts as the link between the **FDICN** network and the LAN. In accordance with **NAS-MD-880**, Interface Control Document (**ICD**) Traffic Management Workstation (**TMW**) Facility - **NAS** Stage A En Route Host Computer System (**HCS**), a **DN580** will be interfaced with the **NAS** En Route Stage-A computer to receive **MLD** information at each facility.

c. TMCC TMU/Workstation Lab to NAS En Route Stage-A Interface. The Apollo **DN580's** and **DN4500's** located in the **TMU** Workstation Lab at the **TMCC** are interfaced externally with the **NAS** En Route Stage-A processor located at the FAA Technical Center.

d Emergency Operations Facility (EOF). An **EOF** has been proposed to serve as a backup in the event of an **ATCSCC** outage. The equipment necessary to interface to the **EOF** will be addressed when and if the decision is made to complete the facility.

34!-39! RESERVED.

FIGURE 3-1. TMS FUNCTIONAL LAYOUT




FIGURE 3-2. ETMCC PHYSICAL LAYOUT





FIGURE 3-3. TYPICAL TMU LAYOUT



CHAPTER 4. PROJECT SCHEDULE AND STATUS

40 PROJECT SCHEDULES AND GENERAL STATUS. Schedules with varying levels of detail will be generated and maintained to plan and monitor the status of this implementation. The master milestone schedule will reflect contractual delivery dates. Site specific implementation schedules will reflect the site planning and preparation activities associated with the specific delivery and installation dates for that site. Summary milestone schedules reflect the top level planning and status for the project.

41 MILESTONE SCHEDULE SUMMARY. The System Engineering and Integration (**SEI**) contractor develops and maintains summary milestone schedules. The top level status of the implementation activities being performed per this order is reflected in **TMS** Phase II - Summary Milestone Schedule. The milestone schedule is regularly distributed during the program director's status review. Copies of the schedule can also be obtained upon request from the Program Manager, **ANA-300**. This schedule covers the Program Director for Automation, **ANA-1**, and/or the Associate Administrator for **NAS** Development, **AND-1**, controlled milestone activities and shows planned completion dates. The schedule is reviewed monthly by the Program Director Status Review (**PDSR**).. Procedures for changing the baseline schedule are described in **NAS** Project Status and Baseline Schedule Change Control Procedures.

a. Contractor Schedules. Contractors will develop and maintain a master milestone schedule of events planned for accomplishing the work identified in the contract. Each milestone event will be a direct output of lower-level plans and activity networks including subcontractor milestones.

b. Installation Site Schedules. Each site will develop and maintain site specific implementation schedules. Regions will provide these schedules to the project office on an as needed basis. When requested, the region will provide a monthly status of the general progress of site preparations towards meeting contractual delivery dates for that site. The region will notify the project manager immediately when it is evident that a site will not be prepared for a contractual delivery.

(1) FAA Technical Center. The FAA Technical Center Engineering, Test and Evaluation Service, **ATC** Systems Branch, **ACN-1110**, and the National Automation Engineering Field Support Sector, **AOS-350**, will still perform the functions normally associated with these milestones. Design reviews reflect the

culmination of several reviews at a lower level leading to the major milestones.

(2) FAA Academy, The FAA Academy has been provided with workstations, situation displays and associated equipment. The delivery schedule and hardware configuration management plan were published upon completion of procurement planning.

42 INTERDEPENDENCIES AND SEQUENCE. The implementation of the activities as outlined in this order and per the schedules as indicated in paragraphs **40-41** require the successful completion of activities on other **CIP** projects. These dependencies are as follows:

a. HOST Project. Implementation of departure sequencing software will require data from the **NAS** En Route Stage-A processor. A patch to the **NAS** En Route Stage-A software release **A3d2.14** was made to permit prototype evaluation of this software. Design of this software has not yet been completed. The impact on the **NAS** Host software will be more thoroughly discussed when the departure sequencing requirements are completed. Implementation of **MLD's** requires **NAS** En Route Stage-A software modifications that will be included in release **A4e0.3** of the **NAS** En Route Stage-A software.

b. Data Multiplexing Project. Implementation of the **TMU** workstation to departure sequencing equipment and **TMU** workstation to **TRACON** workstation interfaces require interfacility communication links between **TMU's** and towers. Interfacility communication requirements will be satisfied by statistical **multiplexers**, modems, and leased lines provided by the data multiplexing project. Requests for use of the Data Multiplexing Network (**DMN**) or any change to the existing **DMN** configuration, must be submitted to **ASM-300** for concurrence at least one year prior to **TMS** system implementation.

43-49. RESERVED.

CHAPTER 5. PROJECT MANAGEMENT

50 PROJECT MANAGEMENT, GENERAL. The Program Manager for En Route ~~Automation/TMS~~ (ANA-300) has overall responsibility for management of the **TMS P2E** contract and activities outlined in this document. The Associate Program Manager for Engineering (~~APME~~); En Route Automation Program, **ANA-130**, will provide technical management and engineering support for accomplishing management tasks within the guidelines provided by FAA policies, procedures, and directives. A member of this organization is designated **TMS** project manager and is the single focal point for all project activities. Communications requirements are provided to **ASM-3100**. The equipment is provided by the National Automation Engineering Field Support Division, **AOS-300**.

a. **Contracting Officer (CO).** The CO designated by the Office of Acquisition Support, Contracts Division, Automation Services Branch, **ASU-350**, performs, or delegates the responsibility to perform, the general contract management activities of monitoring contractor schedules, assessing problem reports and solutions, attending meetings, performing quality control/quality assurance surveillance, conducting in-progress reviews and all other activities associated with assuring that the terms of the contract are met. The CO is the only person authorized to make changes that will affect prices, deliverables, or schedules.

b. **Contracting Officer's Technical Representative (COTR).** The **COTR** position will be designated by the **TMS** project manager in **ANA-130**, and will provide technical guidance and direction to the contractor within the scope of the contract. The **COTR** will ensure that the contractor has access to technical documentation, appropriate data bases, and sources of information relative to Government Furnished Property (**GFP**).

c. **Regional Project Management.** Each region will appoint a **TMS** regional project manager. The regional project manager will ensure that facilities and engineering work is complete prior to delivery of the **TMS** equipment. He or she will monitor the installation of the **TMS** equipment and coordinate requests for contractual or technical support with **ANA-130** and/or **AOS-450**. The regional project manager will arrange for the appointment of the technical **onsite** representative (**TOR**) at each **ARTCC**, **TRACON** or **ATCT**.

d. **ARTCC, TRACON and ATCT Project Management.** The **ARTCC** and **TRACON TOR's** will be appointed by the region, and will have overall responsibility for the management of the **TMS** project within the facility as described in Order **6030.45**, Facility

Reference Data File. The **TOR** in conjunction with the Establishment Engineering Branch shall be responsible for ensuring that the **TMS** site preparation activities are complete and acceptable before the **TMS** equipment arrives.

(1) Site Management. The **TOR** shall be responsible for assisting the contractor in conducting the post contract award site survey, ensuring installation and/or verification of interfacility communications, preparing facility plans and procedures necessary to modify and/or relocate the current **TMU** work area, coordinating through the regional project manager and **ANA-130** any work which must be contracted out, scheduling of personnel necessary to install the system, reporting of problems encountered during the installation, and resolving these problems with the help of the regional project manager, **ANA-130**, and **AOS-350**, if required. The **TOR** must ensure that all **TMS** hardware has been properly installed, that all installation, integration, and acceptance testing has been completed, and that initial operational capability (**IOC**) has been achieved.

(2) Operations Management. The **TOR** must also ensure that all operations and maintenance training has been satisfactorily accomplished, and that operational procedures have been established prior to the Operational Readiness Demonstration (**ORD**). The duties of the **TOR** will be completed when the joint acceptance inspection (**JAI**) has determined that the system may be commissioned.

e. First Test Site Management. The FAA Technical Center will be the site of the first installation. A test representative will be appointed from **ACN-110** to serve as the lead for integration testing, and from **AOS-350** to serve as lead for shakedown testing. The test representative will coordinate his or her activities with the **TMS** project manager, **ANA-130**.

51. CONFIGURATION MANAGEMENT. Configuration Management (**CM**) shall be performed in accordance with Order **1800.8F**, National Airspace System Configuration Management. Configuration items of concern for this implementation are the physical items, interfaces, software, and associated documentation which comprise the **TMS** baseline. **CM** discipline shall be applied to all configuration items included in the **TMS** baseline to ensure compatibility between elements within the **TMS**, and between the **TMS** and **NAS** operational computers. All additions and changes to the **TMS** baseline shall be proposed in the form of case files, and shall be reviewed for recommended approval or disapproval by the applicable Configuration Control Board (**CCB**).

a. Acquisition Phase CM. During this phase, the Automation Engineering Division (ANA-1) **CCB** controls the establishment of and changes to **TMS** Phase II hardware and applications software baseline. The members and purpose of this **CCB** are described in the Charter for National Airspace System Automation Configuration Control Board (ANA **CCB**).. The ANA **CCB** is responsible for ensuring that the functional, performance, and interface requirements allocated to the **TMS** Phase II hardware and software subsystems are reflected in the baseline, and in any changes to those baselines until product acceptance. The ANA **CCB** is also responsible for ensuring that baseline documentation is accurate and reflects **TMS** Phase II operational requirements. Baseline documentation includes specifications and interface control documents (**ICD**).. The ANA **CCB** retains this CM responsibility until the hardware installation is commissioned at each site and until ~~application~~ software enhancements are accepted by the office of Air Traffic Systems ~~Mananagement~~, Future Systems, **ATM-500**.. The **TMS** contractors shall plan, execute, and manage the CM functions associated with the development of **TMS** Phase II hardware and software enhancements during contract performance, in accordance with the applicable DOD and FAA standards. cited in the Statement of Work. This shall include ~~configuration~~ identification, control, status accounting, and baselining of hardware configuration items (**HWCI**) and computer software configuration items (**CSCI**).. **VNTSC** shall plan, execute, and manage the CM functions associated with the development of software enhancements as defined by the task descriptions in the current Project Plan Agreement (**PPA**).. This shall include configuration identification, status accounting, and baseline management of **CSCI's**..

(1) Transition of Hardware CM. The transition of CM responsibilities associated with **TMS** Phase II hardware products occur at acceptance by the ANA **CCB** designated representative. The representatives will evaluate the contractor's delivered, installed, integrated, and tested hardware product. Hardware product acceptance is based on successful ~~ORD~~ of **TMS** equipment at each site. At product acceptance, the change control functions and **CCB** records associated with hardware products transition from the ANA **CCB** to the Maintenance Engineering (ME) joint Configuration Control Decision (**CCD**)..

(2) Transition of Software CM. Acceptance by **ATM-500** of application software product is based upon successful completion of shakedown testing at the FAA Technical Center. Upon acceptance, the application software becomes the operational software baseline with CM responsibility transferring to the Automation Software Policy and Planning Division, **ATR-2000**, for those items that impact **NAS** or the Host, such as **MLD** and the

departure sequencing program. Post baseline CM includes the software product specification and associated interface control documents. Responsibility for Apollo based software is retained by **ATM-500**. The change control functions and **CCB** records, associated with application software products, transition from the ANA **CCB** to the AT **CCB** via a joint **CCD**.

b Operational Support Phase CM. During the operational support phase, CM functions will consist of maintenance and change control management of product baseline.

(1) Operational Hardware CM. The ME **CCB** assumes baseline and change control management of the **TMS** hardware configuration items after the last **ORD**. Hardware product baseline are maintained by Airway Facility (**AF**) personnel in the field. All proposed changes to the hardware baseline shall be evaluated by **AOS-450** and **ATM-500** prior to field implementations. The change shall be approved for field implementation via a case file. **ATM-500** approval is required since system hardware changes may affect operational software performance.

(2) Operational Software CM. The AT **CCB** assumes change control management of the **TMS** Phase II operational software baseline and is responsible for ensuring the integrity of the operational software and required support software post implementation. **ATR-200** is responsible for CM of baselined operational software that impacts the Host computer system. **ATM-500** retains CM responsibility for all other **TMS** Phase II software. Post baseline CM includes the software product specification and associated **ICD's**.

(3) Proposed enhancements to baseline software. **ATM-500** will evaluate proposed enhancements to determine the impact on the baseline operational software. **ATM-500** shall generate case files to implement any necessary changes to the operational software baseline. **AOS-450** shall be consulted for approval of these changes since the changes may impact hardware performance and configuration. **ATM-500** will forward approved case files to **TSC** for action. **ATM-500** shall test all operational software enhancements prior to the next release of the functional software baseline to the field. Once released, these enhancements become part of the baseline software with CM responsibility retained by **ATM-500**.

52 PROJECT CONTACTS. A complete list of the individuals who are directly involved with, and who are responsible for the successful completion of the **TMS** project is maintained by the program office.

53 PROJECT COORDINATION. **ANA-130** has overall responsibility for the development and installation of the **TMS** enhancement project. **ANA-130** has project management responsibility and is the point of contact for all activities related to **TMS** projects. A copy of all correspondence concerning **TMS** related activities shall be sent to the **TMS** project manager at the time of transmittal. Technical direction to the contractor within the scope of the contract will be provided by the Contracting Officer's Technical Representative (**COTR**).. The FAA Technical Center contact points will be the Engineering, Test, and Evaluation Service, Automation Division, **ACN-1000**, for integration testing and **AOS-450** for shakedown testing. The contact point for management, control and release of operational software will be **ATM-500**. Appointed regional project managers and **onsite** technical representatives will be the contact points for regional and site support activities.

a. Monthly Program Review. The status and progress of project implementation will be reviewed monthly by the project manager. These reviews shall assess the technical and schedule aspects of the program, identify problems and assign actions to supporting organizations to ensure that program objectives are successfully accomplished. The reviews will include representatives of all organizations and appropriate contractors responsible for project implementation. The reviews will be held at FAA headquarters (Washington area).

b. Training Documentation. Training documentation developed by both **TSC** and the **TMS P2E** Contractor will be provided to **ANA-130**. **ANA-130** will ensure that all training documentation is provided to the Airway Facilities Training Program Division, **AHT-400**, and the Air Traffic Training Program Division, **AHT-500**, for review. **AHT-400** and **AHT-500** are responsible for coordinating this review with **AAC-932D** and **AAC-942A**, within the FAA Academy. Comments will be coordinated by **AHT-500** and submitted to **ANA-130** for transmission to the contracting officer.

54 PROJECT RESPONSIBILITY. The **TMS** project manager in **ANA-130** has the overall responsibility for implementation of the Phase II **TMS** enhancements.

a. Major organizational responsibilities.

(1) **ATM-500**. Overall review and approval; **ASD** and MA field training for **TMU** personnel; software CM prior to baselining.

(2) **ANA-300**. Program management for activities described in this order; hardware and software procurement;

hardware CM; initiation of national case file to attach workstations to critical power; documentation.

(3) System Plans and Programs Division, ~~ATR-1000~~. Requirements.

(4) ~~ATR-2000~~. Post baselining; hardware and software acceptance testing.

(5) ~~ACN-1000~~. Engineering; quality assurance; integration and test.

(6) Office of Acquisition Support, Contracts Division, ~~ASU-3000~~. Preparation and negotiation of contract and modifications.

(7) Office of Acquisition Support, Industrial Division, ~~ASU-4000~~. Contract quality assurance monitoring for hardware and software.

(8) Regions. Site CM; site preparation; site survey support; equipment installation support; **and** site acceptance testing.

(9) ~~AOS-4000~~. Shakedown testing; field support maintenance; operational hardware CM.

(10) Maintenance Operations Division, ~~AOS-2000~~. Space CM; critical power CM.

(11) Telecommunications Management and Operations Division, ~~ASM-3000~~. Communications requirements analysis and engineering.

(12) ~~AOS-4500~~. Second level support source of system information other than program office and vendor.

(13) En Route Systems ~~Engineering~~ Branch, ~~AOS-4300~~. Interfacility communications equipment.

(14) ~~AHT-5000~~. Training and certification.

(15) ~~AHT-4000~~. Personnel and technical training.

(16) ~~ANS-4000~~. National Airspace Integration Logistical Support.

(17) ~~ANS-2000~~. Facilities integration.

(18) ~~ANS-1000~~. NAS transition assessment.

(19) ~~FAA Logistics Center, AAC-4000~~. Initial provisioning and supply support for equipment other than workstations.

(21) ~~FAA Academy, AAC-9000~~. Development and administration of technical training.

(18) ~~TSC~~. Maintenance of ASD/MA hub software; monitoring of ~~system~~; action on Program Trouble Reports (PTR); testing of enhancements.

b. Specific Organizational Responsibilities.

(1) Program Manager for En Route Automation/TMS,
ANA-3000.

(a) Direct, guide, and coordinate overall project activities.

(b) Acquire validated user requirements.

(c) Perform systems engineering and analysis.

(d) Procure hardware and software development contractor.

(e) Maintain master schedule.

(f) Ensure adherence to CIP and availability of funds.

(g) Develop and maintain project implementation plan.

(h) Develop and maintain project master test plan.

(i) Ensure hardware maintenance with in-house resources or with contract resources.

(j) Accept hardware from the contractor.

(k) Develop plan and provide funding to acquire equipment for FAA Academy.

(l) Develop and maintain a program management plan.

(m) Develop and maintain a list of points of contact at each affected region and facility.

(n) Conduct monthly teleconferences with regional and site representatives.

(2) Systems Maintenance Service, AOS-200, ASM-300, AOS-300.

(a) Develop integrated logistics support plan.

(b) Develop AF training requirements and coordinate training.

(c) Manage hardware, space, and critical power, and interfacility communications configuration.

(d) Order communication lines.

(e) Order modems and ~~multiplexers~~.

(f) Assign specific ports on modems.

(g) Conduct hardware/software shakedown tests at the **TMCC**.

(3) Air Traffic Management, ATM-530.

(a) Identify operational/functional requirements.

(b) Develop operational cutover and acceptance plans.

(c) Develop and maintain a plan for control of operational software releases.

(d) Support ANA in the acquisition of new hardware and software by participating in system requirements, preliminary design, and critical design reviews and acceptance testing.

(e) Update operational procedures.

(4) FAA Technical Center, ACN-100.

(a) Develop integration test plans and conduct hardware/software integration tests at the **TMCC**.

(b) Perform site preparations for new hardware for **TMU** Lab.

(c) Assist ANA in developing project implementation plan.

(d) Appoint independent test manager for Phase II tests.

(e) Monitor software development activities.

(f) Monitor hardware/communications network integration and test.

(5) Air Traffic Training and Certification, AHT-5000.

(a) Develop AT ~~training~~ requirements and coordinate training proposal.

(b) Administer attrition technical training on-site as required.

(c) Provide advice and representation on technical training programs.

(d) Administer the technical training programs and provide advice and representation on these programs.

(e) Ensure that project technical training requirements are identified in a timely manner and that necessary training is developed and/or made available.

(f) Review requirement for training equipment.

(6) FAA Academy, AAC-9000.

(a) Develop and conduct overview briefings to introduce contractor, provided training programs associated with the new **TMS**.

(b) Develop and conduct attrition training programs for **TMS** equipment operations, administration, maintenance and software use.

(7) Regions.

(a) Conduct initial site survey and support contractor's site survey to identify equipment location and cable run paths.

(b) Generate case files to establish configuration baseline for each site which satisfies floor space and power requirements.

(c) Perform site preparation including site engineering and planning, update facility documentation, drill holes through operations floor and walls for cable routing, and install power and cables to support **TMS** workstations and peripherals.

(d) Ensure communications links are established prior to contractor installation. All **TSR's** will be at least **30** working days prior to equipment delivery to allow for testing and acceptance.

(e) Prepare facility plans and procedures necessary to modify and/or relocate the current **TMU** work area.

(f) Review site acceptance test procedures, site survey reports, and installation plans prior to installation and ensure that all FAA site preparation activities are completed.

(g) Support contractor during site installation. This includes providing ancillary site equipment needed to complete installation, such as ladders, water and electrical connections, etc., escorting the contractor to and from the installation site, and coordinating with contractor personnel during installation and integration activities.

(h) Ensure contractual compliance with installation plan and site test procedures and that all variances have been documented.

(i) Perform Joint Acceptance Inspection (JAI).

(8) TMS P2E Contractor.

(a) Perform system requirements analysis.

(b) Conduct design reviews.

(c) Procure and install **TMS** workstations, departure sequencing terminals, **MLDs**, and peripherals.

(d) Develop software as defined in contract.

(e) Prepare site installation plans.

(f) Conduct checkout and acceptance of newly installed hardware in the ATCSCC, TMU's, towers, TRACON's, and the FAA Technical Center.

(h) Conduct training in accordance with contract provisions.

55. PROJECT MANAGERIAL COMMUNICATIONS. In addition to the monthly program review, status and technical interchange meetings will be called as appropriate to focus on specific project topics and issues. All organizations supporting this project shall bring to the project manager's attention any concerns and issues which, if left unresolved, could adversely affect the project's success. The project manager shall inform affected organizations of any changes, issues, or problems regarding project status. Organizations are encouraged to use facsimile transmissions ~~for~~ communications.

56. IMPLEMENTATION STAFFING. There are no unique or peculiar field staffing requirements associated with the implementation of this project. Offices with assigned responsibilities are expected to accomplish their tasks with existing resources.

57 PLANNING AND REPORTS. Successful implementation of the hardware and software included in this order will require the preparation and approval of several documents by the FAA and the contractor. Applicable plans and reports required for implementation are listed in appendix 3.

58. APPLICABLE DOCUMENTS. This order makes use of information, ~~policy~~, and directives found in existing FAA documents. These documents are listed in appendix 4 for the convenience of the user and are referred to in the appropriate paragraphs within this order.

59. RESERVED.

CHAPTER 6. PROJECT FUNDING

60. PROJECT FUNDING STATUS, GENERAL. Funding to the end of **FY-1992** has been approved. Specific funding information beyond what is publicly available is classified as privileged information and cannot be disclosed outside of the FAA except on a need-to-know basis. The program office will support site preparation for each Stage 3 activity.

61.069. RESERVED.

CHAPTER 7. DEPLOYMENT

70. GENERAL DEPLOYMENT ASPECTS.

a. Deployment of TMS Phase II hardware enhancements.
 Deployment of the TMS system will be accomplished after testing and acceptance by ACN-1110,, ATM-530,, and AOS-3000,, and after a Deployment Readiness Review (DRR) has been conducted and all deployment critical checklist items have been satisfactorily resolved. The applicability of each checklist item was determined at TMS DRR Team Meeting and the status of each item is reviewed on a monthly basis. AAF-11 will publish a DRR checklist and summary report on a monthly basis. See appendix 6 for DRR Deployment Schedule.

(1) Relocate Apollo DN300 workstations currently placed on the control room floor within the ARTCC's, and reinstall and integrate them at positions in administrative areas to be used for analysis tasks. (Completed in Stage-1)

(2) Remove Apollo DN300 workstations from the ATCSCC and New York TRACON.. (Completed in Stage-1)

(3) Install and integrate DN580 workstations at the ATCCC, TMU's at ARTCC's and TMCC.. (Completed in Stage-1)

(4) Install ASD and MA in ATCSCC. (Completed)

((Stage-3)) (5) Install ASD and MA in 25 selected TRACON's.

(6) Install and integrate FDICN at ARTCC's/TRACON's.

((Stage-3)) (7) Install and integrate workstations into the EOF.

((Stage-3)) (8) Install and integrate MLD's at each TMU.

(9) Remove Apollo DN300 workstations and install and integrate replacement color graphics workstations.

(Stage 3) (10) Provide additional file servers for ARTCC TMU's.

(11) Provide equipment for the Aeronautical Center to support traffic management training. (Completed)

b TMS software deployment. TMS software on the Apollo works&ions, shall be implemented, monitored, and controlled by ~~ATM-500~~. Implementation of TMS software enhancements shall be accomplished in the following manner.

(1) Rehost. The TMS software operating on existing ~~DN300~~ workstations was ~~rehosted~~ to the ~~DN580~~ workstations as they were installed. (Completed in Stage-1)

(2) Enhancement Acceptance. Acceptance testing of TMS software is the responsibility of ~~ACN-110~~, ~~ATM-530~~, and ~~AOS-300~~. Software enhancements will be developed by the TMS P2E contractor and TSC. The P2E contractor developed enhancements will be integrated with GFP operational software by TSC and delivered as operational prototypes to ~~ATM-530~~ for evaluation. ~~ATM-530~~ will determine if functional and performance requirements have been met and approve installation of the enhanced software in the ~~ATCSCC~~. Traffic management specialists in the ~~ATCSCC~~ will conduct an operational evaluation of the enhancements. After successfully passing the operational evaluation, the software will be provided to ~~ACN-110~~ for integration testing in the TMS support facility at the FAA Technical Center. This testing will verify the installation procedures and the performance of the enhanced software in the exact hardware and software configuration operating in the field. Upon successful completion of integration testing, shakedown testing will be performed by ~~ATM-530~~ and ~~AOS-300~~ in the TMS support facility. When the software enhancement successfully completes all these tests the software will be approved for field deployment.

(3) Operational Release. ~~ATM-500~~ shall plan, schedule, and control releases of Apollo resident operational software to the field units. Each software enhancement shall be scheduled for a specific operational release based upon its development and acceptance schedule.

71 SITE PREPARATION. Site preparation shall be in accordance with engineering requirements as defined in the Site Survey Reports and as documented in the Installation Plans, and shall be completed 2 weeks prior to equipment delivery (to match schedules). Generally, site preparation will consist of installation and verification of electrical outlets, identification of cable trays, preparation of cleared installation surface areas, and installation and/or verification of interfacility communications. The region is responsible for preparing facility plans and procedures necessary to modify and/or relocate the current TMU work area to accept the new TMU hardware. Each region is responsible for arranging and/or contracting for modifications to ~~ARTCC~~ or ~~TRACON~~ facilities.

a. Site Surveys. Site surveys shall be conducted jointly by regional AT and **AF** personnel at each site prior to deployment of equipment, to determine specific equipment locations and positioning to satisfy operational, technical, and security requirements and to define floor space and power requirements. . **AF** personnel at each site shall generate a local case file to establish a configuration baseline which satisfies floor space and power requirements. The contractor shall perform final site surveys using the results of the initial surveys to finalize details pertaining to equipment locations and interconnecting cables. Requirements for interim relocation of the **TMU** equipment will be analyzed and incorporated into the final site survey reports. Representatives from the regions, the **ARTCC's**, the FAA Technical Center, selected **TRACON's** and the FAA Academy Training Center will assist and support the final survey. Results of the site surveys will be incorporated into Site Survey Reports which shall be prepared by the contractor.

b. Site Engineering. Site engineering for site adaptation of facilities and ~~updates to~~ facility specifications, drawings, and instructions shall be the responsibility of the regional **AF** division.

72 DELIVERY. Hardware and software deliveries are planned as indicated in appendix **5**. The contractors will conduct receiving inspection on all equipment deliveries to ensure that all hardware, software, and associated documentation have arrived and are not damaged. Discrepancies should be documented and resolved prior to installation. Deliveries shown to the FAA Technical Center are actually to the **TMU** Lab, a tenant of the FAA Technical Center,

a. Hardware Delivery. The contractors are responsible for arranging delivery of all required hardware to each site. Each region and center will designate a point of contact and shipping address for equipment delivery. The contractors are responsible for arranging for storage off site, when any equipment is expected to arrive more than one week prior to the arrival of the contractor's installation team. When hardware is delivered, the containers must remain unopened until the installation team arrives.

b. Software Delivery When new equipment is delivered, the hardware and appropriate software will be installed by contractor personnel. Appropriate software documentation and backup tapes will be provided by the contractor. Software deliveries that are not associated with equipment installations will be delivered by **ATM-530** via tapes for installation by **TMU** personnel. These

deliveries will include installation instructions and appropriate software documentation.

73 INSTALLATION PLAN. The contractor will develop detailed installation plans for hardware delivered to each **ARTCC** or **TRACON**. Plans will also be developed for equipment delivered to the **TMCC**, the **TMS** support facility located in the FAA Technical Center, and to the FAA Academy. Representatives from the region and the center who participated in or supported the site survey shall have the opportunity to review the installation plan for their respective sites.

a. Installation Plan Contents. The installation plan ((**CDRL** Item **T044**)) will contain as a minimum:

- (1) Site information affecting installation.
- (2) Installation drawings.
- (3) Electrical and environmental interface definitions.
- (4) Installation procedures.
- (5) Installation checkout procedures prior to testing.
- (6) Coordination plans that will **allow for** interruptions in ongoing work at the facility.
- (7) Identification of the responsibilities and authority of personnel necessary to effect the installation.
- (8) Identification of all hardware, software, tools, and other materials required.
- (9) Detailed schedule of events and manpower estimates for the installation.

b. Site Installation. Site installation activities will be performed by the contractor with support from regional and **ARTCC/GNAS** sector **AF** personnel. **ANA-130** will contact regional and site representatives to coordinate equipment delivery, installation activities, and effect problem resolution when

x1/25/92

6110.4B

necessary. ~~ANA-130~~ will provide contractor personnel data to **onsite** security representatives prior to commencement of installation activities. Enhancements to baseline software will be installed by traffic management personnel, under the direction of ~~ATM-500~~, or by the **P2E** contractor.

74.-79. RESERVED.

CHAPTER 8. VERIFICATION

80. FACTORY VERIFICATION. Factory acceptance testing at the **TMU** Lab shall be performed for hardware and software by the contractor in accordance with the provisions of Defense System Software Development, **DOD-STD-2167A** (for software acceptance), and of Order **1810.4B**, **NAS** Test and Evaluation Program (for hardware acceptance).

a. **Factory Acceptance Testing.** Factory acceptance testing of both hardware and software will accomplish the following:

(1) Demonstrate that hardware performs to vendor specifications.

(2) Demonstrate that **HWCI's** have been functionally integrated internally and externally.

(3) Verify fulfillment of contractually specified requirements.

(4) Identify deficiencies in functional specifications.

(5) Determine the need for requirements modification(s).

(6) Assess compatibility with the **NAS**.

(7) Verify acceptability of associated deliverable documentation, including training and logistics support documents.

(8) Provide data for refining training requirements.

b. **Software Factory Acceptance Testing** Factory acceptance testing of contractor-enhanced Apollo software shall consist of formal **CSCI** testing followed by, first, a Functional Configuration Audit (**FCA**) and, then, a Physical Configuration Audit (**PCA**) of **CSCI** test results and documentation.

(1) **CSCI testing.**

(a) Consists of tests of new software enhancements integrated with the **GFP** software baseline.

(b) Shall be performed first in a stand-alone mode then in an integrated mode within the **TMS** Lab System (interfaces, applications software etc.).

(c) Shall be performed by the contractor and witnessed by the FAA at the **TMU** Lab.

c. Hardware Factory Acceptance Testing. Installation, integration, and factory acceptance testing of hardware items shall be performed by the contractor at the **TMU** Lab and will be witnessed by the FAA. The contractor's factory acceptance test shall be described in test procedures ((**CDRL Item T042**)), and the associated results documented in test reports ((**CDRL Item T043**)). It shall consist primarily of demonstrating that the performance of stand-alone and integrated hardware items fulfills specified performance and functional requirements. The following will be tested during the appropriate delivery stage:

(1) Stand-alone functional performance of workstation, departure sequencing equipment and **MLD**.

(2) Integrated functional performance of workstations and associated peripheral equipment.

(3) Integrated functional performance of the interface between the **MLD's** and the workstation.

(4) Integrated functional performance of the interface between the departure sequencing equipment and the workstation.

(5) Integrated functional performance of the interface between the **NAS** Stage A HOST computer **system** and **TMU** workstation.

(6) Integrated functional performance of the LAN, including both internal (among workstations) and external interfaces.

(7) Stand-alone functional performance of color workstations using **GFP** operational software.

(8) Integrated functional performance of **GFP** operational software on workstations in a LAN.

81 CHECKOUT. Testing of **TMS** workstations, metering list displays, departure sequencing display devices and software enhancements shall adhere to the guidelines established in Order **1810.4** and in **NAS-MD-1100**, ADL Test and Evaluation (T&E) Terms and Definitions for the **NAS**. Checkout and verification of equipment and software performance shall be in accordance with technical requirements as prescribed by **AOS-300** and **ATM-500**.

82 CONTRACTOR INTEGRATION TESTING. Contractor integration testing is conducted in conjunction with the factory acceptance tests in the **TMU** lab at the FAA Technical Center. The **TMS P2E** contractor will prepare a Master Test Plan ((**CDRL** Item **T041**)) which describes the factory acceptance tests, and the plan for supporting the **FAA's** integration, acceptance and shakedown tests at the **TMU** Lab, and site acceptance tests in the regions. Test objectives and procedures shall be described in Test Procedures ((**CDRL** Item **T042**)) and test results documented in Test Reports ((**CDRL** Item **T043**)). The **TMS P2E** contractor will conduct testing in accordance with these plans and procedures during each stage of the **TMS** Phase II project.

83. FAA INTEGRATION TESTING. FAA conducted testing with contractor assistance follows contractor testing at the **TMU** Lab to make certain that all hardware and software functions have been successfully integrated, contractual requirements have been met, and to determine the operational effectiveness and suitability of the new systems. FAA testing will be conducted in two phases, hardware/software integration testing and shakedown testing. The **ACN-110** Program Manager for **TMS** will develop master test plans that define the overall test philosophy, and describe the contractor and FAA tests to be conducted for acceptance of the **TMS** Phase II hardware and software enhancements.

a. Hardware and Software Integration Testing. **ACN-100** is responsible for the overall conduct of integration testing of Apollo hardware and software when the system is installed. The contractor will prepare the test plan and procedures for these tests with final approval from **ACN-100**. The objectives of the integration tests are as follows:

(1) Verify functional performance of integrated **HWCI's** and associated peripherals and equipment.

(2) Verify functional and operational performance of the LAN, both internal (among workstations) and external interfaces to departure sequencing and **MLD's**.

(3) Verify functional and operational performance of ~~contractor-rehosted~~ **GFP** operational software on the stand-alone color workstation.

(4) Verify that all requirements specified in the latest revision of **FAA-OR-2783B** have been met.

(5) Verify that all functions specified in the Software Product Specification are accomplished by the contractor's software product.

(6) Test the integration of the contractor-enhanced software product with hardware items.

(7) Compare expected with actual/observed performance of the integrated system and identify deficiencies.

b ~~ATM-500/AOS-450~~ Shakedown Testing ~~ATM-500~~ and ~~AOS-450~~ will jointly conduct operational evaluation and shakedown tests of the hardware and software. This phase of testing verifies that the new hardware and software fulfill the requirements of the contract and system specification and focuses on resolution of critical operational issues. This testing will confirm fulfillment of all specified requirements when the system is run and maintained by operational personnel in an operational environment. ~~ATM-500~~ and ~~AOS-450~~ will define the test requirements and develop the test plans and procedures for this test phase. The testing will be conducted by ~~AOS-450~~ and ~~ATM-500~~ with assistance and support of the contractor. Satisfactory completion of system shakedown testing will verify readiness to deploy the hardware and software. For new software being developed under the contract, completion of shakedown testing will signify that the software is FAA property and that contractual obligations for performance of software enhancements under the contract have been fulfilled. Operational implementation of the new software at the sites will be the responsibility of ~~ATM-500~~. The objectives of this testing are as follows:

(1) Evaluate operational performance of the integrated hardware and software.

(2) Verify operational suitability of the hardware and software for delivery to field sites for operational implementation.

(3) Evaluate and recommend changes and tradeoffs to the planned operational configuration.

(4) Predict the operational reliability, maintainability, and availability of the integrated system.

(5) Accumulate logistics consumption data and refine the logistical support of the system.

84 SHAKEDOWN AND CHANGEOVER. Shakedown and changeover is accomplished through the Operational Readiness Demonstration ((ORD)) on a site-by-site basis. The FAA conducted ORD is a formal demonstration that the integrated hardware and software enhancements are ready to perform real-time flow control

management tasks. It demonstrates the readiness of personnel, procedures, hardware, software and logistics to support these tasks as applicable. The measurement criteria for this demonstration are established by AT, **AF**, and **NAS** Development. The contractor will assist the FAA during the **ORD** phase. An **ORD** will be performed for each stage of the delivery. The **ORD** addresses the following operational, maintenance, and engineering areas:

- a. Final refinement of operating procedures, methods, adaptation and parameters.
- b. Demonstration of the adequacy of all aspects that ~~involve~~ actual flow control management prior to commissioning.
- c. Verification that required site logistic support capability has been established, and operational and maintenance documentation are available.
- d. Testing of the integrated workstations and software.

85 JOINT ACCEPTANCE INSPECTION. Joint site acceptance inspection and testing will be conducted at each designated site to verify that integrated hardware and software enhancements meet specified functional and operational performance at each site. A Contractor Acceptance Inspection (**CAI**) and Joint Acceptance Inspection (**JAI**) shall be held in accordance with Order **6030.45A**.

a. Activities. Site acceptance testing will include the following activities:

(1) Site installation and ~~integration~~ testing of hardware by the contractor and **AF** personnel. The contractor shall verify that delivered equipment is in operational condition and ready for **AF** testing. The contractor shall assist **AF** in testing the equipment.

(2) Site installation and ~~testing~~ of software by **ATM-500** or their designated representatives.

(3) Site **IOC** completed by FAA and contractor.

(4) **ORD** by the FAA assisted by the contractor.

b. Objectives. The objectives of site acceptance testing are to:

(1) Demonstrate, through checkout, that installation is successful and complies with specified requirements at each site.

(2) Verify the performance of integrated hardware and software as adapted to site requirements.

(3) Verify that required support items, such as logistics and support manuals and other documents are available, technically compatible and in compliance with specifications.

(4) Accumulate and provide data to refine the logistics support of the system.

(5) Verify the operational performance of color workstations, **MLD** devices, and **DSP** display devices,

(6) Verify the functional and operational performance of the LAN workstations in the **ARTCC** and **TRACON** facilities.

(7) Verify the capability of the new color workstations to operate at the site using the operational software baseline.

(8) Verify the operational performance of the interface between departure sequencing equipment located at airport towers and the color workstation located at the controlling **ARTCC's**.

(9) Verify the operational performance of the interface between **MLD's** and the Apollo workstations.

86.089. RESERVED.

CHAPTER 9. INTEGRATED LOGISTICS SUPPORT

90 MAINTENANCE CONCEPT. Maintenance of Phase II **TMS** enhancements applies to procured hardware and software. All equipment was procured off-the-shelf and both system and equipment are expected to meet a standard industry rate of failure. Maintenance goals are to support continuous system operation, with system outages limited to 8 hours per occurrence, and equipment outages to **48** hours per occurrence. A system outage is defined as any failure which results in the loss of the capability to perform any one of the operational requirements. An equipment outage results in a system outage when no alternate equipment is available to backup the failed equipment. The method which will be used to meet these maintenance objectives consists of line replaceable unit (**LRU**) removal and replacement at the site and faulty component repair off-site. Maintenance responsibilities are shared by the FAA and the contractor as described in the **TMS** Integrated Logistics Support Plan (**ILSP**). Maintenance of non-workstation items is the responsibility of the contractor for the first 2 years of the contract, after which it transitions to the FAA Logistics Center. Maintenance of workstation items is provided for under a direct maintenance contract for the life of the workstations. The FAA headquarters is principally responsible for developing and monitoring the maintenance policy, and for budgeting continued maintenance support of project equipment by the FAA Logistics Center.

a. FAA Responsibilities.

(1) Onsite AT personnel are responsible for the following:

(a) Making the initial assessment of the reason for the failure.

(b) Ensuring that the cognizant facility personnel are available to work with maintenance support contractor(s) to diagnose and correct the problem.

(c) Reporting the failure to the **ATCSCC**, if the failure appears to have been caused by software or by a loss of communication with the **ETMS**.

(d) Notifying the facility AF technician, if the failure appears to have been caused by hardware or by a loss of communication with the **FDICN**.

(2) Onsite AF personnel are responsible for the following:

(a) Ensuring that the cognizant facility personnel are available to work with maintenance support contractor(s) to diagnose and correct the problem.

(b) Isolating the failure to the **LRU** level if the problem is identified as a hardware discrepancy or a problem with the **FDICN**.

(c) Notifying Hewlett Packard/Apollo of the failure if the failed **LRU** is Apollo workstation equipment.

(d) Maintaining a log of the event.

(e) Contacting the FAA Logistics Center and requesting a replacement, following procedures outlined in Order **4250.9**, Field Inventory Management and Replenishment Handbook, if the failed **LRU** is a device other than Apollo equipment (**e.g.**, an **MLD** device, a departure sequencing device, a printer, etc.).

(f) Replacing the failed LRU when the new **LRU** is received.

(g) Returning the failed LRU to FAA Logistics Center for disposition in **accordance** with the latest version of Order **4250.9**, Field Inventory Management and Replenishment Handbook, and disposing of expendable items in accordance with Order **4800.2A**, Utilization and Disposal of Excess and Surplus Personal Property.

(h) AOS-400 is responsible for maintenance of the **TMS** system as outlined in Order **6110.11**, Maintenance of the Traffic Management System, dated November **8, 1991**.

(3) ATCSCC is responsible for evaluating the problem and notifying the appropriate maintenance support contractor who will contact the facility AT personnel.

(4) FAA Logistics Center is responsible for the following:

(a) Managing the repair, alignment, and calibration of equipment and **LRU's** not covered by the Apollo dedicated maintenance contract.

(b) Support site and depot spares for other than workstation hardware.

(5) Other FAA responsibilities are as follows:

(a) Software maintenance is the responsibility of VNTSC or another dedicated software vendor via ATM-500.

(b) FAA Airway Facilities sectors are responsible for supervising the assignment of maintenance actions to the AF work force, and for coordinating sector maintenance support responsibilities.

b Contractor Responsibilities. The contractor shall be responsible for providing site and depot level maintenance and support for all Apollo items procured and implemented under the contract. Maintenance of all Apollo workstation hardware will be performed through a dedicated maintenance contract with the vendor, managed by the contractor, which will provide both site and depot level maintenance and support.

91 TRAINING. The contractor shall provide training for those individuals and organizations designated by ATM-500. This will include FAA flow management specialists, traffic management coordinators, system administrators, air traffic control specialists, automation specialists, electronic technicians and system engineers. Training will be offered in the operation, administration and maintenance of Apollo workstations, MLD's, departure sequencing equipment, associated software, and Phase II software enhancements. ATM-500 will provide or arrange for ASD and MA Training to TMU personnel. The ASD and MA training materials and documentation will be developed in accordance with FAA-STD-028A, Contract Training Programs, but will be generated under another contract. The FAA Academy will be provided the opportunity to attend contractor field classes and receive contractor developed course materials. The FAA Academy will develop, maintain, and administer an attrition and refresher course for the field sites in both AF and AT areas. The number of courses required will be determined by the FAA Academy at a later time.

a. Operation/Administration Training. Workstation user's training and network administration training for DN580's will be administered by the vendor at the TMU Lab, ARTCC's/TRACON's, and FAA headquarters. The contractor shall provide training in the use of software enhancements, the identification of computer system malfunctions, and the operation of MLD's and departure sequencing equipment.

b Maintenance Training Maintenance training will be conducted by the contractor at the contractor's training facility. The responsibility of the contractor may include training of **ATCSCC** personnel in how to maintain software. The Subsystem Training Plan, Traffic Management System will contain training requirements associated with **TMS** Phase II enhancements.

92 SUPPORT TOOLS AND TEST EQUIPMENT. Support tools and test equipment are not presently called out as requirements in the implementation, testing and support of **TMS** Phase II enhancements. The contractor shall identify the support tools and test equipment required to support the Apollo workstation dedicated maintenance contract agreement with the vendor.

93 SUPPLY SUPPORT. Supply support of **TMS** Phase II hardware enhancements will be achieved at the depot level. No **onsite** maintenance facilities will be required, as only **LRU** remove and replace actions are planned at the sites. Apollo workstation spares will be supplied by the vendor from their depot. Non-workstation hardware (i.e., **MLD's** and departure sequencing equipment) spares shall be supplied by the contractor to the FAA Logistics Center which will manage spares distribution. **Supply** support actions are described in full in the **TMS ILSP.**

94. VENDOR DATA AND TECHNICAL MANUALS. The contractor shall **provide** the following vendor data and technical manuals; when possible **CDRL** item numbers will be correlated with the data and technical documentation. A tracking **system** will be set up to monitor compliance:

a. Vendor Data.

- (1) Workstation User's Manuals.
- (2) Network Administration Manuals.
- (3) Workstation Maintenance Manuals.

b. Technical Documentation.

- (1) Software Programmer's Manual.
- (2) Computer System Operator's Manual.
- (3) Computer System Diagnostics Manual.
- (4) Software User's Manual.
- (5) System Technical Manual.

11/25/92

6110.4B

95. EQUIPMENT REMOVAL. Removal of existing Apollo **DN300** ~~workstations~~ from their current locations was performed by contractor personnel at the **ATCSCC** and each **TMU**. Future requirements for equipment removal will be defined on an as needed basis.

96. ~~099~~. RESERVED.

APPENDIX 1. ACRONYM LIST/GLOSSARY

ACT	FAA Technical Center
ADR	Automated Demand Resolution
AF	Airway Facilities
AFTN	Aeronautical Fixed Telecommunications Network - AFTN is an FAA telecommunications system that allows communications among all FAA facilities.
AHT	Office of Training and Higher Education
ASU	Office of Acquisition Support
ALTRV	Altitude Reservation - An ALTRV is a reservation for airspace utilization under prescribed conditions normally employed for the mass movement of military aircraft or other special NAS user requirements which cannot otherwise be accomplished.
ANA	Program Director for Automation
ANS	NAS Transition and Implementation Service
ARF	Airport Reservation Function
ARINC	Aeronautical Radio Incorporated - ARINC is an independent corporation that provides high speed data and radio communications services to its subscribers.
ARTCC	Air Route Traffic Control Center - An ARTCC is a facility which provides air traffic control service to aircraft operating on an Instrument Flight Rule (IFR) flight plan within controlled airspace and principally during the en route phase of flight.
ASD	Aircraft Situation Display
ASM	Systems Maintenance Service
ASP	Arrival Sequencing Program
AT	Air Traffic

ATC Air traffic control. This is a service provided to promote the safe, orderly, and expeditious flow of air traffic.

ATCSCC Air Traffic Control System Command Center - Located in room **626** of the FAA headquarters, the role of the **ATCSCC** is to continuously predict, monitor and maintain command and control of ~~the~~ day to day **NAS** en route and terminal facility demand, capacity and delays in the **48** contiguous states at a national level.

ATCT Airport Traffic Control Tower

CARF Central Altitude Reservation Facility

CCB Configuration Control Board

CCD Configuration Control Decision

CDRL Contract Data Requirements List

CDT Controlled Departure Time - CDT's are the times computed for individual aircraft to be cleared for departure. CDT's are used as a means to spread the demand for a particular **NAS** resource over a longer time period in order to alleviate a condition where demand is predicted to be significantly in excess of capacity. The **CDT's** will be sent to each **ARTCC** based on the simulations run by the **ATCSCC**.

CFCC Central Flow Control Computer - The **CFCC** is the principal hardware and software element for the **ATCSCC**. It manages the **ATCSCC** data base, provides data base updates, and provides the simulations of future demand at pacing airports.

CFCF Central Flow Control Facility - The **CFCF** is responsible for flow control management of the National Airspace System and Traffic Management System.

CLIN Contract Line Item Number

CM Configuration Management

co Contracting Officer

COTR Contracting Officer's Technical Representative

CPU Central Processing Unit - The functional part of a computer which performs the actual arithmetic and logic manipulations upon data.

CSCI Computer Software Configuration Item - The software code and associated documentation.

DAC Days After Contract Award .

DCT Departure Coordination Tool

DFM Departure Flow Management (program)

DRR Deployment Readiness Review

DSP Departure Sequencing Program

DSS Data Systems Staff - The **DSS** consists of ATM personnel assigned to maintain **TMS** operational software.

EOF Emergency Operations Facility - A secondary location intended to supplant the **ATCSCC** during emergency or disaster situations during which the primary facility at the FAA headquarters would not be available. During situations such as riots, picketing, floods, or any other situation precluding operations from the **ATCSCC**, central flow control functions would be performed at the **EOF**.

ERM En Route Metering (Project)

ESP En Route Spacing Program

ETMCC Enhanced Traffic Management Computer Complex

ETMS Enhanced Traffic Management System

FAA Federal Aviation Administration

FCA Functional Configuration Audit

FDICN Full Duplex Interim Communications Network

GFP Government Furnished Property

GPO General Purpose Output

HWCI Hardware Configuration Item .

ICD	Interface Control Document
IFCN	Interfacility Flow Control Network - The main processor for the IFCN is located in the traffic management computer complex at the FAA Technical Center. This system provides a two-way communications link between the CFCC , ATCSCC , and the 21 traffic management unit's. In addition, the processing system interfaces with the Aeronautical Radio Incorporated, Aeronautical Fixed Telecommunications Network, and National Data Interchange Network circuits for flight plan updates from airlines and flight service stations.
IOC	Initial Operational Capability
ILSP	Integrated Logistics Support Plan
ISP	Integrated Support Plan
JAI	Joint Acceptance Inspection
LAN	Local Area Network - A communications network composed of a series of stations connected by a transmission medium with a high data transmission rate covering a geographic area less than 10 miles.
LRU	Line Replaceable Unit
MA	Monitor Alert
MDFM	Material Delivery Forecast Module
MLD	Metering List Display
NADIN	National Data Interchange Network
NAIS	National Airspace Integrated Logistics Support
NAS	National Airspace System
NAS En Route Stage-A	The central processing system at each ARTCC comprised of hardware and software. The Host computer is the hardware element of the NAS En Route Stage-A.
NTMO	National Traffic Management Officer
ORD	Operational Readiness Demonstration

11/25/92

6110.4B
Appendix 1

PCA	Physical Configuration Audit
PDSR	Program Director Status Review
PIP	Project Implementation Plan
PVD	Plan View Display
RAM	Random Access Memory
SEI	System Engineering and Integration
SEU	Serial Expansion Unit
TBD	To Be Determined
TMCC	Traffic Management Computer Complex - The TMCC is located at the FAA Technical Center and is the operations area for the CFCC and IFCN .
TMS	Traffic Management System consists of the people, facilities, hardware and software which manage the air traffic control process used to make maximum use of the NAS in the most efficient and safe manner. The air traffic control systems command center, traffic management unit's, airport reservations offices, and the central altitude reservation function are the operational units which perform the TMS functions.
TMS P2E	Traffic Management Systems Phase II Enhancements
TMU	Traffic Management Unit - Located at the 20 air route traffic control centers in the contiguous United States and selected terminal facilities. The traffic management units are comprised of the people, facilities, hardware and software which manage local traffic flow.
TOR	Technical Onsite Representative will be appointed by the Region, and will have overall responsibility for implementation management of the TMS Project within the ARTCC .
TRACON	Terminal Radar Approach Control
UPS	Uninterrupted Power Supply

APPENDIX 2. EQUIPMENT SPECIFICATIONS1. DN580 Workstation Specificationsa. Central Processing Unit (CPU).

(1) Dimensions. Width: **13.5** inches, Depth: **28.5** inches, Height: **24.5** inches

(2) Weight. **125** pounds

(3) Heat Dissipation. **4270** BTU per hour

(4) Voltage. Dedicated **100-120V,, 16** AMP

(5) Power Requirement. **1250** Watts

(6) AC Power Cords. One **8.0** foot (~~NYMA 5-20P~~)

b. Color Monitor (Sony **19** inch).

(1) Dimensions. Width: **19.2** inches, Depth: **22.5** inches, Height: **19.2** inches

(2) Weight. **97** pounds

(3) Heat Dissipation. **751** BTU per hour

(4) Voltage. **90-130** Vac

(5) Power Requirement. **220** Watts

(6) AC Power Cords. One **6.5** foot (~~NYMA 5-15P~~)

(7) Cabling Provided. One **6.5** foot coaxial video cable provided to connect monitor to CPU. An optional **25** foot coaxial video cable to allow flexibility in placement of the CPU.

c. Keyboard

(1) Dimensions. Width: **20.7** inches, Depth: **7** inches, Height: **1.4** inches

(2) Weight. **4** pounds

(3) Heat Dissipation. Not applicable.

(4) Voltage. **5** Volts +/- 5 percent DC

Appendix 2

~~5)~~ Power Requirement. 2 Watts maximum

2. DN4500 Fileserver Specificationsa. Central Processing Unit (CPU)

(1) Dimensions. Width: 20.9 inches, Depth: 17.2 inches, Height: 6.7 inches

(3) Weight. 47 pounds

(4) Heat Dissipation. 1200 BTU per hour

(5) Voltage. 120-240V AC switch selectable

(6) Power Requirement. 350 Watts

(7) AC Power Cords. One 8.0 foot (NYMA 5-20P)

b. Color Monitor (Panasonic 19 inch)

(1) Dimensions. Width: 19 inches, Depth: 19.3 inches, Height: 18.7 inches

(2) Weight. 61.6 pounds

(3) Heat Dissipation. 683 BTU per hour

(4) Voltage. 115V (+/- 10 percent) AC, 2 Amp Maximum

(5) Power Requirement. 150 Watts

(6) AC Power Cords. ~~One~~ **6.5** foot (NYMA 5-15P)

c. Monochrome Monitor (Phillips 19 inch)

(1) Dimensions. Width: 18.2 inches, Depth: 15.4 inches, Height: 18.3 inches

(2) Weight. 49.5 pounds

~~3)~~ Heat Dissipation. ~~290~~ **290** BTU per hour

(3) Voltage. Switchable 100-240V

~~4)~~ Power Requirement **85** Watts

d. Low Profile Keyboard

(1) Dimensions. Width: **20.7** inches, Depth: 7 inches,
Height: **1.4** inches

(2) Weight. 4 pounds

(3) Voltage. **5V** +/- 5 percent, **400mA** DC

(4) Power Requirement. 2 Watts

e. NEC P565XL Pinwriter Specifications

(1) Dimensions. Width: **22.8** inches, Depth: **14.7**
inches, Height: **6.1** inches

(2) Weight. **37.4** pounds

(3) Heat Dissipation. Not Applicable

(4) Voltage. **115 Vac** +/- 15 percent

(5) Power Requirement. **460** Watts Maximum

(6) AC Power Cords. One **8.0** foot (~~NYMA 5-15P~~)

3. APOLLO DN300 Workstation Specificationsa. CPU/Monitor Integrated Unit

(1) Dimensions. Width: **22.5** inches, Depth: **16.5**
inches, Height: **18.4** inches

(2) Weight. **87.4** pounds

(3) Heat Dissipation. **1110** BTU per hour

(4) Voltage. **115 Vac** +/- 15 percent

(5) Power Requirement. **420** Watts

(6) AC Power Cords. One **8.0** foot (~~NYMA 5-15P~~)

b. Disk Drive

(1) Dimensions. Width: **12.8** inches, Depth: **19.1**
inches, Height: **12.8** inches

(2) Weight. **53.0** pounds

(3) Heat Dissipation. **700** BTU per hour

(4) Voltage. **120 Vac**

(5) Power Requirement. **230** Watts

c. Keyboard

(1) Dimensions. Width: **22.5** inches, Depth: **7.4** inches,
Height: **1.2** inches

(2) Weight. **4.8** pounds

(3) Voltage. 5 Volts +/- 5 percent DC

(4) Power Requirement. 2 Watts maximum

d. DANFORD SEU-1600 Serial Expansion Unit

(1) Dimensions. Width: **21** inches, Depth: **10** inches,
Height: **11** inches

(2) Weight. **15** pounds

(3) Heat Dissipation. **93.8** BTU per hour

(4) Voltage. 5 Volts +/- 5 percent at **5.5A** Nominal

(5) Power Requirement. **27.5** Watts

e. DYNATECH Switch Specifications

(1) Dimensions. Width: **19** inches, Depth: **14** inches,
Height: **7** inches

(2) Weight. **22** pounds

(3) Heat Dissipation. **85** BTU per hour

(4) Voltage. **115 Vac** (+/- 10 percent)

(5) Power Requirement. **25** Watts

APPENDIX 3. PLANS AND REPORTS REQUIRED FOR IMPLEMENTATION

1. Successful implementation of the hardware and software ~~described~~ in this order will require the preparation and approval of the following documents. Each site will receive a site survey ((CDRL Item T045)), Installation Plan ((CDRL Item T044)), and Test Procedures ((CDRL Item T042)) prior to installation. Two weeks after the installation is completed, the site will receive test reports ((CDRL Item T043)).

a. Contractor Documentation.

- (1) Software Product Specification ((CDRL Item T014)).
- (2) Version Description Document ((CDRL Item T024)).
- (3) Integrated Support Plan ((CDRL Item T030)).
- (4) Maintenance Plan ((CDRL Item T033)).
- (5) Computer Software Quality Program Plan ((CDRL Item T040)).
- (6) Master Test Plan ((CDRL Item T041)).
- (7) Test Procedures ((CDRL Item T042)).
- (8) Test Reports ((CDRL Item T043)).
- (9) Installation Plan ((CDRL Item T044)).
- (10) Site Survey Report ((CDRL Item T045)).
- (11) Master Training Plan ((CDRL Item T046)).
- (12) CM Plan ((CDRL Item T021)).
- (13) Software Test Description ((CDRL Item T016)).
- (14) Software Test Procedures ((CDRL Item T017)).
- (15) Software Test Report ((CDRL Item T018)).
- (16) System Fault Isolation ((CDRL Item T051)).
- (17) Training Documentation ((CDRL Item T055)).

- b. FAA Documentation.
- (1) **TMS** Master Test Plan,
 - (2) FAA Technical Center **TMS** Workstation Integration
Test Plan.
 - (3) ~~ASM-450~~/~~ATO-120~~ Shakedown Test Plan.
 - (4) ~~ATO~~ Plan for Operational Software Releases.
 - (5) **TMS** Subsystem Training Plan.

APPENDIX 4. DOCUMENT REFERENCE LIST

1 The following documents, referred to in the body of this order, provide information, policy, and directives applicable to this implementation.

a. ~~FAA-E-2777-A~~, Segment Specification Traffic Management System Automation Enhancement Phase II.

b. ~~FAA-OR-2783-B~~, System Description: Traffic Management System' Phase II Enhancements.

c. Order ~~1800.8F~~, National Airspace System Configuration Management.

d Order ~~1800.63A~~, National Airspace System Deployment Readiness Review Program.

e. Order ~~1810.4B~~, NAS Test and Evaluation Program.

f Order ~~4800.2A~~, Utilization and Disposal of Excess and Surplus Personal Property.

g Order ~~6000.30B~~, Policy for Maintenance of the NAS Through the Year 2000..

h Order ~~6110.11~~, Maintenance of the Traffic Management System:

h! Order ~~6030.45~~, Facility Data Reference File.

i. Order ~~6560.25~~, Project Implementation Plan for the Meteorologist Weather Processor.

j Order ~~6650.9~~, Requirements for Area Control Facility Under the Floor Cabling.

k! ~~FAA-STD-0028~~, Contract Training Programs.

l! ~~DOD-STD-2167A~~, Defense System Software Development.

m. ~~MIL-STD-1521B~~, Technical Reviews and Audits.

n. TMS Integrated Logistics Support Plan.

o. NAS Project Status and Baseline Schedule Change Control Procedures.

p. **TMS** Workstation and **NAS** Stage A En Route Central
Computer Complex Interface Control Document.

q. **NAS-MD-880**, Interface Control Document (**ICD**), Traffic
Manager Workstation (**TMW**) Facility - **NAS** Stage A En Route Host
Computer System (**HSC**)..

r. **NAS-MD-110**, **ADL** Test and Evaluation (T&E) Terms and
Definitions for the **NAS**..

APPENDIX 5. DELIVERY AND INSTALLATION SCHEDULE

1. STAGE-1 DELIVERIES (COMPLETED). The contractor delivered color display workstations and associated equipment, and installed and integrated the DN300 workstation according to the following sequence in FY 1989..

SITE

FAA Technical Center
Washington HQ ATM-500
Washington ARTCC
Los Angeles ARTCC
New York ARTCC
New York TRACON
Fort Worth ARTCC
Indianapolis ARTCC
Atlanta ARTCC
Cleveland ARTCC
Jacksonville ARTCC
Kansas City ARTCC
Chicago ARTCC
Boston ARTCC
Seattle ARTCC
Salt Lake City ARTCC
Memphis ARTCC
Oakland ARTCC
Houston ARTCC
Miami ARTCC
Minneapolis ARTCC
Albuquerque ARTCC
Denver ARTCC

2 STAGE-2 DELIVERIES (COMPLETED). The contractor delivered and installed workstations and associated equipment according to the following sequence in FY 1990..

SITE

FAA Academy
FAA Technical Center
Washington ARTCC
Los Angeles ARTCC
New York ARTCC
Philadelphia TRACON
Fort Worth ARTCC
Indianapolis ARTCC
Atlanta ARTCC
Cleveland ARTCC

Jacksonville **ARTCC**
Kansas City **ARTCC**
Chicago **ARTCC**
Chicago **TRACON**
New York **TRACON**
Boston **ARTCC**
Seattle **ARTCC**
Salt Lake City **ARTCC**
Memphis **ARTCC**
Oakland **ARTCC**
Houston **ARTCC**
Miami **ARTCC**
Minneapolis **ARTCC**
Albuquerque **ARTCC**
Denver **ARTCC**

NOTE 1a ASD 4.1 was delivered in FY 1991..
NOTE 2. ASD 4.2 is scheduled to be delivered in FY 1992..
NOTE 3. ASD 5.0 is scheduled to be delivered in FY 1993..
NOTE 4. Detailed schedules of software deliveries are defined in the Material Delivery Forecast Module (**MDFM**)..
NOTE 5. Anchorage **ARTCC** and FAA Academy was delivered in FY 1991..

3 **STAGE-3 TRACON DELIVERIES.** The contractor will deliver and install the workstation hardware and software to the following sites as specified in the **MDFM**.

<u>ID</u>	<u>SITE</u>
ATL	Atlanta
BAL	Baltimore
A90	Boston
CLT	Charlotte
C90	Chicago
D10	Dallas-Fort Worth
D84	Denver
D21	Detroit
IAH	Houston
LAS	Las Vegas
L56	Los Angeles
MEM	Memphis
MIA	Miami
M98	Minneapolis
N90	New York TRACON
O90	Oakland TRACON
MCO	Orlanda
PHL	Philadelphia

11/25/92

6110.4B
Appendix' 5

PIT	Pittsburgh
P50	Phoenix TRACON
RDU	Raleigh/Durham
S46	Seattle-Tacoma
T75	St Louis
IAD	Washington D.C.
DCA	Washington D.C.

NOTE 1.. Workstation and fileserver equipment will be purchased by the **TMS** program office for Southern California **TRACON (SCT)**.. The procurement and installation will be funded by the **SCT** project.

4. **STAGE-3 ARTCC DELIVERIES.** The contractor will deliver and install **MLD** hardware and software to the following sites as specified in the **MDFM**.

<u>ID</u>	<u>SITE</u>
ZTL	Atlanta
ZAB	Albuquerque
ZBW	Boston
ZAU	Chicago
ZOB	Cleveland
ZDV	Denver
ACYT	FAA Technical Center
ZFW	Fort Worth
ZHU	Houston
ZID	Indianapolis
ZJX	Jacksonville
ZKC	Kansas City
ZLA	Los Angeles
ZMA	Miami
ZME	Memphis
ZMP	Minneapolis
ZNY	New York
ZOA	Oakland
ZLC	Salt Lake City
ZSE	Seattle
ZDC	Washington D.C.

5. **STAGE-4 ARTCC DELIVERIES.** The contractor will deliver and install the **DSP** hardware and software to the following sites as specified in the **MDFM**.

<u>ID</u>	<u>SITE</u>
ZTL	Atlanta
ZAB	Albuquerque

ZBW	Boston
ZAU	Chicago
ZOB	Cleveland
ZDV	Denver
ACYT	FAA Technical Center
ZFW	Fort Worth
ZHU	Houston
ZID	Indianapolis
ZJX	Jacksonville
ZKC	Kansas City
ZLA	Los Angeles
ZMA	Miami
ZME	Memphis
ZMP	Minneapolis
ZNY	New York
ZOA	Oakland
ZLC	Salt Lake City
ZSE	Seattle
ZDC	Washington D.C.

6. ~~STAGE-4 ATCT~~ DELIVERIES. The contractor will deliver and ~~install DSP ATCT~~ hardware and software to the following sites as specified in the MDM.

<u>ID</u>	<u>SITE</u>
ATL	Atlanta
FTY	Atlanta
PDK	Atlanta
BWI	Baltimore
BOS	Boston
BUF	Buffalo
BUR	Burbank
ADW	Andrews AFB
CLT	Charlotte
ORD	Chicago
MDW	Chicago
CLE	Cleveland
COS	Colorado Springs
CVG	Covington/Cincinnati
ADS	Dallas
DAL	Dallas
DFW	Dallas-Ft Worth
RBD	Dallas
DEN	Denver
DTW	Detroit
ACYT	FAA Technical Center
FMH	Falmouth
FLL	Fort Lauderdale

11/25/92

6110.4B
Appendix 5

FTW	Fort Worth
HOU	Houston
IAH	Houston
ISP	Islip
MCI	Kansas City
MKC	Kansas City
LAS	Las Vegas
LIT	Little Rock
LGB	Long Beach
LAX	Los Angeles
MEM	Memphis
MIA	Miami
MKE	Milwaukee
MSP	Minneapolis
BNA	Nashville
JFK	New York
LGA	New York
EWR	Newark
MSY	New Orleans
OAK	Oakland
ONT	Ontario
PHL	Philadelphia
PHX	Phoenix
PIT	Pittsburgh
PDX	Portland
RDU	Raleigh/Durham
RFD	Rockford
SMF	Sacramento
SRQ	Sarasota/Bradenton
SLC	Salt Lake City
SAN	San Diego
SFO	San Francisco
SJC	San Jose
SNA	Santa Ana
SEA	Seattle
S46	Seattle
STL	St Louis
PIE	St Petersburg/Clearwater
TPA	Tampa
TEB	Teterboro
VNY	Van Nuys
IAD	Washington D.C.
DCA	Washington D.C.
PBI	West Palm Beach
HPN	White Plains
ICT	Wichita
BDL	Windsor Locks

APPENDIX 6. DEPLOYMENT READINESS REVIEW ACTIVITIES

1. Deployment Readiness Review Activities.

- a. **DRR** Team Meeting.
- b. Baseline **DRR** Checklist.
- c. Monthly Checklist Reviews,
- d. Successful Completion of ~~OT&E/Shakedown~~ Testing.
- e. **DRR** Report.
- f. **DRR EXCOM** Meeting.
- g. Deployment Decision.

