



# **FAA COTS**

## **Risk Mitigation Guide:**

### **Practical Methods For Effective COTS Acquisition and Life Cycle Support**

Gordon Shaffer      AUA-200  
En Route Life Cycle Engineer  
(202-366-6429)  
[Gordon.Shaffer@faa.gov](mailto:Gordon.Shaffer@faa.gov)

Gerald McPherson      TRW Systems  
Systems Engineer  
(202-314-1277)  
[Gerald.CTR.McPherson@faa.gov](mailto:Gerald.CTR.McPherson@faa.gov)

This document and related information can be  
accessed at (<http://www.faa.gov/aua/resources/cots>)

## Table Of Contents

Para No.	Page No.
<b>1.0</b>	<b>COTS And Risk Management .....1</b>
1.1	Introduction.....1
1.2	COTS-Based Acquisitions.....1
1.3	COTS Product Risk Factors.....2
1.3.1	COTS Risk Factor No. 1: Rapid and synchronous changes...3
1.3.2	COTS Risk Factor No. 2: Different obsolescence impacts.....4
1.3.3	COTS Risk Factor No. 3: Proprietary data.....5
1.3.4	COTS Risk Factor No. 4: Higher life cycle costs.....5
1.3.5	COTS Risk Factor No. 5: Multiple configurations.....7
1.3.6	COTS Risk Factor No. 6: Different quality practices.....8
1.3.7	COTS Risk Factor No. 7: “As is” configuration.....8
1.3.8	COTS Risk Factor No. 8: Commercial standards.....8
1.3.9	COTS Risk Factor No. 9: Time-limited manufacturer support.....9
1.3.10	COTS Risk Factor No. 10: Information security susceptibility.....9
1.3.11	COTS Software Risks.....10
1.4	COTS Risk Mitigation Strategies.....10
1.5	Applying COTS Risk Mitigation Strategies.....12
1.5.1	COTS Risk Mitigation Strategy No. 1: Involve COTS knowledgeable individuals in all analytical processes.....13
1.5.2	COTS Risk Mitigation Strategy No. 2: Involve users early and throughout the program life cycle to identify and resolve COTS-related constraints.....15
1.5.3	COTS Risk Mitigation Strategy No. 3: Perform continuous COTS product market research.....16
1.5.4	COTS Risk Mitigation Strategy No. 4: Integrate market research results with field data and new requirements.....17
1.5.5	COTS Risk Mitigation Strategy No. 5: Develop and maintain flexible performance requirements suited to the use of COTS products.....18
1.5.6	COTS Risk Mitigation Strategy No. 6: Institute and maintain ongoing COTS product testing capability.....20

1.5.7	COTS Risk Mitigation Strategy No. 7: Develop and maintain non-technical COTS selection factors.....	21
1.5.8	COTS Risk Mitigation Strategy No. 8: Use COTS-sensitive analytical and budget processes.....	23
1.5.9	COTS Risk Mitigation Strategy No. 9: Integrate COTS-based technology evolution planning within the Integrated Program Plan (IPP).....	25
1.5.10	COTS Risk Mitigation Strategy No. 10: Emphasize strong and COTS-relevant configuration management practices.....	26
1.5.11	COTS Risk Mitigation Strategy No. 11: Use a COTS-experienced systems integration agent.....	27
1.5.12	COTS Risk Mitigation Strategy No. 12: Leverage the commercial infrastructure wherever feasible..	29
1.5.13	COTS Risk Mitigation Strategy No. 13: Avoid the modification of COTS products when possible.....	30
1.6	COTS Risk Mitigation for Fielded Systems.....	31
1.7	Summary.....	32

Appendix A	
References.....	A-1

Appendix B	
Understanding COTS Obsolescence And Technology Evolution Planning.....	B-1

Appendix C	
COTS Risk Mitigation Strategies and the Work Breakdown Structure.....	C-1

Appendix D	
Obsolescence Risk Analysis.....	D-1

Appendix E	
COTS Technical Performance Factors.....	E-1

Appendix F	
COTS Non-Technical Selection Factors.....	F-1

Appendix G	
Glossary of Terms.....	G-1

Appendix H	
Acronym List .....	H-1

## List of Figures

Figure No.		Page No.
<b>1-1</b>	<b>Acquisition Strategy Selection and COTS Risks.....</b>	<b>1</b>
<b>1-2</b>	<b>COTS Risk Mitigation Strategies/FAA Acquisition Management System.....</b>	<b>12</b>
<b>B-1</b>	<b>COTS Product Obsolescence Progression.....</b>	<b>B-1</b>
<b>B-2</b>	<b>COTS Obsolescence Management Strategies.....</b>	<b>B-4</b>
<b>B-3</b>	<b>COTS Product Obsolescence Support Options.....</b>	<b>B-6</b>
<b>B-4</b>	<b>COTS Risk Mitigation/Technology Evolution Planning Process Flow.....</b>	<b>B-7</b>
<b>D-1</b>	<b>Risk Management Process Flow.....</b>	<b>D-1</b>
<b>D-2</b>	<b>Market Research/Product Supportability Information Template..</b>	<b>D-2</b>
<b>D-3</b>	<b>Obsolescence Analysis Worksheet Template.....</b>	<b>D-4</b>
<b>D-4</b>	<b>FAA Risk Worksheet Template.....</b>	<b>D-5</b>
<b>D-5</b>	<b>Risk Mitigation Waterfall Schedule Template.....</b>	<b>D-6</b>
<b>D-6</b>	<b>Risk Mitigation Action Prioritization.....</b>	<b>D-7</b>
<b>D-7</b>	<b>Budget Defense Rationale Template.....</b>	<b>D-8</b>
<b>D-8</b>	<b>System Obsolescence Risk Profile.....</b>	<b>D-9</b>
<b>D-9</b>	<b>Automated Information System Architecture Diagram .....</b>	<b>D-10</b>
<b>D-10</b>	<b>AIS Operator Display Monitor (ODM) Market Research Information.....</b>	<b>D-11</b>
<b>D-11</b>	<b>Sample Obsolescence Analysis Answers for the ODM.....</b>	<b>D-13</b>

<b>D-12</b>	<b>FAA Risk Worksheet for AIS ODM.....</b>	<b>D-15</b>
<b>D-13</b>	<b>ODM Risk Mitigation Waterfall Chart.....</b>	<b>D-18</b>
<b>D-14</b>	<b>ODM Budget Defense Rationale.....</b>	<b>D-19</b>
<b>D-15</b>	<b>AIS System Obsolescence Risk Profile.....</b>	<b>D-20</b>

### List of Tables

<b>Table No.</b>		<b>Page No.</b>
<b>1-1</b>	<b>COTS Product Risk Factors.....</b>	<b>3</b>
<b>1-2</b>	<b>COTS Risk Mitigation Strategies.....</b>	<b>11</b>
<b>1-3</b>	<b>COTS Risk Mitigation Strategies for Fielded Systems.....</b>	<b>31</b>
<b>B-1</b>	<b>COTS Product Obsolescence Support Options.....</b>	<b>B-7</b>
<b>C-1</b>	<b>COTS Risk Mitigation Strategies, AMS and Standard WBS.....</b>	<b>C-1</b>
<b>D-1</b>	<b>Market Research Information Element Definitions.....</b>	<b>D-3</b>
<b>D-2</b>	<b>FAA Programmatic Risk Likelihood Definitions.....</b>	<b>D-17</b>
<b>D-3</b>	<b>FAA Technical Consequence Definitions.....</b>	<b>D-17</b>
<b>E-1</b>	<b>COTS Technical Performance Factors.....</b>	<b>E-2</b>
<b>F-1</b>	<b>COTS Non-Technical Selection Factors.....</b>	<b>F-3</b>

## 1.0 COTS And Risk Management


### 1.1 Introduction

Since the introduction of the Federal Aviation Administration's (FAA) Acquisition Management System (AMS) in 1996, the agency has fielded numerous COTS-based systems into the National Airspace System (NAS). This has been in response to the AMS policy statement that "*stresses preference for commercial and non-developmental solutions to mission needs*". However, due the lack of any available internal or external guidance on how to manage the unique risks associated with COTS-based acquisitions, the FAA as well as many other Government agencies has had a variety of experiences, many of them adding to system cost, schedule and performance risks. Since all future FAA acquisitions will be prioritizing COTS/NDI solutions, this guide is intended to capitalize on these many "lessons-learned" from government and industry and imbed them in a practical manner within the context of an acquisition management process to more effectively acquire and provide life cycle support for COTS-based systems.

### 1.2 COTS-Based Acquisitions

For purposes of this document, AMS policy states that "Commercial off-the-shelf (COTS) is a product or service that has been developed for sale, lease or license to the general public and is currently available at a fair market value.", the "product" being either hardware or software.

Acquisition strategies can range from custom developed systems containing few COTS products to COTS-based systems (CBSs) containing mostly or exclusively COTS products as illustrated in Figure 1-1 (Acquisition Strategy and COTS Risks). Since custom development programs have traditionally used components that are readily available on the market (processors, displays, power supplies, disc drives, application software, etc.), most system acquisitions will fall into the hybrid systems category. These systems contain a mix of COTS, modified COTS, non-developmental items (NDI), glueware, middleware, custom interfaces, etc., therefore the COTS risk mitigation strategies described in this guide apply to most new system acquisition strategies as well as systems that have already been fielded.



**Figure 1-1. Acquisition Strategy and COTS Risks**

An acquisition strategy that uses a high percentage of COTS products can provide the following potential benefits:

- Avoid the risks typical of the custom development approach
- Reduce front-end development cost "spikes" in the budget
- Allow for a more rapid infusion of current technology, tools and open system standard interfaces to support NAS modernization and sustainment
- Expand product competition across a broader market/vendor base
- Use products which are built to world-wide standards
- Leverage industry and market supported skill sets

The first benefit listed above suggests that a COTS-based acquisition strategy can be viewed as a risk management approach with the goal of reducing or eliminating the potentially severe risks and resultant adverse effects typical of custom-developed systems. However, while the use of COTS products can help to deal with these “custom acquisition” risks, using COTS products also introduces other forms of risk, stemming directly from the unique characteristics of COTS products. This increased use of COTS products by the FAA and other government organizations is creating a new acquisition operations and support environment which requires that a standard approach be established for identifying and managing (i.e., mitigating) the unique risks of COTS products. This guide is designed to provide any acquiring activity with a standard methodology for acquiring and supporting COTS products and is specifically structured to:

- Identify and understand the risks associated with using COTS products
- Describe practical COTS-specific risk mitigation strategies
- Provide COTS product obsolescence risk analysis techniques

Understanding the risks associated with the use of COTS products, their mitigation strategies and how they enhance program management decision-making is discussed in the following paragraphs.

### **1.3 COTS Product Risk Factors**

The need for risk mitigation of COTS products stems from the unique risk factors (or characteristics) of the COTS products. These market-driven COTS product risk factors can be distilled into two categories – “known” risks and “unknown” risks.

These “known” COTS hardware and software product risk factors, which are identified in Table 1-1 (COTS Product Risk Factors), are based on an extensive analysis

of common government/industry lessons-learned as found in numerous technical documents. (Refer to [Appendix A](#), References, for a listing of lessons-learned sources.)

**Table 1-1. COTS Product Risk Factors**

<b>Number</b>	<b>COTS Risk Factor (Characteristic)</b>
1	Rapid and asynchronous changes
2	Different obsolescence impacts
3	Proprietary data.
4	Higher life cycle costs
5	Multiple configurations
6	Different quality practices
7	“As is” configuration
8	Commercial standards
9	Time-limited manufacturer support
10	Information security susceptibility

Because of the rapid and asynchronous changes (risk factor #1) associated with COTS products, the procuring activity must also deal with the “unknown” future risks of obsolescence (i.e., diminishing levels of product support). This market-driven situation forces a shift in acquisition practices from rigid market control to a more flexible and proactive technology evolution planning approach.

COTS product risk factors or characteristics are described in the following paragraphs. More detailed COTS software risks will be discussed in paragraph 1.2.11.

### **1.3.1 COTS Risk Factor No. 1: Rapid and asynchronous changes**

Commercial markets are driven by competition for larger profits and therefore for expanded market share. In the information technology sector in particular, the ongoing and rapid sequence of technological advances (e.g., in terms of greater power or speed, miniaturization, capacity, bandwidth, etc. of the underlying components) has both permitted and stimulated a correspondingly fast-paced development and introduction to the market of increasingly more capable COTS products. This competitive environment and the rapid advances in the underlying technologies both drive and allow COTS product manufacturers to anticipate customer demands and to quickly develop and market their COTS products.



The explosion of information technologies over the past two decades has created families of COTS products to satisfy information management needs. The rapid rate of change in technologies and products, a direct consequence of the competition within the commercial market, means that new commercial products are released at a pace based on the speed of market and technology evolution, not necessarily on their continued usefulness to the acquiring activity. As a result, they become increasingly obsolete i.e., characterized by diminishing levels of product support.

To compound the challenge of managing rapid change, various types of products (e.g., processors, displays, power supplies, memory, etc.) have different market cycles. The products tend to be introduced at different times with varied service lives and are therefore out of phase or asynchronous with each other.

Refer to [Appendix B](#) (Understanding COTS Obsolescence and Technology Evolution Planning) for more detailed information on COTS hardware and software obsolescence.

### **1.3.2 COTS Risk Factor No. 2: Different obsolescence impacts**

When a COTS product is projected to be nearing end-of-life (EOL) (i.e., out of production) or end-of-service (EOS) (i.e., no longer supported by the manufacturer), the effects of these projected changes of state on the product and on systems using the product must be examined to determine what action if any is needed. It is not a foregone conclusion that all products declared to be EOL or EOS need to be replaced immediately by newer versions of those products. Effects can range from no impact to high impact. The obsolescence support options that are available to address these impacts can range from taking no action to making a major system redesign. The categories of impacts due to obsolescence are defined as follows:

- No impact – Applies when a COTS product is considered reliable and there are sufficient spares (at acceptable prices, within the market or on-hand) to support the projected failure-driven demand over a pre-determined timeframe. In this case the product's projected EOL/EOS status has no impact on the product or on any system using that product and therefore requires no action;
- Low impact – Applies when a COTS product status is projected to change to EOL/EOS and the product must be eventually replaced. A low impact situation exists if the manufacturer's next generation product is form, fit and function (F<sup>3</sup>) compatible i.e., interchangeable); if there are other manufacturer products that are F<sup>3</sup> compatible; and if there are no associated changes to interfacing products within the system. This situation typically requires compatibility testing for the new product and a documentation change to identify the new product as a suitable alternative replacement part upon failure of the old part;
- Medium impact – This category of impact, like the low impact category, also applies when a COTS product's status is projected to change to EOL/EOS and the

product must be eventually replaced. A medium impact situation exists if the manufacturer's next generation product is only fit/function or form/function (F<sup>2</sup>) compatible; if other manufacturer sources have only F<sup>2</sup> products available; if minor software changes are required and/or if related changes to interfacing products are required. This situation can be addressed using several options including a lifetime buy of that product or product spares; technology refreshment; purchasing of the manufacturer's data rights; extending a maintenance agreement; or including the change in a major redesign or integrated system change; and

- High impact – This category of impact, like both the low and medium impact categories, applies when a COTS product's status is projected to change to EOL/EOS status and the product must be eventually replaced. However, a major impact situation exists if there are no F<sup>3</sup> or F<sup>2</sup> compatible replacement products or technologies available on the market. This situation typically calls for a major redesign or an integrated system change. This situation can be addressed using several options including a lifetime buy of that product or product spares; technology refreshment; purchasing of the manufacturer's data rights; extending a maintenance agreement; or including the change in a major redesign or integrated system change. A more detailed discussion of product obsolescence support options is contained in [Appendix B](#) (Understanding COTS Obsolescence And Technology Evolution Planning).

### **1.3.3 COTS Risk Factor No. 3: Proprietary data**

A COTS product manufacturer remains in business because it owns and controls the research and manufacturing processes needed to meet market demands and to keep product costs competitive. The information a COTS product manufacturer typically labels as proprietary (i.e., not for sale) includes software/firmware source code, specific manufacturing processes, detailed specifications, schematics and drawings, etc. Such information is typically required and delivered as part of a government custom development program. However, with COTS products, data is limited to specification sheets and commercial-style operations and maintenance documentation. As a result, the COTS product must be viewed as a "black box" with defined interface and performance characteristics but allowing no insight into the internal composition of that product. The maintenance concept for systems using COTS products must also change accordingly. Typically this involves adopting a circuit card or lowest replaceable unit (LRU) swapping procedure and returning the failed item to a manufacturer for repair or replacement.

### **1.3.4 COTS Risk Factor No. 4: Higher life cycle costs**

Accelerating the introduction of COTS products into government information management and military systems has been advertised as a "faster, better, cheaper" way of meeting requirements. Using COTS is a "faster" way of meeting a requirement

because COTS products are readily available. Because COTS products are marketed to meet a large and diverse demand for information management solutions they are characterized as being “better” able to meet general information management needs than custom developed solutions. Since the marketplace forces competition among the product manufacturers, using COTS products does indeed afford a “cheaper” acquisition alternative to custom development. The fact that COTS product development costs have already been assumed by the manufacturer consequently lowers the front-end development costs of a COTS-based system acquisition for the acquiring activity. However, unless a risk management program includes proactive mitigation strategies specifically oriented towards COTS-unique risks, the initial cost benefits can be offset by the often more costly fixes of the risks that weren’t effectively managed.

Examples of the cost considerations for a COTS-based acquisition strategy that need to be included as part of a total cost of ownership analysis include:

- Inadequate planning costs – Probably the major life cycle cost-driver associated with the use of COTS products is the lack of effective COTS-specific planning and budgeting. When a program fails to apply COTS risk mitigation strategies, the program then loses the advantage of proactive planning and becomes increasingly reactive to emerging COTS-driven obsolescence situations. These situations limit management options and force programs to adopt sub-optimized and consequently more costly solutions.
- Test and integration costs – Although development costs are reduced compared to the development costs for a custom approach, the effort (and therefore the manpower and facility-driven costs) required to successively test, integrate and deploy multiple COTS products into a system can be substantially greater over a system’s operational life than is the case with custom solutions. In addition to the actual costs of the test facilities needed to support the possibility of multiple system configurations, different COTS products with varying characteristics typically require that “glue code” be developed to allow the products to interact effectively. Each product must be tested for compliance to performance requirements, conformance to open system standards and compatibility with the system with which it will be integrated.
- Modification costs – In some cases a COTS product must be modified to meet a particular or unique requirement. There is a cost to actually modify the COTS product itself. There is also a cost to assume life cycle management responsibility for that specific product because modifying a COTS product typically voids (unless functions are incorporated as part of the commercial product line) any warranty and the vendor will no longer provide support. This forces the life cycle support for that product to be the responsibility of the acquiring activity. Costs for documentation, maintenance, training and spares costs will increase in this situation and must be planned for in the life cycle budgeting for that modified product.

- Configuration management costs – A consequence of using rapidly changing COTS products within a given system is the strong likelihood that an acquisition of multiple copies of that system will include more than one configuration of the COTS products used in the system. This situation not only demands a rigorous application of configuration management (CM) processes to document and manage system baselines but also requires that test facilities can replicate all fielded configuration baselines. Documenting product and system changes and instituting strong CM processes ensures the ability to determine the impact of product changes to all affected configurations.
- Continuous system engineering costs – Because COTS-based systems are dynamic in nature, continuous systems engineering activity is needed to perform market surveillance/research/investigation; analyze obsolescence projections; determine the available options to limit obsolescence impacts; and integrate the resulting information with new requirements and field data as part of the overall integrated program planning. A continuous systems engineering approach also requires a continuous systems engineering test environment personnel to be able to perform conformance (to commercial standards), compliance (with specified requirements) and compatibility (form, fit and function (F<sup>3</sup>) interchangeability) testing of new products and technologies. An advantage to using a COTS approach is the ability to package smaller, more evenly planned changes using technology refreshment and other change management options. This COTS-driven continuous system engineering effort is an additional cost to a program when looking at its life cycle.
- Obsolescence management costs – The continuous system engineering activities needed to manage obsolescence can result in more frequent engineering changes to the system. The development, deployment and configuration management of these changes is an added cost that must be included in all COTS-based system program planning. The costs for these efforts are initially developed as part of the obsolescence management strategy chosen for a program early in the acquisition planning cycle and are then continuously refined as system product obsolescence information is gathered and analyzed.

### **1.3.5 COTS Risk Factor No. 5: Multiple configurations**

During the course of developing and producing a COTS product, the manufacturer is subjected to constantly changing market availability of components (i.e. microchips, diodes, resistors, capacitors, etc.) and subassemblies (i.e. disk drive, memory device, display etc.). For example, one production lot can be functionally equivalent to the next lot but contain different components and subassemblies. If a product contains firmware or if it is a software product, revisions can be made to subsequent product releases to correct deficiencies or to add unique features to enhance product marketability. A COTS product manufacturer may or may not elect to identify these configuration changes to its

customers. Similarly, during the integration of COTS products into a system, changing generations of COTS products will occur.

A manufacturer's claim for new COTS product compatibility requires system testing to verify that claim. When the new product is substituted into the system the physical configuration may have changed but the functional baseline remains the same. Depending on system complexity, the number of systems to be fielded and the length of time it takes to deploy them, the number of configurations could be significant.

### **1.3.6 COTS Risk Factor No. 6: Different quality practices**

Not all COTS products are created equal. While many individual COTS products from different manufacturers might satisfy a particular set of functional requirements, there can be marked differences from one product to the next. Differences in the components manufacturers choose to use, quality assurance practices, manufacturing processes, labor force composition, market share, product support, upward/downward compatibility, corporate longevity, etc. can all affect the quality and therefore desirability of the products that are offered for sale. The "buyer beware" maxim applies when choosing among apparently similar products.

### **1.3.7 COTS Risk Factor No. 7: "As is" configuration**

Until recently the government drove technology development for military applications with large infusions of research and development (R&D) funding for custom-developed systems. The government could afford to specify exactly what was desired and therefore promoted a "buyers" market of firms interested in meeting this demand. However, military down-sizing and, more importantly, the rapid increase of consumer demand for information processing technologies has fostered a "sellers" marketplace that is no longer driven by government R&D but by a much larger (and more profitable) commercial customer-base. This means that the products made available on the open market are manufactured to meet more general consumer demands, instead of being configured to meet specific and often-inflexible government requirements. The choices are then limited to custom development or COTS product modification. Either option can be costly because the acquiring activity pays for the unique configuration and life cycle support of that product.

### **1.3.8 COTS Risk Factor No. 8: Commercial standards**

COTS products are typically designed and built to a variety of commercial standards that provide high-level guidance on such product characteristics as performance, quality and inter-operability. Whereas different manufacturers can develop products featuring similar or even identical performance characteristics, the ability of such products to operate with each other (i.e., their interoperability) can be limited due to the use of

proprietary interfaces. The rapid obsolescence and replacement of COTS products requires stable hardware interfaces and software protocols that are designed to be “open” (i.e., to allow flexibility and adaptability) to the use of many products from different sources. Such interfaces are provided with COTS products (e.g., SCSI, SQL, RS232, TCP/IP, SNMP) that have been developed using open systems interface standards such as those agreed upon by industry through such organizations as the International Organization for Standardization (ISO) and the Institution of Electrical and Electronics Engineers (IEEE). These standards allow for product improvements in areas such as quality and functionality while maintaining interface stability through the use of consistent interface design standards.

### **1.3.9 COTS Risk Factor No. 9: Time-limited manufacturer support**

As succeeding generations of COTS products are introduced into the commercial market, the manufacturer must determine at what point it is no longer profitable or desirable to support the older generation products. The manufacturer must make a trade-off between selling its newer product line while at the same time not alienating the older generation product consumer base. Manufacturers for both hardware and software COTS products will strive for upward/downward product compatibility and typically support two to three previous generations of products before declaring EOS.

Successive generations of COTS products are rapidly introduced on the market to meet or stimulate consumer demand. Therefore, it is not in the best interests of the manufacturer to stockpile or warehouse large quantities of an existing product or repair parts that may be superseded by a next generation product the manufacturer wishes to sell. To avoid both costly warehousing expenses and unmarketable inventory, the manufacturer minimizes his stock of product to meet current consumer demand and limits the support period for that product by using a “just-in-time” parts ordering strategy. This commercial market management strategy must be taken into account when determining the quantities of COTS products to buy for system production purposes as well as for spares support to ensure configuration commonality.

### **1.3.10 COTS Risk Factor No. 10: Information security susceptibility**

When the government develops its own custom systems, it can specify and develop system information security characteristics very precisely. But the use of COTS products developed to commercial standards introduces potentially significant information security risks for several reasons. First, the increased inter-operability among different products that meet commercial standards raises the chances that unauthorized access can be gained. Second, the use of commercial standards allows a greater number of people to be familiar with the software protocols used to manage information. This knowledge can be used to access or disrupt information flow. The “open-ness” of a particular architecture, the degree to which it links with other external COTS-based systems, and the nature of

the security measures in place will determine the extent to which the products and systems using them are susceptible to unauthorized access.

### **1.3.11 COTS Software Risks**

Although the above COTS risks cover both hardware and software products, there are additional software-related factors that need to be addressed when acquiring and integrating systems using these products. They include:

- Availability of software support skills;
- COTS software compatibility with underlying hardware platform;
- Complexity of COTS software interfaces (e.g. operating system) with other COTS software products/applications, middleware, glue code, custom/legacy interfaces;
- Modifying system functionality without unknowingly exceeding a COTS software product tolerance;
- Introducing “unknown unknowns” into the system with untested products (e.g., unused code, timing differences, component and firmware changes etc.);
- Licensing options and costs;
- Sole source dependency for critical software components and data rights availability; and
- Information security.

Identifying and understanding COTS risks is the first step to ensure that the acquiring activity can achieve the benefits of using COTS products. The next step is to manage the risks through the planning and implementation of proactive COTS risk mitigation strategies.

## **1.4 COTS Risk Mitigation Strategies**

To effectively address COTS risks, the acquiring activity needs to implement a set of inter-related risk mitigation strategies that reflect government/industry-recognized lessons-learned (refer to [Appendix A](#)). These strategies are identified in Table 1-2 (COTS Risk Mitigation Strategies). For new start programs, these risk mitigation strategies are implemented early in the acquisition process and continue throughout the system’s life cycle. Legacy system application of these strategies is discussed in the summary paragraph 1.5. Implementation tool kits have been developed for applying these strategies to both new start and legacy systems. They are available at <http://www.faa.gov/aua/resources/cots> at the link entitled “TOOL KIT”.

**Table 1-2. COTS Risk Mitigation Strategies**

<b>Number</b>	<b>COTS Mitigation Strategies</b>	<b>Application Benefits</b>	<b>Risk Factors Addressed</b>
1	Involve COTS-knowledgeable individuals in all analytical processes	Facilitates the application of COTS mitigation strategies and informed decision making	#1-6 and #8-10
2	Involve users early and throughout the program life cycle to identify and resolve COTS-related constraints	Reduces chances of surfacing user acceptance issues late in system development and deployment	#1, #3, #4, #6, #7 and #10
3	Perform continuous COTS product market research	Allows product team to project and plan for changes in technology, product configurations and obsolescence-related issues	#1, #2, #4, #5 and #7-10
4	Integrate market research results with field data and new requirements	Optimizes and prioritizes cost, schedule and performance factors between obsolescence-driven system changes and system upgrades	#3, #4, #9 and #10
5	Develop and maintain flexible performance requirements suited to the use of COTS products	Allows for appropriate level of specified function description and the inclusion of COTS technical performance factors	#7-8 and #10
6	Institute and maintain ongoing COTS product testing capability	Allows project to assess new COTS products/technologies for specification compliance, form/fit/function compatibility and standards conformance	#1-5, #7-8 and #10
7	Develop and maintain non-technical COTS selection factors	Addresses important manufacturer/product selection factors (e.g., quality) not contained in performance/ functional specifications	#1 and #3-10
8	Use COTS-sensitive analytical and budget processes	Allows analyses, trade studies, plans and budgets to reflect unique market-driven COTS characteristics and obsolescence projections	#1-10
9	Integrate COTS-based technology evolution planning within the Integrated Program Plan (IPP)	Provides centralized planning that captures system evolution strategy, obsolescence projections and risk mitigation decisions	#1-10




10	Emphasize strong and COTS-relevant configuration management practices	Reduces the possibility of untested COTS product changes affecting system performance and supports multiple system configurations	#1-2 and #4-5
11	Use a COTS-experienced systems integration agent	Facilitates acquisition, development, deployment and support activities with proven COTS-capable personnel and services	#1-10
12	Leverage the commercial infrastructure wherever feasible	Prevents costly duplication of already existing COTS product support infrastructure	#4 and #9
13	Avoid modification of COTS products when possible	Prevents loss of product support and increased life cycle costs	#3 and #7

## 1.5 Applying COTS Risk Mitigation Strategies

This section describes what each mitigation strategy consists of, why the strategy must be implemented, how to implement the strategy, and when to apply the strategy.

In addition to stressing a preference for COTS products, the FAA AMS defines system acquisition and life cycle support phases. It also describes the system engineering activities that takes stakeholder requirements and translates them into a system design. The COTS risk mitigation strategies are implemented within this context as illustrated in Figure 1-2 (COTS Risk Mitigation Strategies/FAA Acquisition Management System).



**Figure 1-2. COTS Risk Mitigation Strategies/FAA Acquisition Management System**

### **1.5.1 COTS Risk Mitigation Strategy No. 1: Involve COTS-knowledgeable individuals in all analytical processes.**

**WHAT/WHY** - Throughout a system's acquisition and life cycle phases, analyses are conducted to determine needs, identify alternative means of satisfying the needs, project life cycle costs, conduct trade studies, perform risk versus benefit comparisons, select products or to consider support strategies/options. When a COTS-based solution (either under consideration or already selected) is being analyzed, the effort requires personnel who understand the unique risks of COTS products in addition to other factors (e.g., new requirements, technology trends, market conditions, interfacing systems, standards, budget constraints, politics, etc.). The use of COTS-knowledgeable individuals allows for risk mitigation strategies to be more effectively planned and supports more informed management decision-making. This mitigation strategy addresses COTS risk factors 1-6 and 8-10.

**WHEN** - The responsible organization performing the analyses should ensure that COTS-knowledgeable individuals from the applicable systems engineering disciplines are included in all phases of the system's life cycle beginning with Mission Analysis. This ensures a cohesive COTS-oriented approach to all analyses that controls the risks of using COTS products.

During Mission Analysis, this strategy is useful to support the requirements definition activities for new or fielded systems through ongoing market research activities. These activities include the assessment of COTS-based technological opportunities and COTS product obsolescence projections to identify potential operational capability shortfalls. During this phase early assessments of program risk are being made which should include identifying those COTS-related risks that may need to be addressed as part of a COTS-based system acquisition strategy.

During the early phase of Investment Analysis a cohesive COTS-oriented approach to the alternatives analysis activities is needed to plan for the downstream risks of COTS use. Engineers and cost estimators must (1) identify the risks inherent to COTS products and the effects they have on the candidate COTS-based alternative solutions; (2) select which COTS technical performance factors to specify; (3) select which COTS non-technical selection factors to develop for source selection and product selection; and (4) educate team members about COTS risks mitigation strategies and their application to the project.

During the later phase of Investment Analysis, the design alternatives are down-selected and analyzed for affordability, the requirements are being finalized and contract requirements are being developed. During this phase COTS-knowledgeable individuals must: (1) incorporate the COTS obsolescence management strategies and risk mitigation activities into the analytical and cost models when developing the baselines for any candidate COTS-based alternative solutions; (2) analyze the final system specification requirements to ensure that the functional descriptions are at the appropriate level for COTS products and incorporate applicable COTS technical performance factors; (3) analyze and develop COTS-related contractor tasking for incorporation into contract

documentation (e.g., market research, technology evolution planning, etc.); (4) finalize the COTS non-technical selection factors for source selection evaluation as well as for product selection; (5) analyze and develop a COTS-oriented procurement methodology including the early provision of COTS-related requirements to industry using Requests for Information (RFIs), screening information requests (SIRs), bidder conferences, etc; and (6) assess COTS-product manufacturer or vendor proposals including the conduct of evaluation testing as required (e.g., operational concept demonstrations).

During solution implementation COTS-knowledgeable individuals will: (1) support system integration testing for COTS-based systems; (2) review COTS-specific contract deliverables (e.g., trade studies, life cycle cost estimates, technology evolution planning, market research data, etc.); and (3) refine the technology evolution planning and costs-estimates based on actual system/product configuration and COTS product information.

Once the system is deployed the analytical processes will: (1) monitor the performance of COTS-based systems; (2) ensure that fielded products perform as required in a real world environment according to users' needs; (3) perform market research on the system's COTS product obsolescence projections and test alternative replacement COTS products for system compatibility; (4) execute modifications or improvements in response to projected obsolescence situations; and (5) identify funding requirements in time to limit potential system operational impacts due to product obsolescence.

**HOW** - Implementing this risk mitigation strategy begins with identifying the COTS-knowledgeable resources available to the acquiring activity. A COTS-knowledgeable individual is someone who understands the inter-relationships among commercial market forces, market research, technology trends, commercial standards, COTS product risks and risk mitigation strategies. Individuals become "COTS-knowledgeable" through:

- General experience gained with other COTS-based acquisitions
- Specific COTS experience gained within their subject matter expertise
- Training specifically focused on the understanding and management of COTS risks (e.g., FAA COTS Risk Mitigation Workshop)

Depending on the phase of the acquisition and the risk mitigation activities that need to be implemented as part of the system engineering process, the acquiring activity can solicit COTS-knowledgeable individuals from:

- Within the acquiring organization
- Within the parent organization
- A program support contractor
- Consultants
- Consortiums
- Centers of excellence

- A systems integration agent

At a minimum, certain key program personnel (e.g., chief system engineer, project lead, cost estimator, contract specialist, logistician) should be COTS-knowledgeable to be better able to implement the COTS risk mitigation strategies. The information contained in this guide and the workshop courseware is intended to satisfy this strategy.

It is important to note that the planning mechanism to identify the funding needed to obtain the COTS expertise and to implement the COTS risk mitigation strategies is the program's Work Breakdown Structure (WBS). For more guidance on how to identify the resources needed for COTS-knowledgeable personnel and risk mitigation activities refer to [Appendix C](#), COTS Risk Mitigation Strategies and the Work Breakdown Structure.

If this strategy is ignored the program will be unable to effectively identify and mitigate COTS risks thereby impacting system performance, cost and schedule.

### **1.5.2 COTS Risk Mitigation Strategy No. 2: Involve users early and throughout the program life cycle to identify and resolve COTS-related constraints.**

**WHAT/WHY-** Early end-user (i.e., members of the operational and maintenance workforce) involvement is a common risk mitigation strategy to ensure that the requirements accurately reflect user needs. Because COTS products are developed to meet market-based needs, they are sold by the manufacturer in an "as is" configuration that may not meet all of the users documented requirements. These differences must be reconciled with the user community early in the requirements definition process to familiarize the users with the commercial technologies or products that are available to meet their needs and to determine the absolute "must have" requirements versus the more flexible (and therefore negotiable) "nice to have" requirements. This activity can include prototyping efforts and operational concept demonstrations to provide user hands-on familiarization with the capabilities of the candidate COTS products.

User familiarization allows for requirement prioritization and the early identification and resolution of potential suitability issues to avoid costly changes and delays during system development and deployment activities. It also allows the user community the time to become familiar with COTS characteristics and to adapt their practices in a more COTS-oriented manner. Continued and formal user participation throughout the development, integration, test and deployment activities can minimize user acceptance issues in the field. Once a system is placed in-service, this practice is continued as the system evolves and undergoes changes and updates requiring COTS products. This risk mitigation strategy addresses COTS risk factors 1, 3, 4, 6, 7 and 10.

**WHEN** – Early user involvement is exactly that; it begins early during mission analysis and continues throughout the program's life cycle.

**HOW** - The method by which users are involved in an FAA program is documented in the AMS FAA Acquisition System Toolset (FAST) under *Toolsets/Union Guidance*. It is recommended that a formal Memorandum of Understanding (MOU) be negotiated with the participating unions to describe the roles and responsibilities of the assigned participant(s). The MOU can address such topics as rotation; responsibilities; formal decision-making; empowerment; level of participation and authority; accountability and so on. A program is typically responsible for funding the user representatives' assignments to the program office. The WBS is the vehicle to identify the requirement for this activity.

If this strategy is ignored unexpected user acceptance issues will occur thereby impacting system schedule and cost.

### **1.5.3 COTS Risk Mitigation Strategy No. 3: Perform continuous COTS product market research.**

**WHAT/WHY** - Market research is a process of collecting information about existing and emerging technologies, products, manufacturers, suppliers and their trends. It consists of market surveillance and market investigation. Market surveillance is a continuous canvassing of the commercial market to identify existing and future technologies, vendors' products and market trends that can potentially meet existing and emergent requirements from a strategic perspective.

Market investigation is a more focused process of identifying and determining if specific COTS products can meet particular functional requirements. Market investigation also includes system obsolescence profiling to proactively plan for the continued support or replacement of soon-to-be obsolete products. This product level information and the associated budget requirements form the basis for sustaining the existing operations/functionality of a COTS-based system. Market research activities allow the acquiring activity to:

- Proactively anticipate obsolescence situations due to rapid and asynchronous product changes;
- Plan and budget using a broader range of product obsolescence management options rather than incur higher life cycle costs due to more limited and costly reactive solutions;
- Maintain insight into technology trends as well as internal product changes by the manufacturer to be able to test the effects of those changes to the system if necessary;
- Assess the quality of a manufacturer, the impact of the product change to a system, its suitability for the user, its information security characteristics and its supportability; and

- Determine the projected manufacturer support period and inventories for a particular product.

This mitigation strategy addresses COTS risk factors 1, 2, 4, 5 and 7-10.

**WHEN** – Market research occurs in all of a system's life cycle phases. Market surveillance activities begin during Mission Analysis supported by the ongoing market investigation activities for fielded system product obsolescence. The surveillance continues through Investment Analysis until a system design is established and a product configuration set is identified. When a contract is awarded, the market investigation activities focus on system product obsolescence projections and the availability of alternate form, fit and function (F<sup>3</sup>) compatible substitute products. Once the system is deployed and continues to evolve, market investigation continues to provide product obsolescence information (refer to [Appendix B](#), Understanding COTS Obsolescence and Technology Evolution Planning) and alternate product candidates for technology refresh activities.

**HOW** - Market surveillance methods can include internet searches, attending trade shows, reading technology publications, hiring consultants, the use of screening information requests (SIRs) to prospective manufacturers/suppliers, visits to manufacturer/supplier facilities and product demonstrations. Market investigation methods can include beta testing, prototyping, compliance/conformance/compatibility testing, and manufacturer/supplier queries on product obsolescence status. Examples of obsolescence data and obsolescence profiles to be collected and developed as part of the market investigation activity are contained in [Appendix D](#) (COTS Obsolescence Risk Analysis).

If this strategy is ignored there will be a greater likelihood of poor product and technology selections as well as an inability to effectively predict and mitigate COTS product obsolescence impacts. This can negatively impact program performance, schedule and cost. This strategy is considered to be the most important for either new start or fielded systems.

#### **1.5.4 COTS Risk Mitigation Strategy No. 4: Integrate market research results with field data and new requirements.**

**WHAT/WHY** - In addition to collecting market information on suitable technologies and/or product obsolescence projections, data from the field on system supportability and performance and information on new requirements must be collected and analyzed together. Field data consists of reliability, maintainability and availability (RMA) data, information about logistics and supportability issues, failure trends, more efficient methods to provide a service, etc. New requirements can come in the form of functionality enhancements, budget constraints, political priorities, changes to external system interfaces, etc. The field data and new requirements information is combined with the data obtained from the market research process to analyze and determine optimal

design and support alternatives (cost, schedule and performance) as part of the overall integrated program planning. This strategy is designed to:

- Ensure that product obsolescence information becomes a part of the overall system evolution planning;
- Allow for technical and schedule relationships to be identified among system change factors to optimize integrated change packaging opportunities;
- Establish the basis for a more complete and informed system change activity prioritization;
- Determine if site supportability needs such as training, spares availability, documentation, 2<sup>nd</sup> level engineering support and configuration management are impacted by the use of COTS products.

Information on approaches to integrating COTS obsolescence data with field data and user requirements is contained in [Appendix D](#) (COTS Obsolescence Risk Analysis). This mitigation strategy addresses COTS risk factors 3, 4, 9 and 10.

**WHEN** – Once a need is established and Investment Analysis activities begin, alternative solutions are examined using information derived from market research data (available technologies and products), field data (e.g., product obsolescence data, RM&A data etc.) and new user requirements. Other data that must be considered when developing alternative acquisition approaches include the availability of suitable technologies, market conditions, interfaces, standards, budget constraints and the political climate. The use of this integrated information set continues through Solution Implementation and the In-Service Management phase as engineering changes to the system are prioritized and implemented.

**HOW** – The program must ensure that it is getting all of the aforementioned information on a continuous basis and documenting decisions based on that information within the Integrated Program Plan (IPP) or equivalent. Using a technique similar to that identified in paragraph D.4 (Figure D-6) of this guide, it is necessary to place all program change candidates on a single schedule to determine if there are any schedule and/or technical relationships that can be combined into an integrated change package. This methodology also allows for the program to prioritize among the various categories of changes, presuming that sustainment activities will outweigh new capability.

If this strategy is ignored the program will be subject to more frequent and sub-optimized engineering changes thereby resulting in cost and schedule risks.

#### **1.5.5 COTS Risk Mitigation Strategy No. 5: Develop and maintain flexible performance requirements suited to the use of COTS products.**

**WHAT/WHY** - COTS products are typically proprietary in nature with little if any user insight into the internal composition of those products. Since product development is

based on commercial market needs and is under the manufacturer's control, requirements must be written at the product/system interface level with a focus on performance or functional characteristics (i.e., what should the product/system be capable of doing as opposed to how the product/system should do it). The functional characteristics should be quantifiable and testable. They should also be prioritized so as to distinguish between absolute requirements (must have) and less absolute (nice to have) requirements so as to provide flexibility when selecting among a variety of COTS product candidates.

This flexibility is especially important with COTS products since they are sold and supported by manufacturers in an "as is" state which may not meet all the requirements as stated. It must be understood that if a COTS product modification is needed to meet a requirement that this would typically void any warranty and a unique product may be created that requires uniquely developed (and often more costly) life cycle support (refer to paragraph 1.4.13).

A maintenance concept must also be included in the specification. If it is not compatible with a manufacturer's support approach, the maintenance concept must be traded off against other factors (e.g., cost, existing business practices, user disruption, schedule, etc.) and once selected, should be adhered to throughout the program's life cycle to avoid added costs.

Instituting this mitigation strategy throughout the life cycle of a system allows the acquiring activity to:

- Prioritize the requirements to maximize COTS product selection flexibility;
- Specify the desired commercial open system standards and determine COTS product compliance; and
- Identify COTS product information security susceptibility characteristics.

This mitigation strategy addresses COTS risk factors 7, 8 and 10.

**WHEN** – Early during the Investment Analysis phase, high-level mission needs are functionally analyzed to derive more granular requirements and to ultimately develop the system specification for use in a procurement request. The specification continues to be updated in a manner incorporating this strategy to reflect system engineering changes both during development as well as throughout the system life cycle.

**HOW** - Technical considerations that are unique to COTS products (e.g., commercial standards, inter-operability, modularity, etc.) also need to be addressed within the functional/performance specification and are addressed in [Appendix E](#) (COTS Technical Performance Factors). Incorporating COTS-unique technical requirements into the overall functional/performance specification can help to maximize the number of commercially available solutions.

Requirements should also be developed with a quantifiable range of acceptable performance limits (e.g., high and low values) to allow for the integrator to make the best



possible match (within constraints) between COTS product capabilities, the requirements and the COTS non-technical selection factors (refer to [Appendix F](#)).

Performance requirements development guidelines are documented in the AMS FAST under *Toolsets/Procurement Toolbox* and are also contained in the FAA System Engineering Manual under Requirements Management.

If this strategy is ignored the risk of selecting less capable COTS products increases thereby impacting program performance objectives.

#### **1.5.6 COTS Risk Mitigation Strategy No. 6: Institute and maintain ongoing COTS product testing capability.**

**WHAT/WHY** - COTS products change rapidly and have undisclosed designs, and so manufacturer claims about the capabilities of their products need to be verified (“Trust but verify.” – Ronald Reagan). COTS products being considered for ongoing system technology refreshment purposes also need to be tested within a system context to ensure that the manufacturer claimed functionality is verified. Therefore facilities for a variety of continuous developmental and sustainment testing activities (a spiral-like evolutionary process) are required when acquiring and supporting COTS-based systems.

Full system-level testing must be performed in a test facility that provides or emulates the external interfaces and actual operating environment in which the COTS-based system will be introduced. This raises the probability that the COTS products perform as they did in the development environment and that they do not introduce any unknown performance characteristics into interfacing systems. Once a COTS-based system is baselined and fielded the constituent products are immediately and continuously subject to market-driven obsolescence factors in addition to functional enhancements, upgrades, pre-planned product improvements (P<sup>3</sup>I), etc. As engineering changes are introduced into the continuously evolving COTS-based system, a dedicated testing environment must be maintained to replicate integration testing steps to determine new product and integrated change package performance and to support a robust configuration management process throughout the system’s life cycle.

Instituting this mitigation strategy throughout the life cycle of a system allows the acquiring activity to assess:

- Compliance with performance requirements;
- Conformance with the specified commercial standards (e.g., open system standards);
- Compatibility/interchangeability of candidate replacement products from different manufacturers to minimize single source dependence and to determine suitable technology refresh products;

- Ensure all system configurations (more are possible with COTS product use) can be recreated; and
- Determine if new manufacturer changes to a COTS product configuration cause any unforeseen impacts (i.e., “unknown-unknowns” to system performance).

This mitigation strategy addresses COTS risk factors 1-5, 7, 8 and 10.

**HOW** – Test facilities that need to be developed must be identified as part of the program’s Work Breakdown Structure (WBS) and budget to ensure the funding is in place for equipment, facilities and personnel. There are several methods for establishing an ongoing COTS product test capability including:

- Using or expanding existing test capability;
- Developing a new test facility; and
- Augmenting the above with a dedicated development facility.

Once the test capability has been established (or existing capability identified) for the above purposes, test facilities can be organically operated and maintained; contractor operated and maintained; or a combination of the two.

Given the lack of technical information about a COTS product (i.e., “black box”) and the variety of product types, the testing of COTS product functionality is somewhat different. System performance remains the key verification parameter for testing however individual products will have different levels of testing due to complexity and criticality. For example a disk drive will not need to be tested to the same degree as a server.

**WHEN** – In the early phases of a new system acquisition, the program must ensure that systems representing the current NAS architecture are available for prototyping, beta-testing and early operational concept demonstrations. This capability can also be used to assist in down-selecting proposed design alternatives. Developmental facilities are needed later during solution implementation for beta testing and prototyping of new products as well as for integration testing of COTS product inter-operability and specification compliance. After system deployment, the test facilities continue to assess COTS product alternatives for technology refresh and ensure that COTS-based engineering changes are not inserting any “unknown” product characteristics that negatively impact system performance.

If this strategy is ignored the program will be unable to correctly characterize COTS product performance and verify manufacturer claims. The program will also be unable to have risk mitigations in place to avoid obsolescence impacts and will be ineffective at supporting multiple system configurations.

### 1.5.7 COTS Risk Mitigation Strategy No. 7: Develop and maintain non-technical COTS selection factors.

**WHAT/WHY** - In addition to the functional requirements contained in a functional/performance specification, there are other factors that need to be considered when assessing the viability of COTS products under consideration. Characteristics such as product maturity, manufacturer history/stability, market share, upward/downward compatibility, manufacturer flexibility, support history, etc. need to be weighted as to their relative importance to and influence on performance requirements. It is this strategy that allows for the acquiring agency to become a “smart consumer”. These factors can influence the choice of one product over another along with performance and cost considerations. Instituting this mitigation strategy throughout the life cycle of a system allows the acquiring activity to:

- Select products that exhibit stable change rates;
- Avoid selecting “trailing edge” technologies and products;
- Identify to what extent a manufacturer’s product is proprietary;
- Reduce life cycle costs by ensuring products are selected to optimize supportability characteristics to the extent permitted by other factors;
- Determine and plan around product type market;
- Identify those product manufacturers who will apprise the user/integrator of internal product changes;
- Select a manufacturer who has a proven history of stability, good quality assurance practices, customer satisfaction, upward/downward compatibility, etc.;
- Select products that *most closely* meet overall specified requirements to the extent permitted by other factors;
- Analyze the degree to which a product meets the specified commercial standards and what “extra” features may be offered outside the core requirements of those standards;
- Compare the support that various manufacturers provide for their products and identify the support that provides for the most stability and predictability; and
- Assess the degree to which a product provides information security features and how a system’s architecture can be designed to provide information security.

This mitigation strategy addresses COTS risk factors 1 and 3-10.

**WHEN** – During the Investment Analysis phase of a program, as requirements are being developed and matured into a system specification, COTS selection factors should be developed for inclusion as part of the request for proposal and the contract requirements. This set of criteria can be used to assess an integrator’s proposed architecture and approach. It can be used after contract award to continue selecting new

or replacement COTS products and after deployment to select products associated with technology refresh and engineering changes throughout the system's life cycle.

**HOW** - The vendor and product characteristics that need to be considered when comparing products for a particular application are listed in [Appendix F](#) (COTS Non-Technical Selection Factors). These factors should be weighted for their importance along with performance and cost factors so that an overall score of multiple characteristics can be used as a product discriminator.

If this strategy is ignored the likelihood of selecting COTS products with undesirable characteristics increases. Although selected products might meet the performance requirements, if the non-technical factors are not also considered they can impact system cost and schedule.

#### **1.5.8 COTS Risk Mitigation Strategy No. 8: Use COTS-sensitive analytical and budget processes.**

**WHAT/WHY** - Throughout the life cycle of a COTS-based system, a series of analyses including risk analysis, trade studies, cost-benefit analysis, life cycle cost modeling and obsolescence analyses are performed to support the decision-making and budget processes. Additional factors must be incorporated into these analyses to effectively capture the risks that are unique to COTS. Doing this will allow the acquiring activity to:

- Support informed management decision-making by more accurately reflecting overall COTS characteristics;
- Develop and maintain program COTS acquisition and support strategies, decisions, assumptions and cost estimates;
- Ensure that a continuous system evolution approach is adopted;
- Project and prioritize product obsolescence issues;
- Identify and mitigate risk factors inherent in the use of COTS products; and
- Reduce the potential for disruption of system performance and life cycle budgets by unexpected product obsolescence.

This mitigation strategy addresses COTS risk factors 1-10.

**WHEN** – Analysis activities begin with Mission Analysis with the determination of a program need. If a fielded COTS-based system is being considered for upgrade or replacement to meet the need, the ongoing market research for COTS product obsolescence provides a basis for what changes might be needed to meet the new need.

As alternatives are developed during Investment Analysis, COTS product obsolescence management and risk mitigation strategies are identified in the Integrated

Program Plan and system design proposals allow for more granular budget estimates using product level information. During development activities, many analyses continue to occur around design/product choices, supportability issues and life cycle cost estimation. After system deployment supportability analyses continue through market research activities, technology refresh actions and engineering changes are being analyzed and tested for system impact.

**HOW** - There are several means by which analyses can more accurately reflect COTS-based system characteristics and support budget planning. Because there are few available tools at this point that can reflect COTS characteristics, it is incumbent on acquiring activities to adapt their own tools and processes to incorporate the characteristics. For instance risk analyses must be tailored to take into account such factors as market conditions, technology longevity and supportability, manufacturer market share and stability, the optimum technology refresh cycle, numbers of system configurations, the mitigation strategies that are implemented etc.

Cost-benefit analyses and trade studies must be tailored to reflect quantifiable tradeoffs among the decision variables and risk parameters. One approach is to assign weights to the COTS non-technical selection criteria (see [Appendix F](#) – COTS Non-Technical Selection Factors). This allows a program office (and in later phases the systems integrator) to make decisions about combinations of COTS product and system features that most closely satisfy requirements in a cost-effective manner. Cost-benefit comparisons among design/product alternatives can also be coupled with cost modeling efforts e.g., Constructive COTS (COCOTS) Integration Cost Model (refer to <http://sunset.usc.edu/COCOTS/cocots.html>) to make it more likely that a near-term low-cost benefit doesn't translate into a long-term support cost liability.

Obsolescence analyses, based on market investigation activities are continuously performed to refine earlier budget estimates and to identify emergent or unplanned COTS product support changes due to changing business or market conditions e.g., bankruptcies, mergers, product line changes etc.

In a manner similar to adapting the analytical processes, the budgeting process must also reflect the unique aspects of acquiring and supporting COTS products. Using COTS-experienced cost estimators and system engineers, early cost estimates can be derived from the selected obsolescence management strategy and the economic service life values contained in *Toolsets/Investment Analysis/Special Topics/Economic Service Life* at <http://fast.faa.gov>. Every COTS-based system will have a different composition of products, technologies and constraints (e.g., change tolerance). Initial estimates are rough in magnitude to reflect an overall strategy and are refined as market investigation activities are initiated.

Using the program WBS (refer to [Appendix C](#), COTS Risk Mitigation Strategies and the Work Breakdown Structure) as a starting point, budgets must include funding for such COTS-related risk mitigation activities as (1) the establishment and maintenance of a permanent test bed(s) to perform conformance, compliance and compatibility testing,

OCDs, prototyping and beta-testing; (2) the rigorous application of configuration management procedures to document and manage frequently-changing system baselines; (3) the continuous systems engineering activities including market research, analysis of obsolescence projections, and determination of alternatives to avoid obsolescence situations and integrate the resulting information with new requirements and field data; and (4) the support of more frequent engineering changes to the system. Once identified, budgets must provide funding in a timely manner in order to avoid any impacts on system operations (refer to section [D.5](#)).

After a system is fielded and market investigation information is analyzed, COTS product obsolescence support options such as end-of-life buys, extended warranties, license extensions, technology refreshment, third party maintenance or data rights purchase must be decided on and planned for as part of each yearly budget cycle.

If this strategy is ignored, the program management will be unable to make informed decisions at any level thereby impacting program cost, schedule and performance.

#### **1.5.9 COTS Risk Mitigation Strategy No. 9: Integrate COTS-based technology evolution planning data within the Integrated Program Plan (IPP)**

**WHAT/WHY** - The IPP is intended to be a “living” document that is continuously updated to address overall strategic planning, program decisions/changes and to project how the system is expected to evolve. It is the tool by which the acquiring activity ensures that it has instituted the necessary planning/processes to most effectively manage the expected and unexpected changes associated with dynamic market-driven COTS-based systems. The inclusion of COTS-specific technology evolution planning information with the results of engineering analyses, management decisions, budget impacts, organizational constraints, policy changes, new user requirements, external interface changes, EOL analyses, integrated change planning, etc. are documented against the existing baseline to form the basis for revising/updating program planning documents, briefs and budget calls and to serve as a central repository of project information. This mitigation strategy addresses COTS risk factors 1-10.

**WHEN** – The IPP is developed and baselined during the Investment Analysis phase. As the program is implemented during development and deployment and changes (budget-driven, requirements changes, engineering changes, programmatic, etc.) to the program or system occur, the IPP continues to be updated to serve as the corporate knowledge base and provides continuity among system participants.

**HOW** - The IPP is structured to incorporate technology evolution planning data with the other program information. (Refer to [Appendix B](#), Understanding COTS Obsolescence And Technology Evolution Planning.) The IPP template can be found in the AMS FAST under *Required Planning Documents* at <http://fast.faa.gov>.

If this strategy is ignored the program will not have a baseline strategy to implement its COTS risk mitigation activities and will lose the ability to proactively integrate and prioritize obsolescence-induced situations into the overall program planning. This can affect system performance, cost and schedule.

#### **1.5.10 COTS Risk Mitigation Strategy No. 10: Emphasize strong and COTS-relevant configuration management practices.**

**WHAT/WHY** - The rapid evolution and proprietary nature of COTS products/systems require a robust and diligent configuration management (CM) program. Although CM practices remain the same for COTS-based systems as for custom systems (CM planning, configuration item selection, change management, auditing and status accounting), there are two very significant differences. First, unlike custom developed systems, the government has no control over the speed and content of product configuration changes since the COTS product manufacturers control them. Second, COTS products are proprietary to the manufacturer and get documented at a higher level (e.g., source control drawings, specification sheets, inputs/outputs, etc.) resulting in limited information on manufacturing processes, internal design, components, etc. Included with this higher level of documentation are different numbering conventions by the manufacturers. These differences shift CM focus from controlling configurations (as with custom development programs) to managing COTS product and system configurations (at the manufacturer-controlled product level). This mitigation strategy allows the acquiring activity to:

- Improve the likelihood that the rapid and asynchronous changes associated with COTS products will not affect system performance;
- Better characterize system configuration differences for testing purposes; and
- Plan for the use of higher-level manufacturer documentation for testing, training and technical manual support.

This mitigation strategy addresses COTS risk factors 1, 2, 4 and 5.

**WHEN** – Configuration management begins during Investment Analysis as program documents such as the IPP, Acquisition Program Baseline document, contract and specification are developed and finalized. During system development, CM activities expand beyond the documentation level to include system hardware and software baselines to support test and integration activities as well as system acceptance. After deployment CM continues to document delivered system configurations and any engineering changes that occur throughout the life cycle of the system.

**HOW** - In rapidly evolving COTS-based systems, engineering changes can become more frequent. Planning for COTS-based systems should include the possibility that functionally equivalent products will be at different revision levels due to non-FAA controlled manufacturer change activity and typically lengthy deployment schedules.

Contract requirements to have the integrator ask for and assess product differences can help to minimize impacts of unknown COTS product changes.

Proper documentation of the system configurations becomes more critical to the test community to ensure that continuously changing COTS products do not introduce unknown characteristics that affect system performance. Contractual requirements must recognize the higher level of documentation and should be managed at the lowest possible level consistent with the maintenance philosophy. CM considerations for COTS products must also include a cost-benefit trade off between using a product serial number control system against a system that requires the re-identification (i.e., different numbering scheme) of those products. Serial number control allows for a direct link back to the manufacturer and production lot differences. This strategy is closely linked to maintaining an on-going COTS products test capability. Because manufacturers control their product configurations and capabilities, it is especially important to ensure that new COTS products do not get introduced into a system without the appropriate level of compatibility testing in a properly configured test bed.

If this mitigation strategy is ignored the program will be subject to the introduction of “unknown” COTS product characteristics and the inability to effectively manage multiple configurations. This can impact system performance.

#### **1.5.11 COTS Risk Mitigation Strategy No. 11: Use a COTS-experienced systems integration agent.**

**WHAT/WHY** - During a COTS-based system development, initial engineering emphasis is placed on test and integration activities because the COTS products are bought and used in an “as is” state. To ensure that the complexities of integrating COTS products are understood and effectively engineered, it is best to select a COTS-experienced systems integration agent. Although COTS products are developed to commercial standards, there are manufacturer-driven, technology-driven and market-driven differences that preclude a simple “plug and play” integration approach. Additional complexity is added due to external system interfaces that may not be compatible. Program risk is reduced with this strategy because experienced integrator management and engineering personnel use proven COTS-oriented processes to select and integrate COTS products and provide obsolescence management support. This mitigation strategy addresses COTS risk factors 1-10.

**WHEN** – Contract requirements for a systems integrator are developed in the later stages of Investment Analysis. It is at this point where source selection criteria and risk analyses are needed to compare the approaches offered by candidate system integration agents and determine which has the greater chance of mitigating COTS risks. The contract is awarded early during the Solution Implementation phase and should contain COTS-specific contract statement of work (SOW), contract deliverable requirements list (CDRL) and data item description (DID) requirements. After deployment, the system



integrator is typically involved in system support activities including market research, spares support and engineering change development.

**HOW** - When considering a candidate systems integrator, certain COTS management risk factors need to be formally evaluated. Examples include:

- Overall experience and success in the integration, deployment and life cycle support of COTS-based systems;
- Expertise in market research (surveillance and investigation);
- Technology evolution planning capabilities;
- No vested interest in any one particular manufacturer or COTS product set;
- A wide manufacturer network base with good working relations;
- A demonstrated ability to negotiate best value product purchases, warranty, licensing and support agreements and provide credible estimates;
- COTS-knowledgeable systems engineering, test, integration, deployment and life cycle support personnel;
- An aversion to modifying COTS products;
- The ability to incorporate non-technical COTS selection criteria into the trade off and design process; and
- The use of life cycle modeling tools to make design trade off decisions, which consider long-term system supportability consequences.

Using the above evaluation elements will provide an indication of the candidate systems integrator's ability to understand and execute COTS-oriented contract requirements for both products and services. These contract requirements reflect the application of many of the COTS mitigation strategies and include:

- Establishing an ongoing market research effort that includes market surveillance (technologies, trends, available manufacturers and products, etc.) and market investigation (product testing and obsolescence projections);
- Developing/delivering periodic (e.g., every four months) system product obsolescence projections, impacts and solutions;
- Developing/delivering integrated technology evolution planning data, conducting working group meetings and providing status at program reviews;
- Establishing a test facility capable of continuously testing COTS products for compatibility, compliance and conformance;
- Ensuring provisions for early user involvement within the systems engineering and development process;
- Requiring that notification of proposed COTS modifications be made only with trade-off considered and Government consent;

- Refining COTS non-technical selection factors and COTS technical performance factors and incorporating them into the design analysis process;
- Using COTS-adapted life cycle modeling tools to identify long-term impacts of product selection decisions on total ownership costs;
- Incorporating cost-saving sharing incentives into the contract to optimize design and supportability decisions based on total ownership costs; and
- Making provisions for ongoing contractor maintenance and logistics support.

#### **1.5.12 COTS Risk Mitigation Strategy No. 12: Leverage the commercial infrastructure wherever feasible.**

**WHAT/WHY** - One aspect of using COTS products is that there typically exists a manufacturer-supplied support infrastructure for those products that includes internal (technical, repair and parts support) and external commercial processes (transportation, communications, etc.) to facilitate that support. When elements of this infrastructure are adopted by the procuring agency and end-users, cost benefits and risk reductions may be realized by not having to replicate a separate support system. For instance, an experienced COTS-based system integrator can provide a centralized repair, replace and technical support function that takes advantage of the individual manufacturer relationships it has established. Cost-benefit-risk analyses are needed to determine the comparative overall values of support alternatives and how well they can meet support requirements. This mitigation strategy addresses COTS risk factors 4 and 9.

**WHEN** – Leveraging the commercial infrastructure can begin as early as Mission Analysis and Investment Analysis with prototyping and beta-testing activities as well as early operational concept demonstrations (OCDs). This strategy can carry into the maintenance concept and contract requirements development activities for implementation during Solution Implementation and after deployment when the system is in-service. Trade studies must be conducted in accordance with OMB Circular A-76 to determine the benefits of outsourcing work that is inherently non-governmental.

**HOW** - The methods by which existing commercial infrastructure activities can be leveraged include:

- Having manufacturers demonstrate their products prior to a purchase commitment ( i.e., being a “smart consumer”);
- Negotiating quantity discounts and warranty/support/licensing provisions up front;
- Leasing the equipment;
- Requiring deliverables in contractor format;
- Performing market research activities;
- Using manufacturer and/or third party repair and technical support capabilities;

- Using the internet and overnight shipping as transaction mediums;
- Using manufacturer-developed training and documentation packages; and
- Promoting close manufacturer working relations to gain insight into product changes and technology trends.

If this strategy is ignored, the program can incur additional costs for duplicating services already available in the commercial market.

### **1.5.13 COTS Risk Mitigation Strategy No. 13: Avoid the modification of COTS products when possible.**

**WHAT/WHY** - Modification of COTS products can involve the addition or deletion of code, changes to the hardware design, or changes to any of the product support (i.e., documentation, spares, etc.). Modification of COTS products should only be considered as a last resort since it can involve life cycle costs that often exceed those of using unmodified COTS products. Savings in development costs and schedules can be offset by the modification of COTS products and can result in a unique version of the product that the manufacturer will not support under warranty and which must be supported separately from other versions, often with increased support costs. A cost-benefit analysis should be undertaken to determine what the consequences of COTS product modification are and to determine the life cycle costs associated with supporting a unique product. This mitigation strategy addresses COTS risk factors 3 and 7.

**WHEN** - Decisions to avoid the modification of COTS products are made throughout the system life cycle starting with the requirements definition process when initial market research is conducted to identify COTS-based technological opportunities. Such a decision can be an influence on the development and prioritization of initial requirements, which can be developed with a level of flexibility that allows for the consideration of available COTS products, thereby precluding the possibility of having to consider the need for modifications. There will be situations where a unique interface requirement or peculiar need will force a modification to a COTS product or a custom development solution.

This effort is continued during the alternatives analysis process with the evaluation of technological opportunities and the finalization of requirements to allow consideration of available COTS products. Trade off analyses can then be performed to identify, evaluate and select COTS-based alternative/candidate solutions that use available COTS products or those that require modifications due to unique or high priority requirements. After fielding a system, projected changes to existing COTS products and the introduction of new products are continually evaluated to determine if the modification of a COTS product is a viable option.

**HOW** – Available methods to avoid unnecessarily modifying COTS products include:

- Establishing prioritized requirements for more flexible product selection;
- Persuading the manufacturer to incorporate the acquiring activities unique requirements as part of the commercial product's functionality;
- Documenting this strategy in acquisition documentation;
- Incorporate into the source selection criteria and procurement documentation;
- Instituting a life cycle model that can support the cost/benefit analysis of modifying COTS products;
- Ruggedizing the COTS product within an external shell or casing; and
- Establishing a contract requirement to notify the acquiring activity prior to modifying any COTS product.

If this strategy is ignored the program runs the risk of incurring additional support costs and supportability issues.

## 1.6 COTS Risk Mitigation for Fielded Systems

For systems that are already fielded, it is still possible to retroactively apply and gain the benefits from many of the risk mitigation strategies discussed in the previous section. The activities that can be applied to fielded systems are identified in Table 1-3.

**Table 1-3. COTS Risk Mitigation Strategies for Fielded Systems**

	No	Yes	Some
1. Involve COTS-knowledgeable individuals in all analytical processes.....	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2. Involve users early and throughout the program life cycle to identify and resolve COTS-related constraints.....	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
<b>3. Perform continuous COTS product market research .....</b>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4. Integrate market research results with field data and new requirements.....	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5. Develop and maintain flexible performance requirements suited to the use of COTS products.....	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
6. Institute and maintain ongoing COTS product testing capability.....	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
7. Develop and maintain non-technical COTS selection factors.....	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
8. Use COTS-sensitive analytical and budget processes.....	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
9. Integrate COTS-based technology evolution planning within the Integrated Program Plan (IPP).....	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
10. Emphasize strong and COTS-relevant configuration management practices.....	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
11. Use a COTS-experienced systems integration agent.....	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
12. Leverage the commercial infrastructure wherever feasible.....	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
13. Avoid the modification of COTS products when possible.....	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

Retroactively applying COTS risk mitigation strategies to fielded systems can still yield major obsolescence management benefits. The rationale for being able to apply these strategies is as follows:

- Strategy #1 - It is never too late to find or hire “COTS-smart” people to support your program and help apply the risk mitigation strategies.
- Strategy #2 - Although it is too late to get the full benefit from early user involvement, in the case of ongoing COTS upgrades to the system, some benefits from soliciting user perspectives can still be realized.
- Strategy #3 - It is never too late to institute market research activities to understand which phases of obsolescence COTS products are in.
- Strategy #4 - It is never too late to integrate market research information with field data and new requirements.
- Strategy #5 - Although it is too late to change the baseline specification for a fielded system, in the case of ongoing COTS upgrades to the system, some benefits from flexible performance requirements can still be realized.
- Strategy #6 - It is never too late to establish a COTS product test capability.
- Strategy #7 - Although it is too late to apply COTS selection factors to a fielded system, in the case of ongoing COTS upgrades to the system, some benefits from establishing COTS selection factors can still be realized.
- Strategy #8 - It is never too late to use COTS-sensitive analytical and budget processes.
- Strategy #9 - It is never too late to integrate technology evolution planning information with the overall integrated program planning.
- Strategy #10 - It is never too late to emphasize strong and COTS-relevant configuration management practices.
- Strategy #11 – If a program undergoes a re-competition, some benefits can be realized by selecting a COTS-experienced system integration agent.
- Strategy #12 – If a cost/benefit analysis shows an economic advantage to shifting the existing support concept to one that leverages the commercial infrastructure, some benefit can be realized.
- Strategy #13 - Although it is probably too late to avoid the modification of COTS, in the case of ongoing COTS upgrades to the system, some benefits from not modifying COTS can still be realized.

All of the risk mitigation strategies can be implemented on already fielded COTS-based systems to achieve benefits for the remainder of the system life cycle. If all of the strategies cannot be implemented due to cost constraints or other programmatic limitations, it is very highly recommended that at a minimum, risk mitigation strategy number 3, Perform Continuous COTS Product Market Research, be implemented. This risk mitigation activity will yield immediate cost benefits to the program due to the establishment of an obsolescence planning horizon to project and provide budget defense rationale for product obsolescence situations.

## **1.7 Summary**

The information contained in this COTS risk mitigation guide is to be incorporated as part of the overall risk management program for both existing and new start COTS-based system acquisitions. Since COTS-based solutions are a relatively new AMS policy preference, this guide has been developed for the acquisition, system engineering and support communities to address the need to:

- Acknowledge the infusion of COTS products into the NAS;
- Understand the unique risks of COTS product use and their impact to existing business practices;
- Identify flexible risk mitigation strategies and practical obsolescence management techniques; and
- Ensure the inclusion of COTS-specific technology evolution planning information within the integrated program planning process.

Such a risk mitigation approach allows the acquiring activity to benefit from commonly experienced government and industry lessons-learned in order to move towards market-oriented business practices which are better suited to the acquisition and life cycle support of COTS-based systems.

# Appendix A

## References

### A.1 Introduction

The references used in the development of this document are as follows:

1. Program Manager's Guide to COTS/NDI: A Software Engineering Perspective, (SEPG), 5 Jun 1996
2. Acquisition Management Guide for COTS/NDI: A Software Engineering Perspective (AIT-5), 25 Mar 1997
3. Buying Commercial & Non-Developmental Items: A Handbook (OSD) SD-2, Apr 1996
4. Open Systems Acquisition & Supportability Guide (SPAWAR PMW 133-4), 31 Dec 1996
5. AUA Technology Refresh Planning Guide, 5 Jan 1998
6. COTS/NDI Workshop Presentation (ACT/AIT/SEI SERC), 19 Jan 1998
7. Team Submarine COTS Acquisition Primer, 6 Aug 1997
8. Lockheed Martin Task Order 40, DSR Technology Refresh Study, 30 Apr 1998
9. Lockheed Martin Contractor Depot Logistics Support Technical Proposal, 20 Jul 2000
10. Engineering Off-The-Shelf Solutions, A Life Cycle View (LMDS), Sep 1995
11. Technology Refresh of NAS Equipment Rev. 9 (AMS FAST), 20 Nov 1998
12. Air Force Handbook 60-113 (Draft) "Buying Commercial Off-The-Shelf", 21 Oct 1998
13. Standard Terminal Automation Replacement System (STARS) Commercial Item/CAS Management Plan, 8 May 1998
14. Constructive COTS (COCOTS) software cost model information  
[HTTP://sunset.usc.edu/research/COCOTS/index.html](http://sunset.usc.edu/research/COCOTS/index.html)
15. A Management Guide to Software Maintenance in COTS-Based Systems (Judith A. Clapp, Audrey E. Taub – MITRE Corp.), Nov 1998  
[HTTP://www.mitre.org/resources/centers/sepo/sustainment/manage\\_guide\\_cots\\_base.html](http://www.mitre.org/resources/centers/sepo/sustainment/manage_guide_cots_base.html)
16. NAVSEA PMS450 Virginia Class Technology Refreshment Management Plan, 31 Mar 1999
17. Commercial Advocates Forum, Office of the Under Secretary of Defense (Acquisition Reform) [HTTP://www.cadv.org/CAF\\_News.htm](http://www.cadv.org/CAF_News.htm)
18. Eunomia Market Survey Question Responses from industry (bus. sens.), 1 Feb 1999
19. Effectiveness of COTS Solutions, Study Prepared for Office of Acquisition Management, 1 Feb 1999
20. ACQWeb, Office of the Under Secretary of Defense for Acquisition, Technology and Logistics [HTTP://www.acq.osd.mil](http://www.acq.osd.mil)
21. COTS Lessons Learned, Logistics Information SPO (undated)

22. Concepts For Economically Supporting Electronic Systems with Dynamic Baselines, A Study in Supporting Systems Based On Commercial-Off-The-Shelf (COTS) Electronics
23. The COTS Journal, published bi-monthly by the RTC Group  
<http://www.cotsjournalonline.com/>
24. CROSSTALK, The Journal of Defense Engineering, by Software Technology Support Center <HTTP://stsc.hill.af.mil/Crosstalk/crostalk.html>
25. Assessing the Risks of Commercial-Off-The-Shelf Applications: Lessons Learned from the Information Technology Resources Board, Dec 1999  
<HTTP://www.itrb.gov>
26. Off-The-Shelf Software: Practical Evaluation (Lee Fischmann/Karen McRitchie – Galorath Inc.) [http://www.galorath.com/presentations\\_sem./html](http://www.galorath.com/presentations_sem./html)
27. Architectural Issues, other Lessons Learned in Component-Based Software Development (Will Tracz, Ph.D., Lockheed Martin Federal Systems)  
<HTTP://www.owego.com/~tracz>
28. Ensuring Successful Implementation of Commercial Items in Air Force Systems (U.S. Scientific Adv. Brd.), Apr 2000
29. An Activity Framework for COTS-Based Systems (SEI Obendorf, Brownsword, Sledge), Oct 2000 <http://www.sei.cmu.edu/publications>
30. A Study of the Federal Government's Experiences With Commercial Procurement Practices (Michael Anderson), Jun 1997
31. COTS and Open Systems: SEI Monographs on the Use of Commercial Software in Government Systems (SEI Oberndorf), Feb 1998  
<http://www.sei.cmu.edu/cbs/papers/monographs/cots-open-systems/cots.open.systems.htm>
32. Commercial Item Acquisition: Considerations and Lessons Learned, Office of the Secretary of Defense (OSD), 14 Jul 2000
33. Common Risks and Risk mitigation Actions for Management of a COTS-Based System (Pamela Engert, Judith Clapp – MITRE Corp.)  
[HTTP://www.mitre.org/pubs/edge\\_perspectives/march\\_01/risks.html/](HTTP://www.mitre.org/pubs/edge_perspectives/march_01/risks.html/)
34. Selecting COTS Products – or Services (John Wilson – MITRE Corp.)  
[HTTP://www.mitre.org/pubs/edge\\_perspectives/march\\_01/wilson.html/](HTTP://www.mitre.org/pubs/edge_perspectives/march_01/wilson.html/)
35. Electronic Part Obsolescence Driven Product Redesign Optimization (P. Singh and P. Sandborn, T. Geiser and D. Lorenson, May 2002)




## Appendix B

# Understanding COTS Obsolescence And Technology Evolution Planning

### B.1 COTS Hardware Obsolescence

One of the more difficult aspects of managing COTS-based systems is rooted in the rapid evolution of COTS products. The fundamental problem is product obsolescence because new versions or releases of COTS products are brought to the market frequently. The level of maintenance support and availability of spare parts for a given version or release of such a product diminishes over time and can become more costly in a correspondingly rapid manner.

The first step in the mitigating the risks associated with using COTS products is to use COTS-knowledgeable individuals in all of the analytical processes. This knowledge includes an understanding of the risks and mitigation strategies unique to COTS products and an understanding of COTS product obsolescence stages and how to limit their potential effects on system performance. For example, Figure B-1 (COTS Product Obsolescence Progression) illustrates the stages of obsolescence that COTS hardware products pass through as evolution of the commercial market makes them obsolete. These stages are risk trigger points that should elicit a question such as “What impact if any, does this change of product status have on my system/program?” The definitions of these trigger points are:



**Figure B-1. COTS Product Obsolescence Progression**

- *End of life (EOL)*. This stage occurs when a product is no longer manufactured by its original equipment manufacturer (OEM). Between this stage change and the end of service (EOS) stage, the OEM is typically willing and able to provide repair/replacement support services until unprofitable or unable to continue doing so.
- *End of service (EOS)*. This stage occurs when a product is no longer serviced by the OEM. Between this stage change and the end of repair (EOR) stage, third-

party sources may be available to provide repair/replacement support services until no longer profitable or unable to do so. If no third-party support is available then the product is at the EOR stage.

- *End of repair (EOR)*. This stage occurs when hardware product support is no longer available by any means or is cost-prohibitive. This stage change is characterized by system usage/demand depleting the remaining depot spares over time. This begins to create support uncertainty (or risk) for the program related to such factors as remaining spares quantities, item failure rate, etc.
- *End of maintenance (EOM)*. This stage occurs when a site requisition cannot be replenished. This stage change begins with the depletion of limited depot and site spares quantities, followed by service degradation (i.e., loss of redundancy) and ultimately loss of system operations.

## **B.2 COTS Software Obsolescence**

COTS software supportability characteristics and obsolescence management options differ somewhat from those of COTS hardware. The projected EOS date (i.e., the vendor no longer provides product support) is the primary point in the progression at which to assess impacts and determine options. Although there is some variation, COTS software vendors will typically provide technical support for the previous two generations of software before declaring EOS. The support that is provided by a vendor can take the form of technical support to help integrate the product during development, updates to that product to incorporate fixes and, even after EOS, technical support on a hourly basis might be available.

Although COTS hardware and software products differ in their obsolescence characteristics, the progressive obsolescence of both product types can affect system sustainment. A fundamental characteristic of COTS software worth noting is that after sufficient test, integration and debugging, it is inherently reliable and can perform its function almost indefinitely as long as the hardware platform remains stable.

However, despite the inherent reliability of software over time and a stable hardware platform, the prolonged use of COTS software products beyond EOS must be continuously assessed for there are conditions that occur in a system's evolution where COTS software obsolescence can drive change as well. Some of the many factors that need to be taken into consideration when continuously analyzing the COTS software products within a system include:

- Diminishing software support skills (integrator, third party or in-house) over time;
- New COTS software product compatibility with the underlying hardware platform;

- The complexity of the COTS software interfaces (e.g. operating system software) with other system COTS software products/applications, middleware, glue code, custom/legacy interfaces;
- The ability to modify a system function without unknowingly exceeding a COTS software product tolerance;
- Introducing system “unknown unknowns” with untested products (e.g. unused code, timing differences, firmware changes etc.);
- Sole source dependency for critical software components and data rights availability;
- Information security;
- Licensing options and costs; and
- Data rights availability, etc.

### **B.3 COTS Obsolescence Planning**

Management of COTS product obsolescence entails the initial use of a system-level strategy and the subsequent use of product level support options. A system-level strategy for obsolescence management must be formulated early in a COTS-based system’s acquisition cycle. It provides a life cycle system evolution path that integrates such activities as pre-planned product improvements (P<sup>3</sup>Is) and new requirements changes with projected obsolescence-induced system upgrades. The strategy also provides the basis for system budget projections and risk management. Because of the extent of variability encountered when using COTS products, the system-level strategy must be reviewed periodically and adjusted as needed.

During early program planning, a notional architecture is used to begin a high level cost estimating process. The architecture needs to be decomposed into product segments such as custom development, COTS and modified COTS. The COTS category can be further decomposed into related product groups such as applications, processors, personal computers, graphics user interface (GUI), mainframes, displays, operating system etc. to begin to characterize the life cycles of these groups over time and to estimate technology refresh cycles and costs. Using COTS-experienced cost estimators and system engineers, early cost estimates can be derived from the selected obsolescence management strategy and the economic service life values contained in *Toolsets/Investment Analysis/Special Topics/Economic Service Life* at <http://fast.faa.gov>.

As the system architecture is defined and the COTS product composition becomes known, the system-level assumptions and resultant planning can be refined to reflect end-of-life/end-of-service (EOL/EOS) data gathered through market research activities. When EOL/EOS dates are projected by a product’s manufacturer, a determination can then be made on which of several product support options they wish to implement in support of the overall system evolution/obsolescence management strategy using a mixture of such

options. Implementing a mix of options over time provides management cost, schedule and risk flexibility to address market-driven COTS variances. The system-level management strategies and product level obsolescence support options are described in the following paragraphs.

#### B.4 COTS Obsolescence Management Strategies

At the system level, there exists a broad range of strategies for managing COTS obsolescence in order to mitigate the risks. Possible management strategies include:

- The continuous refresh of all COTS products to maintain currency of manufacturer support;
- Freezing the hardware/software baseline during development and then using product obsolescence support options to sustain the system for a defined period; or
- Freezing the hardware/software baseline for a defined period and then refreshing as required.

Each obsolescence management strategy exercises a different level of control over market-driven product obsolescence and consequently invokes a different level of program risk as illustrated in Figure B-2 (COTS Obsolescence Management Strategies).




Figure B-2. COTS Obsolescence Management Strategies

For example, adopting a continuous refresh strategy is beneficial from a product support standpoint, but it is high risk due to the loss of programmatic control over the impact and cost of frequent successive vendor-driven product refreshes to system evolution. This approach is best suited to systems that can take immediate advantage of emergent technology improvements (e.g., leased systems).

Conversely, a strategy of freezing the hardware and software baselines for a defined period (including the spares to support that period) and then refreshing as required affords the advantages of greater programmatic control and less risk from product change impacts. The disadvantage is that this strategy can be overly rigid when dealing with a dynamic marketplace and could result in more expensive upgrades due to new product incompatibilities with the older products. This approach is best suited to systems that will not undergo significant performance enhancements over time.

While a particular strategy can be applied at the system level to anticipate and avoid COTS obsolescence, there will be unforeseen obsolescence situations that require near term action. Commercial market volatility due to vendors dropping product lines or going out of business, or mergers and sellouts coupled with short EOL/EOS notification periods are typical of what can be encountered in today's marketplace. Therefore, in looking for useful system sustainment and risk management strategies in a COTS environment, program managers must consider flexibility in applying the strategies. That is, the managers must not use strategies that "lock" them into specific directions and prevent them from modifying their plans as the COTS products or the requirements change.


A third dimension that must be considered is the timing of changes to a system. If a program is proactive in anticipating obsolescence issues, it will have more support options available to deal with the issue. The later in time that an obsolescence issue is addressed, fewer options exist and they can also cost more (e.g., redesign).

A strategy of freezing the hardware and software baseline during development and then using product obsolescence support options to sustain the system for a defined period is a compromise between the two previous strategies. It affords the ability for the program to have an overall system evolution plan that: (a) is flexible enough to be responsive to market-driven changes, and (b) limits the extent of "chasing the market" behavior. Although there is little control over product and market changes, the gathering of projected product EOL/EOS data coupled with the application of various product obsolescence support options allows the program to respond to emergent obsolescence situations before they become problems. These options are discussed in greater detail in the following paragraph.

## **B.5 COTS Product Obsolescence Support Options**

Product obsolescence support options can range from single-event activities such as lifetime buys to periodic event activities such as technology refreshment. Figure B-3

(COTS Product Obsolescence Support Options) illustrates the product obsolescence support options relative to the previously described stages of product obsolescence. The figure shows the options that exist for countering the effects of COTS product obsolescence.



**Figure B-3. COTS Product Obsolescence Support Options**

The impact to a system or program as a result of a COTS product reaching an EOS/EOL stage can range from none to major redesign depending on such factors as vendor notification lead time, failure rate, spares availability, alternate product compatibility, interface interdependencies, new requirements, technology trends, costs, risks, etc. (see COTS [risk factor #2](#)).

These factors, which are all inputs to a systems engineering trade study process, will determine which product obsolescence support options the acquiring activity chooses to support its system evolution strategy. The figure also shows how the passage of time closes the “window of opportunity” for dealing with product obsolescence. Addressing these problems early in the obsolescence cycle provides the greatest degree of flexibility in finding effective solutions, and helps to avoid situations that can potentially impact system operations.

The gathering and analyzing of product obsolescence data and selecting support options identifies those planning and budgeting requirements essential for sustaining system operations. This data is then used to define potential obsolescence-driven operational impacts to technically justify the funding requirements that sustain existing system operations. Refer to Table B-1 (COTS Product Obsolescence Support Options) for a description of available COTS product obsolescence support options. The analysis of these obsolescence support options is a key input to COTS risk mitigation and specifically to technology evolution planning which is focused on the gathering and

analysis of market-driven product (or COTS) data to address COTS product obsolescence.


**Table B-1. COTS Product Obsolescence Support Options**

<b>Option</b>	<b>Definition</b>
No action required	When a product's reliability and/or the availability of replacement assets (i.e., depot spares, OEM, third party) allows for continued product support regardless of obsolescence phase.
Lifetime Buy	The acquisition of (e.g., purchase, cannibalization, trade) sufficient replacement products, components or items to meet a projected failure/demand rate until a defined point in time.
Extended Maintenance/Warranty	The purchase of technical and/or repair support from the original equipment manufacturer (OEM) that extends the support of a product beyond the original timeframe.
Third Party Maintenance	The establishment of technical and/or repair support by a vendor other than the OEM that is qualified to provide that support.
Technology Refreshment	"The periodic replacement of COTS products using the same kind of products (e.g., processors, displays, computer O/S, commercially available software) within the larger system to assure continued supportability of the system through an indefinite service life." (AMS 11/98) Periodicity is based on when the product can no longer be supported. Technology refresh does not change the system performance baseline.
Redesign/Integrated Change	When product obsolescence is addressed by a system redesign (e.g., new products, new architecture) or when replacement of obsolete products is integrated into a larger system upgrade or a pre-planned product improvement (i.e., P <sup>3</sup> I).
Purchase Data Rights	An arrangement made by a product user with the OEM to secure the proprietary data rights (i.e., drawings, software, documentation etc.) for a product to assume organic (internal) or third party support for that product.
Reclamation/salvage	Also referred to as cannibalization, this is typically a last resort support option whereby pieces of a discarded product are reclaimed and re-assembled to create a functional product.

## **B.6 COTS Risk Mitigation And Technology Evolution Planning Process**

As illustrated in Figure B-4 (COTS Risk Mitigation/Technology Evolution Planning Process Flow), the process begins with the development and baselining of an Integrated Program Plan (IPP) that captures the COTS-based acquisition strategy. The IPP also captures the program's system engineering activities and programmatic risk mitigation planning that is then tailored to incorporate the COTS risk mitigation strategies that

establish the technology evolution planning foundation. The primary objective of technology evolution planning is to provide budget and decision-making personnel with support alternatives that address product obsolescence issues before they happen.



**Figure B-4. COTS Risk Mitigation/Technology Evolution Planning Process Flow**

The technology evolution planning part of this process flow starts with the collection of market research data which can include either high level market surveillance information on what technologies and products can meet the requirements, or more product-oriented market investigation activities later in the program to determine compliance, conformance and compatibility and to establish product obsolescence profiles. This obsolescence information is then analyzed to determine system impacts and identify viable mitigation actions. At this point in technology evolution planning, the viable mitigation actions are examined for both the engineering and budget lead time requirements to implement the solution prior to the realization of the risk situation. Based on this information, the desired options are chosen, resource requirements are identified for budgeting purposes and then documented in an update to the IPP.

For example, the notional product in the green block in Figure B-4 is anticipated to go into the end of repair (EOR) phase around Year 6, which begins the depletion of any remaining spares stock. If funds are not made available in time to resolve the problem, the product will progress into the end of maintenance (EOM) phase (or imminent system degradation due to lack of spares) late in the Year 7 timeframe.



In this example, Year 6 is assumed to be the latest possible target for completing the deployment of the solution to avoid spares depletion. If the engineering/test/deployment lead-time for the chosen solution is about 1.5 years, the needed funds must be placed on contract during Year 4. Allowing for a 2 year budget cycle, the requirements must be identified and budgeted in Year 2. This scenario provides a reasonable margin of time to account for delays or EOM estimation error. If the funding is not made available until the following year, this results in a “just in time” deployment of the solution but with a greater risk of operational impact to the system. If any further funding delays occur, then the only way to avoid an operational impact is an immediate reprogramming of funds.

## Appendix C

### COTS Risk Mitigation Strategies and the Work Breakdown Structure

#### C.1 Introduction

When acquiring a new system or upgrading an existing one, inter-related COTS risk mitigation activities begin during mission analysis and continue throughout the system's life cycle until such time that the system is replaced or the capability is no longer required. The mitigation strategies applied during one phase provide a foundation for the next set of strategies. The resources needed to implement the COTS risk mitigation strategies are consistent with the FAA Standard Work Breakdown Structure (WBS) (Rev 1.0). Refer to Table C-1 (COTS Risk Mitigation Strategies, AMS and Standard WBS) for a table showing the relationship of the COTS risk mitigation strategies with the AMS phases and applicable WBS tasks.

**Table C-1. COTS Risk Mitigation Strategies, AMS and Standard WBS**

Number	Risk Mitigation Strategy	AMS Phase	WBS Para No.
1	Involve COTS-knowledgeable individuals in all analytical processes	All	1.1, 2.1, 3.1, 4.1
2	Involve users early and throughout the program life cycle to identify and resolve COTS-related issues	All	1.1, 2.1, 3.1, 4.1
3	Perform continuous COTS product market research (i.e., technology trends, product applicability and obsolescence status)	All	1.2, 2.1, 2.2, 3.2, 3.7
4	Integrate market research results with field data and new requirements	All	1.1, 1.2, 1.3, 2.1, 2.2, 3.2, 3.7
5	Develop and maintain flexible performance requirements suited to the use of COTS products	All	1.3, 2.1.1, 2.1.2
6	Institute and maintain ongoing COTS product testing capability	All	1.2, 2.1, 2.2
7	Develop and maintain non-technical COTS selection factors	IA, SI, ISM	2.2, 3.2, 3.5, 3.7

8	Use COTS-sensitive analytical and budget processes	IA, SI, ISM	2.2, 3.1.2, 3.2, 3.5, 3.7, 4.1.2, 5.7.2
9	Integrate COTS-based technology evolution planning with overall Integrated Program Plan (IPP)	IA, SI, ISM	2.2, 3.1.1, 4.1.1, 5.7.2
10	Emphasize strong and COTS-relevant configuration management practices	SI, ISM	3.2.6, 4.1.3, 5.7
11	Use a COTS-experienced systems integration agent	SI, ISM	4.1.3, 5.7.1
12	Leverage the commercial infrastructure wherever feasible	SI, ISM	3.4, 5.11
13	Avoid the modification of COTS products when possible	IA, SI, ISM	2.2, 3.2

# Appendix D

## Obsolescence Risk Analysis

### D.1 Objectives

This appendix applies standard programmatic risk management techniques to facilitate COTS product obsolescence risk analysis and to determine appropriate risk mitigation actions to minimize the impact of product obsolescence on system operations. It incorporates COTS Risk Mitigation courseware material and is structured to illustrate a variety of “real-world” COTS product obsolescence scenarios and the variety of mitigation activities to address them. The objectives of this appendix will allow the reader to:

Learn what market research information is needed and the definition of the information elements;

- Project end of repair (EOR) and end of maintenance (EOM) dates for COTS products;
- Integrate COTS product information into a system obsolescence risk profile;
- Analyze and select viable risk mitigation/product obsolescence support options and determine their impact to the system;
- Identify product obsolescence risk issues and mitigation actions using programmatic risk management templates; and
- Develop and communicate credible budget defense rationale; and
- Integrate COTS product information into a system obsolescence risk profile.

In essence the reader will know what information to ask for, how to identify and analyze product obsolescence risks and how to select and implement risk mitigation options. This process is illustrated in Figure D-1 and is derived from the FAA Programmatic Risk Management section of the FAA System Engineering Manual.





Figure D-1. Risk Management Process Flow

Contained within the FAA Programmatic Risk Management course is an exercise that illustrates that *risk is in the eye of the beholder*. One person may be willing to bet on rolling a seven with a pair of dice and another will bet against it even though it is the most likely number that will be rolled (odds = 6:36). The same statement applies to the obsolescence risk analysis exercises contained in this appendix; levels of risk will be subject to the interpretation of the available information.

## D.2 Identifying COTS Product Risks

When an acquisition program implements COTS risk mitigation strategies, technology evolution planning information is collected, primarily from the market research process. Market research consists of a high-level market surveillance process (technology trends, market conditions, etc.) and a more product focused market investigation process (compatibility testing, obsolescence status etc.). It is the market investigation process that provides the information necessary to establish the forward-look planning horizon needed to effectively manage COTS product obsolescence (see [Appendix B](#) – Understanding COTS Obsolescence).

Once a COTS-based system architecture has been established and the constituent COTS products identified, market investigation activities must be conducted to identify product end of life (EOL) and end of service (EOS) dates from the product suppliers or manufacturers as well as demand and spares information as illustrated in Figure D-2.



### Template #1 - Market Research/Product Supportability Information

Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares

Line Item #	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>2</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information

4

**Figure D-2. Market Research / Product Supportability Information Template**

Although not the only source, the system integration agent typically provides this information as a contract deliverable (report, study, etc.) due to the already established vendor relationships. This information is collected on a periodic basis (e.g., every four to six months) from each product manufacturer or supplier throughout the life cycle of the system to determine the impacts of projected COTS product obsolescence status changes and to select the appropriate risk mitigation/product obsolescence support option.


**Table D-1. Market Research Information Element Definitions**

Information Block Title	Description
Line Item #	Item identification sequence number assigned by the report originator
Integrator Part #	System integration agent's unique part number assignment
Item Description	Commonly used nomenclature for the item
OEM	Original equipment manufacturer that produced the item
Item Type	Type of product i.e., COTS, modified COTS or custom made
Quantity Per System	Total quantity of items contained in each system
End of Life Date	When the manufacturer no longer produces this item
End of Service Date	When the manufacturer no longer provides repair, replacement or technical support
H/W Interface	Identifies the hardware components that interface with this item
S/W Interface	Identifies the software components that interface with this item
Average Failure Rate (Per Year)	The average number of actual failures per year of this item. If the system is newly fielded, mean time between failure projections may be used until actual failure data is collected
Failure Rate (Last 12 months)	The actual number of failures that have occurred over the past 12 months
Failure Trend	Identifies whether or not a failure trend exists (upward, downward or none) by measuring failure data against an agreed upon threshold and includes module repairability success %
Total Depot Spares	The total number of spare assets for this item including those in the repair pipeline but not including site spares
Ready For Issue Spares	The number of immediately usable spares that are available for replenishment of site spares
Site Spares	The number of total spares available at all operational sites
OEM Next Generation Product F <sup>3</sup> Compatibility	Whether or not the next generation product by the OEM is form, fit and function (F <sup>3</sup> ) compatible with the currently used product
Alternate F <sup>3</sup> Products Available?	Whether or not there are other products on the market from different manufacturers that are form, fit and function (F <sup>3</sup> ) compatible
Alternate F <sup>2</sup> Products Available?	Whether or not there are other products from the OEM or from other manufacturers that come close to meeting full form, fit and function (F <sup>3</sup> ) requirements
T&E Time	The amount of time the integrator estimates it will take to acquire the product (or develop a change kit) and the time to test and evaluate the product (or fix) in a system context
Procurement/Production Lead Time	The length of time it will take to acquire and initially deploy production quantities of the change kit
System Availability Impact	Describes the operational consequence(s) of continued failures of this item
Workaround	Identifies temporary methods of addressing continued failures of this item
Notes/Additional Information	Additional related information

This spreadsheet format can be easily tailored to specific program information requirements and can be updated to reflect new product obsolescence information. A definition of the information elements in the report is provided in Table D-1.

### D.3 Analyzing COTS Product Risks

Once market research information is received, risk assessment activities can begin using the obsolescence analysis worksheet shown below in Figure D-3. This worksheet is designed to help develop additional information about the particular COTS product obsolescence situation so it can then be recorded onto the programmatic risk templates.



## Template #2 - Obsolescence Analysis Worksheet

Program \_\_\_\_\_ Item # \_\_\_\_\_ Description \_\_\_\_\_

**End of Repair Date:** \_\_\_\_\_

**End of Maintenance Date:** \_\_\_\_\_

Obsolescence Support Options Viability	Yes	No	Don't Know	Rationale
(1) No action required	_____	_____	_____	_____
(2) Lifetime buy (any source)	_____	_____	_____	_____
(3) Extended maintenance/warranty	_____	_____	_____	_____
(4) Third party maintenance	_____	_____	_____	_____
(5) Technology refresh	_____	_____	_____	_____
(6) Redesign/integrated change	_____	_____	_____	_____
(7) Purchase data rights	_____	_____	_____	_____
(8) Reclamation/salvage	_____	_____	_____	_____

**Integrator Tasking/Results** (derived from "don't knows" above)

- Task 1: \_\_\_\_\_

- Results: \_\_\_\_\_

- Task 2: \_\_\_\_\_

- Results: \_\_\_\_\_

- Task 3: \_\_\_\_\_

- Results: \_\_\_\_\_

- Task 4: \_\_\_\_\_

- Results: \_\_\_\_\_

**Complete Risk Worksheet and Waterfall Schedule**

**Recommended Mitigation:** (derived from risk worksheet) \_\_\_\_\_

\_\_\_\_\_

**Funding Requirements:** (derived from waterfall schedule) \_\_\_\_\_

\_\_\_\_\_

**Figure D-3. Obsolescence Analysis Worksheet Template**

After identifying the particular product being analyzed, the analyst is prompted by the sheet to project EOR and EOM dates. Using the product's demand history and reliability trend as a basis for projecting usage, it is possible to estimate an approximate date for EOR (when repair/replace support is no longer available or too costly and spares stock is depleting) and EOM (when site spares can no longer be replenished).

## D.4 Selecting the Risk Mitigation Options

The next step in filling in the obsolescence analysis worksheet is to identify the possible support options for dealing with each COTS product obsolescence case. The options are listed on the worksheet and the analyst(s) must determine whether or not an option is viable based on the information provided. If it is questionable whether an obsolescence support option is viable, a “don’t know” status should be indicated. This status will in turn create an action to determine the answer to the question. The task to answer the question is then given to the system integration agent (or other support resources) and the answer(s) recorded on the worksheet to determine option viability with respect to cost, schedule and technical impacts.

When all the information has been collected, the most viable support option or combinations of options are selected and written up as a risk mitigation recommendation. Using the five levels of risk likelihood and risk consequence (provided later as part of the exercise), the FAA programmatic risk sheet (see Figure D-4) is then filled in to determine




		<h1>Template #3</h1>	
		<b>FAA Risk Worksheet</b>	
Program/Project Title _____		Seq. #: _____	
Submitted by: _____		Date: _____	
<b>1 Risk:</b>		<b>2 Point of Contact</b>	
<b>3 Source and Root Cause:</b>			
<b>4 Risk Assessment</b>		<b>Rationale</b>	
<input type="radio"/> Technical	<input type="radio"/> Schedule	<input type="radio"/> Cost	
<b>Likelihood</b> E D C B A	A B C D E 1 2 3 4 5		
<b>Consequence</b> 1 2 3 4 5		<b>Consequence Definition:</b>	
		<b>Risk Resolution Date:</b>	
<b>5 Mitigation Options</b>	Description	New Risk Level if Implemented	
<input type="checkbox"/> Avoidance		H M L	
<input type="checkbox"/> Transfer		H M L	
<input type="checkbox"/> Control		H M L	
<input type="checkbox"/> Assumption		H M L	
<input type="checkbox"/> Research & Knowledge		H M L	

Figure D-4. FAA Risk Worksheet Template



determine the severity of each risk and to document the recommended actions. This allows the risks to be communicated to others in a standard and easy to understand format.

Once the worksheet is filled in for a particular risk situation, and the recommended mitigation option (or combination of options) is identified, it is now possible to graphically illustrate the timeliness and effectiveness of the mitigation actions on the risk mitigation waterfall schedule (see Figure D-5). This scheduling activity allows the analyst to phase the funding requirements and also provides a standard format to communicate the risk mitigation recommendations. The chart is also used to support changes to the program plan and the budget to include the risk mitigation efforts.




## Template #4 - Risk Mitigation Waterfall Schedule

Program \_\_\_\_\_ Item Name \_\_\_\_\_

	Present FY				Second FY				Third FY				Fourth FY				Fifth FY		
	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q
<b>HIGH</b>																			
<b>MEDIUM</b>																			
<b>LOW</b>																			
	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q

**Figure D-5. Risk Mitigation Waterfall Schedule Template**

Prior to changing the program plan to reflect these recommendations, the obsolescence-related risk mitigation recommendations must be prioritized against other proposed system changes and analyzed for technical and schedule relationships that could be leveraged (refer to paragraph 1.5.4). One method to accomplish this analysis is illustrated in Figure D-6.



**Figure D-6. Risk Mitigation Action Prioritization**

Actions that mitigate obsolescence/supportability risks are typically prioritized as the highest since they are critical to sustaining system operations. The next category of system change is that which makes existing system capabilities more efficient or effective. These improvements are considered sensible to adopt and are typically justified with a return on investment rationale (e.g., converting from an analog to digital switching system to reduce dedicated phone line usage). The last category of system change activities includes P<sup>3</sup>I and new requirements. These possible enhancements to system capability are categorized as lowest presuming a limited budget situation. In other words it makes more sense to fix a leaky pipe or broken window in your home before you add on a new deck.

Once the projected system change activities are plotted out in a manner similar to that illustrated in Figure D-6 it is now possible to examine the technical and schedule relationships that might exist. For example, if the system is expected to undergo a pre-planned product improvement (P<sup>3</sup>I) in the near future the risk analyst would examine the affected components of the system P<sup>3</sup>I to determine if the upgrade will resolve an existing or projected product supportability issue.

A technical and schedule relationship might exist between a proposed improvement and a separately projected supportability issue that could be assembled as an integrated change package. Another example of a technical and schedule relationship is if one risk mitigation action is accelerated by a year to be packaged with another risk mitigation action in order to minimize the disruption to system operations with only a single installation activity.


The last piece of information that is derived from the risk mitigation waterfall chart is the funding profile needed to execute or implement the mitigation actions. This includes the lead-time needed for budgeting, engineering, testing and deploying the solution.

## D.5 Implementing the Risk Mitigation Plan

Once a decision to accept the recommended risk mitigation action(s) is made, the next step is to apply funding. If funding must be reprogrammed or if new funds are needed, a technical rationale to justify the risk mitigation action(s) against other system/program priorities is essential to answer the commonly asked question:

*“What will happen if we delay funding this activity?”*

The rationale to defend the risk mitigation activity is based on market research information and a structured system engineering and risk analysis process. The business case for funding a risk mitigation activity must be expressed in terms of operational

	<b>Template #5 – Budget Defense Rationale</b>
<i>What if the requested funding for the obsolescence risk mitigation action was deferred for one year?</i>	
<b>Risk:</b>	
<b>Rationale:</b>	
<ul style="list-style-type: none"><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li></ul>	


**Figure D-7. Budget Defense Rationale Template**

impacts. Using a format similar to Figure D-7, the technical rationale and risk description can help to provide a clear picture for the decision-maker of what the consequence of inaction (i.e., assuming the risk) actually means. Examples of operational impacts include:

- loss of ground to air /ground to ground communications
- loss of back-up capability
- degraded operational availability

- loss of radar or sector coverage
- security
- passenger/airline impacts (delays, costs, flight safety etc.)
- lack of certification

Another tool that can be used to communicate the obsolescence status of the COTS products within a system (before mitigation) is illustrated below in Figure D-8. By laying out COTS product EOL, EOS, EOR and EOM information on a timeline, a snapshot view of a system's health can be had (refer also to Figure D-15).



## Template #6 - System Obsolescence Profile

ITEM	DESCRIPTION	SYSTEM IMPACT IF RISK REALIZED	SCHEDULE (FY)																																															
			1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4								
1																																																		
2																																																		
3																																																		
4																																																		
5																																																		
6																																																		

**EOL (end of life)** – no longer manufactured / out of production

**EOS (end of service)** – no longer supported by manufacturer / 3<sup>rd</sup> party support may be available

**EOB (end of repair)** – support is unavailable or too costly / spares stock is depleting (hardware only)

**EOM (end of maintenance)** – site spares cannot be replenished (hardware only)

**Figure D-8. System Obsolescence Risk Profile Template**

The above risk templates can be adapted to any particular program by downloading them from the “Tool Kit” link at the FAA COTS Life Cycle Management web site at <http://www.faa.gov/aua/resources/cots>. The COTS risk mitigation methodology described above can now be applied in a practical manner using a sample program scenario.

### **D.6 Sample Obsolescence Risk Analysis Scenario**

The following is a situation summary for a fielded program called the Automated Information System (AIS). It will be used as the basis for the following sample scenario


and the associated product obsolescence risk analysis examples.

You are supporting the Automated Information System (AIS) project. It is a hybrid system comprised of ***both custom and COTS products***. It has been fielded at 20 sites for about three years and does ***not have any COTS risk mitigation*** strategies in place.

The contractor has recently indicated that one of its COTS product suppliers just went out of business. Concerned about the other COTS products, your system engineering group has ***tasked the contractor*** to deliver a ***market research report*** for all the COTS products in the AIS and you have just received it. The contractor has summarized the ***top six COTS product risks*** that appear to need attention due to near term end of service dates they have obtained from the product manufacturers and suppliers.

The program's Integrated Program Plan and budget do not have any provisions for technology refresh or obsolescence-induced supportability problems. It indicates that an external system interface change requires an ***upgrade of the Central Computer Complex hardware and operating system software***. It is scheduled for initial key site deployment ***four years from now*** with one year planned for development, test and integration.

The AIS architecture is illustrated below in Figure D-9 to help visualize the system and its COTS product inter-dependencies. It is a relatively simple information processing and display system that consists of:



**Figure D-9. Automated Information System (AIS) Architecture Diagram**

- A dual redundant central computer complex that interfaces with all other AIS sub-systems and an external input/output device;
- A display sub-system consisting of six operator display workstations;
- Dual redundant high speed printers that print the data stored in the data storage devices;
- Dual redundant data storage devices to capture and retrieve historical system; and
- Dual redundant remote maintenance workstations and local printers to support system maintenance and certification activities.

### D.6.1 Identifying the Risks

We begin the obsolescence risk analysis exercise by assuming that the system integrator has just delivered a supportability analysis based on market research information we tasked under contract. The contractor was provided the obsolescence report element definitions ([Table D-1](#)) to ensure a common understanding of the information. The information for one of the six products that were identified as obsolescence risks is provided below in Figure D-10 and will be used for this sample exercise.

Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares
6	1000-6	Operator Display Monitor (ODM)	Suny Inc.	COTS	6	24 months ago	6 months from present	B	B	6	10	Up	20	20

Line Item #	Site Spares	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>3</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information
6	40	not F <sup>3</sup> compatible	none	yes	4 months	12 months	loss of workstation	re-assignment of operator sectors to remaining display workstations (one workstation max.)	current monitor is a sealed unit and not repairable; new OEM monitor is 21" vice current 20"; sole source manufacturer

**Figure D-10. AIS Operator Display Monitor (ODM) Market Research Information**

This first look at the raw market research information provides an overall understanding of the nature of the risks associated when a COTS product goes end of life/end of service.


The information reads as follows:

- This ODM is a COTS product made by Suny Inc. This “item type” block could also indicate a modified or custom part if included in the tasking.
- There is one ODM per workstation or six in each system.
- Unknown to the system integrator, Suny stopped producing this monitor two years ago thereby establishing the end of life date.
- Suny will only be supporting the ODM (in this case warranty and technical support only since the notes indicate it is a non-repairable unit) for another six months which establishes the end of service date.
- The ODM fails at an average rate of six per year but over the past year that rate has increased to 10 failures indicating an upward or accelerating failure trend by 66%.
- There are 20 ODM depot spares and two spares located at each of the 20 sites.
- The manufacturer’s next generation monitor is not form, fit and function (F<sup>3</sup>) compatible.
- There are no other manufacturers or suppliers capable of providing a full F<sup>3</sup> compatible substitute product but there are somewhat compatible or F<sup>2</sup> sources available.
- The system integrator has estimated that the time to test the substitute product(s) will be 4 months.
- Production lead time or the time needed to procure, develop, test and initially deploy a replacement ODM will be one year.
- The impact of an ODM failure takes the entire workstation down but the workstation functions can be off-loaded to other workstations with the system only able to handle one workstation failure at a time before losing sector coverage.
- The notes tell us that this is a sealed unit and therefore non-repairable and that the manufacturer’s next generation product is 21” rather than the current 20” thereby affecting the system’s rack fit factor of form, fit and function.
- The notes also tell us that the ODM manufacturer is a sole source supplier which can often limit the solutions that are available to a program when choosing a product.

### **D.6.2 Analyzing the Risks**

Understanding this raw information and developing solutions to mitigate the risk begins with filling in the obsolescence analysis worksheet as illustrated below in Figure D-11.

The first action is to calculate the end of repair date (when support is no longer available). Since the manufacturer is the only supplier of the ODM we assume for now that when they stop supporting the technical and warranty replacement support for their product that EOR is the same date as end of service.



## Obsolescence Analysis Worksheet

Program   AIS      Item #   6      Description   Operator Display Monitor

**End of Repair Date:** 6 months from present (same as EOS due to sole source OEM)

**End of Maintenance Date:** 30 months from present (20 depot spares divided by usage of 10 = 24 + 6 months to EOS)

Obsolescence Support Options Viability	Yes	No	Don't Know	Rationale
(1) No action required	—	X	—	imminent EOR and EOM
(2) Lifetime buy (any source)	—	—	X	don't know if OEM or other sources have this product
(3) Extended maintenance/warranty	—	X	—	not a repairable unit
(4) Third party maintenance	—	X	—	not a repairable unit
(5) Technology refresh	—	—	X	no F <sup>2</sup> products available; don't know F <sup>2</sup> differences
(6) Redesign/integrated change	—	—	X	don't know F <sup>2</sup> differences; no planned system changes
(7) Purchase data rights	—	X	—	don't know F <sup>2</sup> differences; no planned system changes
(8) Reclamation/salvage	—	X	—	not a repairable unit

**Integrator Tasking/Results** (derived from "don't knows" above)

- Task 1: Determine if OEM has extra ODMs in stock and available for purchase. Are there other sources for this product?

- Results: OEM indicates 5 ODMs available for purchase prior to EOS. ABC Monitors Inc. has a stock of 5 ODMs available at 75% extra cost.

- Task 2: What are the F<sup>2</sup> product design differences?

- Results: Other F2 20" displays are available but all would require major cabinet and wiring redesign. A 20" flat panel prototype was recently demonstrated at a trade show. Integrator has high confidence it will meet all specified requirements within existing cabinet space. This display would require minor wiring changes only. OEM will have prototypes available for purchase in one year and begins full production in two years.

- Task 3: \_\_\_\_\_

- Results: \_\_\_\_\_

**Complete Risk Worksheet and Waterfall Schedule**

**Recommended Mitigation:** (derived from risk worksheet) Purchase remaining 10 ODMs from Suny and ABC Monitors Inc. to push out EOM date. Buy the 20" flat panel prototype and test the redesign. Buy production flat panels for waterfall deployment.

**Funding Requirements:** (derived from waterfall schedule) Reprogramming required for immediate purchase of ODMs. Funding required next year for prototype purchase and testing. Funding required 2 years from now for production of ODM replacement kits. Funding required 3 years from now to begin waterfall deployment

**Figure D-11. Sample Obsolescence Analysis Answers for the ODM**

The end of maintenance date is calculated next by simply dividing the number of depot spare assets on hand by the most recent yearly usage rate and then adding the number of months to EOS. Close examination of the reliability information is important to ensure failures have not been induced by other than “normal” usage factors. This avoids skewing the analysis results. If the most recent yearly usage rate is suspect then the average failure rate should be used. In the case of the ODM, 20 spares are divided by a demand of 10 per year equals 24 months. Adding the six months until EOS makes for a total of 30 months from the present.

As we examine the support options that are available to us, we know that we’re going to run out of the ODMs soon so the “no action required” option isn’t viable. Although we suspect that Suny Inc. is the only source for this product the information obtained from the integrator doesn’t tell us whether or not there might be other sources for a “lifetime buy” of the ODM so a “don’t know” status is indicated on the worksheet. The “extended



maintenance/warranty” and “third party maintenance” options are not viable either since the ODM is not a repairable item and the manufacturer has declared EOS.

The “tech refresh” option is a possibility but since there are no fully compatible substitute products a “don’t know” status exists about what other 20” display products might be available and how different their form, fit or function might be.

The redesign/integrated change” is also a possibility for the same reason as tech refresh. Since the AIS situation summary has given no information about any planned changes to the workstation, it is assumed that integrating the ODM replacement as part of a larger engineering change isn’t possible.

The last option of “purchase data rights” doesn’t work in this case unless the program is willing to assume the start-up costs to establish and maintain a production line for a unique product. The cost is considered in this case to be prohibitive.

As a result of the “don’t know” status to some of the solution options, there now exists a basis for going back and tasking the system integrator to answer more specific questions. The first task to the integrator then is to determine if the manufacturer or any other supplier have extra ODMs for sale to be able to push back the EOM date to either meet the projected service life of the system or to “buy time” to engineer another solution.

The next “don’t know” status results in a task to the integrator to go and find out what available F<sup>2</sup> compatible products on the market most closely meet the requirements. In some cases this could require buying and testing the product to verify contractor claims or to determine the extent of the impact to the system should a redesign be needed.

The integrator comes back with some answers to these two tasks. There are only 10 more ODMs available for purchase from any source...five from Suny Inc. and five more from ABC Monitors Inc. at a 50% higher cost.

The integrator responses also indicate that there are other 20” monitors on the market, however because of fit and form factor differences, they would all require extensive cabinet and wiring redesign.

Additionally the tasking results show that a 20” flat panel was recently demonstrated at a trade show the integrator attended and looks like a good tech refresh candidate for ODM replacement within the existing cabinet space. Further information is provided about when a prototype might be available for testing (one year), when the OEM will go into production (two years) and how long it will take the integrator to test it out within the system (seven months).

As a result of this additional information, it is now easier to determine the risk mitigation solutions. The “course solution” for the recommended risk mitigation strategy is to purchase the 10 available ODMs to extend the EOM until the flat panel solution can

be tested and deployed to the sites. The flat panel will be available for test the following year. If successful, the integrator has indicated that the production lead-time or the time needed to gear up to produce these flat panel replacement units is 12 months. The necessary information is now in place to assess the risk and to develop the risk mitigation plan. This is done by using the risk worksheet and the risk mitigation waterfall template.

### D.6.3 Selecting the Risk Mitigation Option

The risk worksheet illustrated below in Figure D-12 takes the information from the obsolescence analysis worksheet and provides a means to assess the risk likelihood, the risk consequence and how the mitigation activities reduce the risk.



 <b>FAA Risk Worksheet</b>			
Program/Project Title <u>AIS</u>		Seq. #: _____	
Submitted by: _____		Date: _____	
1 Risk: Operator Display Monitor (ODM) will be non-supportable in 6 months.		2 Point of Contact	
3 Source and Root Cause: ODM manufacturer (Suny Inc.) has declared end of service date of 6 months from present. Their next generation monitor is 21" and does not meet the specified requirements nor will it fit in the cabinet without a major redesign.			
4 Risk Assessment		Rationale	
● Technical    o Schedule    o Cost Likelihood    A B C <u>D</u> E Consequence    1 2 3 <u>4</u> 5		Lack of product support will eventually affect system performance Cannot mitigate risk but different approach might Unacceptable system performance but alternatives available.	
 <p><b>Likelihood</b></p> <p><b>Consequence</b></p> <p>High Medium Low</p>		<b>Consequence Definition:</b> <ul style="list-style-type: none"> <li>Finite spares asset supply</li> <li>Initial system degradation due to loss of workstations</li> <li>Lowered system availability</li> <li>System mission failure</li> <li>Unacceptable flight safety risks due to loss of sector management capability.</li> </ul>	
		Risk Resolution Date: NLT 30 months from present to avoid EOM	
5 Mitigation Options	Description		New Risk Level if Implemented
<input type="checkbox"/> Avoidance	1. Procure remaining available spare ODMs to buy time for prototype testing and redesign activities.		H (M) L
<input type="checkbox"/> Transfer	2. Procure 20" flat panel prototype, redesign the cabinet as required and perform system tests to determine suitability.		H (M) L
<input type="checkbox"/> Control	3. Procure flat panel production units and develop ODM replacement kits.		H (M) L
<input type="checkbox"/> Assumption	4. Begin waterfall replacement of ODMs at sites.		H M (L)
<input type="checkbox"/> Research & Knowledge			H M L

Figure D.12. FAA Risk Worksheet for AIS ODM

The ODM risk worksheet reads as follows:

- After identifying the **program title** a brief **description of the risk** is provided. In this case it is the risk of not being able to support (i.e., not being able to replace) the ODMs when the manufacturer moves on to its next generation product.

- The **source and root cause** of the risk is identified as the declaration of EOS by Suny and the fact that their next generation display is 21” vice the 20” model currently being used in the workstations and would also require a major redesign to accommodate.

- Although there are three general **categories of risk** (cost, technical, schedule), COTS product obsolescence and the impact to product support is almost always a technical risk due to the effect an unrepairable failure would have on system performance. This is explained in the rationale block of the worksheet.

- The **likelihood of this risk** (without mitigation action) is rated as **significant (level 4)** using the definitions contained in Table D-2. This **rationale** is based on the facts that EOS has been declared by Suny and spare resources are limited, thereby justifying the rating because the current approach will not work. Write a short hand description to the right of the likelihood rating definition e.g., “Cannot mitigate risk but different approach might”.

- The **consequence of realizing the risk** is rated as being **significant (level 4)** using the definitions contained below in Table D-3. The **rationale** is based on the facts that despite the workstation redundancy and site spares serving as buffers, the actual loss of workstation capability directly affects the system’s mission effectiveness. Write a short hand description to the right of the consequence rating definition e.g., “Unacceptable system performance but alternatives available”. Place an **X** where the risk likelihood and consequence intersect on the green, yellow, red grid.

- Fill in the **consequence definition**. Even though the course answer is a significant risk likelihood and significant risk consequence, remember that risk is in the eye of the beholder. There will always be some subjectivity associated with applying the definitions and assigning these ratings to a particular situation. However, whether a risk falls into the red zone or yellow zone, it is a risk that most likely deserves analysis and mitigation action.

- The next task on this worksheet is to identify the **risk resolution date**. In the case of COTS product obsolescence, this will be the date at which point an unacceptable risk to critical system operations may or can occur. The point in time when a failed spare from an operational site cannot be replenished (i.e., EOM) is the threshold we use as the beginning of system degradation. In other words this is the point in time when the system performance baseline, which includes the supportability characteristics, is compromised. Approaching this point of system operational impact is unacceptable to the field. In this

case the EOM “drop dead” date is the 30 months that was calculated before applying any mitigation measures.

- The last part of the worksheet is a **description** of the sequence of proposed mitigation actions (derived from the obsolescence analysis worksheet) that address the risk and how each action mitigates the **risk level when implemented**.

**Table D-2. FAA Programmatic Risk Likelihood Definitions**

Level		Existing Approach and Processes
E	Near Certainty	...cannot mitigate this type of risk; NO known processes or alternatives are available.
D	Highly Likely	...cannot mitigate this risk, but a different approach might.
C	Likely	...may mitigate this risk, but alternative approaches will be required.
B	Low Likelihood	...have usually mitigated this type of risk with minimal oversight in similar cases.
A	Not Likely	...will effectively avoid or mitigate this risk based on standard practices.

**Table D-3. FAA Technical Consequence Definitions**

Given the risk is realized, what would be the magnitude of the impact?


Level	Technical	Schedule	Cost
1	Minimal Impact	Minimal Impact	Minimal Impact
2	Minor performance shortfall, same approach retained	Additional tasks required, able to meet key dates	Development or acquisition cost increase $\leq 1\%$
3	Moderate performance shortfall, ...alternatives available	Minor schedule slip, will miss need date without workaround	Development or acquisition Cost increase $> 1\% \ \& \ \leq 5\%$
4	Unacceptable performance but alternatives available	Program critical path impact but workaround available	Development or acquisition cost increase $> 5\% \ \& \ \leq 10\%$
5	Unacceptable performance and NO alternatives exist	No known way to achieve program milestones	Development or acquisition cost increase $> 10\%$

#### D.6.4 Scheduling The Risk Mitigation Activities

At this point we are ready to fill in the ODM risk mitigation waterfall chart (Figure D-13). This chart provides a standardized method to graphically communicate the effectiveness of the risk mitigation activities to management.

The first event this chart will capture is when the risk was first determined. Since the integrator's market research on the ODM was recently received, a high-risk condition is indicated at the current date.

The first mitigation action to procure the 10 display monitors needs to occur prior to the six month EOS date. The effect of extending the EOM date is identified and the risk level is changed to a high yellow because the obsolescence risk is only somewhat deferred.



**Figure D-13. Risk Mitigation Waterfall Chart for AIS ODM**

The next action is to acquire and test the prototype (approximately one year to acquire and seven months to test) and indicate its effect of lowering but not resolving the risk condition.

The last mitigation action that is illustrated is the 12 month production lead time needed to get into the initial solution deployment which returns the risk back to a green condition.


The completion of this schedule allows the last part of the obsolescence analysis worksheet to be completed. This is when funding needs to be applied to accomplish the mitigation actions.

This chart provides a very succinct snapshot of this particular risk and the path needed to address it before EOM occurs. It also indicates when funding is needed for these activities. In this case it includes the reprogramming of current funds for the ODM purchase, re-allocation of funds to acquire and test the prototype next year and the programming of funds to produce and deploy the solution in the third year.

### D.6.5 Implementing the Risk Mitigation Plan

Implementing risk mitigation planning requires that the appropriate funding be applied when needed. Despite the fact that a clear case has been made for risk mitigation action, budget personnel constantly have to make tradeoffs among many different risk situations to prioritize the limited available funding. This is the reason to be prepared to provide accurate technical rationale and the operational consequences of not addressing the risk.

In this case the question is what the impact would be if funding were deferred for the prototype development until the following year. Based on the market research information and the waterfall schedule an answer can be provided that allows the budget and decision-making personal to more fully understand the consequences of inaction (or of assuming the risk) as shown in Figure D-14.



## Budget Defense Rationale


*What if the requested funding for the obsolescence risk mitigation action in year three was deferred for one year?*

**Risk:** ODM will be unsupportable in 6 months

**Rationale:**

- Failures are accelerating (up 66% from average)
- Extended EOM based on linear failure projection only
- Cannot avoid EOM situation (4th quarter fourth year)
- Will result in loss of operator workstations
- Mission performance at risk (i.e.; sector loss, flight safety etc.)

144



**Figure D-14. ODM Budget Defense Rationale**



## **D.7 AIS Obsolescence Risk Scenarios**

The following material identifies five more items for which market research information has been provided by the system integrator for the AIS. The information is in the same format as the ODM sample exercise and the same process for analyzing the information can be used.

The risks described below represent a cross-section of possible obsolescence situations and the variety of methods with which to address them. They are derived from actual program experience within the FAA. Should readers wish to try and analyze this information on their own they should use the blank templates provided at the link entitled “Tool Kit” at <http://www.faa.gov/aua/resources/cots>. For comparative purposes the course answers are provided in the following pages for each obsolescence situation.



# **AIS Line Item #1 – PC Model 2001 Maintenance Workstation**

Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares
1	1000-1	PC Model 2001 Maintenance Workstation CPU	Dill Inc.	COTS	2	18 months ago	4 months from present	A	A	6	6	none	4	4

Line Item #	Site Spares	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>3</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information
1	20	no	yes	yes	1 month	1 month	loss of one of two = degraded capability loss of two of two = loss of diagnostics and certification	none	OEM is changing product line. OEM has no excess inventory. OEM is only product source.



## Obsolescence Analysis Worksheet

Program AIS Item # 1 Description PC Model 2001 Maintenance Workstation CPU

**End of Repair Date:** 4 months from present (same as EOS due to lack of 3rd party maintenance)

**End of Maintenance Date:** 12 months from present (4 depot spares divided by usage of 6 per year = 8 months + 4 months to EOS)

Obsolescence Support Options Viability	Yes	No	Don't Know	Rationale
(1) No action required	_____	<u>X</u>	_____	<u>not an option due to imminent EOR and EOM</u>
(2) Lifetime buy (any source)	_____	<u>X</u>	_____	<u>OEM has no excess inventory/only product source</u>
(3) Extended maintenance/warranty	_____	_____	<u>X</u>	<u>don't know if available or at what cost</u>
(4) Third party maintenance	_____	_____	<u>X</u>	<u>don't know if available or at what cost</u>
(5) Technology refresh	<u>X</u>	_____	_____	<u>F<sup>3</sup> compatible products available</u>
(6) Redesign/integrated change	_____	<u>X</u>	_____	<u>unnecessary due to simple peripheral function only</u>
(7) Purchase data rights	_____	<u>X</u>	_____	<u>not an option due to cost versus benefit</u>
(8) Reclamation/salvage	_____	<u>X</u>	_____	<u>unnecessary as compatible products are available</u>

### Integrator Tasking/Results (derived from "don't knows" above)

- **Task 1:** Determine availability and cost of having the OEM extend the maintenance.  
Results: OEM will not extend maintenance
- **Task 2:** Determine if there are third party maintenance activities and how long they will support repairs.  
Results: No third party repair sources are available
- **Task 3:** Obtain compatible F<sup>3</sup> product(s); verify compatibility with system; determine product cost  
Results: New source product is compatible; cost is affordable
- **Task 4:** \_\_\_\_\_  
Results: \_\_\_\_\_

### Complete Risk Worksheet and Waterfall Schedule

**Recommended Mitigation:** (derived from risk worksheet) Technology refresh each site PC as they fail with next generation OEM product.  
Provide alternate part number documentation update.


**Funding Requirements:** (derived from waterfall schedule) No new funding required. Documentation update costs only.





# Risk Mitigation Waterfall Schedule

*AIS Line Item 1 - PC Model 2001 Maintenance Workstation CPU*





## **Budget Defense Rationale**

*What if the requested funding for the obsolescence risk mitigation action was deferred for one year?*

**Risk:** PC Model 2001 Maintenance Workstation will become unsupportable in 12 months

**Rationale:**

- Failure rate is stable
- EOM based on linear projection only (1 year from present)
- Replacement testing is only 1 month long
- Deferred testing will develop solution “just in time” before projected EOM

245

# **AIS Line Item #2 – Data Storage Device Disk Drive**

Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares
2	1000-2	Data Storage Device Disk Drive	Tam-dum	COTS	2	12 months ago	6 months from present	A	A	2	4	up	8	8

Line Item #	Site Spares	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>3</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information
2	20	new DSD not compatible with existing operating system	no	no	2 months	4 months	loss of one of two = loss of redundancy loss of two of two = no data retrieval capability	none	sole source manufacturer



## Obsolescence Analysis Worksheet

Program AIS Item # 2 Description Data Storage Device Disk Drive

**End of Repair Date:** 1 month from present (same as EOS due to sole source)

**End of Maintenance Date:** 25 months from present (8 depot spares divided by usage of 4 per year = 24 months + 1 month to EOS)

Obsolescence Support Options Viability	Yes	No	Don't Know	Rationale
(1) No action required	—	X	—	not an option due to imminent EOR and EOM
(2) Lifetime buy (any source)	—	—	X	don't know if excess inventory exists with manufacturer
(3) Extended maintenance/warranty	—	—	X	don't know if available or at what cost
(4) Third party maintenance	—	—	X	don't know if available or at what cost
(5) Technology refresh	X	—	—	F <sup>2</sup> products available only; none compatible with OS
(6) Redesign/integrated change	X	—	—	CCC OS upgrade to be initially fielded 4 years from present
(7) Purchase data rights	—	X	—	not an option due to cost versus benefit
(8) Reclamation/salvage	—	X	—	not necessary as alternate products are available

### Integrator Tasking/Results (derived from "don't knows" above)

- **Task 1:** Determine availability of excess inventory for sale by the OEM
- Results: OEM indicates an availability of 100 disk drives for sale prior to EOS date only
- **Task 2:** Determine if OEM will extend maintenance support
- Results: The OEM will extend maintenance capability if program pays for full time technician
- **Task 3:** Determine if third party support is or will be available
- Results: OEM has no plans to sell product rights for third party maintenance
- **Task 4:**
- Results:

### Complete Risk Worksheet and Waterfall Schedule

**Recommended Mitigation:** (derived from risk worksheet) Procure 8 disk drives (projected two years of fails to get to CCC deployment)  
+ TBD disk drives (as reliability risk mitigation). Procure new storage devices to tech refresh existing ones concurrent with CCC upgrade

**Funding Requirements:** (derived from waterfall schedule) Current year budget reprogramming required for disk drive lifetime buy.  
New funding requirements in year three for test and integration of replacement data storage devices



## FAA Risk Worksheet

**Program/Project Title** AIS **Seq. #:** \_\_\_\_\_

**Submitted by:** \_\_\_\_\_ **Date:** \_\_\_\_\_

<b>1 Risk:</b> Data storage device disk drives will be non-serviceable in 1 month	<b>2 Point of Contact</b>
---	---------------------------

**3 Source and Root Cause:** Tamdum has declared end of service (no repair/replace capability) for the disk drive in one month. Spares on-hand will only last 25 months from present

4 Risk Assessment	Rationale																																				
<table style="width: 100%;"> <tr> <td style="width: 33%;"><b>● Technical</b></td> <td style="width: 33%;"><b>o Schedule</b></td> <td style="width: 33%;"><b>o Cost</b></td> </tr> <tr> <td><b>Likelihood</b></td> <td>A B C <b>(D)</b> E</td> <td></td> </tr> <tr> <td><b>Consequence</b></td> <td>1 2 3 <b>(4)</b> 5</td> <td></td> </tr> </table>	<b>● Technical</b>	<b>o Schedule</b>	<b>o Cost</b>	<b>Likelihood</b>	A B C <b>(D)</b> E		<b>Consequence</b>	1 2 3 <b>(4)</b> 5		<p>Lack of product support will eventually affect system performance.</p> <p>Cannot mitigate risk but different approach might</p> <p>Unacceptable system performance but alternatives available.</p>																											
<b>● Technical</b>	<b>o Schedule</b>	<b>o Cost</b>																																			
<b>Likelihood</b>	A B C <b>(D)</b> E																																				
<b>Consequence</b>	1 2 3 <b>(4)</b> 5																																				
<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-weight: bold; margin-right: 10px;">Likelihood</div> <table border="1" style="border-collapse: collapse; text-align: center;"> <tr><td>E</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: red;"></td><td style="background-color: red;"></td><td style="background-color: red;"></td></tr> <tr><td>D</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td><td style="background-color: red; font-weight: bold;">X</td><td style="background-color: red;"></td></tr> <tr><td>C</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td><td style="background-color: red;"></td></tr> <tr><td>B</td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td></tr> <tr><td>A</td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: yellow;"></td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td></tr> </table> <div style="margin-left: 10px;"> <div style="background-color: red; width: 20px; height: 20px; margin-bottom: 5px;"></div> <b>High</b>  <div style="background-color: yellow; width: 20px; height: 20px; margin-bottom: 5px;"></div> <b>Medium</b>  <div style="background-color: green; width: 20px; height: 20px;"></div> <b>Low</b> </div> </div> <div style="text-align: center; margin-top: 10px;"><b>Consequence</b></div>	E						D				X		C						B						A							1	2	3	4	5	<p><b>Consequence Definition:</b></p> <ul style="list-style-type: none"> <li>• Finite asset supply.</li> <li>• Loss of critical data retrieval capability.</li> <li>• Loss of system certification capability.</li> <li>• System mission failure</li> <li>• Unacceptable flight safety risks due to loss of sector management capability.</li> </ul>
E																																					
D				X																																	
C																																					
B																																					
A																																					
	1	2	3	4	5																																
<p><b>Risk Resolution Date:</b> 25 months from present to avoid EOM</p>																																					


5	Mitigation Options	Description	New Risk Level if Implemented
<input type="checkbox"/>	<b>Avoidance</b>	1. Procure 10-15 (or more for risk) spare disk drives to extend EOM beyond CCC operating system upgrade	H <b>(M)</b> L
<input type="checkbox"/>	<b>Transfer</b>	2. Procure new DSD and test compatibility concurrent with CCC development and test	H <b>(M)</b> L
<input type="checkbox"/>	<b>Control</b>	3. Tech refresh the data storage devices as part of CCC upgrade	H M <b>(L)</b>
<input type="checkbox"/>	<b>Assumption</b>		H M L
<input type="checkbox"/>	<b>Research &amp; Knowledge</b>		H M L





# Risk Mitigation Waterfall Schedule

*Line Item 2 - Data Storage Device Disk Drive*





## **Budget Defense Rationale**

*What if the requested funding for the obsolescence risk mitigation action was deferred for one year?*

**Risk:** Data storage device disk drives will become non-serviceable in 1 month

**Rationale:**

- Failures are accelerating
- EOM based on linear projection only
- Only 30 days to purchase extra disk drives
- No other F<sup>3</sup> or F<sup>2</sup> disk drive product sources
- Scheduled CCC upgrade & DSD replacement too late
- Operator workstation failures will lead to system failure

250

# **AIS Line Item #3 – ODW Graphics Engine**

Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares
3	1000-3	ODW Graphics Engine	Uni-view Inc.	COTS	6	present	3 months from present	B	B	4	5	none	10	10

Line Item #	Site Spares	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>3</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information
3	20	none	no	yes	6 months	2 months	loss of workstation	re-assignment of operator tasks to remaining workstations	manufacturer just announced bankruptcy; existing engine incompatible with flat panel change for line item #6



## Obsolescence Analysis Worksheet

Program AIS Item # 3 Description ODW Graphics Engine

**End of Repair Date:** 3 months from present (same as EOS due to OEM bankruptcy)

**End of Maintenance Date:** 27 months from present (10 depot spares divided by usage of 5 per year = 24 months + 3 months to EOS)

### Obsolescence Support Options Viability

	Yes	No	Don't Know	Rationale
(1) No action required	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	imminent EOS; spares versus failures; flat panel change
(2) Lifetime buy (any source)	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	don't know if any more graphics engines available
(3) Extended maintenance/warranty	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	OEM is bankrupt
(4) Third party maintenance	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	don't know if available or at what cost
(5) Technology refresh	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	don't know extent of F <sup>2</sup> product differences
(6) Redesign/integrated change	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	flat panel incompatibility could drive integrated change
(7) Purchase data rights	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	cost exceeds benefit
(8) Reclamation/salvage	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	possible option if other options are not available/viable

### Integrator Tasking/Results (derived from "don't knows" above)

- **Task 1:** Determine if there are any sources from which to purchase more graphics engines  
Results: OEM has 15 graphics engines available for sale before EOS
- **Task 2:** Determine if third party maintenance is available  
Results: No third party maintenance is available
- **Task 3:** Determine F<sup>2</sup> compatible product differences  
Results: All other F<sup>2</sup> compatible products require cabinet and wiring redesign; only two products compatible with flat panel technology
- **Task 4:**  
Results:

### Complete Risk Worksheet and Waterfall Schedule

**Recommended Mitigation:** (derived from risk worksheet) Procure 10 (or more) spare graphics engines from manufacturer before EOS to extend EOM; procure/test flat panel compatible graphics engine(s) concurrent with flat panel prototype; deploy graphics engine as part of flat panel waterfall replacement of ODMs


**Funding Requirements:** (derived from waterfall schedule) Requires reprogramming of current year funding for spares purchase; requires 2nd year funding for F<sup>2</sup> flat panel compatible test product purchases; spares quantities and kit deployment





# Risk Mitigation Waterfall Schedule

*Line Item 3 - ODW Graphics Engine*





## **Budget Defense Rationale**

*What if the requested funding for the obsolescence risk mitigation action was deferred for one year?*

**Risk:** ODW graphics engine will become non-serviceable (no further repairs by sole source OEM) in 3 months

**Rationale:**

- Sole source for spares buy available 3 months only
- No other repair sources
- 9 month exposure between EOM and integrated change deployment
- Cannibalization of test assets to support sites possible
- Likely operator workstation losses / system mission failure

255

# **AIS Line Item #4 – High Speed Printer Print Head**



Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares
4	1000-4	High Speed Printer Print Head	Omni-Print	COTS	2	12 months ago	8 months from present	C	C	20	40	up	70	43

Line Item #	Site Spares	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>3</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information
4	20	Only complete printer is F <sup>3</sup> compatible	no	yes	1 month	2 months	loss of one of one = loss of redundancy loss of two of two = no print capability	use maintenance workstation printers but at much slower speed	



## Obsolescence Analysis Worksheet

Program AIS Item # 4 Description High Speed Printer Print Head

**End of Repair Date:** 8 months from present (same as EOS due to OEM being only known support at present)

**End of Maintenance Date:** 26 months from present (70 depot spares divided by usage of 40 per year @ 10% more per year (44 2nd yr and 49 3rd yr) = 18 + 8 months to EOS)

Obsolescence Support Options Viability	Yes	No	Don't Know	Rationale
(1) No action required	_____	<u>X</u>	_____	<u>not an option due to reliability trend and spares turnover</u>
(2) Lifetime buy (any source)	_____	<u>X</u>	_____	<u>none available</u>
(3) Extended maintenance/warranty	_____	_____	<u>X</u>	<u>don't know if available or at what cost</u>
(4) Third party maintenance	_____	_____	<u>X</u>	<u>don't know if available or at what cost</u>
(5) Technology refresh	_____	_____	<u>X</u>	<u>don't know extent of F<sup>2</sup> product differences</u>
(6) Redesign/integrated change	_____	<u>X</u>	_____	<u>not an option due to peripheral function only</u>
(7) Purchase data rights	_____	<u>X</u>	_____	<u>not an option due to cost versus benefit</u>
(8) Reclamation/salvage	<u>X</u>	_____	_____	<u>possible option if other options are not available/viable</u>

### Integrator Tasking/Results (derived from "don't knows" above)

- **Task 1:** Determine availability/cost of having the OEM extend the maintenance  
Results: OEM will not extend maintenance/ moving to completely new product design
- **Task 2:** Determine if there are third party maintenance activities and how long they will support repairs  
Results: No third party repair sources are available
- **Task 3:** Determine F<sup>2</sup> compatible replacement printer differences?  
Results: Several F<sup>2</sup> compatible replacement printers available with minor form and fit differences
- **Task 4:** \_\_\_\_\_  
Results: \_\_\_\_\_

### Complete Risk Worksheet and Waterfall Schedule

**Recommended Mitigation:** (derived from risk worksheet) Technology refresh each site's high speed printer with F<sup>2</sup> replacement before EOM

**Funding Requirements:** (derived from waterfall schedule) Funding required in year two to procure, test, integrate and deploy new F<sup>2</sup> high speed printer at each site prior to EOM in year three



## FAA Risk Worksheet

**Program/Project Title** AIS **Seq. #:** \_\_\_\_\_

**Submitted by:** \_\_\_\_\_ **Date:** \_\_\_\_\_

<b>1 Risk:</b> High speed printer print heads will be non-serviceable in 8 months from present.	<b>2 Point of Contact</b>
---	---------------------------

**3 Source and Root Cause:**

4	Risk Assessment				Rationale		
●	Technical	○	Schedule	○	Cost	Lack of product support will eventually affect system performance.	
	Likelihood	A	B	C	(D)	E	Cannot mitigate risk but different approach might
	Consequence	1	2	3	(4)	5	Unacceptable system performance but alternatives available.


<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-weight: bold; margin-right: 10px;">Likelihood</div> <table border="1" style="border-collapse: collapse; text-align: center;"> <tr><td>E</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: red;"></td><td style="background-color: red;"></td><td style="background-color: red;"></td></tr> <tr><td>D</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td><td style="background-color: red; font-weight: bold;">X</td><td style="background-color: red;"></td></tr> <tr><td>C</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td><td style="background-color: red;"></td></tr> <tr><td>B</td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: yellow;"></td></tr> <tr><td>A</td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: yellow;"></td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td></tr> </table> <div style="margin-left: 10px;"> <div style="background-color: red; width: 20px; height: 20px; display: inline-block; margin-right: 5px;"></div> <b>High</b>  <div style="background-color: yellow; width: 20px; height: 20px; display: inline-block; margin-right: 5px;"></div> <b>Medium</b>  <div style="background-color: green; width: 20px; height: 20px; display: inline-block; margin-right: 5px;"></div> <b>Low</b> </div> </div> <p style="text-align: center; margin-top: 10px;"><b>Consequence</b></p>	E						D				X		C						B						A							1	2	3	4	5	<p><b>Consequence Definition:</b></p> <ul style="list-style-type: none"> <li>Finite asset supply.</li> <li>Rising failure rate.</li> <li>Loss of critical data retrieval capability.</li> <li>Loss of system certification capability.</li> <li>System mission failure.</li> <li>Unacceptable flight safety risks due to loss of sector management capability.</li> </ul> <p><b>Risk Resolution Date:</b> Prior to 4th year from present EOM.</p>
E																																					
D				X																																	
C																																					
B																																					
A																																					
	1	2	3	4	5																																

5	Mitigation Options	Description	New Risk Level if Implemented
<input type="checkbox"/>	<b>Avoidance</b>	1. Identify, procure, test and integrate F <sup>2</sup> HSP replacement	H <u>(M)</u> L
<input type="checkbox"/>	<b>Transfer</b>	2. Procure production HSP units for tech refresh kits	H <u>(M)</u> L
<input type="checkbox"/>	<b>Control</b>	3. Tech refresh/waterfall each site's high speed printer with F <sup>2</sup> replacement before EOM.	H M <u>(L)</u>
<input type="checkbox"/>	<b>Assumption</b>		H M L
<input type="checkbox"/>	<b>Research &amp; Knowledge</b>		H M L



# Risk Mitigation Waterfall Schedule

*Line Item 4 - High Speed Printer Print Head*





## **Budget Defense Rationale**

*What if the requested funding for the obsolescence risk mitigation action in year two was deferred for one year?*

**Risk:** High speed printer print heads will be non-serviceable in 8 months

**Rationale:**


- Failures are accelerating at 10% per year
- No other available repair sources
- Printer spares depleted 26 months from present
- Funding in year two from present just avoids EOM
- Deferred funding will not be available until close to EOM
- Probable loss of critical data retrieval capability

260

# **AIS Line Item #5 – Central Computer Complex Operating System**

Line Item #	System Integrator Part #	Item Description	OEM	Item Type	Qty Per System	End of Life Date	End of Service Date	H/W Interface	S/W Interface	Average Failure Rate (per year)	Failure Rate (last 12 months)	Failure Trend	Total Depot Spares	Ready For Issue Spares
5	1000-5	CCC Operating System	Tandum	COTS	2	36 months ago	8 months from present	B-F	B-F	n/a	n/a	n/a	n/a	n/a

Line Item #	Site Spares	OEM Next Generation Product F <sup>3</sup> Compatibility	Alt. F <sup>3</sup> Products Available?	Alt. F <sup>2</sup> Products Available?	T&E Time	Procurement/ Production Lead Time	System Availability Impact	Workaround	Notes/Additional Information
5	n/a	none	none	yes	n/a	n/a	loss of system operations	none	sole source OEM is raising software license costs 10X at the EOS date



## Obsolescence Analysis Worksheet

Program AIS    Item # 5    Description Central Computer Complex OS

**End of Repair Date:**    not applicable due to product being software

**End of Maintenance Date:**    not applicable due to product being software

Obsolescence Support Options Viability	Yes	No	Don't Know	Rationale
(1) No action required	<u>X</u>	_____	_____	<u>possible option if 10X raise in yearly license costs acceptable</u>
(2) Lifetime buy (any source)	_____	<u>X</u>	_____	<u>not applicable to software</u>
(3) Extended maintenance/warranty	<u>X</u>	_____	_____	<u>new license costs are tenfold current yearly costs</u>
(4) Third party maintenance	_____	_____	<u>X</u>	<u>don't know if available or at what cost</u>
(5) Technology refresh	<u>X</u>	_____	_____	<u>CCC hardware and OS due for upgrade in 4th year from present</u>
(6) Redesign/integrated change	<u>X</u>	_____	_____	<u>CCC hardware and OS due for upgrade in 4th year from present</u>
(7) Purchase data rights	_____	_____	<u>X</u>	<u>don't know if available or at what cost</u>
(8) Reclamation/salvage	_____	<u>X</u>	_____	<u>not applicable to software</u>

**Integrator Tasking/Results** (derived from “don't knows” above)

- **Task 1:** Determine availability of third party maintenance \_\_\_\_\_

- Results: OEM has not sold rights to any third party support organizations \_\_\_\_\_

- **Task 2:** Determine if OEM will sell data rights and at what cost \_\_\_\_\_

- Results: OEM will sell data rights and training for the operating system (for government use only) for .75X the new yearly license/support cost. \_\_\_\_\_

Prime contractor software support personnel costs estimated at .5x the new yearly license/support cost \_\_\_\_\_

\_\_\_\_\_

- **Task 3:** \_\_\_\_\_

- Results: \_\_\_\_\_

**Complete Risk Worksheet and Waterfall Schedule**

**Recommended Mitigation:** (derived from risk worksheet) Purchase data rights from OEM this year to avoid risk of second year funding non-availability \_\_\_\_\_

\_\_\_\_\_

**Funding Requirements:** (derived from waterfall schedule) New funding required this year \_\_\_\_\_

\_\_\_\_\_




## FAA Risk Worksheet

**Program/Project Title** AIS **Seq. #:** \_\_\_\_\_

**Submitted by:** \_\_\_\_\_ **Date:** \_\_\_\_\_

<b>1 Risk:</b> Central Computer Complex operating system support costs will be unaffordable in 8 months.	<b>2 Point of Contact</b>
--	---------------------------

**3 Source and Root Cause:** Tamdum has declared end of service (i.e., no further technical support) effective 8 months from present. Yearly license costs will rise tenfold. CCC operating system replacement is four years from present.

4 Risk Assessment				Rationale		
<input checked="" type="radio"/> Technical	<input type="radio"/> Schedule	<input type="radio"/> Cost		Lack of technical support will affect system performance.		
Likelihood	A	B	C (D)	E	Cannot mitigate risk but different approach might	
Consequence	1	2	3	(4)	5	Unacceptable system performance but alternatives available.
Likelihood	E					High
	D					
	C					Medium
	B					
	A					Low
	1	2	3	4	5	Consequence
						<b>Consequence Definition:</b> <ul style="list-style-type: none"><li>• License will be revoked.</li><li>• System mission failure.</li><li>• Unacceptable flight safety risks due to loss of all system operations.</li></ul>


**Risk Resolution Date:** Prior to EOS date 8 months from present.

5	Mitigation Options	Description	New Risk Level if Implemented
<input type="checkbox"/>	<b>Avoidance</b>	1. Purchase data rights from Tamdum prior to EOS this year to avoid second year funding non-availability	H M <b>(L)</b>
<input type="checkbox"/>	<b>Transfer</b>		H M L
<input type="checkbox"/>	<b>Control</b>		H M L
<input type="checkbox"/>	<b>Assumption</b>		H M L
<input type="checkbox"/>	<b>Research &amp; Knowledge</b>		H M L



# Risk Mitigation Waterfall Schedule

*AIS Line Item 5 - Central Computer Complex Operating System*







## **Budget Defense Rationale**

*What if the requested funding for the obsolescence risk mitigation action was deferred for one year?*

**Risk:** Central computer complex operating system support costs will be unaffordable in 8 months

**Rationale:**

- " System cannot be operated without license or data rights
- " License costs for one year greater than data rights purchase now
- " Risk of funding non-availability in year two will result in system shutdown

265



# Appendix E

## COTS Technical Performance Factors

### E.1 Introduction

This appendix addresses technical performance characteristics or factors that are unique to COTS-based products and systems that must be considered as part of the standard requirements and functional/performance specification development process.

Since COTS products are developed to commercial standards to meet a market-based demand, their technical characteristics are pre-determined by the vendors trying to meet that demand. Therefore, performance requirements have to be specified in functional terms that are quantifiable and measurable and need to include certain COTS-unique technical performance factors that will distinguish among the choices of candidate products capable of meeting the requirements.

The technical performance factors are listed in Table E-1 (COTS Technical Performance Factors) and are intended to work in conjunction with the **COTS Non-Technical Selection Factors** identified in **Appendix F**. The characteristics are organized by major categories. For each such category, some representative characteristics (some general and some relating more detail) are provided.\*

\*The major categories and many of the general performance factors are from the Software Engineering Institute (SEI) presentation "Picking the Right COTS Product," by Tricia Oberndorf (SEI), Santiago Comelia-Dorda (SEI), John Dean (NRC), and Ed Morris (SEI), copyright 2000 by Carnegie-Mellon University, given at the September 2000 SEI Symposium.

**Table E-1. COTS Technical Performance Factors**

**MAJOR CATEGORY: Hardware Configuration**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Type	
Memory requirements	Ability of COTS product to perform its function within the memory available in the system.
Disk requirements	
Other storage media	
Communications	

**MAJOR CATEGORY: Software Configuration**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Unused features/dead code	
Operating system	
Communications	
Database	
Related applications	
Known compatibility problems	Compatibility with other software products, and with gluecode solutions to compatibility (existing gluecode within systems, gluecode approaches).

**MAJOR CATEGORY: Standards**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Standards used (DoD, Industry, Organizational)	Ability to interface (“openness”)
Confidence in adherence to standards	

**MAJOR CATEGORY: Functionality**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Suitability	
Accuracy	Precision = "degree of exactness or discrimination with which quantities are stated - e.g., number of decimal places of accuracy".
Security	Degree of security in design for system/COTS products
Non-Specified Features	Additional capabilities provided by OEM as part of COTS product/system

**MAJOR CATEGORY: Usability**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Intended use & users	User awareness of/familiarity with/reaction to system/its use of COTS products/vendors.
General operability	
Skill level required	
Responsiveness	Maturity/obsolescence/availability of spare parts etc for product (??)
Robustness	COTS product robustness = "degree to which component can function correctly in presence of stressful environmental condition".
Help capabilities	
Error assist/recovery	
Understandability	
Learnability	

**MAJOR CATEGORY: Supportability**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Self diagnostics	
Disclosure of subcontractors (or other support organizations)	Availability/quality/cost of third party vendors to provide support for products no longer supported by OEM or vendor.
Effort of upgrade	
History of upward compatibility	Upward/downward compatibility of product (within system – across system boundary).
Site installation support	
Site operation support	
Tool support required	
Analyzability	
Installability	Installation ease: how easily COTS product can be installed in its environment [applies to integration when system being first acquired, and to integration as part of tech refresh/update].
Replacability	
Preventive maintenance	

**MAJOR CATEGORY: Interoperability**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Data model/format	
Support for data access	
Support for control by/of other applications	
Infrastructure utilized	
Infrastructure commonality	

**MAJOR CATEGORY: Reliability**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Test regimen	
Test coverage	"Testability" = ease of establishing test criteria for a COTS product and then performance of corresponding tests.
Types/frequency of faults	
Recovery from faults	COTS product safety/risk factors: Fail safe, fail soft, fault tolerant, input error tolerant?
MTBF	Availability, failure rate, failure distribution.

**MAJOR CATEGORY: Performance**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Benchmarking results	Product performance compared to requirement.
Time-related behavior	Execution performance" = degree to which a COTS component performs its functions within given execution timing constraints.  Throughput = the amount of work the COTS component can perform in a specified amount of time.
Resource behavior	
Surge capacity	

**MAJOR CATEGORY: Adaptability/Flexibility**

<b>GENERAL PERFORMANCE FACTORS</b>	<b>RELATED FACTORS</b>
Customization approach	Flexibility = "ease with which COTS component can be tailored for use in applications/environments other than those for which it was specifically designed".  Range of tuning or adjusting of COTS product performance or behavior (akin to "tailoring").
Customization effort	
Portability	
Scalability	

## Appendix F

### COTS Non-Technical Selection Factors

#### F.1 Introduction

This appendix addresses non-technical characteristics or factors that are unique to COTS-based products and their vendors that must be considered as part of the standard requirements and functional/performance specification development process.

In screening a group of COTS products for use in a specific system, there will be situations when more than one product meets the functional performance requirements equally well. In such situations COTS products also have important non-technical factors that need to be evaluated to optimize product selection along such qualitative parameters as:

- Characteristics of the firms in the COTS market (vendors making products, suppliers selling products, firms providing maintenance services for installed COTS products, and integrators building systems out of products),
- Non-technical aspects of the capabilities represented by the products, and
- Business-related aspects of the product in question.

The selection factor approach should be understood as a form of risk management, within the overall risk management context of using COTS products. The goal of identifying and then using selection factor is to find the best solution within available resources that minimizes risks and satisfies minimum acceptable levels of value received. That's why these factors are important – they help identify and screen out high-risk COTS products.

As in many other aspects of decision-making involving COTS products, the “85%” rule, itself a risk management approach, needs to be applied when identifying and then using selection factors and finding the data to support their use. Spending too much time or other resources in an attempt to drive towards a “complete” solution can often result in a diminishing return for the effort expended.

In order to apply these characteristics in identifying the factors to be used for a specific product and system, the analyst/user and the decision-maker must:

- Determine which product characteristics are meaningful for a given COTS product selection task (some may not apply for specific products, systems, or decisions);
- Set the “measurement” level (qualitative or quantitative) for each product characteristic that will be considered to be acceptable; and
- Set the relative priorities to be assigned to each of the relevant factors and decide how to use these factors during product evaluation.



The COTS non-technical selection factors are listed in Table F-1 (COTS Non-Technical Selection Factors) and are intended to work in conjunction with the **COTS Technical Performance Factors** identified in **Appendix E**. The characteristics are organized by major categories. For each such category, some representative characteristics (some general and some relating more details) are provided.\*

\* The major categories and many of the general factors are from the Software Engineering Institute (SEI) presentation “Picking the Right COTS Product,” by Tricia Oberndorf (SEI), Santiago Comelia-Dorda (SEI), John Dean (NRC), and Ed Morris (SEI), copyright 2000 by Carnegie-Mellon University, given at the September 2000 SEI Symposium.

**Table F-1. COTS Non-Technical Selection Factors**

**MAJOR CATEGORY: Vendor Characteristics**

<b>GENERAL SELECTION FACTORS</b>	<b>RELATED FACTORS</b>
Organizational stability	Breadth of customer base for firms potentially supplying product: chances they will continue to be active, offer the product, won't depend on FAA for large portion of their sales.
Financial stability	Staffing stability
Nationality	
Ease of access	
Independence	Partnerships/acquisitions
Reputation	Government experience with vendor's products & support: <ul style="list-style-type: none"><li>• FAA</li></ul> Other government organizations
Sole Source Vendor	
Support infrastructure	
Engineering approach	
Maintenance approach	Vendor responsiveness: Response time when critical problems appear Response to questions, requests for help installing, testing, using products

History	<p>Availability/value of warranties.</p> <p>Vendor level of related experience:</p> <p>Vendor knowledge of FAA needs and systems</p> <p>Vendor experience with systems similar to FAA ATC systems</p> <p>Vendor track record:</p> <p>Longevity in the market</p> <p>Success rate as developer</p> <p>Success of vendor's systems that use COTS products</p> <p>Use of Lessons Learned re: use of COTS products</p> <p>Experience in:</p> <ul style="list-style-type: none"> <li>&gt; Managing end-of-life issues</li> <li>&gt; CM for system w/ multiple baselines</li> <li>&gt; Using Open System Standards for systems</li> <li>&gt; Selecting COTS products for use in systems</li> <li>&gt; Creating/delivering training on COTS-based systems</li> <li>&gt; Market research/watch for COTS products</li> <li>&gt; Analytic tools/metrics for analysis of COTS-related issues</li> <li>&gt; Risk management (identification, analysis, mitigation) in a COTS environment</li> <li>&gt; Testing of COTS candidates</li> </ul> <p>Buy vs. lease decisions for COTS products used in your systems</p>
---------	--

**MAJOR CATEGORY: Product Characteristics**

<b>GENERAL SELECTION FACTORS</b>	<b>RELATED FACTORS</b>
First shipment date	Maturity of technology in the product
Install base	<p>Extent to which product and/or its components are already in inventory vs. adding new configuration items to inventory.</p> <p>Current/projected use of similar technology or products in same FAA system (have variations in technology/products entered the inventory during the system's installation or operational life?).</p> <p>Current/projected use of same/similar technology/products in other FAA systems.</p> <p>Fraction of system in question represented by the COTS product in question</p>
Market share	

Market trend	<p>Product configuration stability – new release rate - typical time span between new releases.</p> <p>Market/demand demographics:</p> <ul style="list-style-type: none"> <li>• Product market size (current, projected, trend)</li> <li>• Number of vendors</li> <li>• Longevity of this technology</li> </ul>
Customer references	
End of life plans	
Availability of training	Availability of training for maintainers, users.
Access to hotline	
Availability of consultants	
Delivery method	Availability of product/support via leasing.
	<p>Other detailed characteristics:</p> <ul style="list-style-type: none"> <li>• Possible effects on product of switch to different technology</li> <li>• Modularity of product design</li> <li>• Special maintenance/support needs characteristic of product.</li> <li>• Availability/cost of spares</li> <li>• Current/projected \$ for product, support, spares, licenses, leases.</li> <li>• Price stability/response to market changes</li> <li>• Quantity discounts</li> <li>• Resources needed to manage configuration for product/systems using it.</li> <li>• Price history as function of volume</li> <li>• Availability/cost of data rights (if needed).</li> </ul>

**MAJOR CATEGORY: Documentation**

<b>GENERAL SELECTION FACTORS</b>	<b>RELATED FACTORS</b>
Availability of design and maintenance documents	
Customization	
Quality	"Documentation Quality" = "measure/indicator of value of provided documentation for use in using, testing, tailoring, etc the COTS product.

**MAJOR CATEGORY: Training**

<b>GENERAL SELECTION FACTORS</b>	<b>RELATED FACTORS</b>
Materials	Training resources needed (people, time, \$, facilities, etc)
Courses	
Customization	
Policy on reproduction	

**MAJOR CATEGORY: Licenses**

<b>GENERAL SELECTION FACTORS</b>	<b>RELATED FACTORS</b>
Standard use & maintenance licenses	
Site licensing	
Quantity discounts	
Transferability of license	
Development/runtime licenses	
Licensing bases (per seat, CPU, etc.)	
Data rights	
Escrow	Vendor willingness to put source code in "escrow," in hands of 3 <sup>rd</sup> party.

# DRAFT

## Appendix G

### Glossary of Terms

**Compatibility testing** – the determination of a product’s ability to substitute for another similar product without a major difference in form, fit or function ( $F^3$ ) parameters.

**Compliance testing** – the determination of a product’s ability to comply with specified performance characteristics.

**COTS-based acquisition** – the planning, procuring, integration, testing, fielding and support of a system or change to fielded system that contains COTS products.

**End of life (EOL)** – the stage of COTS product obsolescence that occurs when a product is no longer manufactured by its original equipment manufacturer (OEM) but the OEM is willing and able to provide repair/replacement support services until unprofitable or unable to continue doing so.

**End of maintenance (EOM)** – the stage of COTS product obsolescence that occurs when a site requisition cannot be replenished. The stage change begins with the depletion of limited site and depot spares quantities, followed by service degradation (i.e., loss of redundancy) and ultimately loss of system operations.

**End of repair (EOR)** – the stage of COTS product obsolescence that occurs when hardware product support is no longer available by any means (including third party) or is cost-prohibitive. The stage change is characterized by system usage/demand depleting the remaining depot spares over time which begins to create support uncertainty (or risk) for the program related to such factors as remaining spares quantities, item failure rate, etc.

**End of service (EOS)** – the stage of COTS product obsolescence that occurs when a product is no longer serviced by the OEM but third-party sources are available to provide repair/replacement support services until no longer profitable or unable to do so.

**$F^3$**  – the form (i.e., physical layout), fit (i.e., size) and function (i.e., capability) parameters of a product.

**$F^2$**  – when only two of the three  $F^3$  characteristics are the same between products.

**Integrated change planning/integrated change package** – the logical and optimal combination of product obsolescence support options, efficiency improvements and functional enhancements.

**Inter-operability** – a product’s ability to operate with other products without modification.

# DRAFT

**Life cycle** – “a generic term relating to the entire period of conception, definition, build, distribution, operation and disposal of a product.” (AMS Appendix C).

**Market investigation** – a more focused process (subset of market research) of identifying and determining if specific COTS products can meet particular functional requirements. Also includes system obsolescence profiling to proactively plan for the continued support or replacement of soon-to-be obsolete products.

**Market research** – a process of collecting information about existing and emerging technologies, products, manufacturers, suppliers and their trends. It consists of market surveillance and market investigation, the former being a continuous canvassing of the commercial market for all the technologies, vendors’ products and trends that can potentially meet existing and emergent requirements from a strategic perspective.

**Mitigation** – “to make less severe” (Webster’s Collegiate Dictionary).

**Non-developmental Item (NDI)** – an item that has been previously developed for use by federal, state, local or a foreign government and for which no further development is required (AMS Appendix C).

**Programmatic risk** – areas of uncertainty for achieving projected cost, schedule and technical program planning elements.

**Supportability** – “the degree to which product design and planned logistics resources meet product use requirements.” (AMS Appendix C).

**Sustainment** – “those activities associated with keeping fielded products operational and maintained.” (AMS Appendix C).

**Technology evolution planning** – the collection and analysis of COTS product market research information to identify the risks and mitigation measures for projected product obsolescence issues.

# DRAFT

## Appendix H

### Acronym List

AIS	Automated information system
AMS	Acquisition Management System
ANSI	American National Standards Institute
Ao	Operational availability
APB	Acquisition Program Baseline
ARA	Associate Administrator for Research and Acquisitions
BCP	Best commercial practices
CBSs	COTS-based systems
CAST	COTS assessment and selection tool
CCC	Central computer complex
CDRL	Contract data requirements list
CM	Configuration management
COCOTS	Constructive COTS
COTS	Commercial off-the-shelf
CPU	Central processor unit
CWBS	Contract Work Breakdown Structure
DIDs	Data item descriptions
DBMS	Data base management system
DSD	Data storage device
DSR	Display system replacement
ECPs	Engineering change proposals
EOL	End-of-life
EOM	End-of-maintenance
EOR	End-of-repair
EOS	End-of-service
ERAM	En route automation modernization
F <sup>2</sup>	Any two combinations of form, fit or function
F <sup>3</sup>	Form, fit, and function
FAA	Federal Aviation Administration
FAST	FAA Acquisition System Toolset
F&E	Facilities and equipment
FY	Fiscal year
GA	Government acceptance
GUI	Graphical user interface
HOCSR	Host/Oceanic computer system replacement
HW	Hardware
I&T	Integration and test
IA	Investment analysis
IEEE	Institution of Electrical and Electronic Engineers
INCOSE	International Council on Systems Engineering



# DRAFT

IPP	Integrated Program Plan
ISM	In-service management
ISO	International Organization for Standardization
JIT	Just-in-time
LAN	Local area network
LCC	Life cycle cost
LRU	Lowest replaceable unit
MA	Mission analysis
MOU	Memorandum of Understanding
NAS	National Airspace System
NDI	Non-developmental items
OCDs	Operational capability demonstrations
ODM	Operator display monitor
ODW	Operator display workstation
OEM	Original equipment manufacturer
OPS	Operations
ORB	Object relation broker
OS	Operating system
P <sup>3</sup> I	Pre-planned product improvement
PC	Personal computer
R&D	Research and development
RFIs	Requests for information
RMA	Reliability/Maintainability/Availability
SEC	System engineering council
SEM	System Engineering Manual
SEMP	System Engineering Management Plan
SCSI	Small Computer Serial Interface
SI	Solution implementation
SIR	Screening information request
SLOC	Source line of code
SNMP	Simple Network Management Protocol
SQL	Software Query Language
SOW	Statement of work
SW	Software
T&E	Test and evaluation
TCP/IP	Transmission control protocol / Internet protocol
URET CCLD	User request evaluation tool core capability limited deployment
WJHTC	William J. Hughes Technical Center
WYSIWYG	What you see is what you get