



December 2001 TAEIG Meeting

- Fast track project status
 - Schedule reflects further “bundling” into 62 projects
 - Progress since 3/01 (previous HMT meeting):
 - Final actions completed 9
(6 actions packaged in 1 bundle)
 - Significant progress 28
 - Progress noted but completion by target date is unlikely 10
 - Limited or no progress 24



December 2001 TAEIG Meeting

- Non-fast track project status
 - 20 projects in work
 - Priority given to 7 projects in TAD 2002 business plan
 - Progress to date on track for 2002 commitments
 - Schedules to be developed for all projects - similar to those developed for fast track projects



December 2001 TAEIG Meeting

- Challenges for processing rule making projects
 - Competing priorities for FAA tech. writers
 - Impact to working group progress following Sept. 11 events
 - OMB requirement (Andrew Card memo) issued spring 2001 requires ALL rule making be reviewed by OST
- Updated SMT prioritization for all AIR rule making projects completed November 2001



December 2001 TAEIG Meeting

- SMT prioritization provides focus on highest priority projects and a roadmap for future business plans
- TAD will implement monthly progress reviews on all rule making projects starting January 2002
- FAA wants to work with TAEIG to identify rule making progress measures and a frequency for regular updates



December 2001 TAEIG Meeting

- HMT approved TOR (11/01). Projects need to be prioritized before work can begin
 - Nose wheel steering (25.745)
 - Fuselage post crash fire protection (25.856)
 - Tire burst (25.729 & 25.963(g))
- TOR in development (11/01)
 - Remotely located, occupied areas (25.819) in coordination with JAA specialist



December 2001 TAEIG Meeting

- Final actions completed since 3/01
 - Revised landing gear shock absorption test requirements (AC), §§ 25.723, 25.725
 - Revision of hydraulic system guidance to harmonize with JAA (AC), § 25.1435
 - Revision to requirements concerning airplane operating limitations and the content of airplane flight manuals, §§ 25.1516, 25.1527, 25.1583(c), 25.1583(f), 25.1585, 25.1587





December 2001 TAEIG Meeting

- Significant progress made since 3/01
 - NPRM's
 - **4** In OST for concurrence
 - **4** In headquarters' for concurrence
 - **7** In directorate for concurrence
 - 7 In ARAC for WG comments
 - Final Rules
 - 1 In headquarters' for concurrence
 - **5** With engineer or writer-editor



December 2001 TAEIG Meeting

- Progress noted since 3/01 but completion by target date unlikely
 - 10 RPR's yet to be approved
 - **3** In headquarters' for approval
 - 5 RPR's in directorate for concurrence
 - **2** RPR's with engineer or tech writer



December 2001 TAEIG Meeting

- Limited or no progress made since 3/01, current status
 - 1 Project Awaiting Information from APO
 - 6 Projects Awaiting TAD Resources
 - 6 Projects Needing Additional Information from Working Group
 - 8 Projects Awaiting Input from ARAC