

Software Challenges in Integrated Modular Avionics (IMA) System Certification

FAA SACO DER Seminar
November 4, 2003

Will Struck, FAA TAD TSS, will.struck@faa.gov

Presentation Overview

- ✍ **Overview and IMA System Example**
- ✍ **Program Issues**
- ✍ **IMA System Issues**
- ✍ **Complex Electronic Hardware Issues**
- ✍ **Software Challenges**
- ✍ **Aircraft and Integrated System Issues**
- ✍ **Certification Authority Challenges**
- ✍ **Lessons Learned and the Future**

Disclaimer

- ✍ Views and opinions expressed in this presentation are those of the presenter, and do not constitute or represent an FAA position or opinion.



Introduction

- ✍ Not all of the issues and challenges will be IMA system specific, however, the presentation will hopefully illustrate how “traditional” system, hardware and software issues can be amplified when a highly complex and integrated system is being proposed for certification, and the potential adverse impacts on maintenance and continued operational safety of the aircraft and IMA system in-service

Improvement over time

- ✍ Many of the issues and challenges resulted from over 3 years of being involved in the programs
- ✍ Resolution was achieved on most of the concerns
- ✍ A significant amount of improvement for the developer, the aircraft applicants and the certification authorities was achieved for this highly integrated and complex commercial aircraft IMA system

General IMA System Description

- ✍ **Multiple cabinets** (5, 9, 16, 20 “slots”), single or dual power supplies, hosting single or multiple I/O cards (generic and custom), multiple aircraft function cards, most hosting multiple aircraft functions, with multiple buses (5) providing communications between cards, cabinets and other aircraft systems and sensors/actuators.
- ✍ **Common processor cards**, common operating system, common I/O (network, bus) “cards”, buses, power cards
- ✍ **Common software**: OS, Cabinet functions, I/O cards, card Core functions, HAL, PAL, PDD

Program Issues (1 of 2)

- ✍ Multiple applicants for TC/ATC programs, domestic and international aircraft programs
- ✍ Applicant - Developer Coordination
- ✍ Multiple developer sites and organizations
- ✍ Experience on complex and highly integrated systems.
- ✍ Workload underestimated.
- ✍ Inadequate DER coverage
- ✍ Data availability and delivery

Program Issues (2 of 2)

- ✍ Simultaneous TC/ATC & TSO “approval”
- ✍ Simultaneous development of IMA HW TSO and AC
- ✍ JAA & FAA Common HW and SW Teams
- ✍ No Common systems team
- ✍ Underestimated maintenance as well?
- ✍ Schedule slides
- ✍ “Negotiated” Agreements

IMA Systems Issues (1 of 2)

- Complexity & integration of IMA system
- Missing sub-system and interface specs
- New unproven buses, power supplies, I/O devices
- Circuit Breakers, Resetting functions
- IMA system focal group formed late
- No conformed system integration V&V
- “Formal” testing on the aircraft

IMA Systems Issues (2 of 2)

- ✍ PSSA – aircraft & system level
- ✍ HW DAL and SW levels assignments
- ✍ Validating SSA assumptions
- ✍ Testing on non-conformed parts
- ✍ Integration of avionics and flight controls, fly-by-wire functions
- ✍ Many IMA functions aircraft specific (i.e., not common)

Complex Hardware Issues

- ✍ Simple versus Complex
- ✍ Alternative means "negotiated"
- ✍ TSO C153 and AC
- ✍ TAD PLD IP changed
- ✍ Relying on COTS HW
- ✍ Environmental Qualification Testing
- ✍ Failures & Changes late in program

Software Challenges (1 of 4)

- ✍ JAA and FAA Common Software Teams formed
- ✍ Reviews of Common software performed
- ✍ Inadequate planning by applicants, developer and CA
- ✍ Shortage of applicant and developer DER's involved
- ✍ Lack of timely delivery & visibility of data to applicant
- ✍ Schedule delays – coordinating takes time.
- ✍ Interfaces and communications between groups
- ✍ "Issues" not propagated to other groups
- ✍ Microscope versus Big Picture perspectives, product and "pieces" scope issues
- ✍ Misinterpretations of DO-178B and other CA policy

Software Challenges (2 of 4)

- ✍ Software review Job Aid used inconsistently
- ✍ Reviewing informal, incomplete data
- ✍ Plans and standards finalized and released late
- ✍ "Alternative" means and methods proposed
- ✍ Incremental development
- ✍ Off-shore SW development and verification activities
- ✍ Software Review Job Aid not used at first
- ✍ Missing justification for assigned software levels
- ✍ Inadequate coordination and communication with safety
- ✍ Incomplete/inadequate system requirements

Software Challenges (3 of 4)

- ✍ Resolving deficiencies across development groups
- ✍ Lack of requirements flow between development groups
- ✍ Regression analysis/testing of SW changes late in program
- ✍ Formal SW V and V performed on aircraft
- ✍ Verification & assessing “pieces” w/o the whole
- ✍ Several versions of “Common” operating system
- ✍ Unique time and space partitioning protection
- ✍ Several versions of “Common” card support software

Software Challenges (4 of 4)

- ✍ Problem report categorization, analysis and resolution
- ✍ Legacy system software claims – unresolved deficiencies
- ✍ Deactivated code – executing
- ✍ Data coupling analysis, control coupling analysis
- ✍ Verification Independence
- ✍ Boot partitioning, extra functions
- ✍ Closure of Common Teams Review Findings
- ✍ Post TC activities promised – IOU's

Aircraft and Integrated Systems Issues

- ✍ Reduced functionality (multiple phase program) late in the program
- ✍ Concurrent TC and TSOA of "functions"
- ✍ Pre-TIA requirements list
- ✍ TIA Testing – software "maturity" prior to TIA
- ✍ Flight Testing
 - HW failures
 - Observed anomalies
 - etc.

Certification Authority Challenges (1 of 2)

- ✍ International CA and ACO Coordination
- ✍ HW TSO and AC being developed at same time
- ✍ Directorate policy being developed at same time
- ✍ Resolution of identified issues and agreement
- ✍ TSO process
- ✍ IMA Functional TSO's
- ✍ "Credit" for approval on another aircraft
- ✍ Protecting company proprietary information
- ✍ "Level playing field"; most conservative

Certification Authority Challenges (2 of 2)

- ✍ Reduced functionality late in the program, disabling defective software functions
- ✍ Compliance with national policy
- ✍ Aural alerts interference, RNP/RNAV/VNAV, database integrity and accuracy, all electric displays including secondary, smart servos, smart air data probes, circuit breaker resets in ops procedures, flammability testing, etc.
- ✍ Closure late

Improvements (1 of 2)

- ✍ Ensure there are defined IMA system development plans, system architecture and safety features, SSA conducted, HW & SW safety requirements identified
- ✍ Identify & assess alternative MOC early
- ✍ Ensure DER coverage
- ✍ Defined CEH plans and MOC
- ✍ "Mature" software plans and standards
- ✍ Conduct real reviews, focus on big issues

Improvements (2 of 2)

- ✍ Don't do developer's job
- ✍ Don't review informal data
- ✍ Insist on timely responses
- ✍ Document everything
- ✍ Insist on evidence
- ✍ Ensure IMA system integrated testing
- ✍ Ensure DER concurrence/approval

Summary

✍ IMA involvement useful for pointing out deficiencies in certification authority policy, industry standards and guidance, ACO standardization and FAA/FCAA harmonization for IMA systems.

✍ Coordination with AFS/AEG?

✍ What would we do better next time?

✍ Communicate – get clarity early

Questions and Discussion ...