

AW-3: Reconfigure Airports Efficiently

AW-3.1 Configuration Coordination with Facilities and Carriers

Key Risks

- Maintaining the baseline schedule will be dependent on agreement from FAA unions, especially PASS, on the phased approach to implementing the hardware changes, certification tool, and AF training.

AW-3.2 Procedures for Adjacent Airport Coordination

Key Risks

- Provision of new capabilities might occasionally require some procedural changes.