

Grand Canyon Working Group EIS and Rulemaking Schedules

Presented to: GCNP Working Group

By: Ken McMullen, Grand Canyon NP

Tina Gatewood, FAA


Date: July 28, 2009



Federal Aviation
Administration



Department
of the Interior



Overflights Project Schedule

July 27, 2009

July 28, 2009	Grand Canyon Working Group Meeting
December 2009	Publishing of NOA, mail Draft EIS
Jan/Feb 2010	60-Day Public review period
February 2010	Public meetings in Flagstaff, Phoenix, and Las Vegas
Oct/Nov 2010	NOA/FEIS published and document mailed
January 2011	Publish ROD
Fall of 2011	Issuance of Final Rule



GRAND CANYON RULEMAKING SCHEDULE

	'09	2010												2011												
	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
Draft EIS published for public comment																										
60 day public comment period																										
Agency review of comments & preparation of Final EIS																										
Preliminary FAA/NPS team concurrence on NPRM																										
Economic evaluation initiated																										
Formal FAA NPRM review / approval process																										
DOT review of NPRM (significant rule)																										
Final EIS issued																										
Record of Decision																										
Official DOI/NPS recommendation to FAA Administrator																										
OMB review of NPRM (significant rule)																										
Publication of NPRM																										
NPRM 60 day comment period																										
Preliminary FAA/NPS team concurrence on final rule																										
Economic evaluation completed																										
Formal FAA final rule review / approval process																										
DOT review of final rule (significant rule)																										
OMB review of final rule (significant rule)																										
Publication of final rule																										

