

# 15C1A1 Target #1 En Route Automation Modernization (ERAM): Achieve last Operational Readiness Date (ORD) on En Route Automation Modernization (ERAM.) Due March 31, 2015.

Special Designations: OSI, Agency Priority Goals, DOT Goals, FAA Strategic Initiatives, STI

## Commentary (January 2015)

January 2015 - On Track - Of the 20 En Route Automation Modernization (ERAM) sites that have achieved Initial Operational Capability (IOC), 16 sites have achieved Operational Readiness Date (ORD). Of the remaining 4 sites, Jacksonville (ZJX), Atlanta (ZTL) and Washington DC (ZDC) have achieved Continuous Operations, and New York (ZNY) is progressing thru Extended operational runs. (Updated 2/3/2015)

## Commentary (December 2014)

December 2014 - On Track - Of the 20 En Route Automation Modernization (ERAM) sites that have achieved Initial Operational Capability (IOC), 16 sites have achieved Operational Readiness Date (ORD). Of the remaining 4 sites, Atlanta (ZTL) and Washington DC (ZDC) have achieved Continuous Operations, and Jacksonville (ZJX) and New York (ZNY) are progressing thru Extended operational runs. (Updated 1/8/2015)

Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green

✓ Indicates that the item is complete.