

15S.57F1 Runway Safety Area (RSA) Improvements

Description

By September 30, 2015 ATO will improve 75 RSAs, and ARP will improve 20 RSAs, to meet RSA standards.

Special Designations: OSI, STI

Commentary (January 2015)

The FAA Office of Airports (ARP) is scheduled to complete 20 RSAs in 2015 (AAL-6, AEA-5, AGL-1, ANE-1, ASW-2, AWO-5). The FAA Air Traffic Organization (ATO) is scheduled to complete 75 RSAs in 2015. To date, ARP has completed 6 RSAs and ATO has completed 19 RSAs.

All regions are on track to provide RSA status reports by June 30, 2015.

Commentary (December 2014)

The FAA Office of Airports (ARP) is scheduled to complete 20 RSAs in 2015 (AAL-6, AEA-5, AGL-1, ANE-1, ASW-2, AWO-5). The FAA Air Traffic Organization (ATO) is scheduled to complete 75 RSAs in 2015. To date, ARP has completed 4 RSAs and ATO has completed 13 RSAs.

All regions are on track to provide RSA status reports by June 30, 2015.

Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green

✓ Indicates that the item is complete.