

# 15C1A1 Target #2 Terminal Automation Modernization and Replacement: Achieve TAMR Initial Operational Capability (IOC) at 3rd site (Segment 1, Phase 3). Due September 30, 2015.

Special Designations: OSI, FAA Strategic Initiatives, STI

## Commentary (March 2015)

February 2015 - IOC at Northern California TRACON (NCT) was completed 1/27/2015. Three operational runs completed; fourth scheduled for mid-March. (Updated 3/4/2015)

## Commentary (February 2015)

February 2015 - IOC at Northern California TRACON (NCT) was completed 1/27/2015. Three operational runs completed; fourth scheduled for mid-March. (Updated 3/4/2015)

## Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green ✓
02/2015	Green ✓
03/2015	Green ✓

✓ Indicates that the item is complete.