

## 16C.89Y2 Critical Acquisitions on Schedule

### Description

90% of the critical acquisition selected annual milestones are achieved by their scheduled dates.

Special Designations: OSI

### Commentary (July 2016)

Status: GREEN, on track. 71 total milestones are being tracked, of which 7 can be missed. 2 milestones are RED, missed.

56 milestones (79%) completed on schedule.

13 milestones are reporting GREEN, on track.

2 milestones are reporting RED, missed or will be missed.

1. ASKME Segment 2 - Complete development of Airworthiness Directives development functional component to production. Due May-16; missed.
  - In January 2016, a 60-day stop work order was issued to the vendor due to schedule slips and cost overruns.
  - The program is planning for a Baseline Change Decision.
2. MASR - Development Test and Evaluation (DT&E) completed (Mobile ASR-11) - Due Sept-16
  - Significant integration problems are delaying testing
  - All test procedures must be validated before testing can begin
  - Investigation reports / requests (IRs) must be resolved
  - Projected new completion November 2016 (at the earliest), this milestone will be missed.

### Commentary (June 2016)

GREEN, on track. 71 total milestones are being tracked, of which 7 can be missed. 2 milestones are RED, missed.

49 milestones (69%) completed on schedule.

20 milestones are reporting GREEN, on track.

2 milestones are reporting RED, missed/will be missed.

1. ASKME Segment 2 will complete development of Airworthiness Directives development functional component to production. Due May-16; missed.

- In January 2016, a 60-day stop work order was issued to the vendor due schedule slips and cost overruns.
  - The program is assessing other technical solutions, this milestone was missed.
2. MASR – Development Test and Evaluation (DT&E) completed (Mobile ASR-11) – Due Sept-16
- Significant integration problems are delaying testing
  - All test procedures must be validated before testing can begin
  - Investigation reports / requests (IRs) must be resolved
  - Projected new completion November 2016 (at the earliest), this milestone will be missed.

**Status Table (Qualitative Metric)**

Period	Actual
10/2015	Green
11/2015	Green
12/2015	Green
01/2016	Yellow
02/2016	Yellow
03/2016	Green
04/2016	Green
05/2016	Green
06/2016	Green
07/2016	Green

✓ Indicates that the item is complete.