

14C1A10 Target #1 Performance Based Navigation (Metroplex): Begin Metroplex pre-implementation/evaluation activities at one Metroplex location. Due September 30, 2014.

Special Designations: OSI

Commentary (April 2014)

Apr. Complete

Completed the milestone to begin Metroplex pre-implementation/evaluation activities at one location on April 4, 2014, when Southern California Metroplex began the Evaluation Phase.

Commentary (March 2014)

Mar. Green.

The Southern California Metroplex Team completed the Design Phase on March 28, as projected, and the Executive Summary was received on April 2. The Evaluation Phase starts on April 4. Expect to show this target as complete in April.

Status Table (Qualitative Metric)

Period	Actual
02/2014	Green
03/2014	Green
04/2014	Green <input checked="" type="checkbox"/>

Indicates that the item is complete.