

# 14E1D4 Revise Corporate On-Boarding Process - OSI

## Description

Develop revised on-boarding processes and implementation plan.

Special Designations: OSI

## Commentary (March 2014)

The project plan was completed on March 12, 2014. The Core Project Team meets weekly and has identified a member from the Aeronautical Center to participate on the team and provide Best Practices from MMAC. Project Team scheduled to attend onboarding in AWA and MMAC on Monday, April 7, 2014.

## Commentary (February 2014)

Initial project meeting occurred. Principals collecting information on previous onboarding improvement projects. Meeting scheduled to draft project plan the week of 3/10/14.

## Status Table (Qualitative Metric)

Period	Actual
02/2014	Green
03/2014	Green

✓ Indicates that the item is complete.