

15C1A1 Target #1 En Route Automation Modernization (ERAM): Achieve last Operational Readiness Date (ORD) on En Route Automation Modernization (ERAM.) Due March 31, 2015.

Special Designations: OSI, Agency Priority Goals, DOT Goals, FAA Strategic Initiatives,
STI

Commentary (June 2015)

March 2015 - Completed - All 20 En Route Automation Modernization (ERAM) sites have achieved Operational Readiness Date (ORD), including Atlanta (ZTL) on March 10, New York (ZNY) on March 26, and Washington DC (ZDC) on March 27, 2015.
(Updated 4/7/2015)

Commentary (May 2015)

March 2015 - Completed - All 20 En Route Automation Modernization (ERAM) sites have achieved Operational Readiness Date (ORD), including Atlanta (ZTL) on March 10, New York (ZNY) on March 26, and Washington DC (ZDC) on March 27, 2015.
(Updated 4/7/2015)

Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green
02/2015	Green
03/2015	Green ✓
04/2015	Green ✓
05/2015	Green ✓
06/2015	Green ✓

✓ Indicates that the item is complete.