

## 16S.78A1 Target #2 By September 30, 2016 ARP will have initiated mitigation projects for 10 RIM locations. Due September 30, 2016.

Special Designations: OSI

### Commentary (March 2016)

To date, we've initiated 0 projects at RIM locations. However, we are confident that we will complete this initiative since the scheduled tasks are on track. As it stands, our regions report that we will have approximately 20 projects started in FY16. The Western Pacific region may make 10 location projects on its own.

### Commentary (February 2016)

To date, we've initiated 0 projects at RIM locations. However, we are confident that we will complete this initiative since the scheduled tasks are on track. As it stands, our regions report that we will have approximately 20 projects started in FY16.

### Status Table (Qualitative Metric)

Period	Actual
11/2015	Green
12/2015	Green
01/2016	Green
02/2016	Green
03/2016	Green

✓ Indicates that the item is complete.