

16C.31VVV1 Target #2 Terminal Automation Modernization and Replacement (TAMR). Achieve Initial Operational Capability at the 8 cumulative sites by Q4 FY16. Due September 30, 2016.

Special Designations: OSI, STI

Commentary (March 2016)

February 2016 - Complete - TAMR P3S1 has completed IOC at 8 sites. Site #8, St. Louis TRACON (T75) completed IOC on February 2, 2016. (Updated 3/7/2016)

Commentary (February 2016)

February 2016 - Complete - TAMR P3S1 has completed IOC at 8 sites. Site #8, St. Louis TRACON (T75) completed IOC on February 2, 2016. (Updated 3/7/2016)

Status Table (Qualitative Metric)

Period	Actual
10/2015	Green
11/2015	Green
12/2015	Green
01/2016	Green
02/2016	Green ✓
03/2016	Green ✓

✓ Indicates that the item is complete.