

# Important AIP Timeframes

Presented to: MAMA Conference

By: Gary Gates

Date: September 23, 2014



Federal Aviation  
Administration



# ANM AIP Project Schedule

- **September 2014** Sponsors should complete consultant selection and schedule Predesign meeting to confirm funding and project scope of work for FY 2015 projects
- **Predesign Meetings:**
  - Airspace review – airspace review of initial project, ID impacts to Navaids, potential FAA reimburseable agreements etc.
  - Airspace review of CSPP (recommend at 60% stage).
  - Remember process takes approximately 45 days to complete.
  - AGIS – consider timeframes for survey approval for safety critical work (eg. change in RW ends, IAP, Navaids)
- **Grant Applications:**
  - Send in applications Now, communicates to FAA that sponsor is committed to project, scope of work and local funding.



# ANM AIP Project Schedule

- **November 1, 2014** Letters sent to sponsors requesting Capital Improvement Plans (CIPs) for Fiscal Years (FY) 2016-2021 (reply no later than February 1, 2015). In addition, sponsors should confirm the status of any planned 2015 projects.
- **January 15, 2015** Environmental actions (Environmental Assessments and Categorical Exclusions) must be completed for all FY-2015 projects, unless a different date has been coordinated and concurred with by FAA Project Manager.



# AIP Project Schedule - continued

- **February 1, 2015** FY 2016-2021 CIPs are due from sponsors.
- **April 1, 2015** Bids for all discretionary projects must be opened unless another date has been coordinated and concurred with by the FAA Project Manager.
- **April 2015** A Federal Register Notice will be issued requiring that all applications be submitted to the ADO no later than May 1, 2015. (environmental, Airport Layout Plan, airspace actions must be completed in order to program a project).
- **February – May 2015** ADO to update FAA Airports Capital Improvement Plan (ACIP) based on information provided by sponsors.



# AIP Project Schedule - continued

- **May 2015** Northwest Mountain Region AIP Board will meet to review proposed FY 2015-2019 discretionary candidates.
- **June 1, 2015** Northwest Mountain Region submits regional ACIP to FAA Headquarters. The FY-2016 discretionary candidate list is locked at this time and cannot be changed without justification.
- **June 30, 2015** All FY 2014 grants to be accepted, unless FAA Project Manager has concurred with a different date.
- **July 1, 2015** FAA to send letters to sponsors regarding their 5 year CIP (FY 2016-2021).



# AIP Project Schedule - continued

- **June 2015 – Land Acquisition** – FAA requires that sponsor secure title (fee acquisition), buy sell agreement etc. prior to issuing grant
  
- **Please coordinate all projects with your FAA Project Manager!**



# UPCOMING EVENTS

- **IAMA/MAMA Fall Conferences**
  - IAMA Conference April 2015 (Coeur D' Alene)?
  - MAMA Conference Fall 2015 (Helena)
- **2015 ANM Airports Spring Conference**

Time and Date to be determined (likely in March or April 2015 in Seattle)



# ANY QUESTIONS?

