



CHICAGO DEPARTMENT OF AVIATION  
CITY OF CHICAGO

November 5, 2013

Mrs. Christina Drouet, P.E.  
Manager, Chicago Modernization Program  
AGL-1SP  
Federal Aviation Administration  
2300 E. Devon Ave  
Des Plaines, IL 60018

In reference to the preparation of a Re-Evaluation of the Environmental Impact Statement (Re-Evaluation) for the O'Hare Modernization Program (Program), the Chicago Department of Aviation has developed an implementation schedule for the balance of the Program (Phase 2B). We understand that a key assumption of your efforts is CDA's input on the sequence of operating runways through the program implementation. The list below provides the dates to be used in the technical studies to be performed in the Re-Evaluation.

<u>Runway Action</u>	<u>Projected Date</u>
Runway 14L/32R Decommissioning (10R Commissioning)	October, 2015
Runway 14R/32L Temporary and Extended Closures	October, 2019
Runway 4L/22R Temporary Closure (One Summer)	Summer of 2017
Runway 9C/27C Commissioning and Runway 14R/32L Decommissioning	November, 2020
Runway 9R/27L Temporary Closure	November, 2020
Runway 9R/27L Extension Commissioning	November, 2021

This schedule accounts for the level of design completed to date, site and other constraints and progresses the implementation of the extension of Runway 9R/27L and Runway 9C/27C consistent with the approach developed for the overall Program Completion (Phases 2A and 2B) as previously developed.

We trust that this information meets your needs. Should you have any questions on the above listed runway actions, please do not hesitate to contact me.

Sincerely;

Chicago Department of Aviation

Michael Boland  
First Deputy Commissioner