


		2018						2019												2020												2021					
	Project	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
A	TWYs E and J																																				
B	TWY C (East Area)																																				
C	TWYs N and P																																				
Not Depicted	Airfield Lighting																																				

	Project	Description of Work	Estimated Dates	Status	Impact	Notes
A	TWYs E and J	TWYs E and J reconstruction.	2019 TBD	Upcoming		Future project, exact dates unknown.
B	TWY C (East Area)	TWY C reconstruction on the East-side of the airfield.	2019 TBD	Upcoming		Future project, exact dates unknown.
C	TWYs N and P	TWYs N and P reconstruction.	2019 TBD	Upcoming		Future project, exact dates unknown.
Not Depicted	Airfield Lighting	Airfield Lighting, Bldg. 1 electrical system upgrade	Spring 2019	Upcoming		Future project, exact dates unknown.
		Airfield lighting, 5kV cable replacement	Fall 2019 to Winter 2020	Upcoming		



		2018						2019						2020						2021					
	Project	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
D	TWYs D & T																								
E	RWY 1L/19R																								
F	TWYs F and F1																								

	Project	Description of Work	Estimated Dates	Status	Impact	Notes
D	TWYs D & T	Realignment of TWYs for Runway Incursion Mitigation (RIM) Program. PHASE A - nighttime 28L Closures - weeks PHASE B - weekend runway 28R closure PHASE C - full week runway 28L closure PHASE D - nighttime 28L closures - 3 weeks PHASE E - nighttime 28L closures - 3 weeks	Spring 2019	Upcoming		Multi-phased project to realign TWYs in order to rectify deficiencies with the existing geometry. It will enable aircraft entering RWY 10R to utilize the full length of the runway. Expect increased surface congestion on TWY E.
E	RWY 1L/19R	RWY 1L/19R rehabilitation.	Fall 2019	Upcoming		Repaving RWY.
F	TWYs F and F1	Realignment of TWYs for Runway Incursion Mitigation (RIM) Program.	Spring 2020	Upcoming		Project to realign TWYs in order to rectify deficiencies. Impact will be when the new TWYs are constructed to touch the RWYs.