SASO Phased-Development Approach

2006 – 2009	2010 – 2016	2016 – 2023	2021 - 2027	2027 - TBD
Phase 1	**Phase 2**	**Phase 3**	**Phase 4**	**Phase 5**
• *Air Transportation Oversight System (ATOS)* • *Planning and Engineering*	SAS core implementation • *14 CFR parts 121, 135, 145 certification and surveillance*	SAS expanded capabilities: • *Activity Recording & Office Workload List (OWL)* • *Initial Risk Profile* • *Maintenance Provider (MP) Coordinated Surveillance* • *Certification Services Oversight Process (CSOP)* • *14 CFR parts 141, 142, 147 and interface with Designee Management System (DMS) for 14 CFR part 183* • *HTML5 and Tableau implementation* Industry Collaboration and Outreach	• Integrated Oversight Philosophy (IOP) • Mobile Device Capability • Expanded Interface for Organization Designation Authorization (ODA) & Designee Management System (DMS) • Unmanned Aircraft Systems (UAS) • Compliance Program • Operations Approval Portal System (OAPS)/ Operations Safety System (OPSS) Integration • Integration with Other Lines of Business & Programs (FSIRP, AXH, AED, AAM, Foreign Air Carriers) • Risk Profile Enhancement • Centralized Document Repository	• *Operational Support*