Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)								
AIRPORT Blue Bold = RNP Arpt	**ST**	**IFP**	**Flight Check SAT Date**	**Due Date to Flight Check**	**Due Date to NFDC**	**Chart Date**	**Current Status / Location**	
North Texas Metroplex (OAPM)								
Dallas-Ft Worth (KDFW)	TX	JAGGO THREE(CONV) STAR	NFCR	8/6/2014	9/16/2014	11/13/2014	Charting	OAPM CANCELLATIONS - Corrected AMDT Numbers
		JONEZ (CONV) FIVE STAR	NFCR	8/6/2014	9/16/2014	11/13/2014		
		JUMBO THREE (CONV) STAR	NFCR	8/6/2014	9/16/2014	11/13/2014		
		MASTY TWO (CONV) STAR	NFCR	8/6/2014	9/16/2014	11/13/2014		
		CEOLA FIVE (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014	Charting	
		CLARE THREE (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
		FERRA FIVE (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
		NOBLY FOUR (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
		PODDE FOUR (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
		SLOTT FIVE (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
		SOLDO THREE (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
		TRISS FOUR (RNAV SID)	NFCR	8/6/2014	9/16/2014	11/13/2014		
North Texas Metroplex (OAPM)	TX	TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015	FPT	Post Implementation Slots
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV SID)		1/21/2015	3/3/2015	4/30/2015		
North Texas Metroplex (OAPM)	Tx	TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015	FPT	Post Implementation Slots
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		
		TBD 1 (RNAV STAR)		1/21/2015	3/3/2015	4/30/2015		

Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)								
AIRPORT Blue Bold = RNP Arpt	**ST**	**IFP**	**Flight Check SAT Date**	**Due Date to Flight Check**	**Due Date to NFDC**	**Chart Date**	**Current Status / Location**	
North Texas Metroplex (OAPM)								
North Texas Metroplex (OAPM)	TX	TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015	FPT	Post Implementation Slots
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
North Texas Metroplex (OAPM)	TX	TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015	FPT	Post Implementation Slots
		TBD 1 (RNAV SID)		3/18/2015	4/28/2015	6/25/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		

Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)								
AIRPORT Blue Bold = RNP Arpt	**ST**	**IFP**	**Flight Check SAT Date**	**Due Date to Flight Check**	**Due Date to NFDC**	**Chart Date**	**Current Status / Location**	
North Texas Metroplex (OAPM)								
North Texas Metroplex (OAPM)	TX	TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015	FPT	Post Implementation Slots added per Childress e-mail 7-30-14
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		TBD 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		