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1 Refine Project Scope 0 * 09APR07 A 24MAY07 A 09APR07 A 24MAY07 A

1.1 Prepare Design Proposal 0 09APR07 A 13APR07 A 09APR07 A 13APR07 A

1.2 Coordinate with Subcontractors 0 16APR07 A 27APR07 A 16APR07 A 27APR07 A

1.3 Preliminary Construction Budget 0 30APR07 A 02MAY07 A 30APR07 A 02MAY07 A

1.4 Submit Proposal for Review 0 03MAY07 A 03MAY07 A 03MAY07 A 03MAY07 A

1.5 Airport Proposal Review 0 04MAY07 A 24MAY07 A 04MAY07 A 24MAY07 A

2 Obtain City Water & Sewer Master Plan 0 04MAY07 A 17MAY07 A 04MAY07 A 17MAY07 A

3 Initial City Code Coordination 0 * 18MAY07 A 06JUN07 A 18MAY07 A 06JUN07 A

3.1 Prepare Building Code Documentation 0 18MAY07 A 24MAY07 A 18MAY07 A 24MAY07 A

3.2 Meeting with City Officials 0 25MAY07 A 25MAY07 A 25MAY07 A 25MAY07 A

3.3 Document Building Code Requirements 0 28MAY07 A 01JUN07 A 28MAY07 A 01JUN07 A

3.4 Document Fire Protection Code Requirements 0 28MAY07 A 01JUN07 A 28MAY07 A 01JUN07 A

3.5 Document Landscaping Plan Requirements 0 28MAY07 A 01JUN07 A 28MAY07 A 01JUN07 A

3.6 Document Other T-Hanagr City Requirements 0 28MAY07 A 29MAY07 A 28MAY07 A 29MAY07 A

3.7 Forward Requirement Summary to Airport and City 0 04JUN07 A 06JUN07 A 04JUN07 A 06JUN07 A

4 Revise Proposal per City and Airport Comments 0 07JUN07 A 13JUN07 A 07JUN07 A 13JUN07 A

5 Execute Design Contract Documents 17 14JUN07 A 07JAN08 14JUN07 A 07JAN08 0

6 Design Notice to Proceed 5 08JAN08 14JAN08 08JAN08 14JAN08 0

7 Geotechnical Investigation 38 * 15JAN08 06MAR08 17JAN08 10MAR08 2d

7.1 Develop Geotechnical Scope of Work 2 15JAN08 16JAN08 17JAN08 18JAN08 2d

7.2 Obtain Formal Geotechnical Proposals 10 17JAN08 30JAN08 21JAN08 01FEB08 2d

7.3 Coordinate Geotechnical Survey w/ Airport 2 31JAN08 01FEB08 04FEB08 05FEB08 2d

7.4 Geotech NTP 1 04FEB08 04FEB08 06FEB08 06FEB08 2d

7.5 Geotechnical Investigation Field Work 10 05FEB08 18FEB08 07FEB08 20FEB08 2d

7.6 Geotechnical Report Development 10 19FEB08 03MAR08 21FEB08 05MAR08 2d

7.7 Submit Geotech Report to Engineer 1 04MAR08 04MAR08 06MAR08 06MAR08 2d

7.8 Review Geotechnical Results 2 05MAR08 06MAR08 07MAR08 10MAR08 2d

8 Ground Survey 51 * 15JAN08 25MAR08 15JAN08 25MAR08 0

8.1 Develop Survey Scope of Work 1 15JAN08 15JAN08 15JAN08 15JAN08 0

8.2 Obtain Formal Survey Proposals 15 16JAN08 05FEB08 16JAN08 05FEB08 0

8.3 Coordinate Ground Survey w/ Airport 2 06FEB08 07FEB08 06FEB08 07FEB08 0

8.4 Ground Survey NTP 1 08FEB08 08FEB08 08FEB08 08FEB08 0

8.5 Conduct Utility Location Survey 10 11FEB08 22FEB08 11FEB08 22FEB08 0

8.6 Conduct Ground Survey 10 25FEB08 07MAR08 25FEB08 07MAR08 0

8.7 Submit Survey Results to Engineer 10 10MAR08 21MAR08 10MAR08 21MAR08 0

8.8 Review Survey Results 2 24MAR08 25MAR08 24MAR08 25MAR08 0

9 50% Submission Development 102 * 15JAN08 04JUN08 29FEB08 04JUN08 0

9.1 Design Plans 74 * 15JAN08 25APR08 29FEB08 22MAY08 19d

9.1.1 Title Sheet 1 17JAN08 17JAN08 22MAY08 22MAY08 90d

9.1.2 Legends and Abbreviations 1 25APR08 25APR08 25APR08 25APR08 0

9.1.3 Safety Plan 1 25APR08 25APR08 25APR08 25APR08 0

9.1.4 Safety Notes 2 15JAN08 16JAN08 20MAY08 21MAY08 90d

9.1.5 Site Access and Staging Plan 1 24APR08 24APR08 24APR08 24APR08 0

9.1.6 Existing Conditions 2 26MAR08 27MAR08 26MAR08 27MAR08 0

9.1.7 Demolition Plan 2 11APR08 14APR08 16APR08 17APR08 3d

9.1.8 Geometric Plan 3 28MAR08 01APR08 28MAR08 01APR08 0

9.1.9 Pavement Marking and Signage Plan 1 22APR08 22APR08 22APR08 22APR08 0

9.1.10 Grading and Drainage Plan 5 02APR08 08APR08 02APR08 08APR08 0

9.1.11 Storm Water Management Plan 5 11APR08 17APR08 11APR08 17APR08 0

9.1.12 Paving Plan 1 16APR08 16APR08 21APR08 21APR08 3d

9.1.13 Drainage Profiles 2 09APR08 10APR08 09APR08 10APR08 0

9.1.14 Utility Plan 2 09APR08 10APR08 14APR08 15APR08 3d

9.1.15 Storm Water Details 1 17APR08 17APR08 22APR08 22APR08 3d

9.1.16 Pavement Details 1 18APR08 18APR08 23APR08 23APR08 3d

9.1.17 Miscellaneous Details 1 21APR08 21APR08 24APR08 24APR08 3d

9.1.18 Utility Details 1 15APR08 15APR08 18APR08 18APR08 3d

9.1.19 Erosion & Sediment Control Plan 2 18APR08 21APR08 18APR08 21APR08 0

9.1.20 Landscaping Plan 1 23APR08 23APR08 23APR08 23APR08 0

9.1.21 Building Plans 49 * 15JAN08 21MAR08 29FEB08 25MAR08 2d

9.1.21.1 Building Elevation Views and Floor Plan 7 15JAN08 23JAN08 29FEB08 10MAR08 33d

9.1.21.2 T-Hangar Foundation Plan 5 07MAR08 13MAR08 11MAR08 17MAR08 2d

9.1.21.3 Restroom Elevations and Layout Plan 3 14MAR08 18MAR08 18MAR08 20MAR08 2d

9.1.21.4 Wall Details and Schedule Plan 3 19MAR08 21MAR08 21MAR08 25MAR08 2d

9.2 Project Construction Schedule 5 28APR08 02MAY08 28APR08 02MAY08 0

9.3 Project Construction Estimate 2 05MAY08 06MAY08 05MAY08 06MAY08 0

9.4 Construction Specifications 8 * 07MAY08 16MAY08 07MAY08 16MAY08 0

9.4.1 Contract Forms 1 07MAY08 07MAY08 07MAY08 07MAY08 0

9.4.2 General Provisions 1 08MAY08 08MAY08 08MAY08 08MAY08 0

9.4.3 Technical Specifications 5 09MAY08 15MAY08 09MAY08 15MAY08 0

9.4.4 Appendicies 1 16MAY08 16MAY08 16MAY08 16MAY08 0

9.5 Storm Water Management Calculations (Bound) 4 19MAY08 22MAY08 19MAY08 22MAY08 0

9.6 50% Internal Review 5 23MAY08 29MAY08 23MAY08 29MAY08 0

9.7 50% Document Development 3 30MAY08 03JUN08 30MAY08 03JUN08 0

9.8 50% Submission 1 04JUN08 04JUN08 04JUN08 04JUN08 0

10 Airport Review 15 05JUN08 25JUN08 05JUN08 25JUN08 0

11 50% Design Review Meeting 1 26JUN08 26JUN08 26JUN08 26JUN08 0

12 Distribute 50% Design Review Meeting Minutes 5 27JUN08 03JUL08 27JUN08 03JUL08 0

13 Submit Plan. Commission Site Plan for Approval 1 05JUN08 05JUN08 18JUL08 18JUL08 30d

Refine Project Scope

Prepare Design Proposal

Coordinate with Subcontractors

Preliminary Construction Budget

Submit Proposal for Review

Airport Proposal Review

Obtain City Water & Sewer Master Plan

Initial City Code Coordination

Prepare Building Code Documentation

Meeting with City Officials

Document Building Code Requirements

Document Fire Protection Code Requirements

Document Landscaping Plan Requirements

Document Other T-Hanagr City Requirements

Forward Requirement Summary to Airport and City

Revise Proposal per City and Airport Comments

Execute Design Contract Documents

Design Notice to Proceed

Geotechnical Investigation

Develop Geotechnical Scope of Work

Obtain Formal Geotechnical Proposals

Coordinate Geotechnical Survey w/ Airport

Geotech NTP

Geotechnical Investigation Field Work

Geotechnical Report Development

Submit Geotech Report to Engineer

Review Geotechnical Results

Ground Survey

Develop Survey Scope of Work

Obtain Formal Survey Proposals

Coordinate Ground Survey w/ Airport

Ground Survey NTP

Conduct Utility Location Survey

Conduct Ground Survey

Submit Survey Results to Engineer

Review Survey Results

50% Submission Development

Design Plans

Title Sheet

Legends and Abbreviations

Safety Plan

Safety Notes

Site Access and Staging Plan

Existing Conditions

Demolition Plan

Geometric Plan

Pavement Marking and Signage Plan

Grading and Drainage Plan

Storm Water Management Plan

Paving Plan

Drainage Profiles

Utility Plan

Storm Water Details

Pavement Details

Miscellaneous Details

Utility Details

Erosion & Sediment Control Plan

Landscaping Plan

Building Plans

Building Elevation Views and Floor Plan

T-Hangar Foundation Plan

Restroom Elevations and Layout Plan

Wall Details and Schedule Plan

Project Construction Schedule

Project Construction Estimate

Construction Specifications

Contract Forms

General Provisions

Technical Specifications

Appendicies

Storm Water Management Calculations (Bound)

50% Internal Review

50% Document Development

50% Submission

Airport Review

50% Design Review Meeting

Distribute 50% Design Review Meeting Minutes

Submit Plan. Commission Site Plan for Approval
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14 Attend Planning Commission Meeting (2 Meetings) 25 06JUN08 11JUL08 21JUL08 22AUG08 30d

15 Receive Planning Commission Approval 30 14JUL08 22AUG08 25AUG08 03OCT08 30d

16 100% Submission Development 48 * 07JUL08 10SEP08 07JUL08 10SEP08 0

16.1 Design Plans 24 * 07JUL08 07AUG08 07JUL08 07AUG08 0

16.1.1 Title Sheet 1 07AUG08 07AUG08 07AUG08 07AUG08 0

16.1.2 Legends and Abbreviations 1 07AUG08 07AUG08 07AUG08 07AUG08 0

16.1.3 Safety Plan 1 06AUG08 06AUG08 06AUG08 06AUG08 0

16.1.4 Safety Notes 1 07JUL08 07JUL08 07JUL08 07JUL08 0

16.1.5 Site Access and Staging Plan 1 05AUG08 05AUG08 05AUG08 05AUG08 0

16.1.6 Existing Conditions 1 16JUL08 16JUL08 16JUL08 16JUL08 0

16.1.7 Demolition Plan 1 25JUL08 25JUL08 30JUL08 30JUL08 3d

16.1.8 Geometric Plan 2 17JUL08 18JUL08 17JUL08 18JUL08 0

16.1.9 Pavement Marking and Signage Plan 1 01AUG08 01AUG08 01AUG08 01AUG08 0

16.1.10 Grading and Drainage Plan 3 21JUL08 23JUL08 21JUL08 23JUL08 0

16.1.11 Storm Water Management Plan 2 28JUL08 29JUL08 28JUL08 29JUL08 0

16.1.12 Paving Plan 1 29JUL08 29JUL08 01AUG08 01AUG08 3d

16.1.13 Drainage Profiles 2 24JUL08 25JUL08 24JUL08 25JUL08 0

16.1.14 Storm Water Details 1 30JUL08 30JUL08 04AUG08 04AUG08 3d

16.1.15 Utility Plan 1 24JUL08 24JUL08 29JUL08 29JUL08 3d

16.1.16 Pavement Details 1 31JUL08 31JUL08 05AUG08 05AUG08 3d

16.1.17 Miscellaneous Details 1 01AUG08 01AUG08 06AUG08 06AUG08 3d

16.1.18 Utility Details 1 28JUL08 28JUL08 31JUL08 31JUL08 3d

16.1.19 Erosion & Sediment Control Plan 2 30JUL08 31JUL08 30JUL08 31JUL08 0

16.1.20 Landscaping Plan 1 04AUG08 04AUG08 04AUG08 04AUG08 0

16.1.21 Building Plans 6 * 08JUL08 15JUL08 08JUL08 15JUL08 0

16.1.21.1 Building Elevation Views and Floor Plan 2 08JUL08 09JUL08 08JUL08 09JUL08 0

16.1.21.2 T-Hangar Foundation Plan 1 10JUL08 10JUL08 10JUL08 10JUL08 0

16.1.21.3 Restroom Elevations and Layout Plan 2 11JUL08 14JUL08 11JUL08 14JUL08 0

16.1.21.4 Wall Details and Schedule Plan 1 15JUL08 15JUL08 15JUL08 15JUL08 0

16.2 Project Construction Schedule 5 08AUG08 14AUG08 08AUG08 14AUG08 0

16.3 Project Construction Estimate 2 15AUG08 18AUG08 15AUG08 18AUG08 0

16.4 Construction Specifications 6 * 19AUG08 26AUG08 19AUG08 26AUG08 0

16.4.1 General Provisions 1 20AUG08 20AUG08 20AUG08 20AUG08 0

16.4.2 Contract Forms 1 19AUG08 19AUG08 19AUG08 19AUG08 0

16.4.3 Technical Specifications 2 21AUG08 22AUG08 21AUG08 22AUG08 0

16.4.4 Appendicies 2 25AUG08 26AUG08 25AUG08 26AUG08 0

16.5 Update Storm Water Calcs per City Comments 2 27AUG08 28AUG08 27AUG08 28AUG08 0

16.6 100% Internal Review 5 29AUG08 04SEP08 29AUG08 04SEP08 0

16.7 100% Document Development 3 05SEP08 09SEP08 05SEP08 09SEP08 0

16.8 100% Submission 1 10SEP08 10SEP08 10SEP08 10SEP08 0

17 Airport Review 1 11SEP08 11SEP08 11SEP08 11SEP08 0

18 100% Design Review Meeting 1 12SEP08 12SEP08 12SEP08 12SEP08 0

19 Distribute 100% Design Review Meeting Minutes 1 15SEP08 15SEP08 15SEP08 15SEP08 0

20 Airport Approval of Design Documents 1 16SEP08 16SEP08 16SEP08 16SEP08 0

21 Prepare Documentation for City Approval 13 * 17SEP08 03OCT08 17SEP08 03OCT08 0

21.1 115% Engineer's Estimate w/ Standard Unit Costs 2 17SEP08 18SEP08 17SEP08 18SEP08 0

21.2 Engineering Dept. Plan Review Checklist 5 19SEP08 25SEP08 19SEP08 25SEP08 0

21.3 Airport Provided Forest Conservation Plan 1 26SEP08 26SEP08 26SEP08 26SEP08 0

21.4 Flood Plain Study 2 29SEP08 30SEP08 29SEP08 30SEP08 0

21.5 Standard Inspection & Maintenance Agreement 3 01OCT08 03OCT08 01OCT08 03OCT08 0

22 Submit Application for Improvement Plan Review 1 06OCT08 06OCT08 06OCT08 06OCT08 0

23 Airport Submits Fees for Review 10 07OCT08 20OCT08 07OCT08 20OCT08 0

24 City Department Review 45 21OCT08 22DEC08 21OCT08 22DEC08 0

25 Receive City Comments 1 23DEC08 23DEC08 23DEC08 23DEC08 0

26 Respond to City's Comments 10 24DEC08 08JAN09 24DEC08 08JAN09 0

27 Submit Revised Improvement Plan Review 1 09JAN09 09JAN09 09JAN09 09JAN09 0

28 City Department Review 45 12JAN09 13MAR09 12JAN09 13MAR09 0

29 Engineering Department Approval 10 16MAR09 27MAR09 16MAR09 27MAR09 0

30 Legal Department Approval 10 30MAR09 10APR09 30MAR09 10APR09 0

31 Public Works Agreement and Surety Execution 10 13APR09 24APR09 13APR09 24APR09 0

32 Approval of Stnd. Inspection & Maint. Agreement 5 27APR09 01MAY09 27APR09 01MAY09 0

33 Approval of Forest Conservation Agreement 2 04MAY09 05MAY09 04MAY09 05MAY09 0

34 Natural Resources Conservation Services Approval 24 06MAY09 08JUN09 06MAY09 08JUN09 0

35 Grading and E&S Approval 35 09JUN09 27JUL09 09JUN09 27JUL09 0

36 Submit Grading/Public Improvement Fees 5 28JUL09 03AUG09 28JUL09 03AUG09 0

37 Receive Final City Approval 10 04AUG09 17AUG09 04AUG09 17AUG09 0

38 Environmental Assessment Process 260 03MAR08 * 04MAR09 15AUG08 17AUG09 118d

39 Advertise Project for Bid 25 18AUG09 21SEP09 18AUG09 21SEP09 0

40 Pre-Bid Meeting 8 18AUG09 27AUG09 19AUG09 28AUG09 1d

41 Develop and Distribute Addendum No. 1 16 28AUG09 18SEP09 31AUG09 21SEP09 1d

42 Bid Opening 1 22SEP09 22SEP09 22SEP09 22SEP09 0

43 Review Bids 10 23SEP09 06OCT09 23SEP09 06OCT09 0

44 Recommendation to Award 1 07OCT09 07OCT09 07OCT09 07OCT09 0

Attend Planning Commission Meeting (2 Meetings)

Receive Planning Commission Approval

100% Submission Development

Design Plans

Title Sheet

Legends and Abbreviations

Safety Plan

Safety Notes

Site Access and Staging Plan

Existing Conditions

Demolition Plan

Geometric Plan

Pavement Marking and Signage Plan

Grading and Drainage Plan

Storm Water Management Plan

Paving Plan

Drainage Profiles

Storm Water Details

Utility Plan

Pavement Details

Miscellaneous Details

Utility Details

Erosion & Sediment Control Plan

Landscaping Plan

Building Plans

Building Elevation Views and Floor Plan

T-Hangar Foundation Plan

Restroom Elevations and Layout Plan

Wall Details and Schedule Plan

Project Construction Schedule

Project Construction Estimate

Construction Specifications

General Provisions

Contract Forms

Technical Specifications

Appendicies

Update Storm Water Calcs per City Comments

100% Internal Review

100% Document Development

100% Submission

Airport Review

100% Design Review Meeting

Distribute 100% Design Review Meeting Minutes

Airport Approval of Design Documents

Prepare Documentation for City Approval

115% Engineer's Estimate w/ Standard Unit Costs

Engineering Dept. Plan Review Checklist

Airport Provided Forest Conservation Plan

Flood Plain Study

Standard Inspection & Maintenance Agreement

Submit Application for Improvement Plan Review

Airport Submits Fees for Review

City Department Review

Receive City Comments

Respond to City's Comments

Submit Revised Improvement Plan Review

City Department Review

Engineering Department Approval

Legal Department Approval

Public Works Agreement and Surety Execution

Approval of Stnd. Inspection & Maint. Agreement

Approval of Forest Conservation Agreement

Natural Resources Conservation Services Approval

Grading and E&S Approval

Submit Grading/Public Improvement Fees

Receive Final City Approval

Environmental Assessment Process

Advertise Project for Bid

Pre-Bid Meeting

Develop and Distribute Addendum No. 1

Bid Opening

Review Bids

Recommendation to Award
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