SCHEDULED AIP CONSTRUCTION PROJECTS

2004-2005

http://www.faa.gov/arp/aal/
CENTRAL REGION


ANCHORAGE (Stevens Int’l)
ANC

Project:  
Reconstruct taxiway Romeo

Schedule: 
Summer 2004 – Summer 2005

Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
AF cable/fiber crossings

AF POC:
Garth Beyette, 271-3355

Notes:
ANCHORAGE (Stevens Int’l)
ANC

Project:  
Reconstruct taxiway Kilo

Schedule:
Summer 2005 – Summer 2006

Sponsor/POC:
AKDOT/Morgan Merritt, 269-0614

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
AF cable/fiber crossings

AF POC:
Garth Beyette, 271-3355

Notes:
BETHEL
BET

Project:  
Phase I:  Runway Safety area improvements and pavement repairs
Schedule:  
8/04-10/04

Sponsor/POC:
AKDOT/Tony Barter, 269-0668

AAL-600 POC:
Pat Oien, 271-5445

AF Impacts: 
MALSR extensions/adjustments require outages on 18 and 36.  ILS will need to be taken out of service during construction, VOR will be briefly out of service.  VASI (runway 36) will be out of service during pavement repairs/threshold relocation.  Possible impact with buried electrical in RSA dependent on depth of bury.  Flight check may be required mid/late Oct 04.

AF POC:
Garth Beyette, 271-3355

Notes:
BIRCHWOOD
BCV

Project:  
Rehab. runway edge lighting
Schedule:
Summer 2005

Sponsor/POC:
AKDOT/Don Baxter, 269-0610

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
Relocation of AF meter base (VASIs)

AF POC:
Garth Beyette, 271-3355

Notes:
CHENEGA
C05

Project:  
Rehab. runway, install rwy edge lights
Schedule:
Summer 2004

Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
none identified

AF POC:
Garth Beyette, 271-3355

Notes:
COLD BAY
CDB

Project:
MAJOR RUNWAY RECONSTRUCTION:  Crosswind runway rehab (rwy 8/26) & provide full RSA. Establish displaced thresholds for rwy 8/26 (rwy 26 threshold moving  inboard 925’).  Repave south apron.

Schedule: 
Summer 2005

Sponsor/POC:
AKDOT/Sean Holland, 269-0670

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
VASI relocate (rwy 26).  Periodic ILS outage(s) required during work within localizer critical area (runway intersection).  FAA cable locates required within project area.

AF POC:
Glenn Avery (BER SSC), 271-6791

AVN Impacts:
AVN redeveloping procedures due to rwy 26 threshold relocate

Notes:
FAA coordination meeting held on 4/22/04.  AKDOT obtaining Navaid survey data to assist AVN in the redevelopment of approach procedures.

EKWOK
KEK

Project:  
Rotate/Extend/Widen/Resurface runway.  Installation of MIRLs.  Site prep for future PAPI/REILs.

Schedule:
Summer 2005

Sponsor/POC:
AKDOT/Don Baxter, 269-0610

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355

Notes:

KENAI
ENA

Project:  
Extend taxiway P to end of Rwy 01
Schedule:
Summer 2005

Sponsor/POC:
City of Kenai

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
Potential cable crossings
AF POC:
Garth Beyette, 271-3355

Notes:
KENAI
ENA

Project:  
Provide full RSA on south end rwy 1/19; extend rwy 1/19 to the north. Major runway reconstruction/reconfiguration project!
Schedule:
Potential summer 2006

Sponsor/POC:
City of Kenai

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts: 
Potential ILS, REIL, MALSR relocations; PAPIs to replace VASIs

AF POC:
Garth Beyette, 271-3355

AVN Impacts:
Potential IAP impacts due to threshold relocations.

Notes:
NEW STUYAHOK

Project:
Construct New Airport –Phase II Embankment, Runway 13/31 (75’x3281’)

Schedule:
Summer 2004—Fall 2006 (embankment work only)

Sponsor/POC:
AKDOT/Tony Barter, 269-0659

AAL-600 POC:
Pat Oien, 271-5445

AF Impacts:
None identified.

AF POC:
Garth Beyette, 271-3355

Notes:
QUINHAGAK
___
Project:
Construct New Airport (New Runway 12/30 = 75’ x 3200’); Construct SREB; Install PAPI & REIL Systems RWY 12; Possible AWOS Installation as well

Schedule:
Ongoing(approx. November 10, 2004

Sponsor/POC: 
Native Village of Kwinhagak/Scott Wharton (HDR INC.) 274-2000

AAL-600 POC:
Krisjon Tabisola, 271-3785
AF Impacts:
None identified

AF POC:
Garth Beyette, 271-3355

Notes:

SAND POINT
SDP
Project:
Develop full runway safety area (embankment work)

Schedule:
Summer 2005

Sponsor/POC:
AKDOT/Pat Wittrock, 269-0664

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts:
VASI & REIL relocations

AF POC:
Garth Beyette, 271-3355

AVN Impacts:
IAP impacts

Notes:
ST PAUL
SNP
Project:
Rehab Runway (Pave)/Improve RSA

Schedule:
Summer 2005

Sponsor/POC:
AKDOT/Tony Barter, 269-0659

AAL-600 POC:
Pat Oien, 271-5445

AF Impacts:
ILS to be shut down while construction underway (approx. 15 May - 15 Sept, 2005), VASI/approach lights to remain operational.  MLS building to be removed.

AF POC:
Garth Beyette, 271-3355

AVN Impacts:
Temporary IAP impacts during construction

Notes:
WASILLA
IYS
Project:
Apron Construction

Schedule:
Summer – Fall 2004

Sponsor/POC:
Dave Lundeen (HDL inc.), 564-2120

AAL-600 POC:
Brad Garland, 271-5460

AF Impacts:
Relocation of AF PAPI control bldg

AF POC:
James Boyd (TGN SSC), 271-6780

Notes:


NORTHERN REGION


ALAKANUK
TM08

Project:  
Project constructs new airport: Phase I embankment for runway (4000’x75), apron, taxiway, access road, PAPI, REIL and AWSS pad

Schedule:
6/02-11/04 

Sponsor/POC:
AKDOT/Bill Townson, 443-3421

AAL-600 POC:
Pat Oien, 271-5445

AF Impacts: 
None known

AF POC:
Garth Beyette, 271-3355

Notes:

ANVIK
ANV

Project:
Reconstruct runway, relocate runway thresholds and elevations

Schedule: 
Spring 2005 – Fall 2006

Sponsor/POC:
AKDOT/Bill Townson, 443-3421

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
VASI, AWOS, NDB, RCO, & DME 

AF POC:
Garth Beyette, 271-3355
Notes:

BARROW
BRW

Project:  
Project shifts runway 6/24 approximately 125’ south with changes to grade.  Relocates NAVAIDs, replaces lighting.  Declared distances will be used to achieve added runway safety area length.

Major runway reconstruction!  Runway construction impact will begin summer 2005.

Schedule:
Under construction -11/06

Sponsor/POC:
AKDOT/Cindie Little, 451-2284

AAL-600 POC:
Matt Freeman, 271-5455 

AF Impacts: 
Relocates MALSR. replaces VASIs w/ PAPIs, relocates ASOS windbirds.

AF POC:
Garth Beyette, 271-3355

Notes:

CHANDALAR SHELF
5CD

Project:  
Construct SREB.

Schedule: 
6/04-10/04 

Sponsor/POC:
AKDOT/Cindy Little, 451-2284

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355

Notes:

DEADHORSE
SCC

Project:  
Construct runway 5/23 safety area from 500 to 1000 feet from runway threshold and widen runway safety area from 300 to 500 feet wide.

Schedule: 
10/04-10/05 

Sponsor/POC:
AKDOT/Cindy Little 451-2284

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Place fill around approach lights and within the localizer and glide slope critical areas.  New embankment will require an ILS outage and likely require a flight check.

AF POC:
Garth Beyette, 271-3355

Notes:

ELIM
ELI

Project:  
Rehabilitate and extend runway (3,400’x75’) and runway safety area; install MIRL/MITL.  Elim will be closed during Summer and Fall 2004 and air traffic diverted to Moses Point Airport. 

Schedule:
Summer 2004-Fall 2005 

Sponsor/POC:
AKDOT/Bill Townson, 443-3421

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified.

AF POC:
Garth Beyette, 271-3355

Notes:

EMMONAK
ENM

Project:  
Project rehabilitates/extends runway (100’x4599’) and runway safety area; rehabilitates/expands existing apron, rehabilitates taxiway and taxiway safety area. Installs GF REILs Runway 16.

Schedule:
Under construction -10/04

Sponsor/POC:
AKDOT/Bill Townson, 443-3421

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Apron expansion will relocate AWOS and VASI’s summer 2004.

AF POC:
Garth Beyette, 271-3355
Notes:
FAIRBANKS INTERNATIONAL AIRPORT
FAI

Project:  
Relocate Taxiway A, construct aircraft deicing pads

Schedule:
Under construction - Fall 2005

Sponsor/POC:
AKDOT/Cindie Little, 451-2284

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
FAIRBANKS INTERNATIONAL AIRPORT
FAI

Project:  
Provide electricity to general aviation apron tie down

Schedule: 
Summer 2004

Sponsor/POC:
AKDOT/Cindie Little 451-2284

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
GRAYLING
KGX

Project:  
Rehab/Extend/Widen Runway 

Schedule:  
Fall 2004-Fall 2005

Sponsor/POC:
AKDOT/Jason Hill, 451-5378

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None known

AF POC:
Garth Beyette, 271-3355
Notes:
GULKANA










GUK

Project:  
Repair runway and taxiway damage from earthquake.

Schedule: 
Estimated 6/05-10/05

Sponsor/POC:
AKDOT/Cindie Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Possibly relocate DF antenna.

AF POC:
Garth Beyette, 271-3355
Notes:
KOBUK










OBU

Project:  
Realign/extend Runway 8/26 (4,000’x75’) and safety area; rehabilitates/expands existing apron, rehabilitates taxiway and taxiway safety area.

Schedule:  
Estimated 10/03-10/05

Sponsor/POC:
AKDOT/Bill Townson, 443-3421 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None known

AF POC:
Garth Beyette, 271-3355

Notes:
KOTZEBUE
OTZ

Project:  
Project constructs ARFF/SREB/ and Flight Service Station.

Schedule:  
6/04-11/05

Sponsor/POC:
AKDOT/Cindie Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Relocates FSS.

AF POC:
Garth Beyette, 271-3355
Notes:
KOTZEBUE
OTZ

Project:  
Obstruction removal (remove terrain for Runway 26 approach surface), repair frost heave on primary runway, and expand runway safety area.

Schedule:
10/04-11/05

Sponsor/POC:
AKDOT/Cindie Little, 451-2284

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Embankment fill will be placed within the localizer and glide slope critical areas and require an ILS outage starting June15 to September 15, 2005.  Flight check will be required after the fill is placed.  The VASI will be raised.

AF POC:
Garth Beyette, 271-3355
Notes:
KOYUKUK
KYU

Project:  
Rehabilitate/extend runway (4,000’x75’) and safety area; rehabilitates/expands existing apron, rehabilitates taxiway and taxiway safety area; constructs PAPI pads and installs GF PAPI Runway 6

Schedule:  
Estimated 10/04-10/05

Sponsor/POC:
AKDOT/Bill Townson, 443-3421 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
MANLEY HOT SPRINGS
MLY

Project:  
Construct new airport and access road.

Schedule: 
6/05-11/06

Sponsor/POC:
AKDOT/Cindy Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
MINTO
51Z

Project:  
Construct new runway, taxiway, and apron

Schedule:
Fall 2004-Fall 2005

Sponsor/POC:
AKDOT/Jason Hill, 451-5378

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
MOUNTAIN VILLAGE
MOU

Project:  
Project rehabilitates and extends runway 2/20, taxiway, apron, and access road.

Schedule:
10/04-11/05

Sponsor/POC:
AKDOT/Cindy Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
NENANA MUNICIPAL
ENN

Project:  
Construct SREB.

Schedule:  
6/04-11/05 

Sponsor/POC:
City of Nenana, Jason Mayrnad, 832-5501

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
NOME
OME

Project:  
Project constructs SREB, ARFF, and FSS, and Sand Storage Building.

Schedule:  
Estimated 10/04-11/06

Sponsor/POC:
AKDOT/Cindie Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Relocate FSS to new building and demolish old FSS.

AF POC:
Garth Beyette, 271-3355
Notes:
NORTHWAY
ORT

Project:  
Reconstruct and pave runway, taxiway, and apron.  Relocate runway thresholds, relocate apron, relocate access road near FSS.

Schedule:  
Estimated 6/05-11/05

Sponsor/POC:
AKDOT/Cindie Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Relocate VASI.

AF POC:
Garth Beyette, 271-3355
Notes:
STEVENS VILLAGE
TM12

Project:  
Place embankment, then crushed rock on operational surfaces at the new airport.

Schedule:  
Under construction -10/05

Sponsor/POC:
AKDOT/Cindie Little, 451-2284 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None identified

AF POC:
Garth Beyette, 271-3355
Notes:
TANANA 
TAL

Project:  
Reconstruct runway, runway safety area and apron.

Schedule:  
Estimated Summer 2005-Fall 2006

Sponsor/POC:
AKDOT/Per Sather, 451-5385 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Replace or relocate Runway 7 VASI with PAPI.  Install Runway 25 PAPI, install REIL.

AF POC:
Garth Beyette, 271-3355
Notes:
UNALAKLEET
UNK

Project:  
Pave runways, taxiways, and aprons.  Likely relocates runway threshold.

Schedule:  
Under construction - 6/05

Sponsor/POC:
AKDOT/Bill Townson, 443-3421 

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
Temporary outage of ILS during runway construction.

AF POC:
Garth Beyette, 271-3355
Notes:
VALDEZ









VDZ

Project:  
Rehab/Relocate runway, expand runway safety area, relocate taxiways.  Runway thresholds and elevations will change.

Schedule:  
Fall 2004-Fall 2005


Major runway reconstruction project; The taxiway will be used as a runway during summer 2005.

Sponsor/POC:
AKDOT/Jason Hill, 451-5378

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
MALSF, DME, LDA, VASI

AF POC:
Garth Beyette, 271-3355
Notes:

VALDEZ
VDZ

Project:  
Construct Sand Storage Building.

Schedule:  
Summer 2004-Fall 2005

Sponsor/POC:
AKDOT/Jason Hill, 451-5378

AAL-600 POC:
Matt Freeman, 271-5455

AF Impacts: 
None known at this time.

AF POC:
Garth Beyette, 271-3355
Notes:
SOUTHEAST REGION

SITKA
SIT
Project:
Construct Perimeter Fence 

Schedule:
Spring 2004 to Summer 2004

Sponsor/POC:
AKDOT/Al Steininger, 465-4411

AAL-600 POC:
Krisjon Tabisola, 271-3785  
AF Impacts:
None known.

AF POC:
Garth Beyette, 271-3355
Notes:
JUNEAU INTERNATIONAL AIRPORT
JNU
Project:
Rehabilitate Taxiway “A” 

Schedule:
Fall 2003-Summer 2004

Sponsor/POC:
CBJ/Terry Stone, 586-0889

AAL-600 POC:
Pat Oien, 271-5445  
AF Impacts:
None known.

AF POC:
Garth Beyette, 271-3355
Notes:
YAKUTAT
YAK
Project:
Various Improvements.  Rehabilitate RWY 11/29 (will raise elevation of RWY 29 threshold.  Construct Full Runway Safety Area for primary RWY, Clearing of Primary Surface and portions of the Transitional Surface, clearing of the Line of Sight triangle.)  [NOTE: Change in elevation will be shown on ALP prior to project AIP Grant is issued.] 


Expect full closure of primary runway (11/29) approximately March 2004 to end of July 2004.  If project goes into August and September (Alaska Airlines’ busiest months in Yakutat), operations will go to half-width during those months.

Schedule:
Ongoing(approx. November or December 2004. 

Sponsor/POC:
AKDOT/Paul Taylor, 465-4496

AAL-600 POC:
Krisjon Tabisola, 271-3785 

AF Impacts:
All facilities within the Runway Safety Area will be impacted with temporary outages, especially during full runway closure.  VASI’s will be affected during regrading of the Runway Safety Area.  Power (and telco, if applicable) to the VORTAC site may be impacted, because recent power installation was buried shallow.  Other facilities within the area of work, such as MALSR system will be impacted as well. 

AF POC:
Garth Beyette, 271-3355/Charlie Bader, 271-5395
Notes:
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