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I.  Introduction 

 
Technical Innovative Concepts, Inc., (“TIC”) filed this Contract Dispute with the Office 

of Dispute Resolution for Acquisition (“ODRA”) on October 9, 2008 challenging the 

termination for default of Contract DTFACE-08-C-00040 (the “Contract”) for the 

installation of a security fence and associated equipment at the Charles B. Wheeler 

Airport, in Kansas City, Missouri (“Project”).  The Central Region (“Region”) of the 

Federal Aviation Administration (“FAA”) had awarded the Contract to TIC on June 12, 

2008, obligating TIC to provide performance and payment bonds prior to commencing 

work on the Project.  The Region terminated the Contract 64 calendar days later due to 

TIC’s failure to provide the required bonds.  The Region also claims entitlement to 

$25,306 as excess procurement costs after awarding a subsequent contract to the next 

lowest offeror under the same Solicitation.  As discussed below, the ODRA recommends 

the termination for default of TIC be upheld and that the Region be awarded $25,306 in 

damages against TIC. 
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II. Findings of Fact 

 

1. On April 28, 2008, the Region issued Solicitation DTFACE-08-R-28039 (“SIR”), 

entitled “Install Security Fence Airport Traffic Control Tower, Charles B. 

Wheeler (downtown) Airport, Kansas City, Missouri.”  Dispute File (“DF”), Tab 

15, at 1.  The Independent Government Cost Estimate was that the Contract 

amount would be $345,114.  DF Tab 3. 

 

2. Contract Line Item (“CLIN”) 1 called for: 

Demolition and disposal of existing fence, foundations, grounding 
wire.Mobilization/insurance, installation of CCTV security equipment, 
monitors, telephone intercom and cipher key pad system and 
components. 
 

 DF Tab 15, at 2. 

 

3. CLIN 2 called for: 

Install chain link fence fabric, fence posts, braces, barbed wire 
overhang and wire ties; install reinforced concrete pavement and 
curbing; install fold-over pole, pole foundation, conduit, cables and 
components for gate control video (GCV) install fence ground 
counterpoise, underground power/control circuits from building to 
fence power/control stations, and to gate entry pedestal stations. 
 

 DF Tab 15, at 2. 

 

4. Page 1 of the SIR, on the form entitled “Solicitation, Offer, and Award 

(Construction, Alteration, or Repair)” contained in blocks 12A and 12B a notice 

that both performance and payment bonds, valued at 100% of the contract price, 

would be due “Fifteen (15) calendar days after award.”  DF Tab 15. 
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5. The SIR indicated that attachment J-2 contained FAA Specification FAA-CE 

1661 dated February 15, 2008, and that attachment J-3 contained thirty drawings  

as an attachment to the specification.  DF Tab 15, at 25. 

 

6. The Dispute File includes a package of 31 drawings (“Drawing Package”) filed 

with the ODRA by the Region on February 5, 2009 as a supplement to the record.  

DF Tab 45. 

 

7. Mr. Cornelius O. Shepard, Jr., served as the Contracting Officer (“CO”) for this 

procurement.  Shepard Second Affidavit, ¶ 1.   On the day the SIR was issued, 

April 28, 2008, Mr. Shepard mailed to TIC the SIR documents, including  

specification FAA-CE-1661 dated October 12, 2007 and the Drawing Package.  

According to Mr. Shepard, the specification of October 12, 2007 and the Drawing 

Package were the only specifications and drawings used in conducting this 

procurement.  Id., at ¶ 3.   

 

8. Mr. Carlos Walker, the Construction Coordinator on the Project, indicated that the 

reference in the SIR and the Contract to a specification dated February 15, 2008 

was in error.  Walker Affidavit, ¶¶ 1 and 5.  Mr. Walker did not address why the 

SIR and the Contract listed 30 drawings, but the Drawing Package itself contains 

31 drawings.  Mr. Walker indicated that there were no changes in the drawings 

between the time when they were mailed to TIC in April of 2008 and the time of 

TIC’s termination.  Id., at ¶ 3. 

 

9. Comparison of the Drawing Package with the lists contained in the SIR and the 

Contract reveal that the additional drawing is Drawing No. CE-E-7587-Y3, “Site 

Grading, Sanitary & Storm Details,” revised on October 1, 2007.  Compare DF 

Tab 15 § J, Tab 45 § J, and Tab 45 (Drawing Package). 

 

10. The legends in each of the drawings contained in the Drawing Package show the 

dates of revisions.  The latest revision is shown on the drawing entitled, “Title, 
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Legend, & Symbol Sheet,” Drawing No. CE-D-7587-700-CS.  It indicates that it 

was revised on March 25, 2008, i.e., almost one month before the Region 

published the SIR.  DF Tab 45 (Drawing Package). 

 

11. The SIR was amended only once, on April 30, 2008 (“Amendment”).  The 

Amendment, which changed the risk level identified under AMS Clause 3.14-2, 

“Contractor Personnel Suitability Requirements (April 2008)”, is immaterial to 

the present Contract Dispute. 

 

12. TIC submitted a proposal dated May 27, 2008, and listed as its address on the 

Standard Form (“SF”) 1442 (Rev. 4-85), “5350 S. Western, Ste 500; Oklahoma 

City OK 73109-4533.”  DF Tab 45.  TIC priced its proposal at $346,200.  Id.   

 

13. Six offerors submitted proposals in response to the SIR, with TIC offering the 

lowest price.  DF Tabs 21 and 40.  The CO clarified minor discrepancies in TIC’s 

offer, and verified TIC’s past performance references.  The past performance 

references indicated that TIC had experience installing closed circuit television 

systems.  DF Tab 41, at 2. 

 

14. The Region awarded the contract to TIC, with an effective date of June 12, 2008.  

DF Tab 45. 

 

15. The Contract/Award cover sheet lists TIC’s address as “5350 S WESTERN STE 

400; OKLAHOMA CITY OK 73109-4533.”  This address is the same as the 

address contained on the SF 1442 that TIC submitted, except that Contract/Award 

cover sheet directs the mail to suite “400,” rather than “500.”  DF 45.  The record 

does not explain why there are two addresses listed in the contract documents.    

 

16. The Contract incorporated by reference the following material clauses from the 

FAA Acquisition Management System (“AMS”): 

3.3.1-15 Assignment of Claims (April 1996) 
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… 
3.4.1-4  Performance Bond Requirements (April 1996) 
3.4.1-5  Payment Bond Requirements (April 1996) 
… 
3.10.6-6 Default (Fixed Price Construction (October 1996) 
 

DF Tab 45.  

17. On June 12, 2008, the CO forwarded a certified, return receipt letter (“June 12 

Letter”) to TIC informing the company that it had received the award.  The June 

12 Letter was directed to suite 500, i.e., the address provided by TIC with its 

proposal.  It enclosed several documents, including Standard Forms 25 and 25A, 

which are used for performance and payment bonds, respectively.  The June 12 

Letter also informed TIC that it was to submit its performance and payment bonds 

within 15 calendar days.  DF Tab 46.  

 

18. On June 12, 2008, the CO separately sent to TIC five sets of the Drawing Package 

and five copies of Specification No. FAA-CE-1661, dated October 12, 2007.  

Shepard Second Affidavit, ¶ 7. 

 

19 The Region did not receive a response to the June 12 Letter.  Shepard Second 

Affidavit, ¶ 14. 

 

20. On July 2, 2008, the CO sent a cure letter to TIC by facsimile stating: 

You are hereby notified that the government considers your failure 
to provide shop drawings, performance bonds, payment bonds and 
certificate of insurance as outlined in the award letter dated June 
12, 2008 [Sic] which was received by your company on June 14, 
2008 a condition that is endangering performance of the contract. 
 
Therefore, unless this condition is cured within 5 days after receipt 
of this notice, the Government may terminate for default under the 
terms and conditions of the Default (Fixed-Price Construction 
clause of this contract.). [Sic] 
 

DF 74 (containing the letter dated July 2, 2008).   
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21. On July 2, 2008, the firm of Hilb, Rogat & Hobbs sent a letter addressed generally 

to the Central Region of the FAA advising that the firm was assisting TIC in 

providing performance and payment bonds.  The author further advised, “Subject 

to the review of underwriting document by the surety I expect terms for approval 

to be received within the next week.”  TIC’s Supplement to the Dispute File, 

Exhibit E.  The letter did not raise questions regarding the stated scope of work 

contained in the Contract.   

 

22. By letter of July 7, 2008 TIC’s President, Jeffrey Jenkins, responded to the cure 

letter.  He asserted that TIC did not receive the Region’s June 12 Letter until June 

23, 2008 because it was directed to Suite 500 rather than Suite 400.  Although Mr. 

Jenkins stated that TIC had not received “the drawings and specifications 

mentioned for submittals” and requested that they be forwarded “as soon as 

possible” (DF Tab 74), in later pleadings filed with the ODRA TIC acknowledged 

that the contract documents were received two weeks after award.  TIC Statement 

of Facts, ¶ 2, filed April 13, 2009.  The ODRA finds based on this evidence that 

TIC did in fact have in its possession the entire Contract, including the Drawing 

Package and the Specification, on or before June 23, 2008. 

 

23. On July 22, 2008, the CO sent via facsimile transmission a second cure letter to 

Mr. Jenkins (“July 22, Letter”).  The July 22 Letter once again cited TIC’s 

“failure to provide shop drawings, performance bonds, payment bonds and 

certificate as outlined in the award letter dated June 12, 2008 as a condition that is 

endangering performance.”  In response to TIC’s assertion that it did not receive 

the drawings and specification, Mr. Shepard noted that TIC would have used them 

to prepare its price proposal.  He also noted that if TIC indeed had received the 

notice of award on June 23 rather than June 14, then there still “was sufficient 

time to comply with the submission time frame of the contract and award letter.”  

Mr. Shepard required TIC to cure its failures to perform within five calendar days.  

DF Tab 74. 
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24. By Letter of July 29, 2008, CO Shepard gave TIC 10 days to present, in writing, 

any facts bearing on the question of whether TIC’s “failure to perform arose from 

causes beyond your control and without fault or negligence on your part.”  DF 

Tab 74. 

 

25. On July 30, 2008, Mr. Jenkins responded.  The body of his letter stated in full: 

During review of our bid on the subject project which took place while 
obtaining a performance bond, we discovered we mad [sic] a mistake 
in our bid. We inadvertently left out the conduit and some other 
electrical work.  

From the discussions we had during the site visit, Technical innovative 
[Sic] Concepts understood the work request included a fence, CCTV 
and Access Control, and bid accordingly. We were also lead to believe 
that there was conduit in the existing buildings that could be used to 
rout all of the cable. After and extensive review of the specifications 
and contract documents, it has come to our attention that we 
inadvertently failed to include $200,000.00 in electrical costs in our 
bid. Because of an over site [Sic] and the incorrect belief that conduit 
was already available we did not include these costs in our bid.  

To resolve this over site [Sic], we request that you reject our bid of 
$346,200.00 dated May27, 2008 as nonresponsive or allow us to raise 
the bid $200,000.00 which would be a bid of $546,200.00, and award 
at this price, should we still be below the next low bidder.  

DF Tab 74. 

 

26. According to Mr. Jenkins, on August 6, 2008, TIC sent the CO a letter containing 

an assignment of claims.  While TIC has not put into evidence a copy of the letter 

itself, it has provided: 

a. A Notice of Assignment form in favor of the Native American 
Funds Management Services, LLC, with a blank acknowledgment 
line for CO Shepard to sign; 

 
b. Copies of several, nearly identical documents labeled “Irrevocable 

Assignment of Claim,” executed by Mr. Jenkins on behalf of TIC, 
and in favor of the Native American Funds Management Services, 
Inc.; 
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c. A “Funds Management Agreement,” which an unknown surety 
apparently required as a condition to issuing its bond.   

 
TIC Supplement to the Dispute File, Exh. B. Notably, copies of actual bonds are 

not included in the submission.  TIC also included a poor copy of a U.S. Postal 

Service Delivery Confirmation Receipt, and a Postal Service “Track & Confirm” 

web page indicating that the documents left the Kansas City facility on August 7, 

2008, but nothing indicates receipt of the documents by the CO. Id., at Exh. B1. 

 
27. On August 15, 2008, the CO terminated the contract on the grounds that TIC had 

failed to provide the required payment and performance bonds.  DF Tab 74.   

 

28. TIC, by letter dated August 26, 2008, requested that the CO reconsider his 

decision to terminate TIC’s contract for default.  Mr. Jenkins asserted several 

reasons why the termination should be reconsidered: 

Dear Mr. Shephard [sic]: 
We are requesting that you reconsider termination for Default for the 
following reasons: 

 
1) The project was bid from a set of specifications and site visit. 

There were no drawings provided that indicated an expanded 
scope of work. 

 
2) TIC received the drawings for this project for the first time in 

correspondence postmarked June 12, 2008. Prior to this receipt, 
and during the bid phase of the contract, these drawings were 
not available to the contractor. Much of the work which was 
left out of the bid is only shown on these drawings and not 
referenced in the Specification with scope of work provided for 
Bid dated October 12, 2007. 

 
3) The provided drawings dated October 1, 2007 had items that 

were not reflected in the written scope of work. Such items as, 
Microbore Under pavement, Microbore under sidewalk, and 
Install #4/0 ground wire between fence and ATCT EES, [sic] 

 
4) Many of the electrical items not included in the bid are a result 

of not having the drawings while bidding the project. I point 
out the scope of work did not list any drawings as part of the 
RFP package, and they were not mentioned or referenced 
during the site visit. 
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5) TIC provided a letter to you dated July 2, 2008, from our 
bonding company that stated the bond would be issued within 
two weeks. However, the bonding company was seeking the 
specifications and drawings to confirm issuance of the bond. 
To date, the government has not taken action on this item. 

 
6) TIC provided a letter to you dated July 7, 2008, advising you 

that we had not received the specifications or drawings that you 
mentioned, and you failed to provide us with a set of 
specifications or drawings.  To date, the government has not 
taken action on this item. 

 
7) TIC provided a letter to dated August 6, 2008 regarding 

assignment of claims from our bonding company requiring that 
it be signed by the government and returned before they will 
issue the bond.  To date, the government has not taken action 
on this item. 

 
8) Upon examining the work, the bonding company was concerned 

about the additional work that was added by the drawings after 
the bid and award of the contract. 

 

 DF Tab 74.   

 

29. On September 12, 2008 the Region awarded a replacement contract 

(“Replacement Contract”) to Frontier-Arrowhead Joint Venture, LLC, which was 

the second lowest bid under SIR No. DTFACE-08-R-28039.  This was the same 

SIR that resulted in the award to TIC.  The resulting contract, DTFACE-08-C-

00089, was in the amount of $371,506.  DF Tab 78; Shepard Second Affidavit ¶ 

26. 

 

30. After attempting to use the pre-dispute services of the ODRA, TIC, on October 9, 

2009, filed a Contract Dispute dated September 29, 2009.  In the Contract 

Dispute, TIC stated:  

Dear Ladies & Gentlemen of the Dispute Board: 
 
We are requesting your assistance in captioned matter due to the 
Contracting Officer C.O. Shepherd's refusal to respond to our multiple 
requests to resolve this matter. 
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1. We believe that our bid was substantially lower than the 
Government's estimate. The Government was obligated to 
inform us to verify our bid. The Government failed to disclose 
the additional scope of work or renegotiate the additional work. 
The project was bid from a set of specifications and site visit. 
There were no drawings provided that indicated an expanded 
scope of work. 

 
2. TIC received the drawings for this project for the first time in 

correspondence post marked June 12, 2008. Prior to this receipt 
and during the bid phase of the contract, these drawings were 
not available to the contractor. Much of the work which was 
left out of the bid is only shown on these drawings and not 
referenced in the Specification with scope of work provided for 
Bid dated October 12, 2007. 

 
3. The provided drawings dated October 1, 2007 had items that 

were not reflected in the written scope of work. Such items 
include Microbore Under pavement, and Microbar under 
sidewalk, and Install #4/0 ground wire between fence and 
ATCT EES. 

 
4. Many of the electrical items not included in the bid are a result 

of not having the drawings while bidding the project. I point 
out the scope of work did not list any drawings as part of the 
RFP package, and they were not mentioned or referenced 
during the site visit.  

 
5. TIC provided a letter dated August 6, 2008 assignment of claims 

from our bonding company requiring that it be signed by the 
Government and returned before they will issue the Bond. To 
date, the government has not taken action on this item. 

 
6. Upon examining the work the bonding company was concerned 

about the additional work that was added by the drawings after 
the bid and award of the contract. 

 
TIC Contract Dispute, at 1.    

 

31.  After an unsuccessful attempt to resolve the Contract Dispute through mediation, 

the Region filed its Response to the Contract Dispute on January 5, 2009.  The 

Response generally denied TIC’s argument, and asserted that the termination for 

default was proper.  The Region further asserted entitlement to $25,306 in excess 
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reprocurement costs based on the difference in the price of TIC’s terminated 

Contract, and the price of the Replacement Contract.  Region’s Response, at 9-10. 

 

32. After the Region filed its Response and its Dispute File, the parties had the 

opportunity to conduct discovery.  Discovery ended on March 5, 2009.  See Status 

Conference Memorandum dated December 4, 2008; ODRA Letter dated February 

4, 2009; and ODRA Letter dated March 23, 2009.    

 

33. TIC filed its Supplement to the Dispute File on April 13, 2009.  Of note is an 

affidavit from Mr. Jeffry K. Jenkins, which stated in part: 

The specification and drawings provided as part of the 
solicitation were different than the specifications and drawings 
provided to TIC after the contract was awarded and forwarded 
to TIC’s Bonding Company for evaluation. 

 
TIC Supplement to the DF, Jenkins Affidavit, ¶ 5. 

 
34. Based on Mr. Jenkins’ affidavit, as quoted above, the ODRA found that an issue 

of material fact required it to deny a Motion for Summary Judgment that the 

Region had filed on April 24, 2008.  The ODRA expressly directed TIC as 

follows: 

In addition to the elements of the submissions required by the 
ODRA Procedural Regulations, the parties specifically are directed 
in this case to address the issue of whether there was a change in 
the scope of work and in contract drawings and specifications after 
the award of the contract to TIC.  TIC is directed to identify and 
provide all relevant portions of the pre- and post-award contract 
documents including drawings and specifications that it contends 
reflect a change in the scope of its work under the contract.  TIC 
further specifically is directed to address the basis for its 
contention that the scope of work, in fact, changed post-award.    
 

Contract Dispute of Technical Innovative Concepts, 08-ODRA-00470, 

Decision on Motion for Summary Judgment  dated August 12, 2009 at 11 

(“Summary Judgment Decision”). 
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35. The Region filed its Final Submission on September 16, 2009, as required 

by the ODRA in the Summary Judgment Decision.  TIC, however, failed 

to provide its Final Submission by the initial deadline.  The ODRA sua 

sponte granted an extension of time to TIC  and reiterated the direction to 

TIC to “identify and provide all relevant portions of the pre- and post-

award contract documents including drawings and specifications that it 

contends reflect a change in the scope of its work under the contract.”  

ODRA Letter dated September 18, 2009, quoting the Summary Judgment 

Decision supra.  The ODRA’s letter indicated that the record would close 

on September 23, 2009, and required TIC to file its Final Submission 

before close of business on that date.  Id. 

 

36. TIC filed its Final Submission on September 23, 2009. 

 
III. Discussion 

 

This Contract Dispute challenges the Region’s termination for default of TIC’s Contract 

for the Project.  Although the Region based its action on TIC’s failure to provide both 

performance and payment bonds, TIC asserts that the default was improper due to various 

difficulties surrounding the Contract specifications.  TIC also asserts that the CO failed to 

execute an Assignment of Claims form that arguably would have enabled TIC to obtain 

the bonds in question.  In addition, the Region has asserted an affirmative claim of 

entitlement to $25,306 for the higher price of the Replacement Contract award to the next 

lowest offeror under the SIR.  As discussed more fully below, the ODRA recommends, 

sustaining the termination for default, and awarding the Region $25,306 in damages. 

 
 A.  The Relative Burdens of Proof 
 

The ODRA explained the relative burdens of proof earlier in this Contract Dispute when 

it denied the Region’s Motion for Summary Judgment.  As previously stated, 

… default termination is a “drastic sanction” and that the terminating 
agency will be held “to strict accountability for its actions in enforcing 
this sanction.” H. N. Bailey and Associates v. United States, 449 F.2d 
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387, 391 (Ct. Cl. 1971); Contract Dispute of Concrete Modular 
Systems, Inc., 03-ORDRA-00286. Moreover, the burden of proof is on 
the terminating agency to justify its actions. Lisbon Contractors, Inc. 
v. United States, 828 F.2d 759, 763-65 (Fed. Cir. 1987). Once this 
burden has been satisfied, the burden shifts to the contractor to 
establish that its failure to perform was due to excusable causes 
beyond its control and was caused by the Government. Id. More 
specifically, …, one of the grounds of defense that a contractor may 
assert in a termination for default situation is that, without its fault or 
negligence, the contractor was prevented from fulfilling its contractual 
obligations as a result of actions or inactions on the part of the 
Government. See Reply at 2, Paragraph 4; Appeals of D.A. Services, 
Inc. ASBCA No. 53138, 05-1 BCA ¶ 32820. 

  
Contract Dispute of Technical Innovative Concepts, 08-ODRA-00470 Summary  

Judgment Decision at 10.  In contract disputes, the parties generally must satisfy their 

burdens of proof by a preponderance of the evidence.  See Contract Dispute of Carmon 

Construction, Inc./GAVTEC, Inc., 07-ODRA-00425 at 15. 

 
 B.  The Region’s Right to Terminate the Contract 
 
The law and the facts demonstrate that the Region has met its burden to prove that the 

termination of the Contract for failure to provide the bonds was justified.  The Contract 

incorporated the standard clauses from the Acquisition Management System (“AMS”) 

relating to construction bonds, i.e., clause 3.4.1-4, “Performance Bond Requirements 

(April 1996),” and clause 3.4.1-5, “Payment Bond Requirements (April 1996).”  FF 16.  

Identical language in both clauses states: “Failure to submit an acceptable bond may be 

cause for termination of the contract for default.”  Id.  These AMS clauses are consistent 

with clauses analyzed by other forums that have upheld terminations for default based on 

failures to provide bonds.  See e.g., Airport Industrial Park, Inc. v. United States, 59 Fed. 

Cl. 332, 334-35 (2004) (collecting cases); Appeal of Walsh Const. Co. of Illinois, ASBCA 

No. 52952, 02-2 BCA ¶ 32,004; Quick-Deck, Inc., PSBCA 1451, 86-2 BCA ¶ 18,986, at 

95,876; AJN Reporters, GSBCA 5022, 78-2 BCA ¶ 13,298.   In the present case, the SIR 

and the resulting contract required the successful awardee to provide both performance 

and payment bonds within 15 calendar days after contract award.  FF  4 and 17.   
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The Findings of Fact show that TIC never met (within 15 days or otherwise) its 

contractual obligation to provide conforming bonds.  FF 19 to 26.  TIC’s concerns over 

when it received the Notice of Award are immaterial.  Specifically, from TIC’s receipt of 

the notice of award on June 23 to the issuance of the second cure notice on July 22, 

almost one month had elapsed, which is well beyond the deadline established in the 

Contract.  Although the second cure letter provided TIC five additional days to cure its 

performance, TIC still did not provide the bonds.  FF 20.  Moreover, after the show cause 

letter of July 30, and up to the actual letter terminating the Contract for default dated 

August 15, 2008, TIC had not provided the bonds.   FF 25 to 27.  Thus, as of the date of 

termination, 64 calendar days1 had elapsed since the award of the Contract and TIC had 

never submitted payment and performance bonds.  Accordingly, unless TIC has 

demonstrated justifiable grounds for its failure to provide the required bonds, the 

termination for default must be sustained.  

 

 C.  TIC has Failed to Prove Excusable Grounds for Not Providing the Bonds 
 
The Contract contained AMS Clause 3.10.6-6, “Default (Fixed Price Construction 

(October 1996)” (hereinafter, “AMS Default Clause”) (FF 16), which provides in 

relevant part: 

(b) The Contractor's right to proceed shall not be terminated nor the 
Contractor charged with damages under this clause, if-- 

(1) The delay in completing the work arises from unforeseeable 
causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes 
include;  
(i) acts of God or of the public enemy,  
(ii) acts of the Government in either its sovereign or 

contractual capacity,  
(iii) acts of another Contractor in the performance of a 

contract with the Government,  
(iv) fires,  
(v) floods,  
(vi) epidemics,  

                                                 
1 Sixty-four days is the period of time between June 12, 2008 to August 15, 2008. 
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(vii) quarantine restrictions,  
(viii) strikes, 
(ix) freight embargoes,  
(x) unusually severe weather, or  
(xi) delays of subcontractors or suppliers at any tier arising 

from unforeseeable causes beyond the control and 
without the fault or negligence of both the Contractor 
and the subcontractors or suppliers;  

 
Id.  TIC proffers two2 basic arguments under the AMS Default Clause to defend against 

the termination for default.  First, it asserts changes and defects with the specifications 

and drawings. Second, TIC claims that the CO improperly failed to execute an 

assignment of claims in favor of Native American Funds Management Services, LLC, 

which allegedly would have enabled TIC to obtain the necessary bonds.  As discussed 

below, neither defense has merit. 

 
1. TIC has Failed to Show Changes or Material Defects in the 

Contract Specifications or Drawings 
 
Over the course of performance, and in this Contract Dispute before the ODRA, TIC has 

taken a variety of inconsistent positions regarding alleged problems with the contract 

drawings.  None of the positions are credible or even colorable, and do not establish any 

basis for relief from the termination for default. 

 

As set out in Section II above, the ODRA finds that TIC has offered at least three 

separate and inconsistent versions of events.  One version asserts that there were no 

drawings at the time of bidding, FF 25, 28, and 30.  Yet in April of 2009, Mr. Jenkins 

executed an affidavit referencing, “specifications and drawings provided as part of the 

solicitation …” FF 33.  Another version of events comes from TIC’s letter dated July 7, 

                                                 
2 TIC also briefly asserted a third defense in its Contract Dispute, i.e., that the Region should have 
recognized an error in TIC’s bid based on the Government’s estimate.  See FF 30.  The evidence, however, 
shows that TIC’s proposed price of $346,200 bid was $1,086 more than the Government’s estimate.  
Compare FF 1 and 12.  TIC did not pursue this defense in its Final Submission, but nevertheless, the 
ODRA finds no basis in law or fact to support a defense that the Region improperly made an award based 
on a patent mistake in TIC’s proposal.   
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2008, almost a month after award, in which TIC indicated that it did not have the 

drawings. This second version of events conflicts with the statements in TIC’s letter 

dated August 26, 2008 (at paragraph 2) and later pleadings to the ODRA, wherein Mr. 

Jenkins acknowledged that the Government sent the drawings via correspondence dated 

June 12, 2008.  FF 28; see also TIC Statement of Fact ¶ 2, filed April 13, 2009.3  TIC’s 

third version emerged in Mr. Jenkins’ Affidavit, filed as part of TIC’s Supplement to the 

Dispute File.  Mr. Jenkins asserted under oath, “The specification and drawings provided 

as part of the solicitation were different than the specifications and drawings provided to 

TIC after the contract was awarded and forwarded to TIC’s Bonding Company for 

evaluation.”  FF 33 (emphasis added).   Thus, TIC’s version of events has changed over 

time from the initial allegation that there were no drawings, to an allegation that it never 

received the drawings, and finally, to the allegation that the pre-award drawings were 

changed after award.   

 

TIC simply has been unable to advance a clear and consistent defense in this case.  

Moreover, TIC cannot support any of its defenses with credible evidence or legal 

authority.  For example, although one of TIC’s positions argues that it bid based only on 

“a set of specifications and site visit,” and that drawings were not part of the SIR, the 

preponderance of the evidence shows (1) that the RFP expressly referenced thirty 

drawings (FF  8); (2) the CO forwarded TIC the drawings prior to the closing date (FF 

7); and, (3) there were no material amendments to the SIR (FF 11).  Thus, the facts do 

not support TIC’s defense.  TIC fares no better under law.  The ODRA has previously 

held: 

 
A contractor who limits a part of his bidding estimate to one part of the 
contract documents, ignoring the provisions of other contract 
documents, is still charged with the knowledge of what is required by 
all of the contract documents read as a whole, and will be held 
responsible for assuring that all of the requirements of the entire 
contract are met.  

 

                                                 
3 This statement in TIC’s pleading is consistent with the CO’s representation that on the date of award, June 
12, 2008, he sent TIC five sets of drawings and five copies of the specification.  FF 18.   
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See Contract Dispute of Strand Hunt Construction, 99-ODRA-00142.  If TIC truly 

submitted a proposal without reviewing the drawings that were incorporated by reference 

in Attachment J, then it bore the risks of any resulting mistakes in its proposed price.   

 

The record also does not support Mr. Jenkins’ sworn statement that the Region changed 

the specifications and drawings.  Despite the ODRA’s express direction to “identify and 

provide all relevant portions of the pre- and post-award contract documents including 

drawings and specifications that it contends reflect a change in the scope of its work 

under the contract,” (FF 34 and 35), TIC’s Final Submission is silent on the point.   Other 

evidence also shows that TIC has not established a defense.  The revision dates in the 

Drawing Package show the latest revision was on March 25, 2008, i.e., almost one month 

before the Region published the SIR.  FF 10.  Further, the Region submitted two 

corroborating affidavits indicating that the same drawings and specifications were used 

both before and after award.  FF 7 and 8.  Accordingly, the preponderance of the 

evidence shows that no material4 contract changes exist that would excuse TIC’s failure 

to provide the bonds in a timely manner. 

 
2. The Contracting Officer was not Obligated to Execute the 

Assignment of Claims Document 
 
TIC charges that the CO is to blame for TIC’s failure to fulfill its bonding requirement.  

More specifically, TIC asserts in its Final Submission: 

1.  The Government failed to follow the FAR  [i.e., the Federal 
Acquisition Regulation] when it failed to answer the Request for 
Information from the bonding company which would have allowed 
TIC to provide the bonds. 

 

                                                 
4 The ODRA has reviewed the record with particular care given TIC’s pro se status.  As the ODRA noted 
in the Findings of Fact, above, the Drawing Package in DF Tab 45 contains Drawing No. CE-E-7587-Y3, 
“Site Grading, Sanitary & Storm Details,” revised on October 1, 2007, which is not listed in Section J.  FF 
8 and 9.   The ODRA also noted the erroneous date for the specification referenced in Section J of the SIR.  
FF 7 and 8.   No evidence in the record shows that TIC raised these discrepancies as part of a prebid 
inquiry.  Further, TIC did not submit a request for information concerning these apparent non-issues prior 
to its termination, nor has TIC ever referenced these matters in any document submitted as part of this 
Contract Dispute.  The ODRA therefore concludes that these administrative discrepancies are immaterial to 
the present Contract Dispute. 
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2.  The government failed to acknowledge the Assignment of Claims 
as directed in the FAR.  This would have granted the bonds to the 
government. 

 
3.  The government was negligent when it terminated the contract with 

TOC, since it held on to the Assignment of Claims for 8 days and 
did not execute the forms as directed by law. 

 
TIC’s Final Submission at 5.  As discussed below, the ODRA finds each of these 

assertions lacks merit.  Regarding its first assertion, i.e., that the CO failed to respond to 

the bonding company’s alleged questions, TIC has failed to show that the bonding 

company actually asked any questions.  See FF 21.    

 

TIC also errs in its second and third arguments, quoted above.  Despite express guidance 

from the ODRA,5 TIC erroneously persists in citing the Federal Acquisition Regulation 

(FAR) in this Contract Dispute.  Section 40110 of Title 49 of the United States Code 

authorizes the Administrator of the FAA “to develop and implement an acquisition 

management system for the Administration that addresses the unique needs of the 

agency, …”  49 U.S.C. § 40110(d)(1).  The same code section provides that the FAA’s 

AMS is not subject to the FAR.  49 U.S.C. § 40110(d)(2)(G).  Accordingly, the ODRA 

rejects TIC’s arguments to the extent they are based on the FAR. 

 

Aside from erroneous citations to the FAR, the ODRA finds no basis for the general 

proposition that a contracting officer is obligated to acknowledge an assignment of 

contract revenue to a surety.  Preliminarily, the ODRA notes that the AMS Guidance 

indicates that the FAA “may permit assignment of contract payments to help contractors 

obtain independent financing.”  AMS Guidance T.3.3.1.A.16.b. (emphasis added).  If the 

Contracting Officer permits assignments, then the assignment must be in accordance with 

AMS clause 3.3.1-15, “Assignment of Claims (April 1996)” (“AMS Assignment 

Clause”).  These AMS provisions are in accord with the Assignment of Claims Act, 

embodied in general statutes codified at 31 U.S.C. § 3727 and 41 U.S.C. § 15.  The AMS 

Assignments Clause and the statutes broadly protect the Federal Government from the 

difficulties that could arise if contracting officers and disbursing officials had a general 
                                                 
5 See ODRA Conference Memorandum dated April 30, 2009, at 3. 
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obligation to acknowledge assignments of payments under government contracts.   As the 

Court of Claims stated: 

 The Act has three basic objectives: first, to prevent persons of 
influence from buying up claims which might then be improperly 
urged upon Government officials; second, to prevent possible multiple 
payment of claims and avoid the necessity of the investigation of 
alleged assignments by permitting the Government to deal only with 
the original claimant; and third, to preserve for the Government 
defenses and counterclaims which might not be available against an 
assignee. United States v. Shannon, 342 U.S. 288, 291-92, 72 S.Ct. 
281, 96 L.Ed. 321 (1952); United States v. Aetna Surety Co., supra, 
338 U.S. at 373, 70 S.Ct. 207. 

 

Kingsbury v. United States, 563 F.2d 1019, 1024 (Ct.Cl. 1977).  The only exceptions in 

the AMS Assignment Clause and the statutes are for the benefit “a bank, trust company, 

or other financing institutions.”  AMS Assignment Clause; 31 U.S.C. § 3727(c); and 41 

U.S.C. § 15(b).  Sureties providing bonds, however, are not considered financing 

institutions. General Casualty Co. of America v. Second National Bank of Houston, 178 

F.2d 679 (5th Cir. 1950);  Matter of Balboa Insurance Co., B- 187283, 76-2 CPD ¶ 381.  

Thus, contrary to TIC’s assertion, contracting officers are not obligated to acknowledge 

all assignments of contract proceeds, and in particular, they are not required to 

acknowledge an assignment to a surety. 

 

The ODRA finds in the present case that the purpose of the assignment to Native 

American Funds Management Services, LLC, was not to finance performance of the 

contract, but rather, the purpose was to obtain surety bonds.  The Funds Management 

Agreement provided by TCI clearly states in the recitations: 

 

WHEREAS, pursuant to the terms of the Contract, Principal [TIC] is 
required to provide Obligee [the Region] a Surety Bond,[6] hereinafter 
referred to as Bond, guarantying Principal’s Performance & Payment 
of its obligations to Obligee under the Contract; and 
 

                                                 
6 The ODRA notes that the agreement apparently contemplates a single bond to cover both performance 
and payment obligations.  A single bond, however, would not satisfy the contractual requirements for two 
separate bonds.  See Airport Industrial Park, Inc. v. United States, 59 Fed. Cl. 332, 334-35 (2004).   
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WHEREAS, the Principal has made application for said bond to 
Individual Surety Program hereinafter referred to as Surety;  
 
WHEREAS, as a condition of issuing its surety bond, Surety requires 
that all payments due from Obligee to Principal for work performed 
under the Contract be deposited into a special account for 
disbursement by Manager [Native American Funds Management 
Services, LLC] to the various suppliers and subcontractors for 
materials and/or services furnished on the Contract as the request of 
Principal; … 

  

TIC Supplement to the Dispute File, Exh. B. (emphasis added); see also FF 26.  Thus, as 

the underlined text shows, the purpose of the assignment was not to finance the project, 

but rather, to obtain a Performance and Payment Bond.  In these circumstances, the CO 

was not obliged to acknowledge TIC’s assignment for the benefit of sureties, and 

therefore, TIC has failed to show justification for its failure to provide the required bonds. 

  

3.  TIC is unable to Justify Its Failure to 
Provide the Bonds 

 

As shown above, TIC has failed to establish grounds under either the AMS Default 

Clause or the AMS Assignment Clause that would excuse its failure to provide 

performance and payment bonds as required by the Contract.  The ODRA, therefore, 

recommends sustaining the Region’s termination of TIC’s contract for default. 

 
 D.  Damages  
 
As noted above, the Region claims $25,306 in damages, representing the difference 

between TIC’s terminated Contract amount of $346,200, and the Replacement Contract 

award, which was based on the next lowest proposal, from Frontier-Arrowhead Joint 

Venture, LLC, (“Frontier-Arrowhead “), in the amount of $371,306.  FF 29.   

 

The AMS Default Clause provides two bases for recovery of costs.  Paragraph (a) 

provides for recovery of “any damage to the Government resulting from the Contractor’s 

refusal or failure to complete the work within the specified time….  This liability 

includes any increased costs incurred by the Government in completing the work.”   
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Paragraph (d), on the other hand, provides, “[t]he rights and remedies of the Government 

in this clause are in addition to any other rights and remedies provide by law or under this 

contract.”  The language of the AMS Default Clause substantially agrees with the 

language of the FAR default clauses analyzed by other government contract forums.  The 

case law typically distinguishes between “excess reprocurement costs” under paragraph 

(a), and common law damages under paragraph (d).  See e.g., Cascade Pacific Int'l v. 

United States, 773 F.2d 287, 293-94 (Fed. Cir. 1985). Appeal of Interstate Forestry, Inc., 

AGBCA No. 89-114-1, 91-1 BCA ¶ 23,660, citing, Rumley v. United States, 152 Ct.Cl. 

166, 285 F.2d 773, 777 (1961).   

 

The record before the ODRA does not demonstrate that the subsequent contract is 

complete and that the costs actually have been incurred.7  The record does support, 

however, the award of common law damages in the amount the Region requests.8  As the 

ASBCA has noted, “Common law damages measured by the reasonable excess costs of 

completing the work in compliance with the contract are recoverable whether the work is 

in fact completed by the Government or not.”  M. C. & D. Capital Corporation, ASBCA 

No. 40159, 91-3 BCA ¶ 24084 (denying summary judgment), citing, Cascade Pacific 

International v. United States, 773 F.2d 287, 293-94 (Fed. Cir. 1985); Hideca Trading, 
                                                 
7 The standard test to recover excess procurement costs has been described as follows:   

To recover excess reprocurement costs in the context of this case, the Government 
must prove (1) that the reprocured work was the same or similar to that specified in 
the [terminated contract], (2) that excess costs were incurred by the Government, and 
(3) that the Corps acted reasonably to minimize any excess costs resulting from the 
termination of [the contractor’s] right to proceed under the contract.  

 
Walsh Construction Company of Illinois, ASBCA No. 52952, 02-2 BCA ¶ 32,004, citing, Cascade Pacific 
Int'l v. United States, 773 F.2d 287, 293-94 (Fed. Cir. 1985); Premiere Bldg. Servs., Inc., ASBCA No. 
51804, 01-2 BCA ¶ 31,626.  Like the terms used in the paragraph (a) of the subject Default Clause, element 
two focuses on the costs incurred, and not the price, under the subsequent contract.  The Region has not 
submitted into evidence the invoices paid, vouchers, disbursing records or other evidence of what it has 
actually paid.  Instead, the ODRA only has before it the basic contact with an award price of $371,306.  FF  
26. 
 
8 Recognizing that “… technical rules of pleading are a relic of the past,” the ODRA will not deny a 
remedy due to erroneously pleadings so long as fair notice is given.  See Cascade Pacific Int'l v. United 
States, 773 F.2d 287, 295 (Fed. Cir. 1985).  In the present case, TIC has had fair notice; the Region’s 
demand for the $25,306 was provided to TIC in the Agency Response, TIC had the opportunity to conduct 
discovery, and TIC had the opportunity to submit evidence as part of its Final Submission in accordance 
with the ODRA’s Procedural Regulations.   
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Inc., ASBCA No. 24161 et. al., 87-3 BCA ¶ 20,040, at 101,449-50.  Indeed, in Cascade 

Pacific, the Federal Circuit rejected a claim for excess reprocurement costs, but 

nevertheless permitted a common law damages award based on “… the price of the 

substituted performance, as measured by the prices the Government would have paid 

under [a] successor requirements contract, ….” Cascade Pacific, 773 F.2d, at 294.  

 
The Region awarded the Replacement Contract to Frontier-Arrowhead based on the same 

SIR and contract documents that created the contract with TIC.  FF 26. Frontier-

Arrowhead provided its $371,306 offer in response to the same competitive solicitation 

as TIC, and was the lowest price after TIC.  FF 26.  Six offers (including TIC’s) were 

received.  FF 13.   Notably, TIC has not challenged the reasonableness of the price 

despite the opportunity for discovery, and  indicated in correspondence to the Contracting 

Officer that it needed to raise its own price by $200,000 for a total price of $546,200.  FF 

25.  The ODRA, therefore, concludes $371,306 represents a reasonable market value to 

use for awarding damages to the Region.  Accord, Zero–Temp, Inc., ASBCA No. 21590, 

78-1 BCA ¶ 13212 (“This Board has frequently held that the second low bid received on 

a contract which is subsequently terminated for default constitutes a reasonable measure 

of the fair market value…”)  That market value, less TIC’s original contract amount of 

$346,200, results in a damage calculation in favor of the Region in the amount of 

$25,306. 

 
IV. Conclusion 

For the foregoing reasons, the ODRA recommends: (1) upholding the termination for 

default of Contract Number DTFACE-08-C-00040; and, (2) awarding the Region 

damages against TIC in the amount of $25,306. 
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______/s/_____________________________ 
John A. Dietrich 
Dispute Resolution Officer 
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_____/s/____________________________________  
Anthony N. Palladino 
Associate Chief Counsel and Director 
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