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Infrastructure Roadmap Overview

Capital Investment Plan (CIP)

What are the Infrastructure Roadmaps?
• The FAA Infrastructure Roadmaps show the progression of system deployments, investments, and key decision points for major NAS acquisitions. They 

depict the acquisition strategy to evolve the NAS from the As-Is to the To-Be environment. 

• The Infrastructure Roadmaps show all Capital Investment Plan (CIP) investment projects and systems identified in the NSIP that will deliver the necessary 

functionality to enable OIs and BTIs.

Guidelines for Understanding the Roadmaps
• The Infrastructure Roadmaps are organized by Domain (Automation, Communication, etc.) and depict projects, systems, services, decision points, and 

support activities.

• The timeline is in calendar years and shows a 17-year outlook.

• The roadmaps have swim lanes for Infrastructure (white), Support Activities (green), and Platform/Compute (purple).

• The DP diamonds represent the quarter in which a decision will occur.

• The Support Activity bars represent the dates that work is being performed on the activity.

• The Project bars represent the dates that CIP funding is allocated to a project.

• The System and Service bars represent the dates that a system or service is operational, with red lines indicating sustainment, drawdown, or convergence

Infrastructure Roadmap Legend
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Safety

The Safety Roadmap reflects various aspects of the Safety Risk Management (SRM) process that support enterprise level, concept/capability 

level, and system level safety. It supports the execution of safety assessments on potential safety issues that span multiple FAA organizations, 

through cross-cutting stakeholder collaboration, and provides FAA decision-makers with pertinent information to make risk-based decisions. 

The Safety Roadmap integrates SRM elements with NAS operations and system acquisition milestones through the development of key safety 

assessments, procedures, guidance, policy and requirements that support the NextGen Enterprise System. 
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Project G07M.02-01: Systems Safety Mgmt Transformation (SSMT) starts on 2022 quarter and ends on 2024 quarter

Safety Roadmap (1 of 2)

Project G07M.02-01: Systems Safety Mgmt Transformation (SSMT) starts on 2023 
quarter and ends on 2024 quarter

Project G07A.02-01: Aviation Safety Information Analysis and Sharing (ASIAS) starts on 2023 quarter 1and ends on 2035 quarter 4 
Aviation Safety Information Analysis and Sharing (ASIAS)

Aviation Safety Information Analysis and Sharing (ASIAS) 

Project M08.32-04: Operational Analysis And Reporting System (OARS) Phase 1 starts on 
2023 quarter 1and ends on 2024 quarter 4  OARS P1

OARS P1

ASIAS v3.0 ASIAS v4.0

ASIAS Data Fusion
System 1348: Aviation Safety Information Analysis and Sharing system (ASIAS) has a In-Service state 
ASIAS

ASIAS

System 1343: Hazard Identification, Risk Management and Tracking (Tool) (HIRMT) has a In-Service state 
HIRMT

HIRMT

Support Activity 851: Near-real Time Integrated Safety Modeling Capability starts on 2022 quarter 1 and ends on 2025 quarter 4 and has Active status

System 1229: Comprehensive Electronic Data Analysis and Reporting System (CEDAR) has a In-Service 
state CEDAR

CEDAR

Timelines are an approximation 

and are subject to change.

SSMT 3.0

Near-real Time Integrated Safety Modeling Capability

System 1236: Runway Safety Tracking System (RSTS) has a In-Service state 
RSTS

RSTS

System Safety Management 

Transformation (SSMT) 
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System 944: Safety Management Tracking System (SMTS) has a In-Service state 
SMTS

SMTS

System 1370: Aviation Risk Identification and Assessment (ARIA) has a In-Service state 
ARIA

ARIA

SSMT 2.0 Situational Investigation Tool Kit for Analysis & Reporting (SITAR)

SSMT 2.0 Airport Surface Anomaly Investigation Capability (ASAIC)

SSMT 2.0 Integrated Safety Assessment Model (ISAM)

System 979: FALCON II (FALCON II) has a In-Service state 
FALCON

FALCON

System 1337: Hazard Enterprise Assessment Tool (HEAT) has a In-Service state 
HEAT

HEAT

Project M08.32-05: Operational Analysis And Reporting System (OARS) Phase 2 starts on 
2024 quarter 1and ends on 2024 quarter 4  OARS P2

OARS P2

System 979: FALCON II (FALCON II) has a In-Service state 
SAFE

SAFE

System 1389: Safety Trends Analysis Dashboard (STAD) has a In-Service state 
STAD

STAD

Project G01M.02-05: Enterprise Human Factor Development starts on 2023 quarter 1and ends on 2030 quarter 4 
Enterprise Human Factors Development

Enterprise Human Factors Development
Roadmap Symbol 184: NextGen Far-Term ATC Human Error Condition Identification and Mitigation

Roadmap Symbol 184: NextGen Far-Term ATC Human Error Condition Identification and Mitigation 
NextGen Far-Term ATC Human Error Condition Identification and Mitigation

NextGen Far-Term ATC Human Error Condition Identification and Mitigation 

System 1328: Compliance Verification Tool (CV Tool) has a In-Service state 
CV Tool

CV Tool

OARS

System 1236: Runway Safety Tracking System (RSTS) has a In-Service state 
RST

RST

System 979: FALCON II (FALCON II) has a In-Service state 
BAR

BAR
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Safety Roadmap (2 of 2)

Support Activity 138: Far-term NextGen Integrated SRM Planning and Analysis starts on 2014 quarter 4 and ends on 2025 quarter 3 and has Active status

Support Activity 727: Develop and Maintain Safety Data Policy, Governance  Standards, Risk-Based Decision Making, 8000.369B, 8040.4B and 1000.37 starts on 2013 quarter 1 and ends on 2026 quarter 4 and has Active status

Far-Term NextGen Integrated SRM Planning & Analysis

Develop and Maintain Safety Data Policy, Governance & Standards, Risk Based Decision Making 8000.369, 8040.4, and 100.37

Human Factors SMS Support for Acquisition Programs
Support Activity 881: Human Factors SMS Support for Acquisition Programs starts on 2015 quarter 1 and ends on 2024 
quarter 4 and has Active status

Support Activity 1215: Human Readiness Levels (HRL) – Initial Adaptation of Design Evaluation Criteria to Support NAS System Development and Acquisitions starts on 2022 quarter 1 and ends on 2025 quarter 4 and has Active status

Support Activity 1069: Integrated System Safety Assessment (ISSA) starts on 2014 quarter 4 and ends on 2032 quarter 4 and has Active status
Integrated System Safety Assessment (ISSA)

Integrated System Safety Assessment (ISSA)

Decision Point 1389 is scheduled for 2025 quarter 4, 
has an active status, and does not have a planning 
flag 
1389

1389 Human Readiness Levels (HRL) – Initial Adaptation of Design Evaluation Criteria to Support NAS System Development and Acquisitions

HIRMT

HIRMT

Support Activity 855: Air Traffic Organization Safety Risk Management  Safety Assurance starts on 2014 quarter 4 and ends on 2032 quarter 4 and has Active status
Air Traffic Organization Safety Risk Management/Safety Assurance

Air Traffic Organization Safety Risk Management/Safety Assurance

HEAT

HEAT

Support Activity 848: Safety Management System (SMS) Executive Council / FAA Safety Collaboration Team (SCT) / Safety Data Analysis Team (SDAT) starts on 2014 quarter 1 and ends on 2032 quarter 4 and has Active status
Safety Management System (SMS) Executive Council/FAA Safety Collaboration Team (SCT)/Safety Community of Interest (SCOI)

Safety Management System (SMS) Executive Council/FAA Safety Collaboration Team (SCT)/Safety Community of Interest (SCOI)

Support Activity 291: Safety Analyses to Support AMS starts on 2014 quarter 4 and ends on 2032 quarter 4 and has Active status
Safety Analyses to Support AMS (Safety Assessments)

Safety Analyses to Support AMS (Safety Assessments)

Support Activity 1001: Conduct and Maintain Service Level Safety Assessments (SLSAs) starts on 2017 quarter 1 and ends on 2025 quarter 1 and has Active status
HEAT Safety Data

HEAT Safety Data

Support Activity 851: Near-real Time Integrated Safety Modeling Capability starts on 2022 quarter 1 and ends on 2025 quarter 4 and has Active status

Near-real Time Integrated Safety Modeling Capability

Support Activity 1215: Human Readiness Levels (HRL) – Initial Adaptation of Design Evaluation Criteria to Support NAS System Development and Acquisitions starts on 2022 quarter 1 and ends on 2025 quarter 4 and has Active status
 Human Factors Safety Guidance

Human Factors Safety Guidance

Decision Point 9027 is scheduled for 2029 quarter 4, 
has an active status, 1482

1482
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Safety Roadmap: Assumptions

Identifier Description

SAFE-01 ASIAS is part of the FAA Mission Support EA.  It is depicted on the Safety Infrastructure Roadmap for coordination purposes 

since:

a) It will require NAS data.

b) It will provide safety data and tools for the NAS

SAFE-02 SMS Implementations for other LOBs are part of the FAA Mission Support EA.  These activities are depicted on the Safety 

Infrastructure Roadmap for coordination purposes. 
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