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Infrastructure Roadmap Overview 

Capital Investment Plan (CIP) 

What are the Infrastructure Roadmaps? 
• The FAA Infrastructure Roadmaps show the progression of system deployments, investments, and key decision points for major NAS acquisitions. They

depict the acquisition strategy to evolve the NAS from the As-Is to the To-Be environment.

• The Infrastructure Roadmaps show all Capital Investment Plan (CIP) investment projects and systems identified in the NSIP that will deliver the necessary

functionality to enable OIs and BTIs.

Guidelines for Understanding the Roadmaps 
• The Infrastructure Roadmaps are organized by Domain (Automation, Communication, etc.) and depict projects, systems, services, decision points, and

support activities.

• The timeline is in calendar years and shows a 17-year outlook.

• The roadmaps have swim lanes for Infrastructure (white), Support Activities (green), and Platform/Compute (purple).

• The DP diamonds represent the quarter in which a decision will occur.

• The Support Activity bars represent the dates that work is being performed on the activity.

• The Project bars represent the dates that CIP funding is allocated to a project.

• The System and Service bars represent the dates that a system or service is operational, with red lines indicating sustainment, drawdown, or
convergence Infrastructure Roadmap Legend 
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Safety 

The Safety Roadmap reflects various aspects of the Safety Risk Management (SRM) process that support enterprise level, concept/capability 

level, and system level safety. It supports the execution of safety assessments on potential safety issues that span multiple FAA organizations, 

through cross-cutting stakeholder collaboration, and provides FAA decision-makers with pertinent information to make risk-based decisions. 

The Safety Roadmap integrates SRM elements with NAS operations and system acquisition milestones through the development of key safety 

assessments, procedures, guidance, policy and requirements that support the Enterprise System. 
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Project G07M.02-01: Systems Safety Mgmt Transformation (SSMT) starts on 2022 quarter and ends on 2024 quarter

Safety Roadmap (1 of 2) 

Project G07M.02-01: Systems Safety M gmt Transformation (S S M T) starts on 2023 
quarter and ends on 2024 quarter 

Project G07A.02-01: Av iation Safety I nformation Analy sis and S haring (AS I AS ) starts on 2023 quarter 1a nd ends on 2035 qua rter 4 
                                                                                                                                                                                    Av iation S afety I nforma tion A na ly s is a nd S haring (A S I A S ) 

Aviation Safety Information Analysis and Sharing (ASIAS)    

Project M08.32-04: Operational Analy sis And Reporting S y stem (O ARS ) Phase 1 starts 
on 2023 quarter 1and ends on 2024 quarter 4OARS P1 

OARS P1 

ASIAS v3.0 ASIAS v4.0 

ASIAS Data Fusion 
System 1348: Av iation Safety I nformation Analysis and S haring sy stem (ASI AS ) ha s a I n-S erv ice 
state ASI AS 

ASIAS 

System 1343: Hazard I dentification, Risk M anagement and Track ing (Tool) (HIRM T) has a I n-S erv ice 
state HIRMT 

HIRMT 

Support Activ ity 851: Near-real Time I ntegrated S afety M odeling Capability starts on 2022 quarter 1 and ends on 2025 quarter 4 and has A ctiv e sta tus 

System 1229: Comprehensive Electronic Data Analysis and Reporting S y stem (CEDAR) has a 
In-Serv ice state CEDAR 

CEDAR 

Timelines are an approximation 

and are subject to change. 

SSMT 3.0 

Near-real Time Integrated Safety Modeling Capability 

System 1236: Runway Safety Track ing S y stem (RSTS ) has a I n-S erv ice state 
RSTS 

RSTS 

System Safety Management 

Transformation (SSMT) 
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System 1228: Operational 
Analysis and Reporting 
System (OARS) has a 
In-Service state 
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System 944: Safety M anagement Track ing S y stem (S M TS ) has a I n-S erv ice sta te 
SMTS 

SMTS 

System 1370: Av iation Risk I dentification and Assessment (ARIA) has a I n-S erv ice state 
ARIA 

ARIA 

SSMT 2.0 Situational Investigation Tool Kit for Analysis & Reporting (SITAR) 

SSMT 2.0 Airport Surface Anomaly Investigation Capability (ASAIC) 

SSMT 2.0 Integrated Safety Assessment Model (ISAM) 

System 979: FALCON I I (F ALCON I I ) has a I n-S erv ice state 
FALCON 

FALCON 

System 1337: Hazard Enterprise Assessment Tool (HEAT) has a I n-S erv ice state 
HEAT 

HEAT 

Project M08.32-05: Operational Analy sis And Reporting S y stem (O ARS ) Phase 2 starts 
on 2024 quarter 1and ends on 2024 quarter 4OARS P2 

OARS P2 

System 979: FALCON I I (F ALCON I I ) has a I n-S erv ice state 
SAFE 

SAFE 

System 1389: Safety Trends Analysis Dashboard (S TAD) has a I n-S erv ice state 
STAD 

STAD 

Project G01M.02-05: Enterprise Human Factor Dev elopment starts on 2023 quarter 1and ends on 2030 quarter 4 
Enterprise Human Factors Dev elopment

Enterprise Human Factors Development 
Roadmap Symbol 184: NextGen Far-Term ATC Human Error Condition I dentification and M itigation

Roadmap Symbol 184: NextGen Far-Term ATC Human Error Condition Identification and Mitigation 
NextGen Far-Term ATC Human Error Condition Identification and Mitigation

NextGen Far-Term ATC Human Error Condition Identification and Mitigation 

System 1328: Compliance Verification Tool (CV Tool) has a I n-S erv ice state 
CV Tool 

CV Tool 

OARS 

System 1236: Runway Safety Track ing S y stem (RSTS ) has a I n-S erv ice state 
RST 

RST 

System 979: FALCON I I (F ALCON I I ) has a I n-S erv ice state 
BAR 

BAR 
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Safety Roadmap (2 of 2) 

Support Activ ity 138: Far-term NextGen I ntegrated S RM Planning and Analysis starts on 2014 quarter 4 and ends on 2025 quarter 3 and has A ctiv e sta tus 

Support Activ ity 727: Dev elop and M aintain S afety Data Policy, Gov ernance S tandards, Risk -Based Decision M a k ing, 8000. 369B, 8040. 4B a nd 1000. 37 sta rts on 2013 qua rter 1 a nd ends on 2026 qua rter 4 a nd ha s Active status 

Far-Term NextGen Integrated SRM Planning & Analysis 

Develop and Maintain Safety Data Policy, Governance & Standards, Risk Based Decision Making 8000.369, 8040.4, and 100.37 

Support Activ ity 1215: Human Readiness Lev els (HRL) – I nitial Adaptation of Design Ev aluation Criteria to S upport NAS S y stem Dev elopment a nd A cquisitions sta rts on 2022 qua rter 1 a nd ends on 2025 qua rter 4 a nd ha s A ctiv e 
status 

Support Activ ity 1069: I ntegrated Sy stem S afety Assessment (I S S A) starts on 2014 quarter 4 and ends on 2032 qua rter 4 a nd ha s A ctiv e sta tus 
Integrated System Safety Assessment (I S S A)

Integrated System Safety Assessment (ISSA) 

Decision Point 1389 is scheduled for 2025 
quarter 4, has an active status,1389 

1389 Human Readiness Levels (HRL) – Initial Adaptation of Design Evaluation Criteria to Support NAS System Development and Acquisitions 

HIRMT 

HIRMT 

Support Activ ity 855: Air Traffic Organization S afety Risk M anag ement   S afety Assura nce sta rts on 2014 qua rter 4 a nd ends on 2032 qua rter 4 a nd ha s A ctiv e s ta tus 
Air Traffic Organization Safety Risk M anagement/Safety Assurance 

Air Traffic Organization Safety Risk Management/Safety Assurance 

HEAT 

HEAT 

Support Activ ity 848: Safety M anagement S y stem (S M S ) Executiv e Council / F AA S afety Collabora tion Tea m (S CT) / S a fety Da ta A na ly s is T ea m (S DA T) starts on 2014 quarter 1 and ends on 2032 quarter 4 and has Active status 
Safety Management System (S M S ) Executiv e Council/FAA S afety Collaboration Team (S CT)/Sa fety Community of I nterest (S CO I ) 

Safety Management System (SMS) Executive Council/FAA Safety Collaboration Team (SCT)/Safety Community of Interest (SCOI) 

Support Activ ity 291: Safety Analy ses to S upport AM S starts on 2014 quarter 4 and ends on 2032 quarter 4 and has Activ e sta tus 
Safety Analyses to Support AM S (S afety Assessments)

Safety Analyses to Support AMS (Safety Assessments) 

Support Activ ity 1001: Conduct and M aintain S erv ice Lev el S afety Assessments (S LS As) starts on 2017 quarter 1 a nd ends on 2025 qua rter 1 a nd ha s A ctiv e sta tus 
HEAT Safety Data 

HEAT Safety Data 

Support Activ ity 851: Near-real Time I ntegrated S afety M odeling Capability starts on 2022 quarter 1 and ends on 2025 quarter 4 and has A ctiv e sta tus 

Near-real Time Integrated Safety Modeling Capability 

Support Activity 1215: Human Readiness Levels (HRL) – Initial Adaptation of Design Ev aluation Criteria to Support NAS S y stem Dev elopment and Acquisitions starts on 2022 quarter 1 and ends on 2025 quarter 4 and has Activ e sta tus 
Human Factors Safety Guidance 

Human Factors Safety Guidance 

Decision Point 1482 is scheduled for 2029 quarter 
4, has an active status,1482 

1482 
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