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CLSRB Overview

• CLSRB:  

• Semi-annual forum chaired by 14 AF/CC and attended by senior 
officers, program managers and commercial representatives from 
the launch community

• Purpose is to review resource, satellite and launch assessments, 
prioritize launches and approve the 4 year Current Launch 
Schedule (CLS)

• Responsibility delegated to 14 AF/CC by AFSPC/CC

• Five CLSRB board members: 
• SMC/CV, AFSPC/A3, NRO, NASA & FAA

• Non-board member agencies/organizations: 
• Represent their interests regarding launches projected during the review period

• AFGSC, MDA, commercial launch service providers and other customers

Key to successful process is transparency to all stakeholders
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CLSRB Process

• Program/Asset Assessments:  2-3 months before CLSRB 
• Space Vehicles (CSATs)

• Readiness to launch
• Date needed – operational considerations
• Launch constraints (separation between launches, NET dates, etc)

• Launch Vehicles  (LV Program Office & LV Customer)
• Ranges & Ground Support

• Government Team Reviews: 1 month before CLSRB
• Government Expendable Launch Vehicle Executive Board (GEEB)

• (SMC, NASA & NRO develop and assess COAs)
• Government Interchange Meeting (GIM) – O-6 CLSRB review

• (14 AF/A3, DOD, NASA, NRO, FAA, MDA)
• Optimize Launch Opportunities
• Provides recommendations to CLSRB

• CLSRB
• 14 AF, AFSPC/A3, SMC, NRO, NASA, FAA, MDA, Commercial partners

• Produce/Approve Current Launch Schedule



4

CLSRB Process
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Mission Manifesting Timeline

AFSPC, NRO, NASA, Commercial all provide input and requirements
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Out-of-Cycle CLSRB

• Out-of-cycle CLSRB:
• 14 AF may convene an out-of-cycle CLSRB when 

interagency communication is required to resolve 
significant scheduling actions or when a conflict cannot be 
resolved at a lower level
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• Official launch scheduling system for all launches from 
the United States

• Managed and maintained by HQ AFSPC in the Launch 
Services Office (LSO)

• Information reported in LISN includes scheduling status 
and major milestones of all major launch systems, range 
or pad maintenance, and other mission related significant 
events

Launch Information Support Network (LISN)
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• Current Launch Schedule (CLS) Report  
• A fiscal-year-based, 48-month projection of spacelift launches on the ER and WR. 

The first two years of the CLS are reported through weekly distribution. The third 
and fourth years are used for planning purposes. (14 AF)

• National Mission Model (NMM) Report  
• A Seven-year, fiscal forecast of all national (DoD, NRO, civil and commercial) 

missions/spacecraft requiring a launch on the ER and WR. It begins at the 
conclusion of the CLS. (HQ AFSPC/A3) 

• AFSPC Program Data Call Report
• A fiscal-based, launch forecast report displaying HQ AFSPC missions requiring 

launch. It begins at the conclusion of the CLS and extends seven years. These 
constrained requirements are collected by HQ AFSPC/A3SR at least annually and 
results are used to support the PPBE cycle (HQ AFSPC/A3)

Scheduling and Forecasting Products
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• Space Vehicle (SV) Initial Launch Capability (ILC) Report
• Displays SV mission(s) and associated date(s) indicating the earliest each 

mission is available for launch (independent of the launch vehicle), including 
shipping to the launch site and nominal processing time. Confidence level in 
ability to achieve ILC is included in this report. 

• Commander’s Launch Update Report
• The Commander’s Launch Update Report is a six-month projection of launches 

on the ER and WR
• Presented weekly to AFSPC Leadership

Scheduling and Forecasting Products
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Launch Scheduling and Forecasting Timeline
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Questions?
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Backups
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• If a government launch requirement results in preemption of a 
commercial mission, actions must be IAW Title 51 United States 
Code (USC) 50910 et. seq., CSLA, as amended.
• AFSPC/CC consults with DOT via the Associate Administrator for 

Commercial Space Transportation (FAA/AST) 
• Preemption decisions must be made by the Secretary of Defense 

(responsibility cannot be delegated) in consultation with the 
Secretary of Transportation

• AF/CC shall direct action according to Secretary of Defense 
preemption decision. 

Preemption


