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The Twentieth Meeting of the Informal South Pacific ATS Coordinating Group
(ISPACG/20)
Honolulu, USA, 30 January – 1 February 2006
Agenda Item 5a

Review and update Capacity Enhancements Table

REVIEW OF CAPACITY ENHANCEMENTS TABLE
(Presented by the Federal Aviation Administration)

1.


Background

1.1

Standing action item 16-2 calls for each agency to review and update the table of CNS/ATM technologies and enhancements for the meeting.  The Federal Aviation Administration (FAA) has updated the attached table for consideration by the meeting.

2.

Recommendation

2.1

The meeting is invited to:

a.
note the information provided, and

b.
update the table of Planned Capacity Enhancements accordingly.

Updated Capacity Enhancement Table

	Capacity ENHANCEMENT
	Action With
	Estimated Completion Date
	Date Completed
	Notes

	Implement RVSM in Domestic Airspace

	Australia
	Airservices 
	
	Feb-02
	

	Fiji
	AFL
	
	Feb-00
	

	New Zealand
	Airways
	
	Feb-00
	

	PNG
	CAA of PNG
	
	Feb-02
	

	Solomon Islands
	Airservices 
	
	Feb-02
	

	Tahiti
	SEAC Tahiti
	
	Feb-00
	Up to F410

	United States
	FAA
	
	Jan-05
	Feb 2000 (PAC oceanic)

	Implement RNP10
	
	
	
	

	Australia
	Airservices 
	
	2000
	Phased implementation

	Fiji
	AFL
	
	Aug-03
	

	New Zealand
	Airways
	
	Dec-98
	

	PNG
	CAA of PNG
	TBD
	
	Airservices

	Solomon Islands
	Airservices 
	
	Dec-98
	F245 - F600

	Tahiti
	SEAC Tahiti
	Sep-05
	
	F245 - F600

	United States
	FAA
	
	Dec-98
	

	Implement RNP4
	
	
	
	

	Australia
	Airservices 
	
	20 Jan 05
	

	Fiji
	AFL
	
	Jan-05
	

	New Zealand
	Airways
	
	20 Jan 05
	

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	TBD
	
	

	Tahiti
	SEAC Tahiti
	TBD
	
	

	United States
	FAA
	
	22 Dec 05
	Oakland Oceanic Sector OC3 initial implementation


	Capacity ENHANCEMENT
	Action With
	Estimated Completion Date
	Date Completed
	Notes

	Implement 50NM Lateral Separation

	Australia
	Airservices 
	
	Dec-98
	

	Fiji
	AFL
	
	Aug-03
	

	New Zealand
	Airways
	
	Dec-98
	

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	
	Dec-98
	

	Tahiti
	SEAC Tahiti
	Sep-05
	
	

	United States
	FAA
	
	Dec-98
	

	Implement 50NM Longitudinal Separation

	Australia
	Airservices 
	
	Jul-00
	

	Fiji
	AFL
	
	Aug-03
	ADS aircraft only

	New Zealand
	Airways
	
	Jul-00
	ADS aircraft only

	PNG
	CAA of PNG
	
	
	

	Solomon Islands
	Airservices 
	
	Jul-01
	

	Tahiti
	SEAC Tahiti
	TBD
	
	

	United States
	FAA
	2005
	
	Currently for Climb/Descent and will hopefully be doing in trail prior to ISPACG

	Implement 30NM Lateral Separation

	Australia
	Airservices 
	
	20 Jan 05
	Brisbane eastern oceanic airspace

	Fiji
	AFL
	
	Jan-05
	

	New Zealand
	Airways
	
	20 Jan 05
	

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	
	20 Jan 05
	

	Tahiti
	SEAC Tahiti
	TBD
	
	

	United States
	FAA
	
	22 Dec 05
	Oakland Oceanic Sector OC3 initial implementation


	Capacity ENHANCEMENT
	Action With
	Estimated Completion Date
	Date Completed
	Notes

	Implement 30NM Longitudinal Separation

	Australia
	Airservices 
	
	20 Jan 05
	Brisbane eastern oceanic airspace

	Fiji
	AFL
	
	Jan-05
	

	New Zealand
	Airways
	
	20 Jan 05
	

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	
	20 Jan 05
	

	Tahiti
	SEAC Tahiti
	TBD
	
	

	United States
	FAA
	
	22 Dec 05
	Oakland Oceanic Sector OC3 initial implementation

	Implement UPRs
	
	
	
	

	Australia
	Airservices 
	
	
	Partial implementation YSSY/NZAA-KLAX

	Fiji
	AFL
	
	
	Has UPR capability

	New Zealand
	Airways
	
	
	Has UPR capability

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	
	
	Partial implementation YSSY/NZAA-KLAX

	Tahiti
	SEAC Tahiti
	
	
	Partial implementation YSSY/NZAA-KLAX

	United States
	FAA
	
	
	Partial implementation YSSY/NZAA-KLAX

	Implement UPR DARP
	
	
	
	

	Australia
	Airservices 
	TBD
	
	

	Fiji
	AFL
	TBD
	
	

	New Zealand
	Airways
	
	
	Has DARP capability

	PNG
	CAA of PNG
	
	
	

	Solomon Islands
	Airservices 
	
	
	

	Tahiti
	SEAC Tahiti
	Mid 2005
	
	Partial implementation - Trial NZZ0 KZAK 04

	United States
	FAA
	
	
	Trial NZZO KZAK


	Capacity ENHANCEMENT
	Action With
	Estimated Completion Date
	Date Completed
	Notes

	Application of Tactical Lateral Offsets for Climb & Descent

	Australia
	Airservices 
	N/A
	
	

	Fiji
	AFL
	N/A
	
	

	New Zealand
	Airways
	
	Completed
	

	PNG
	CAA of PNG
	N/A
	
	

	Solomon Islands
	Airservices 
	N/A
	
	

	Tahiti
	SEAC Tahiti
	N/A
	
	

	United States
	FAA
	
	Dec-98
	

	Implement AIDC Messaging with Neighbouring FIRS for Co-ordination

	Australia
	Airservices 
	
	Aug-99
	Partial with NFFF, KZAK to go

	Fiji
	AFL
	Aug-05
	
	NZZO, KZAK to go, Partial with YBBB

	New Zealand
	Airways
	
	Jul-00
	NFFF, KZAK, NTTT to go,  Partial with KZAK

	PNG
	CAA of PNG
	
	
	

	Solomon Islands
	Airservices 
	
	
	

	Tahiti
	SEAC Tahiti
	May-03
	May-03
	Partial with NZZO - ABI message 2005

	United States
	FAA
	Dec-05
	
	Partial with Japan Mar 99, NZZO Dec 02, ZAN Oct. 05

	Implementation of AIDC Version 2

	Australia
	Airservices 
	Dec-05
	
	Block levels

	Fiji
	AFL
	TBD
	
	

	New Zealand
	Airways
	Dec-05
	
	

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	TBD
	
	

	Tahiti
	SEAC Tahiti
	Early 2006
	
	

	United States
	FAA
	Early 2006
	
	


	Capacity ENHANCEMENT
	Action With
	Estimated Completion Date
	Date Completed
	Notes

	Introduce an Integrated ATC System Including ADS/CPDLC

	Australia
	Airservices 
	
	Jan-00
	

	Fiji
	AFL
	
	Jan-01
	

	New Zealand
	Airways
	
	Jul-00
	

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	
	Jan-00
	

	Tahiti
	SEAC Tahiti
	
	1999
	

	United States
	FAA
	
	17 Oct 05
	

	Implement ADS-B
	
	
	
	

	Australia
	Airservices 
	Q1 2006
	
	

	Fiji
	AFL
	TBD
	
	

	New Zealand
	Airways
	TBD
	
	Considering implementation in areas of inadequate radar coverage only

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	TBD
	
	

	Tahiti
	SEAC Tahiti
	TBD
	
	Study completed

	United States
	FAA
	TBD
	
	Jan 01 - Anchorage FIR only

	Terminal Procedures
	
	
	
	

	Australia
	Airservices 
	TBD
	
	Conducting tailored arrival trials – Phase I completed Sept 04

Terminal procedures included in ATM Strategic Plan

	Fiji
	AFL
	TBD
	
	

	New Zealand
	Airways
	TBD
	
	RNP terminal project in place

	PNG
	CAA of PNG
	TBD
	
	

	Solomon Islands
	Airservices 
	TBD
	
	

	Tahiti
	SEAC Tahiti
	Early 2006
	
	NPA GNSS SID and STARS

	United States
	FAA
	TBD
	
	Developing criteria, aircraft qualification and approval guidance
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