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CPWG/15 Action Item List 

Action
Number Capacity

Enhancement Goal 
Supporting Goal 
Initiatives Information/Status Responsible 

Organization Action Pending Action 
Due Status 

CP01-08C Administration ATFM collaboration 
between FAA/ATO and 
State ATM 

State ATM and FAA 
reported on the status of 
the ATFM Annex and 
LOA. 

FAA/State ATM Update to be provided to CPWG/16. Dec 
2013 

Open 

CP04-31 Improve Efficiencies Implement use of radar 
procedures between 
Magadan ACC and  
Anchorage ARTCC 

State ATM advised that 
the target date for 
Providenia radar has 
been delayed to Late 
2014 

State ATM State ATM will provide an update to 
CPWG/16. 

Dec 
2013 

Open 

CP04-35 Improve Efficiencies Shorten and simplify 
Form “R” and filing 
process. 

State ATM presented the 
changes related to 
nonscheduled flights. 
IATA proposed further 
changes to the R form.  
These changes will be 
considered by FATA  

FATA Response IATA to be provided at 
CPWG/16. 

Dec 
2013 

Open 

CP06-02 Improve Efficiencies Implement Ocean 21 in 
the Arctic FIR 

FAA informed the meeting 
that Ocean21 within 
Anchorage and Arctic 
airspace had been 
delayed until 2018. 

FAA FAA will provide an update at 
CPWG/16. 

Dec 
2013 

Open 

CP07-02 Improve Efficiencies Add additional entry/exit 
fixes on the FIR 
boundaries 

State ATM and Avinor 
opened 5 additional entry 
exit points 2013. State 
ATM will continue working 
on establishing additional 
CP entry fixes. 

State ATM State ATM to report to the next 
meeting. 

Dec 
2013 

Open 

CP08-12 Improve Efficiencies Eliminate restrictions 
where possible 

ZAN provided information 
on restrictions that had 
been cancelled since the 
last meeting. 

FAA ZAN will continue to provide updates at 
future meetings. 

Dec 
2013 

Ongoing 
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CP10-02 Improve Efficiencies Provide flow constraint 
information  

State ATM presented 
information on peak hour 
operations for various 
sectors. 

State ATM An update will be provided to the next 
meeting. 

Dec 
2013 

Open 

CP10-03 Improve Efficiencies Consider mixed fleet 
capabilities in the 
delivery of future 
operational efficiencies 

Information was 
presented on the 2012 
Avionics Survey Initial 
Results. The final results 
will be available prior to 
the next meeting. 

IATA IATA to provide final results at 
CPWG/15 

 COMPLETED 
CLOSED 

CP10-04 Improve Efficiencies Consider establishing 
additional fixes in a 
“core area” of 
Edmonton FIR based 
on Great Circle Routes 

 NavCanada/IATA NavCanada to provide an update at 
CPWG/15. 

 COMPLETED 
CLOSED 

CP10-08 Contingency 
Response 

Improved contingency 
collaboration between 
State ATM and JCAB 

JCAB and State ATM will 
continue to work on a 
bilateral basis. State ATM 
to follow up with FATA 
regarding coordination 
between State ATM and 
JCAB.  

JCAB /State ATM An update will be presented to 
CPWG/16. 

Dec 
2013 

Open 

CP10-13 Improve 
Communications 

Expand CPDLC/ADS-C 
capability for Magadan 
FIR and install CPDLC/ 
ADS-C at Murmansk. 

State ATM will expand 
ADS-C/CPDLC services 
in one additional sectors 
at Magadan ACC in late 
2013.  A CPDLC/ADS 
workstation will also be 
added at Murmansk ACC 
in 2014-2015. 

State ATM Update to be provided to CPWG/16. Dec 
2013 

Open 

CP10-14 Improve Efficiency Provide information on 
minimum level of 
service maintained 
outside operational 
hours for emergency 
diversions 

State ATM provided 
updates on Russian 
enroute alternate airports 
of interest.   
 

State ATM Provide updates to CPWG/16. Dec 
2013 

Ongoing 
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CP11-01 Improve 
Communications 

Advance 
communications 
capabilities for the 
Arctic area 

It was agreed at 
CPWG/12 and CPWG/13 
that the CPWG does not 
have the technical 
expertise to progress 
further improvements to 
communications in the 
Polar region.  

FAA Recommendation to be developed to 
present to TRASAS/4. 

Dec 
2013 

Open 

CP12-04 Improve Efficiencies Monitor changes to 
Track Advisory Users 
Guide 

ZAN presented the 
changes made to the 
TAUG. 

FAA FAA will provide updates on the TAUG 
as needed. 

Dec 
2013 

Ongoing 

CP12-06 Improve Efficiencies Coordination between 
State ATM and ATMB 

During CPWG/12, it was 
agreed to pursue proposal 
for a new entry/exit point 
east of SIMLI. 

State ATM/ATMB This is a bilateral issue to be discussed 
outside of CPWG. An update will be 
provided to the next meeting. 

Dec 
2013 

Open 

CP12-08 Contingency 
Response 

Expand Contingency 
Plan 

FAA presented a draft 
version of the Second 
Edition of the Contingency 
Plan which contained 
material for Fukuoka FIR.  
ATMB declined to submit 
information for the Plan.  
ANSPs agreed to defer 
publication in order to 
consider adding new 
volcanic ash information. 

ANSPs The information from the VOLKAM13 
was agreed to be put into stand alone 
Volcanic Ash Contingency Plan. The 2nd 
edition is current.  
 
 

Dec 
2013 

CLOSED 

CP12-11 Improve Efficiencies Remove ACA M Tracks 
and NCA L Tracks.   

NavCanada advised that 
internal discussions were 
ongoing. 

NavCanada   COMPLETED 
CLOSED 
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CP12-14 Improve 
Communications 

 Based on discussions 
during CPWG/12, it was 
agreed to amend the 
terms of reference of the 
Comm TF to continue to 
monitor initiatives and 
technologies.   
The CPWG agreed to 
recommend to the next 
TRASAS meeting that 
CPWG’s communications 
activities be limited to a 
monitoring role. 

NavCanada/FAA FAA to present a CPWG paper to 
TRASAS/4 to recommend that the 
CPWG Comm TF be dissolved. 

Dec 
2013 

Open 

CP13-02 Improve Efficiencies Justify need for route 
requests 

UAL was requested to 
consider how the 
implementation of AMATI 
will affect previous route 
requests for ORVIT-
LUMEN. 

UAL UAL will prioritize route proposals and 
report to CPWG/16. 

Dec 
2013 

OPEN 

CP13-03 Improve Efficiencies Reduce track loading 
time over LISKI, PILUN 
and MARCC 

In Aug 2012, FAA 
commenced a six-month 
trial using zero minute 
track loading for LISKI, 
PILUN and MARCC.  No 
negative feedback has 
been provided to date. 

FAA   COMPLETED 
CLOSED 

CP13-05 Improve Efficiencies Increase use of RNAV 
routes in Russian 
airspace 

State ATM provided 
information on their 
review of traffic density 
on RNAV routes.  The 
review showed their poor 
utilization by the airlines. 
Airlines were requested 
to look into the use of 
those routes and try to 
increase utilization. 

IATA/Airlines Further information to be provided by 
IATA and airlines to CPWG/15. 
 
These RNAV airways don’t apply to 
CP routes so the airlines don’t fly 
them.  

Dec 
2013 

CLOSED 
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CP13-06 Administration Provide comments on 
the format of the 
Jeppesen Arctic Polar 
and North Pacific charts 

Jeppesen requested 
input on the AP (HI) 1/NP 
(HI) 2 charts. 

IATA/Airlines Airlines to provide comments to 
Volker.meyer@jeppesen.com 

Dec 
2013 

CLOSED 

CP13-07 Administration Request that TRASAS 
designate an ICAO 
representative to attend 
CPWG meetings 

The meeting agreed to 
request that TRASAS 
designate a 
representative from ICAO 
to attend CPWG 
meetings as an advisor 
or observer, in order that 
information can be 
exchanged with ICAO 
more frequently. 

FAA Include request in the CPWG 
working/information paper to be 
presented to TRASAS/4. 

FAA to work with ICAO Paris and 
identify appoint of contact from ICAO 
Bangkok Office to attend next CPWG 
meeting.  

Dec 
2013 

Open 

CP14-01 Administration Provide comments on 
the format of the 
Jeppesen Arctic Polar 
and North Pacific charts 

State ATM requested that 
Jeppesen accurately 
reflect all route restrictions 
from the Russian AIP on 
Jeppesen publications. 

State ATM/Jeppesen State ATM to provide examples to 
Jeppesen. Jeppesen provided 
information to State ATM.  

May 
2013 

CLOSED 
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CP14-02 Improve 
communications 

Establish flight data 
exchange between 
facilities 

State ATM will work with 
Sapporo to implement 
AIDC in 2015. State ATM 
will work with FAA to 
implement AIDC following 
implementation with 
Sapporo. 
.   
AIDC between Edmonton 
ACC and Reykjavik ACC 
was Implemented in 
Spring 2013.  

Work underway to 
implement AIDC between 
Vancouver ACC and 
Oakland ARTCC. 

State ATM/ FAA/ 
NavCanada 

Provide updates to CPWG/16. Dec 
2013 

Open 

CP14-03 Improve Efficiencies Add boundary entry/exit 
fixes at BATNI, ADLEN, 
LARSA, and OLTON 

The meeting agreed to 
consider a State ATM 
proposal  to expand flight 
level band at BATNI, 
ADLEN, LARSA, and 
OLTON.  Assess the 
possibility of realigning 
the routes from these 
entry/exit fixes.  . 

State ATM/FAA FAA needs to evaluate and provide 
update to CPWG/16. 

Dec 
2013 

Open 

CP14-04 Improve efficiencies Reduce traffic loading 
at VALDA 

State ATM to analyze 
track loading at VALDA 
and consider options for 
re-distributing the traffic. 

IATA IATA to coordinate with operators. 
Provide information to CPWG/16. 

Dec 
2013 

Open 
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CP14-05 Improve Efficiencies Reduction of track 
loading time over 
additional fixes LUMES, 
KUNAD, KOKES, 
RUSOR, and BAMOK  

State ATM suggested that 
consideration be given to 
reducing track loading time 
to zero minutes for fixes 
with low traffic levels 
LUMES, KUNAD, KOKES, 
RUSOR, and BAMOK.  
ZAN will coordinate on 
fixes to be considered with 
appropriate ANSPs. 

FAA   COMPLETED 
CLOSED 
 

CP14-06 Improve 
Communications 

Monitor 
communications and 
data link performance 

Consider the feasibility of 
reporting 
communications and data 
link performance to 
CPWG meetings based 
on information collected 
from Pacific Central 
Reporting Agency (CRA) 
and North Atlantic Data 
Link Monitoring Agency 
(DLMA). 

ANSPs Not an option.   CLOSED 

CP14-07 Improve 
Communications 

Monitor the progress 
made by the Inter-
Regional APAC/NAT 
AIDC Task Force 

FAA provided information 
on the process to 
consolidate the ICD for 
the North Atlantic and 
Asia/Pacific Regions to 
provide for harmonized 
AIDC. 

FAA Provide update to CPWG/16. Dec 
2013 

Open 
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CP14-08 Improve efficiencies Improve flexibility of 
military airspace 

IATA expressed concern 
that Cold Lake military 
airspace impedes 
operations between 
Houston and Tokyo.  
More timely notice was 
needed if there is an 
opportunity to allow 
access to the Cold Lake 
airspace. 

NavCanada NavCanada to report on any progress 
for more flexible use of mil airspace at 
CPWG/16. 

Dec 
2013 

Open 

CP14-09 Improve efficiencies Increase random routes NavCanada committed to 
remove requirement to 
file NOR OTS and NCA 
in order to allow full 
random routing by Spring 
2013. 

NavCanada Provide update on outcome of trial to 
CPWG/15. 

Dec 
2013 

CLOSED 

CP14-10 Improve efficiencies Provide information on 
the Oakland FIR trial to 
merge PACOTS tracks 
C/E 

FAA reported on the trial 
underway to merge 
PACOTS tracks C and E. 

FAA Trial was suspended – issues with 
track advisory. Oakland is working with 
airlines and ANSPs to restart trial. 
Provide update to CPWG/16. 

Dec 
2013 

Open 

CP14-11 Improve efficiencies Eliminate requirement 
to flight plan over 
named or lat/long fixes 
at 141W 

IATA requested that FAA 
look into the feasibility of 
eliminating the 
requirement to flight plan 
over a named or lat/long 
fix at 141W.  Anchorage is 
working with Edmonton to 
establish LOA. 

FAA Provide response to CPWG/16. Dec 
2013 

OPEN 

CP14-12 Improve efficiencies Consider expanding 
trial for ADS-C CDP to 
ZAN airspace 

IATA requested that FAA 
expand the ADS-C CDP 
trial in ZOA airspace to 
ZAN airspace.  Trial 
ended in February 2013. 
ADS-C CDP currently 
being automated with 
implementation in January 
2015. 

FAA Provide Update at CPWG16.  Dec 
2013 

Open 
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CP14-13 Improve efficiencies Replacement of Bodo 
oceanic automation 
system 

Avinor provided 
information on the 
planned replacement for 
the automation system at 
Bodo ACC in April 2014. 

Avinor Provide update to CPWG/16. Dec 
2013 

Open 

CP14-14 Improve efficiencies Consider options for 
relocating the fix at 
BAGLI 

State ATM asked FAA  to 
review previous studies 
regarding the relocation of 
BAGLI and present 
information to CPWG/15. 
State ATM  proposed to 
remove BAGLI and 
consider establishing 
route from KUNAD to 
OTLER. 

FAA/State ATM FAA and State ATM  to discuss 
options and report back at CPWG/16.  

Dec 
2013 

Open 

CP15-01 Improve Efficiencies Zero minute track 
loading at VALDA 

FAA began zero minute 
track load trial at VALDA 
January 2013 

FAA Trial for VALDA ends July 2013. 
Update to be provided at CPWG/16 

Dec 
2013 

Open 

CP1502 Improve Efficiencies Early intent data from 
DOTS+ OLTA 

Airline operators 
requested access to early 
intent data to assist with 
flight planning and track 
balancing.  Once GRL is 
published, it is difficult to 
change routes. 

FAA Information to be provided at 
CPWG/16 

Dec 
2013 

Open 

CP15-03 Improve Efficiencies RTE and Arctic FIR 
traffic count data 

FAA presented traffic 
count data over RTE and 
Arctic FIR fixes on a 
monthly basis.  IATA 
requested FAA to provide 
further breakdown of 
traffic counts to days of 
week and time of day to 
assist with flight planning. 

FAA Update to be provided at CPWG/16.  Dec 
2013  

Open 
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CP15-04 Contingency Development of CPWG 
Volcanic Ash 
Contingency Plan 

JCAB 
State ATM 

IATA 

Development of LOA between PK and 
Fukuoka at the bilateral meeting and 
also consider opportunities for reroute 
transitions.  

IATA to provide optimal routing to 
State ATM and JCAB from RFE to 
NOPAC.  

Dec 
2013 

Open 

CP15-05 Contingency Development of CPWG 
Volcanic Ash 
Contingency Plan 

All ANSPs To consider amending LOAs between 
adjacent ACCs to introduce provisions 
on contingency reroutes  

Dec 
2013 

Open 

CP15-06 Contingency Development of CPWG 
Volcanic Ash 
Contingency Plan 

FAA
JCAB 
State ATM 

Consider Utilizing the ATM VACP 
Template in the development of 
Volcanic Ash Contingency Plan for 
NOPAC and RTE. 

Dec 
2013 

Open 

CP15-07 Contingency Development of CPWG 
Volcanic Ash 
Contingency Plan 

FAA
JCAB 
State ATM 

Formalize teleconference format and 
process taking into consideration 
collaborative decision making (CDM) 

Dec 
2013 

Open 

CP15-08 Contingency Development of CPWG 
Volcanic Ash 
Contingency Plan 

Isavia Provide an Update from ATMG with 
respect to NAT Volcanic Ash 
Contingency Plan. 

Dec 
2013 

Open 

CP15-09 Streamline the process 
of establishing danger 
areas through NOTAM 
process 

Each ANSP ensure that 
they establish danger 
area within their own FIR 

NavCanada 
FAA 
State ATM 

Update at CPWG-16 Dec 
2013 

Open 




