16C1B2 Target #1 Complete, by signing for transmittal out of
agency, the sUAS final rule within 90 days of rulemaking
management council approved scheduled date of December
18, 2015. Due March 18, 2016.

Special Designations: OSI, Corporate STI, FAA Strategic Initiatives, STI

Commentary (July 2016)
The sUAS final rule was completed and delivered to OST on 3/11/16.
Commentary (June 2016)
The sUAS final rule was completed and delivered to OST on 3/11/16.

Status Table (Qualitative Metric)

Period Actual
11/2015

12/2015

01/2016 Yellow
02/2016 Yellow
03/2016 Green v
04/2016 Green v
05/2016 Green v
06/2016 Green v
07/2016 Green v

v/ Indicates that the item is complete.





