
15S.57F1 Runway Safety Area (RSA) Improvements 
 

Description 

By September 30, 2015 ATO will improve 75 RSAs, and ARP will improve 20 RSAs, to 
meet RSA standards. 

Special Designations: OSI, STI 

Commentary (June 2015) 

The The FAA Office of Airports (ARP) is scheduled to complete 20 RSAs in 2015 
(AAL‐6, AEA‐5, AGL‐1, ANE‐1, ASW‐2, AWO‐5). The FAA Air Traffic Organization 
(ATO) is scheduled to complete 75 RSAs in 2015. To date, ARP has completed 9 RSAs 
and ATO has completed 41 RSAs. All regions have provided RSA completion status 
reports. 

Commentary (May 2015) 

The The FAA Office of Airports (ARP) is scheduled to complete 20 RSAs in 2015 
(AAL‐6, AEA‐5, AGL‐1, ANE‐1, ASW‐2, AWO‐5). The FAA Air Traffic Organization 
(ATO) is scheduled to complete 75 RSAs in 2015. To date, ARP has completed 7 RSAs 
and ATO has completed 29 RSAs. All regions are on track to provide RSA status 
reports by June 30, 2015. 

Status Table (Qualitative Metric) 
 

Period Actual 
10/2014 Green 
11/2014 Green 
12/2014 Green 
01/2015 Green 
02/2015 Green 
03/2015 Green 
04/2015 Green 
05/2015 Green 
06/2015 Green 

 
 

✓ Indicates that the item is complete.




