
15C1A1 Target #2 Terminal Automation 
Modernization and Replacement: Achieve TAMR 

Initial Operational Capability (IOC) at 3rd site 
(Segment 1, Phase 3). Due September 30, 2015. 

 
Special Designations: OSI, FAA Strategic Initiatives, STI 

Commentary (June 2015) 

February 2015 ‐ IOC at Northern California TRACON (NCT) was completed 1/27/2015. 
Three operational runs completed; fourth scheduled for mid‐March. (Updated 3/4/2015) 

Commentary (May 2015) 

February 2015 ‐ IOC at Northern California TRACON (NCT) was completed 1/27/2015. 
Three operational runs completed; fourth scheduled for mid‐March. (Updated 3/4/2015) 

Status Table (Qualitative Metric) 
 

Period Actual 
10/2014 Green 
11/2014 Green 
12/2014 Green 
01/2015 Green ✓ 

02/2015 Green ✓ 

03/2015 Green ✓ 

04/2015 Green ✓ 

05/2015 Green ✓ 

06/2015 Green ✓ 
 
 

✓ Indicates that the item is complete.




