Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)

Flight Current

AIRPORT Due Date to Due Date to

Blue Bold = RNP Arpt ST IFP Check SAT Flight Check NEDC Chart Date Status /

Date Location
Houston Metroplex (OAPM)
BOOZZ (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
DRLLR 4 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
GILLL (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
GUSHR 3 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
HKORY (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
HTOWN 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
MSCOT (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
Houston-George OHIIO STAR 10/1/2014 11/11/2014 1/8/2015 16 Post Implementation Slots - IAP is with
, TX |SKNRD (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015 FICO .
Bush IntCont'l (IAH) terminal
SOULL 1 RNAV STAR 10/1/2014 11/11/2014 1/8/2015
TEJAS 3 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
TTORO (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
TWSTD (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
WHACK (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
RNAV (GPS) Z RWY 8L 10/1/2014 11/11/2014 1/8/2015
RNAV (RNP) Y RWY 8L 10/1/2014 11/11/2014 1/8/2015
ILS or LOC RWY 8L 10/1/2014 11/11/2014 1/8/2015
hﬁ’gi g)tar ExCuetive | 1y |MMALT (RNAV SID) 10/1/2014 | 11/11/2014 1/8/2015 FICO
ELOCO 2 (RNAV SID) 10/1/2014 11/11/2014 1/8/2015
PEECE 2 (RNAV SID) 10/1/2014 11/11/2014 1/8/2015
PTRON 3 (RNAV SID) 10/1/2014 11/11/2014 1/8/2015
RETYR 3 (RNAV SID) 10/1/2014 11/11/2014 1/8/2015
BAYYY 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
BELLR 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
William P Hobby Ty [CESAN 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015 FICO 13 Post Implementation Slots
(KHOU) KIDDZ 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
PUCKS 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
STAR QTRBK 10/1/2014 11/11/2014 1/8/2015
STAR TAKKL 10/1/2014 11/11/2014 1/8/2015
TKNIQ (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
WAPPL 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015
RNAV (GPS) RWY 4, AMDT 3 10/1/2014 11/11/2014 1/8/2015




Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)
AIRPORT Flight Current

Due Date to Due Date to
Blue Bold = RNP Arpt ST IFP Check SAT Flight Check NEDC Chart Date Status /

Date Location
Houston Metroplex (OAPM)

BNDTO 3 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

BLTWY 1 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

BORRN (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

BOWFN 5 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

DREMR 5 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

FLYZA 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

GUMBY 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

HOODO 1 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

Houston-George . .

Bush IntCont! (IAH) TX |INDIE 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015 Terminal 15 Post Implementation Slots

LURIC 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

MMUGS 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

PITZZ 3 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

RETYR (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

RITAA 3 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

STRYA 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

STYCK 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015

WYLSN 2 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015
hﬁ’gi g)tar Excuetive | 1y |KARRR (RNAV SID) 11/26/2014 |  1/6/2015 3/5/2015 Terminal

GESNR 1 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015

LINKK 1 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015

MSCOT 4 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015

NNCEE 1 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015

Houston-G(?orge Tx  |SKNRD 4 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015 - 10 Post Implementation Slots

Bush IntCont'l (IAH) TTORO 3 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015

ZEEKK 1 (RNAV STAR) 1/21/2015 3/3/2015 4/30/2015

TBD 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015

TBD 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015

TBD 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015
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