O’Hare International Airport

ATTACHMENT A

AIRPORT CAPITAL IMPROVEMENT PROGRAM

This section contains the following information:

Page A-2 O’Hare Capital Improvement Program (CIP) - 2008-2012 projected cash flows
including sources and uses of funds.

Page A-16 O’Hare Modernization Program Plan of Finance

PFC Application Attachment A
A-1



Chicago O'Hare International Airport

Capital Improvement Program

O'Hare Airport - Capital Improvment Program and OMP Sound Program
Left To Spend By Fund Source 2008 Thru 2012

Preliminary Draft

For Discussion Purposes Only

Revised 05/30/2008

(CTD) (CWE - CTD) Cash Flow

Project Project Project Design Const Cost To Date Revised by Year
Number Project Name Type Status Phase Start Start CWE 12/31/2007 Cash Flow 2008 2009 2010 2011 2012 TOTAL
H9004.07-00 |Building 500 Modifications Airfield Active design 276,650 0 276,650 276,650 0 0 0 0 276,650
H8065.07-00 |Enhanced Accounts Receivable Invoicing System Airfield Active planning 4,500,000 0 4,500,000 2,250,000 2,250,000 0 0 0 4,500,000
H8064.07-00 |Airport Equipment Acquisition Airfield Active planning 6,000,000 0 6,000,000 6,000,000 0 0 0 0 6,000,000
H8063.07-00 |High Speed Snow Equipment Acquisition Airfield Active planning 17,738,000 0 17,738,000 13,303,500 4,434,500 0 0 0 17,738,000
H8051 Misc.Environmental Compliance Projects - 2002 Airfield Active planning 2002 205 1,944,534 1,915,565 28,969 28,969 0 0 0 0 28,969
H8048 Military Site Utilities Airfield Active planning 2000 2004 214,929 203,766 11,163 11,163 0 0 0 0 11,163
H8038-03 Equipment Acquisition 2001-2003 Airfield Active planning 2003 2004 2,738,728 91,181 2,647,547 2,647,547 0 0 0 0 2,647,547
H8038-02  |Equipment Purchase Airfield Active closeout 11,246,632 7,573,255 3,673,377 3,673,377 0 0 0 0 3,673,377
H6169.07-00 |Airport Surface Detection Equipment Model X Airfield Active planning 760,000 0 760,000 532,000 228,000 0 0 0 760,000
H6168.07-00 |AA Baggage Room Repairs - Design Airfield Active design 595,000 0 595,000 595,000 0 0 0 0 595,000
H6167.07-00 |UAL Concourse B/C Apron Expansion Joint Repair Design Airfield Active design 385,000 0 385,000 385,000 0 0 0 0 385,000
H6166.07-00 |Terminal Apron Pavement Rehabilitation 2007 Airfield Active closeout 2007 2007 16,901,510 10,470,016 6,431,494 6,005,915 425,579 0 0 0 6,431,494
H6165.07-00 |Taxiway 'B' Limited Rehabilitation Airfield Active design 2007 2007 93,500 0 93,500 93,500 0 0 0 0 93,500
H6164.07-00 |ARFF Burn Pit Rehabilitation Airfield Active adv/bid 2007 2007 4,560,324 51,299 4,509,025 4,509,025 0 0 0 0 4,509,025
H6163.07-00 |Baggage Service (Depressed) Roadway Rehab Ph 1 Airfield Active design 2007 2008 400,000 143,767 256,233 256,233 0 0 0 0 256,233
H6161.07-01 |Runway 9R/27L Rehabilitation - Const Airfield Active const 2007 2007 15,797,000 9,501,173 6,295,827 6,295,827 0 0 0 0 6,295,827
H6161.07-00 |Runway 9R / 27L Rehab 2006 Airfield Active closeout 2006 2007 380,000 314,529 65,471 65,471 0 0 0 0 65,471
H6160.06-00 |Airside Cargo Tunnel Repair Airfield Active design 340,300 261,467 78,833 78,833 0 0 0 0 78,833
H6159.07-01 |Runway 4R/ 22L EMAS Construction Airfield Active const 2006 2007 46,000,000 0 46,000,000 41,400,000 4,600,000 0 0 0 46,000,000
H6159.06-00 |Runway 4R/22L EMAS Design Airfield Active closeout 2006 2007 1,200,000 1,049,805 150,195 150,195 0 0 0 0 150,195
H6158.06-00 |Annual Airfield Electrical Upgrade 2007 Airfield Active closeout 2006 2006 2,730,300 1,682,697 1,047,603 1,047,603 0 0 0 0 1,047,603
H6157.08-01  [Taxiway W/T Construction Airfield Active Const Dec-06 Apr-08 14,300,000 0 14,300,000 14,300,000 0 0 0 0 14,300,000
H6157.06-00 |[Taxiway W/T Design (Old Rnwy 18/36) Airfield Active design 2006 207 1,800,000 1,213,612 586,388 586,388 0 0 0 0 586,388
H6156.06-00 [Terminal Apron Pavement Rehab 2006 Airfield Active closeout 17,864,901 17,303,903 560,998 560,998 0 0 0 0 560,998
H6155.06-00 |Apron Ramp Lighting Replacement Airfield Active const 2006 2006 2,448,000 480,067 1,967,933 787,173 1,180,760 0 0 0 1,967,933
H6154.05-00 |Large Aircraft Runway/Taxiway Fillets Airfield Active closeout 1,100,000 1,032,222 67,778 67,778 0 0 0 0 67,778
H6153.05-00 [Airfield Lighting Circuit Replacement Airfield Active closeout 891,981 719,393 172,588 172,588 0 0 0 0 172,588
H6152.05-00 |Runway 4R/22L Rehab Airfield Active closeout 13,369,716 10,715,784 2,653,932 796,179 1,857,753 0 0 0 2,653,932
H6095 Snow Dump 1A Reconstruction Airfield Active planning 2001 2001 10,117,746 9,473,744 644,002 644,002 0 0 0 0 644,002
Subtotal - Airfield Funded 196,694,751 74,197,245 122,497,506 107,520,914 14,976,592 0 0 0 122,497,506

1-1188 Runway 4L / 22R Rehab Airfield Proposed Conceptual Apr-11 Jan-11 21,075,000 0 21,075,000 0 0 1,425,000 19,181,096 468,904 21,075,000
1-1184 Runway 9R/27L Rehabilitation Airfield Proposed Conceptual Jul-08 Jul-09 17,258,000 0 17,258,000 624,822 15,963,948 669,230 0 0 17,258,000
1-1018 Taxiway 'S' Rehabilitation - Study Airfield Proposed Conceptual Jun-09 Jun-09 300,000 0 300,000 0 300,000 0 0 0 300,000
1-1013 Taxiway H Rehab Airfield Proposed Conceptual May-09 Mar-10 14,753,151 0 14,753,151 0 0 6,390,864 7,900,554 461,733 14,753,151
1-1012 Taxiway B Rehab Airfield Proposed Conceptual May-10 Mar-11 22,564,000 0 22,564,000 0 0 1,523,389 9,524,389 11,516,222 22,564,000
1-1011 Taxiway 'A' & 'B' Rehabilitation - Study Airfield Proposed Conceptual Jun-08 Jun-09 600,000 0 600,000 428,000 172,000 0 0 0 600,000
1-1010 Taxiway J Rehab - Full Rehab Airfield Proposed Conceptual May-09 Mar-10 4,217,866 0 4,217,866 0 0 3,801,076 416,790 0 4,217,866
7076 Airside Electrical Upgrade Annual 2012 Airfield Proposed Conceptual Feb-12 Jul-12 1,750,000 0 1,750,000 0 0 0 0 1,750,000 1,750,000
6834 Airport Equipment Acquisition (Add'l - 2007) Airfield Proposed Conceptual Dec-07 May-08 6,990,000 0 6,990,000 6,990,000 0 0 0 0 6,990,000
6833 AAL Baggage Room Rehab Construction Airfield Proposed Conceptual 06/208 Apr-09 9,392,500 0 9,392,500 38,070 8,996,964 357,466 0 0 9,392,500
6832 Concourse B/C Apron Exp Jt Repair Airfield Proposed Conceptual Apr-08 Mar-09 8,561,098 0 8,561,098 32,005 8,260,190 268,903 0 0 8,561,098
6800 Terminal Apron Pavement Rehabilitation 2008 Airfield Proposed Conceptual Mar-08 Mar-08 17,245,000 0 17,245,000 16,637,192 607,808 0 0 0 17,245,000
6608 Taxiway 'S' High Speed Entry/Exits Rehabilitation Airfield Proposed Conceptual Apr-11 Feb-12 4,914,000 0 4,914,000 0 0 0 237,150 4,560,217 4,797,367
6549 Airport Equipment Acquisition (Annual Repl.) 2010 Airfield Proposed Conceptual Apr-10 Jul-10 16,817,312 0 16,817,312 0 0 16,817,312 0 0 16,817,312
6547 Airport Equipment Acquisition (Annual Repl.) 2009 Airfield Proposed Conceptual Apr-09 Jul-09 16,716,873 0 16,716,873 0 16,716,873 0 0 0 16,716,873
6545 Airport Equipment Acquisition (Annual Repl.) 2008 Airfield Proposed Conceptual Apr-08 Jul-08 14,016,541 0 14,016,541 14,016,541 0 0 0 0 14,016,541
6476 Terminal Apron Pavement Rehabilitation 2012 Airfield Proposed Conceptual Feb-12 May-12 5,000,000 0 5,000,000 0 0 0 0 4,801,541 4,801,541
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6472 Taxiway 'S' Rehabilitation Airfield Proposed Conceptual Apr-11 Feb-12 5,700,000 0 5,700,000 0 0 0 315,000 5,259,556 5,574,556
6466 Taxiway M Rehabiltitation Airfield Proposed Conceptual Jan-12 Jul-12 4,578,347 0 4,578,347 0 0 0 0 4,412,949 4,412,949
6464 Taxiway F Rehabilitation Airfield Proposed Conceptual Jan-11 Oct-11 1,093,151 0 1,093,151 0 0 0 401,100 692,051 1,093,151
6457 Airport Equipment Acquisition (Annual Repl) 2011 Airfield Proposed Conceptual Feb-11 Jun-11 16,059,873 0 16,059,873 0 0 0 16,059,873 0 16,059,873
6453 Taxiway A Rehabilitation Airfield Proposed Conceptual Feb-09 Dec-09 19,200,000 0 19,200,000 0 0 9,402,185 9,372,315 425,500 19,200,000
6451 Taxiway K2 Rehabilitation Airfield Proposed Conceptual Jun-09 Mar-10 3,205,883 0 3,205,883 0 0 3,014,258 191,625 0 3,205,883
6449 Taxiway K1 Rehabilitation Airfield Proposed Conceptual May-09 Mar-10 1,300,627 0 1,300,627 0 0 59,810 1,222,885 17,932 1,300,627
6447 Taxiway T Rehabilitation Airfield Proposed Conceptual Jan-12 Jul-12 16,821,333 0 16,821,333 0 0 0 0 16,301,119 16,301,119
6443 Taxiway H2 Rehabilitation Airfield Proposed Conceptual Jun-09 Apr-10 3,372,408 0 3,372,408 0 0 3,305,397 67,011 0 3,372,408
6439 Taxiways A01 through A19 Rehabilitation Airfield Proposed Conceptual Feb-09 Dec-09 9,492,000 0 9,492,000 0 0 4,643,025 4,636,225 212,750 9,492,000
6426 Airside Electrical Upgrade Annual 2011 Airfield Proposed Conceptual Feb-11 Jul-11 1,713,600 0 1,713,600 0 0 0 1,636,371 77,229 1,713,600
6424 Airside Electrical Upgrade Annual 2010 Airfield Proposed Conceptual Feb-10 Jul-10 1,656,000 0 1,656,000 0 0 1,581,367 74,633 0 1,656,000
6422 Airside Electrical Upgrade Annual 2009 Airfield Proposed Conceptual Feb-09 Jul-09 1,573,200 0 1,573,200 0 0 51,378 1,521,822 0 1,573,200
6408 10L/28R Post Tension Slab Replacement Airfield Proposed Conceptual May-08 Apr-09 7,787,000 0 7,787,000 515,130 7,054,369 217,501 0 0 7,787,000
6405 Terminal Apron Pavement Rehabilitation 2011 Airfield Proposed Conceptual Feb-11 May-11 5,000,000 0 5,000,000 0 0 0 4,800,890 199,110 5,000,000
6301 Taxiway M Highspeed Rehabilitation Airfield Proposed Conceptual Jan-11 Oct-11 7,549,000 0 7,549,000 0 0 54,613 2,449,473 5,044,914 7,549,000
6206 Update Single Line Diagrams Airfield Proposed Conceptual Aug-08 Jun-09 1,046,000 0 1,046,000 448,200 597,800 0 0 0 1,046,000
6204 Airside Electrical Upgrade - Annual 2008 Airfield Proposed Conceptual Jun-08 Jul-08 2,000,000 0 2,000,000 1,637,619 362,381 0 0 0 2,000,000
5872 Taxiway 'E' Rehabilitation Airfield Proposed Conceptual Jul-09 Apr-10 2,318,000 0 2,318,000 0 0 2,242,306 75,694 0 2,318,000
5870 Taxiway Z Rehabilitation - Full Rehab Airfield Proposed Conceptual Jan-12 Jul-12 7,707,209 0 7,707,209 0 0 0 0 7,449,474 7,449,474
5766 Baggage Service (Depressed) Road-Const. Airfield Proposed Conceptual Apr-07 Jul-08 11,948,040 0 11,948,040 2,463,107 5,726,331 3,758,602 0 0 11,948,040
5697 Teriminal Apron Pavement Rehabilitation 2010 Airfield Proposed Conceptual Feb-10 May-10 5,000,000 0 5,000,000 0 0 4,800,890 199,110 0 5,000,000
5696 Teriminal Apron Pavement Rehabilitation 2009 Airfield Proposed Conceptual Feb-09 May-09 5,000,000 0 5,000,000 0 4,800,890 199,110 0 0 5,000,000
5668 Cargo Tunnel Strengthening for Heavy Aircraft Airfield Proposed Conceptual Jan-08 Nov-08 4,014,560 0 4,014,560 402,497 2,408,389 1,119,533 84,141 0 4,014,560
5215 Taxiway 'T' Reconstruction from T/W 'M' to 'T-10' Airfield Proposed Conceptual Jun-09 Mar-10 2,751,000 0 2,751,000 0 170,100 2,513,333 67,567 0 2,751,000
5214 Airside Service Road Rehabilitation Airfield Proposed Conceptual Jan-09 Aug-09 862,050 0 862,050 0 835,556 26,494 0 0 862,050
1908 Taxiway U Rehabilitation Airfield Proposed Conceptual Feb-09 Aug-09 6,360,000 0 6,360,000 0 6,141,682 218,318 0 0 6,360,000
1886 Airport Equipment Acquisition (Annual Repl) 2012 Airfield Proposed Conceptual Apr-12 Aug-12 15,175,760 0 15,175,760 0 0 0 0 15,175,760 15,175,760
1878 Taxiway Y Limited Rehab - Full Length Airfield Proposed Conceptual Jan-12 Sep-12 6,552,105 0 6,552,105 0 0 0 0 1,287,409 1,287,409
Subtotal - Airfield Unfunded 359,008,487 0 359,008,487 44,233,183 79,115,281 68,461,360 80,435,714 80,114,370 352,359,908

OHB8055-01 |School Sound Program AF Active Active 2004 2005 13,712,000 3,212,541 10,499,459 8,833,908 1,665,551 10,499,459
OHB8055-02 [Residential Sound Program AF Active Active 2004 2010 108,588,000 23,902,476 84,685,524 26,783,152 26,977,372 25,000,000 5,925,000 84,685,524
Subtotal - Noise Mitigation Funded 122,300,000 27,115,017 95,184,983 35,617,060 28,642,923 25,000,000 5,925,000 0 95,184,983

H8060.04-00 |DOA Office Consolidation (Bldg 4) Term Active closeout 25,520,712 24,965,122 555,590 555,590 0 0 0 0 555,590
H5003-06  |Pedestrian Corridor Term Active closeout 3,181,949 2,419,912 762,037 0 0 0 0 0 0
H3060.05-00 |Pump House Rehab (Lot B) Term Active closeout 732,600 44,408 688,192 688,192 0 0 0 0 688,192
H2010.07-00 |T5 Customs Hall Mods - FIS Corridor Addition Term Active closeout 2006 2007 500,000 378,631 121,369 121,369 0 0 0 0 121,369
H2008 Rehab Pedestrian Walkways at T5 Upper Level Road Term Active const 2005 2007 2,805,586 162,494 2,643,092 2,458,096 184,996 0 0 0 2,643,092
H2007 In-Line Baggage Screening - Terminal 5 Term Active closeout 26,582,729 26,138,372 444,357 444,357 0 0 0 0 444,357
H1144.07-00 |Demolition Existing DOA Office Space Term Active planning 200,000 0 200,000 200,000 0 0 0 0 200,000
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H1143.07-00 |UAL Red Carpet Club Relocation for Tuscany Grill Term Active planning 3,400,000 0 3,400,000 2,550,000 850,000 0 0 0 3,400,000
H1142.07-00 [T1 Roof Leak Repair Term Active planning 500,000 0 500,000 350,000 150,000 0 0 0 500,000
H1141.07-00 |Virtual Concierge Term Active planning 1,200,000 0 1,200,000 1,140,000 60,000 0 0 0 1,200,000
H1140.07-00 [T2 & 3 Penthouse Roof Replacement Term Active planning 1,910,700 731,115 1,179,585 1,120,606 58,979 0 0 0 1,179,585
H1139.07-00 |T2/3 Ext Emergency Staircase Painting & Repair Term Active planning 640,000 0 640,000 640,000 0 0 0 0 640,000
H1137.07-00 |Mararoni Grill Term Active planning 2007 2007 1,400,000 47,662 1,352,338 1,352,338 0 0 0 0 1,352,338
H1136.07-00 |K Extension Sub-Drainage Mod's Term Active adv/bid 2007 2007 847,018 0 847,018 847,018 0 0 0 0 847,018
H1135.07-00 |Replace HTW/LTW Convertors & Pumps- Design Term Active design 2007 2008 456,058 29,441 426,617 394,353 32,264 0 0 0 426,617
H1134.06-00 |Relocate Main Fire Protection Pump Ops Term Active design 2007 2008 2,989,800 43,766 2,946,034 1,737,224 1,208,810 0 0 0 2,946,034
H1133.06-00 |T3 Interior Rehabilitation -Terrazzo/Column Covers Term Active design 2006 2007 1,700,000 4,634 1,695,366 1,695,366 0 0 0 0 1,695,366
H1132.06-00 |Rehab Pedestrian Corridor Expansion Joints (2) Term Active design 2006 2007 540,000 10,140 529,860 529,860 0 0 0 0 529,860
H1131.06-00 |Upgrade LTW Secondary Heat Sys T2/T3-Study Term Active design 2006 2007 5,055,480 301,371 4,754,109 1,731,568 3,022,541 0 0 0 4,754,109
H1130.05-00 |Concourse H/K Roof Replacement Term Active closeout 2005 2005 3,186,000 3,074,233 111,767 111,767 0 0 0 0 111,767
H1129.05-00 |Upgrade Concourses E/F & Food Court-Concept Des Term Active design 2005 2007 1,530,100 1,094,876 435,224 435,224 0 0 0 0 435,224
H1128.05-01 |Concourse E&F Improvements-Signage Term Active const 2005 2005 2,000,000 40,161 1,959,839 1,959,839 0 0 0 0 1,959,839
H1118 Terminal, Concourse Painting - 2002/2003 Term Active closeout 1,400,000 1,393,977 6,023 6,023 0 0 0 0 6,023
H1111.05-04 |EMP Moving Walkways Term Active closeout 3,795,982 3,313,741 482,241 482,241 0 0 0 0 482,241
H1109-03 Low Voltage Power Distrib. Equip. Replcmnt-Bldg5 Term Active closeout 2,357,035 2,339,585 17,450 0 0 0 0 0 0
H1108.07-02 |Airport Restrm. Modernization-PH IlI Term Active design 450,000 0 450,000 450,000 0 0 0 0 450,000
H1108.06-01 |Airport Restrm. Modernization:Phll- Design 2006 Term Active adv/bid 2006 2007 6,765,300 419,867 6,345,433 6,345,433 0 0 0 0 6,345,433
H1108 Airport Restroom Modernization Term Active closeout 4,571,262 3,482,808 1,088,454 1,088,454 0 0 0 0 1,088,454
H1103.06-01 |2006 Concessions Project Term Active closeout 2006 2006 1,150,000 147,124 1,002,876 500,000 502,876 0 0 0 1,002,876
H1103 Concession Development Program Term Active closeout 3,992,945 3,941,984 50,961 0 50,961 0 0 0 50,961
H1097-12 F.A.C.E. Bid Package 2 Term Active const 2003 2005 98,068,702 81,292,666 16,776,036 16,776,036 0 0 0 0 16,776,036
H1097-11 Upper Level Roadway Landscaping - Study Term Active planning 2004 2004 75,633 14,488 61,145 61,145 0 0 0 0 61,145
H1097-08 F.A.C.E. Bid Package 1 Term Active const 2002 2003 166,671,167 124,192,864 42,478,303 42,478,303 0 0 0 0 42,478,303
H1097-07  [Terminal 3 FACE Upgrade Term Active closeout 58,431,823 53,408,902 5,022,921 5,022,921 0 0 0 0 5,022,921
H1097-05 Terminal 1 FACE Upgrade Term Active const 2003 2003 8,456,184 8,177,205 278,979 278,979 0 0 0 0 278,979
H1097.05-18 |T1 Lobby Enhancements 2005 Term Active closeout 2003 2005 7,663,121 7,452,487 210,634 210,634 0 0 0 0 210,634
H1097.05-17 [T1 Grand Marquee Term Active closeout 1,448,890 1,302,387 146,503 146,503 0 0 0 0 146,503
H1097.05-16 |T1 Elevator / Escalator Term Active const 2003 2006 4,640,000 3,272,736 1,367,264 1,367,264 0 0 0 0 1,367,264
H1097.05-15 |T1 Lobby Technology Term Active closeout 8,399,366 8,373,517 25,849 25,849 0 0 0 0 25,849
H1097.05-14 |T1 Curbside Expansion Term Active const 2003 2006 7,269,697 3,721,042 3,548,655 3,548,655 0 0 0 0 3,548,655
H1097.05-13 |T1 South Lobby Addition Term Active const 2003 2005 9,826,392 9,475,556 350,836 350,836 0 0 0 0 350,836
H1089-04 Concourse E/F Signage Term Active design 2000 2000 166,024 14,255 151,769 151,769 0 0 0 0 151,769
FHFACE FACE PFC Authority Reimbursements to 751 Bonds Term Active NA 68,323,672 68,323,672 68,323,672 0 0 0 0 68,323,672
Subtotal - Terminal Area Funded 550,801,927 375,223,529 175,578,398 168,677,484 6,121,427 0 0 0 174,798,911

7011 T5 Terrazzo Install Term Proposed Conceptual Apr-08 Jul-08 350,000 0 350,000 0 0 339,500 10,500 0 350,000
6962 EPS Interior & Exterior Painting Term Proposed Conceptual Mar-08 05/208 2,763,500 0 2,763,500 2,734,333 29,167 0 0 0 2,763,500
6836 T1 Roof Leak Repair - Construction Term Proposed Conceptual Jun-09 Mar-11 9,189,650 0 9,189,650 0 0 206,036 3,629,402 4,294,330 8,129,768
6525 Annual Terminal Roof Replacement 2012 Term Proposed Conceptual Apr-12 Jun-12 2,500,000 0 2,500,000 0 0 0 0 2,450,950 2,450,950
6523 Annual Terminal Roof Replacement 2011 Term Proposed Conceptual Apr-11 Jun-11 2,500,000 0 2,500,000 0 0 0 2,450,950 49,050 2,500,000
6521 Annual Terminal Roof Replacement 2010 Term Proposed Conceptual Apr-10 Jun-10 2,500,000 0 2,500,000 0 0 2,448,430 51,570 0 2,500,000
6519 Annual Terminal Roof Replacement 2009 Term Proposed Conceptual Apr-09 Jun-09 2,500,000 0 2,500,000 0 0 108,300 2,391,700 0 2,500,000
6493 Airport Restroom Modern - Ph 6 (Des10-Const 11) Term Proposed Conceptual Sep-11 Jul-11 7,538,085 0 7,538,085 0 0 213,975 5,586,459 1,737,651 7,538,085
6491 Airport Restroom Modern - Ph 5 (Des 09-Const 2010) Term Proposed Conceptual Sep-09 Jul-10 7,425,000 0 7,425,000 0 0 5,617,071 1,807,929 0 7,425,000
6317 Elevator Modernization & ADA Annunciators Term Proposed Conceptual Jan-09 Aug-09 1,209,130 0 1,209,130 0 0 586,701 622,429 0 1,209,130
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6278 Airport Restroom Modern - Ph 3 (Const 08) Term Proposed Conceptual Nov-07 Aug-08 6,545,077 0 6,545,077 3,850,668 2,629,502 64,907 0 0 6,545,077
6264 Restroom Modernization Ph 4 (Des08/Const09) Term Proposed Conceptual Aug-08 Jul-09 7,280,000 0 7,280,000 406,715 4,981,452 1,848,518 43,315 0 7,280,000
6176 Rehab H&R Electrical Systems A, B, C & D - Const Term Proposed Conceptual Mar-07 Jan-09 14,189,280 0 14,189,280 371,952 5,004,798 5,294,931 3,475,506 42,093 14,189,280
6095 Rehab Ped Corridor Expan Joints - 2008 Term Proposed Conceptual Jan-08 Jul-08 575,000 0 575,000 418,791 151,719 4,490 0 0 575,000
5700 T5 Restroom Rehab Term Proposed Conceptual Jun-10 Feb-11 5,054,400 0 5,054,400 0 0 284,310 2,249,299 2,520,791 5,054,400
2078 Delivery Distribution Center Term Proposed Conceptual Jul-08 Sep-09 17,785,700 0 17,785,700 616,395 6,492,375 10,306,463 370,467 0 17,785,700
Subtotal - Terminal Area Unfunded 89,904,822 0 89,904,822 8,398,854 19,289,013 27,323,632 22,689,526 11,094,865 88,795,890

H0031 Computer for Fire Simulator Safl/Sec Active closeout 3,600,000 2,897,147 702,853 702,853 0 0 0 0 702,853
H1116 Security Enhancements - City Discretionary Saf/Sec Active closeout 2002 2002 3,092,321 2,581,379 510,942 0 510,942 0 0 0 510,942
H1116-06  [Security Enhancements - Terminal 3 Saf/Sec Active closeout 2,750,020 2,716,616 33,404 33,404 0 0 0 0 33,404
H1116-10 Upgrade Security Fiber Infrastructure Saf/Sec On Hold const 2003 2004 189,125 4,059 185,066 0 0 0 0 0 0
H1123 Fire Protection of Remaining Core Area Saf/Sec Active closeout 12,705,729 9,167,301 3,538,428 0 0 0 0 0 0
H1125.04-00 [T1 In-Line Baggage Screening Saf/Sec Active closeout 36,595,000 34,957,667 1,637,333 1,637,333 0 0 0 0 1,637,333
H1126.04-00 |T3 In-Line Baggage Screening Systems Saf/Sec Active closeout 2004 2005 36,900,000 34,380,807 2,519,193 2,519,193 0 0 0 0 2,519,193
H6069 Fiber Optic Installation at Military Base Saf/Sec Active planning 1997 1998 7,900,000 3,498,491 4,401,509 0 0 4,401,509 0 0 4,401,509
H9002.07-00 |T5 CTX Baggage Saf/Sec Active closeout 2007 2007 12,614,427 8,901,824 3,712,603 3,712,603 0 0 0 0 3,712,603
H9003.07-00 |Access Controls & Biometrics Saf/Sec Active planning 1,100,000 0 1,100,000 550,000 550,000 0 0 0 1,100,000
Subtotal - Safety & Security Funded 117,446,622 99,105,291 18,341,331 9,155,386 1,060,942 4,401,509 0 0 14,617,837

5208 Fire Protection of Remaining EPS Basement Areas Saf/Sec Proposed Conceptual Jun-08 May-09 2,015,194 0 2,015,194 123,569 1,480,060 401,506 10,059 0 2,015,194
5363 Perimeter Security Fence Saf/Sec Proposed Conceptual Sep-09 Sep-10 22,600,000 0 22,600,000 707,940 5,412,022 14,556,748 1,923,290 0 22,600,000
6229 Security Fencing Around O'Hare Fuel Farm Saf/Sec Proposed Conceptual Jan-09[  Dec-09 2,703,815 0 2,703,815 170,754 2,533,061 0 0 0 2,703,815
6361 Cameras in Police, Fire and Safety Vehicles Saf/Sec Proposed Conceptual Apr-09 Jul-09 468,944 0 468,944 0 468,944 0 0 0 468,944
6379 Security Camera Installation Saf/Sec Proposed Conceptual Feb-08 Feb-08 4,319,200 0 4,319,200 937,098 937,098 1,114,140 1,291,182 39,682 4,319,200
6396 Purchase Fire Department Crash Rigs Saf/Sec Proposed Conceptual Feb-08 Feb-08 3,000,000 0 3,000,000 3,000,000 0 0 0 0 3,000,000
6792 Security Infrastructure Upgrades - 2011 Saf/Sec Proposed Conceptual Aug-11 Aug-11 3,000,000 0 3,000,000 0 0 0 3,000,000 0 3,000,000
6793 Security Infrastructure Upgrade - 2012 Saf/Sec Proposed Conceptual Aug-12 Aug-12 3,150,000 0 3,150,000 0 0 0 0 3,150,000 3,150,000
6930 Access Control and Biometric Enhancement Saf/Sec Proposed Conceptual Jan-08 Jan-08 8,678,482 0 8,678,482 3,205,188 3,381,195 2,092,099 0 0 8,678,482
Subtotal - Safety & Security Unfunded 49,935,635 0 49,935,635 8,144,549 14,212,380 18,164,493 6,224,531 3,189,682 49,935,635

H0804-03 Airline Consulting Services Plan/Oth Active const 2002 2002 250,000 125,000 125,000 125,000 0 0 0 0 125,000
H3029 Burlington Warehouse Addition Plan/Oth Active const 2000 2000 2,403,335 1,730,748 672,587 672,587 0 0 0 0 672,587
H6093 Touhy Avenue Reservoir Plan/Oth Active closeout 21,659,303 19,793,507 1,865,796 0 0 0 0 0 0
H6101 Storage & Waste Management Facility at ARC Plan/Oth Active closeout 1,594,763 249,646 1,345,117 0 0 0 0 0 0
H8014 Military Site Acquisition - Formulation Plan/Oth Active closeout 3,873,329 3,724,521 148,808 148,808 0 0 0 0 148,808
H8901 General Land Planning Plan/Oth Active closeout 7,799,661 5,937,115 1,862,546 0 0 0 0 0 0
Subtotal - Planning Other Projects Funded 37,580,391 31,560,537 6,019,854 946,395 0 0 0 0 946,395

6357 Virtual Mapping of Airport Property Plan/Oth Proposed Conceptual Jan-09 Mar-09 110,000 0 110,000 110,000 110,000
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(CTD) (CWE - CTD) Cash Flow
Project Project Project Design Const Cost To Date Revised by Year
Number Project Name Type Status Phase Start Start CWE 12/31/2007 Cash Flow 2008 2009 2010 2011 2012 TOTAL
Subtotal - Planning Other Projects Unfunded 110,000 0 110,000 0 0 110,000 0 0 110,000
HO0131-04  [PH - 4 Additional Signs Park/Rd Active closeout 3,493,756 2,978,432 515,324 0 0 0 0 0 0
H0071.06-00 |Upper Level Roadway Study Park/Rd Active planning 2007 2007 100,000 87,294 12,706 12,706 0 0 0 0 12,706
H1111-01  [Equipment Modernization - EPS Park/Rd Active closeout 7,449,287 7,348,115 101,172 0 101,172 0 0 0 101,172
H1111-02 Equipment Modernization - Elevators Park/Rd Active const 2002 2005 6,224,097 5,453,005 771,092 771,092 0 0 0 0 771,092
H1111-03  [Equipment Modernization - Escalators Park/Rd Active closeout 8,349,753 8,232,078 117,675 117,675 0 0 0 0 117,675
H3061.05-00 |Terminal 5 U/L Roadway Grout Pocket Repairs Park/Rd Active const 4,446,468 26,468 4,420,000 3,978,000 442,000 0 0 0 4,420,000
H3062.05-00 [CVHA Wash Room Project for CVHA Rehab Park/Rd Active closeout 2005 2006 200,000 91,228 108,772 108,772 0 0 0 0 108,772
H3062.06-01 [CVHA Pavement Rehab Park/Rd Active closeout 509,151 507,996 1,155 0 0 0 0 0 0
H3063.07-00 |Bus Shuttle Service Center Upgrade Park/Rd Active planning 300,000 0 300,000 300,000 0 0 0 0 300,000
H5061 ATS Vehicle Acquisition Park/Rd Active planning 2000 2007 98,883,000 2,132,542 96,750,458 0 0 32,000,000 32,000,000 32,750,458 96,750,458
H5081 Frequent Parker (AVI) Program Park/Rd Active const 1999 2006 1,292,000 659,008 632,992 0 0 0 0 0 0
H5081-01 AVI System For Ground Transportation Park/Rd Active design 2002 2006 3,263,000 77,756 3,185,244 0 0 0 0 0 0
H5125 ATS Vehicle Comprehensive Overhaul Park/Rd Active closeout 5,824,372 5,762,371 62,001 0 0 0 0 0 0
H5150.04-00 |Replacement of ATS GWH Cable & TLA Wire Park/Rd Active closeout 8,268,160 1,488,425 6,779,735 3,389,867 3,389,868 0 0 0 6,779,735
H5151.04-00 |Parking Lot E Rehab Park/Rd Active closeout 2,796,552 2,107,066 689,486 344,743 344,743 0 0 0 689,486
H5152.04-00 |[ATS Car Replacement Parts Park/Rd Active closeout 2005 2007 3,714,540 2,737,237 977,303 586,382 390,921 0 0 0 977,303
H5153.05-00 |Parking Revnue Control System Update Park/Rd Active closeout 96,050 80,690 15,360 15,360 0 0 0 0 15,360
H5154.05-00 |EPS Expansion Joint Replacement Park/Rd Active closeout 2006 2009 280,000 265,619 14,381 14,381 0 0 0 0 14,381
H5155.05-00 |EPS Long Term Preventative Maintenance Park/Rd Active closeout 2006 2006 1,851,142 1,503,948 347,194 347,194 0 0 0 0 347,194
H5156.05-00 |I-190 Bridge Over Bessie Coleman Dr. RB-24 Park/Rd Active closeout 2006 2007 169,837 160,578 9,259 9,259 0 0 0 0 9,259
H5156.07-01 |I-190 Bridge Over Bessie Coleman - Const Park/Rd Active const 2006 2007 3,900,000 731,330 3,168,670 3,168,670 0 0 0 0 3,168,670
H5157.07-00 [Future ATS Vehicle Overhaul Park/Rd Active planning 2006 2007 6,583,500 1,772,305 4,811,195 2,405,597 2,405,598 0 0 0 4,811,195
H5158.07-00 |EPS Expansion Joint Replacement Construction Park/Rd Active const 5,900,000 0 5,900,000 1,282,500 1,733,750 1,733,750 1,150,000 0 5,900,000
H5159.07-00 (Parking Lot D Rehab Park/Rd Active design 247,109 0 247,109 247,109 0 0 0 0 247,109
H5160.07-00 |Parking Lot preventive Maintenance Repairs Annual 2008 Park/Rd Active const 2,040,707 0 2,040,707 1,326,460 714,247 0 0 0 2,040,707
H8062.06-00 |Landscaping O'Hare Entry Triangle Area Park/Rd Active const 206 2006 1,250,000 317,572 932,428 932,428 0 0 0 0 932,428
Subtotal - Parking and Roadway Funded 177,432,481 44,521,063 132,911,418 19,358,195 9,522,299 33,733,750 33,150,000 32,750,458 128,514,702
5721 Bridge Structures Repair Program ORD Park/Rd Proposed Conceptual Jan-08 Aug-08 2,794,530 0 2,794,530 1,420,801 1,336,041 37,688 0 0 2,794,530
5847 H & R Plant Road Rehabilitation Park/Rd Proposed Conceptual Aug-08 May-09 337,860 0 337,860 17,872 308,853 11,135 0 0 337,860
6163 U/L Level Roadway Improvements Comprehensive Proj-Plan Park/Rd Proposed Conceptual Jan-09 May-10 1,000,000 0 1,000,000 1,000,000 0 0 0 0 1,000,000
6400 Future ATS Vehicle Overhaul Park/Rd Proposed Conceptual Jun-10 Feb-11 9,100,000 0 9,100,000 0 0 0 2,948,906 3,515,633 6,464,539
6402 Parking Lot E Rehab Park/Rd Proposed Conceptual Sep-12 Apr-13 4,761,000 0 4,761,000 0 0 0 0 202,946 202,946
6404 ATS App of Communication based Train Control Park/Rd Proposed Conceptual Jun-10 Mar-12 6,513,600 0 6,513,600 0 0 186,751 157,809 2,850,095 3,194,655
6414 Parking Lot Maintenance/Repair Annual 2009 Park/Rd Proposed Conceptual Sep-08 Sep-08 2,570,180 0 2,570,180 700,283 1,786,597 83,300 0 0 2,570,180
6503 Parking Lot Maintenance 2010 Park/Rd Proposed Conceptual Dec-09 Apr-10 1,634,500 0 1,634,500 0 0 1,634,500 0 0 1,634,500
6505 Parking Lot Maintenance 2011 Park/Rd Proposed Conceptual Dec-10 Apr-11 1,716,700 0 1,716,700 0 0 5,250 1,711,450 0 1,716,700
6507 Parking Lot Maintenance 2012 Park/Rd Proposed Conceptual Dec-11 Apr-12 1,703,000 0 1,703,000 0 0 0 5,502 1,697,498 1,703,000
6837 Parking Lot 'D' Rehab - Construction Park/Rd Proposed Conceptual Apr-08 Aug-08 3,071,207 0 3,071,207 2,954,181 117,026 0 0 0 3,071,207
7078 U/L Level Roadway Improvements Comprehensive Proj-Des Park/Rd Proposed Conceptual May-08 Dec-08 7,200,000 0 7,200,000 1,000,000 3,000,000 2,000,000 1,200,000 0 7,200,000
7083 U/L Level Roadway Improvements Comprehensive Proj-Const Park/Rd Proposed Conceptual Jan-09 Dec-09 141,660,000 0 141,660,000 0 0 32,778,310 54,382,195 49,855,895 137,016,400
1-1025 Parking Lot F Rehab Park/Rd Proposed Conceptual Jul-11 May-12 6,346,905 0 6,346,905 0 0 7,141 422,009 5,768,620 6,197,770
1-1111 Parking Lot B&C Rehab Park/Rd Proposed Conceptual Aug-10 Jul-11 6,148,733 0 6,148,733 0 0 328,886 4,319,093 1,500,754 6,148,733
1-1165 Update/Upgrade Parking Revenue Control System Park/Rd Proposed Conceptual Jan-08 Oct-08 17,980,520 0 17,980,520 1,854,592 9,749,763 6,265,165 111,000 0 17,980,520
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(CTD) (CWE - CTD) Cash Flow
Project Project Project Design Const Cost To Date Revised by Year
Number Project Name Type Status Phase Start Start CWE 12/31/2007 Cash Flow 2008 2009 2010 2011 2012 TOTAL
Subtotal - Parking and Roadway Unfunded 214,538,735 0 214,538,735 8,947,729 16,298,280 43,338,126 65,257,964 65,391,441 199,233,540
H4010.08-00 |NE Cargo Development (Military Bond Component) LS Active design 2008 2008 263,345 0 263,345 263,345 0 0 0 0 263,345
H5161.08-00 |Johnson Road Rehab & South Access Rd LS Active design 2008 2009 472,500 0 472,500 472,500 0 0 0 0 472,500
H6170.08-00 |NE Cargo Lynx Taxilane Construction LS Active design 2008 2009 984,103 0 984,103 984,103 0 0 0 0 984,103
Subtotal - Other Funded 1,719,948 0 1,719,948 1,719,948 0 0 0 0 1,719,948
H0009.06-03 [O'Hare CIP Implementation 2006 Imp Active closeout 14,175,073 13,294,192 880,881 880,881 0 0 0 880,881
H0009.07-04 |O'Hare CIP Implementation 2007 Imp Active closeout 2007 2007 24,039,511 18,690,120 5,349,391 5,349,391 0 0 0 5,349,391
H0009.07-05 |O'Hare CIP Implementation 2008 Imp Active planning 18,958,802 0 18,958,802 17,062,922 1,895,880 0 0 18,958,802
Implementation - Funded 57,173,386 31,984,312 25,189,074 23,293,194 1,895,880 0 0 0 25,189,074
5194 O'Hare CIP Implementation 2009 Imp Proposed Conceptual Jan-09 Jan-09 25,000,000 0 25,000,000 0 12,500,000 12,500,000 0 0 25,000,000
5195 O'Hare CIP Implementation 2010 Imp Proposed Conceptual Jan-10 Jan-10 26,250,000 0 26,250,000 0 0 13,125,000 13,125,000 0 26,250,000
5196 O'Hare CIP Implementation 2011 Imp Proposed Conceptual Jan-11 Jan-11 27,562,500 0 27,562,500 0 0 0 13,781,250 13,781,250 27,562,500
5197 O'Hare CIP Implementation 2012 Imp Proposed Conceptual Jan-12 Jan-12 28,940,625 0 28,940,625 0 0 0 0 14,470,313 14,470,313
5198 O'Hare CIP Implementation 2013 Imp Proposed Conceptual Jan-13 Jan-13 30,387,657 0 30,387,657 0 0 0 0 0 0
Implementation - Unfunded 138,140,782 0 138,140,782 0 12,500,000 25,625,000 26,906,250 28,251,563 93,282,813
H7087.06-00 |Rehab H&R Electrical Systems A, B, C & D (Design) H&R Active design 2007 2008 349,220 145,063 204,157 204,157 0 0 0 0 204,157
H7086.06-00 |Replace Domestic Hot Water Converters & Pump H&R Active design 2006 2008 417,142 119,260 297,882 192,689 105,193 0 0 0 297,882
H7085.06-00 |HTW System Pump Upgrade H&R Active design 2006 2008 2,075,588 157,475 1,918,113 1,175,587 742,526 0 0 0 1,918,113
H7084.07-01 |Replace AHU 9T-S10 at Concourse H/K Apex H&R Active design 3,717,320 0 3,717,320 1,858,660 1,858,660 0 0 0 3,717,320
H7084.05-00 |Replace AHU Rotunda & H&K Concourse H&R Active design 2006 2007 1,233,190 1,066,430 166,760 166,760 0 0 0 0 166,760
H7083.05-00 |Replace Valves on Main Fire Loop H&R Active closeout 219,923 24,075 195,848 195,848 0 0 0 0 195,848
H7082.05-00 |Replace Water Softening System H&R Active design 2005 2005 1,115,701 959,343 156,358 156,358 0 0 0 0 156,358
H7081.05-00 |Replace North Cooling Towers H&R Active closeout 2005 2007 4,447,588 3,878,291 569,297 569,297 0 0 0 0 569,297
H7080.05-00 |Upgrade Alpha Bridge Heat Exchange System H&R Active closeout 1,672,168 1,585,522 86,646 0 0 0 0 0 0
H7077 Replace Single Duty HTW/LTW Converters H&R Active closeout 3,310,227 2,564,946 745,281 0 745,281 0 0 0 745,281
H7074-14  |Critical Infrastructure - Replace Feeder 27 H&R Active closeout 199,600 44,866 154,734 154,734 0 0 0 0 154,734
H7074.06-15 |Critical Infra. Sewer Study Implementation H&R Active design 2006 2007 980,000 631,988 348,012 71,617 276,395 0 0 0 348,012
H7074 Critical Utility Infrastructure Upgrade H&R Active closeout 2005 2007 7,516,549 3,491,358 4,025,191 450,914 3,574,277 0 0 0 4,025,191
H7072 Structural Restoration/Mods of Utility Ring Tunnel H&R Active closeout 7,053,830 6,226,150 827,680 827,680 0 0 0 0 827,680
H7014-03  |Replacement of AHU Terminals 2 & 3 H&R Active closeout 37,904,352 37,163,183 741,169 0 0 0 0 0 0
H0072.07-01 |T3 Limited HVAC Upgrades H&R Active planning 634,504 0 634,504 634,504 0 0 0 0 634,504
H0072.07-00 |Terminal 1, 2 and 3 HVAC Study & Concept Design H&R Active design 2007 2008 3,000,000 311,903 2,688,097 2,688,097 0 0 0 0 2,688,097
Subtotal - H&R Funded 75,846,902 58,369,853 17,477,049 9,346,902 7,302,332 0 0 0 16,649,234
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Project Project Project Design Const Cost To Date Revised by Year
Number Project Name Type Status Phase Start Start CWE 12/31/2007 Cash Flow 2008 2009 2010 2011 2012 TOTAL
1-1049 Replace 2000 Ton Chillers with 4000 Ton H&R Proposed Conceptual Jan-10 May-11 14,784,305 0 14,784,305 0 0 653,622 12,227,828 1,862,599 14,744,049
6949 New North and South Fire Pump Houses H&R Proposed Conceptual Jul-08 May-09 5,671,773 0 5,671,773 549,875 2,997,404 2,124,494 0 0 5,671,773
6945 T1 HVAC Systems Short Term Modifications H&R Proposed Conceptual Apr-08 Oct-08 750,950 0 750,950 343,188 407,762 0 0 0 750,950
6853 Concourse K Extension AHU & HVAC Sys Upgrades H&R Proposed Conceptual Mar-07 Nov-08 1,905,000 0 1,905,000 321,649 1,555,263 28,088 0 0 1,905,000
6850 Replace AHU's Rotunda/H&R Remaining Construction H&R Proposed Conceptual Apr-06 Dec-08 18,235,890 0 18,235,890 904,118 8,299,958 8,240,678 791,136 0 18,235,890
6838 T3 Limited HVAC Upgr H/K Ramp & HR Plant Exh Fans H&R Proposed Conceptual Jul-07 Oct-08 2,368,178 0 2,368,178 485,866 1,817,717 64,595 0 0 2,368,178
6180 T1 Limited HVAC Controls Upgrade H&R Proposed Conceptual Jan-09 Jan-10 14,820,000 0 14,820,000 0 1,026,000 8,203,778 5,268,524 321,698 14,820,000
6178 Consolidated Cooling System Analysis H&R Proposed Conceptual Aug-09 Aug-09 500,000 0 500,000 0 500,000 0 0 0 500,000
6170 HTW North Pumps & Controls Upgrade Design & Constr H&R Proposed Conceptual Aug-09 Jan-11 2,770,000 0 2,770,000 0 0 187,896 1,333,937 1,193,933 2,715,766
6075 Replace Domestic HW Converters/Pumps Construction H&R Proposed Conceptual Jun-07 Oct-08 3,081,420 0 3,081,420 799,684 2,215,663 66,073 0 0 3,081,420
6074 Replace HTW/LTW Converters & Pumps Construction H&R Proposed Conceptual Jul-07 Oct-08 3,365,400 0 3,365,400 375,749 1,632,717 1,288,380 68,554 0 3,365,400
5762 H/K Conc T3 Penthse 8C AHU & Controls Upgrade H&R Proposed Conceptual Jan-09 Nov-10 620,400 0 620,400 0 558,360 6,830 41,550 13,660 620,400
5474 South Cooling Tower Upgrade H&R Proposed Conceptual Jan-10 Sep-10 5,506,200 0 5,506,200 0 0 1,537,529 3,813,846 154,825 5,506,200
4648 Rehab East Cooling Tower H&R Proposed Conceptual Aug-08 Aug-09 5,126,990 0 5,126,990 233,459 2,687,943 2,205,588 0 0 5,126,990
Subtotal - H&R Unfunded 79,506,506 0 79,506,506 4,013,588 23,698,787 24,607,551 23,545,375 3,546,715 79,412,016
2,268,141,375 742,076,847 1,526,064,528 449,373,381 234,636,136 270,765,421 264,134,360 224,339,094 1,443,248,391
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Capital Improvement Program FORECAST
2008 thru 2012 by Fund Source Cash Flow
1996A/B(Military) Commercial ADF/LS/ Intl
Project Project 2003B Bonds Paper 2001 PFC's PFC PAYG Future Arbit/SCP Future GARBs AIP / MPEA TSA by Fund Source
Number Project Name Type Status 751 582 738 753 PFC Bonds 750/757/773/747 Unapproved Grants Grants TOTAL
H9004.07-00 |Building 500 Modifications Airfield Active - 276,650 - - - - - - - 276,650
H8065.07-00 |Enhanced Accounts Receivable Invoicing System Airfield Active - 4,500,000 - - - - - - - 4,500,000
H8064.07-00 |Airport Equipment Acquisition Airfield Active - 6,000,000 - - - - - - - 6,000,000
H8063.07-00 |High Speed Snow Equipment Acquisition Airfield Active - 17,738,000 - - - - - - - 17,738,000
H8051 Misc.Environmental Compliance Projects - 2002 Airfield Active 196 28,773 - - - - - - - 28,969
H8048 Military Site Utilities Airfield Active - - - - - 11,163 - - - 11,163
H8038-03 Equipment Acquisition 2001-2003 Airfield Active - - - 2,647,547 - - - - - 2,647,547
H8038-02 Equipment Purchase Airfield Active - - - 3,673,377 - - - - - 3,673,377
H6169.07-00 |Airport Surface Detection Equipment Model X Airfield Active - 760,000 - - - - - - - 760,000
H6168.07-00 |AA Baggage Room Repairs - Design Airfield Active - 595,000 - - - - - - - 595,000
H6167.07-00 |UAL Concourse B/C Apron Expansion Joint Repair Design Airfield Active - 385,000 - - - - - - - 385,000
H6166.07-00 |Terminal Apron Pavement Rehabilitation 2007 Airfield Active 2,175,702 4,255,792 - - - - - - - 6,431,494
H6165.07-00 |Taxiway 'B' Limited Rehabilitation Airfield Active 82,408 11,092 - - - - - - - 93,500
H6164.07-00 |ARFF Burn Pit Rehabilitation Airfield Active - 4,509,025 - - - - - - - 4,509,025
H6163.07-00 |Baggage Service (Depressed) Roadway Rehab Ph 1 Airfield Active 196,630 59,603 - - - - - - - 256,233
H6161.07-01 |Runway 9R/27L Rehabilitation - Const Airfield Active - 6,295,827 - - - - - - - 6,295,827
H6161.07-00 |Runway 9R / 27L Rehab 2006 Airfield Active - 65,471 - - - - - - - 65,471
H6160.06-00 |Airside Cargo Tunnel Repair Airfield Active - 78,833 - - - - - - - 78,833
H6159.07-01 |Runway 4R/ 22L EMAS Construction Airfield Active - 27,967,000 - - - - - 18,033,000 - 46,000,000
H6159.06-00 |Runway 4R/22L EMAS Design Airfield Active - (336,092) - - - - - 486,287 - 150,195
H6158.06-00 |Annual Airfield Electrical Upgrade 2007 Airfield Active 1,000,145 47,458 - - - - - - - 1,047,603
H6157.08-01  [Taxiway W/T Construction Airfield Active - - - - - - 14,300,000 - - 14,300,000
H6157.06-00 [Taxiway W/T Design (Old Rnwy 18/36) Airfield Active - - - - - 586,388 - - - 586,388
H6156.06-00 |Terminal Apron Pavement Rehab 2006 Airfield Active 560,998 - - - - - - - - 560,998
H6155.06-00 |Apron Ramp Lighting Replacement Airfield Active 787,173 1,180,760 - - - - - - - 1,967,933
H6154.05-00 |Large Aircraft Runway/Taxiway Fillets Airfield Active 20,266 47,512 - - - - - - - 67,778
H6153.05-00 |Airfield Lighting Circuit Replacement Airfield Active 26,307 146,281 - - - - - - - 172,588
H6152.05-00 |Runway 4R/22L Rehab Airfield Active 796,183 1,456,531 - - - - - 401,218 - 2,653,932
H6095 Snow Dump 1A Reconstruction Airfield Active - - 644,002 - - - - - - 644,002
Subtotal - Airfield Funded 5,646,008 76,068,516 644,002 6,320,924 0 597,551 14,300,000 18,920,505 0 122,497,506
1-1188 Runway 4L / 22R Rehab Airfield Proposed - - - - - - 21,075,000 - - 21,075,000
1-1184 Runway 9R/27L Rehabilitation Airfield Proposed - - - - - - 17,258,000 - - 17,258,000
1-1018 Taxiway 'S' Rehabilitation - Study Airfield Proposed - - - - - - 300,000 - - 300,000
1-1013 Taxiway H Rehab Airfield Proposed - - - - - - 14,753,151 - - 14,753,151
1-1012 Taxiway B Rehab Airfield Proposed - - - - - - 22,564,000 - - 22,564,000
1-1011 Taxiway 'A' & 'B' Rehabilitation - Study Airfield Proposed - - - - - - 600,000 - - 600,000
1-1010 Taxiway J Rehab - Full Rehab Airfield Proposed - - - - - - 4,217,866 - - 4,217,866
7076 Airside Electrical Upgrade Annual 2012 Airfield Proposed - - - - - - 1,750,000 - - 1,750,000
6834 Airport Equipment Acquisition (Add'l - 2007) Airfield Proposed - - - - - - 6,990,000 - - 6,990,000
6833 AAL Baggage Room Rehab Construction Airfield Proposed - - - - - - 9,392,500 - - 9,392,500
6832 Concourse B/C Apron Exp Jt Repair Airfield Proposed - - - - - - 8,561,098 - - 8,561,098
6800 Terminal Apron Pavement Rehabilitation 2008 Airfield Proposed - - - - - - 17,245,000 - - 17,245,000
6608 Taxiway 'S' High Speed Entry/Exits Rehabilitation Airfield Proposed - - - - - - 4,797,367 - - 4,797,367
6549 Airport Equipment Acquisition (Annual Repl.) 2010 Airfield Proposed - - - - - - 16,817,312 - - 16,817,312
6547 Airport Equipment Acquisition (Annual Repl.) 2009 Airfield Proposed - - - - - - 16,716,873 - - 16,716,873
6545 Airport Equipment Acquisition (Annual Repl.) 2008 Airfield Proposed - - - - - - 14,016,541 - - 14,016,541
6476 Terminal Apron Pavement Rehabilitation 2012 Airfield Proposed - - - - - - 4,801,541 - - 4,801,541
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2008 thru 2012 by Fund Source Cash Flow
1996A/B(Military) Commercial ADF/LS/ Intl
Project Project 2003B Bonds Paper 2001 PFC's PFC PAYG Future Arbit/SCP Future GARBs AIP / MPEA TSA by Fund Source
Number Project Name Type Status 751 582 738 753 PFC Bonds 750/757/773/747 Unapproved Grants Grants TOTAL
6472 Taxiway 'S' Rehabilitation Airfield Proposed - - - - - - 5,574,556 - - 5,574,556
6466 Taxiway M Rehabiltitation Airfield Proposed - - - - - - 4,412,949 - - 4,412,949
6464 Taxiway F Rehabilitation Airfield Proposed - - - - - - 1,093,151 - - 1,093,151
6457 Airport Equipment Acquisition (Annual Repl) 2011 Airfield Proposed - - - - - - 16,059,873 - - 16,059,873
6453 Taxiway A Rehabilitation Airfield Proposed - - - - - - 19,200,000 - - 19,200,000
6451 Taxiway K2 Rehabilitation Airfield Proposed - - - - - - 3,205,883 - - 3,205,883
6449 Taxiway K1 Rehabilitation Airfield Proposed - - - - - - 1,300,627 - - 1,300,627
6447 Taxiway T Rehabilitation Airfield Proposed - - - - - - 16,301,119 - - 16,301,119
6443 Taxiway H2 Rehabilitation Airfield Proposed - - - - - - 3,372,408 - - 3,372,408
6439 Taxiways AO1 through A19 Rehabilitation Airfield Proposed - - - - - - 9,492,000 - - 9,492,000
6426 Airside Electrical Upgrade Annual 2011 Airfield Proposed - - - - - - 1,713,600 - - 1,713,600
6424 Airside Electrical Upgrade Annual 2010 Airfield Proposed - - - - - - 1,656,000 - - 1,656,000
6422 Airside Electrical Upgrade Annual 2009 Airfield Proposed - - - - - - 1,573,200 - - 1,573,200
6408 10L/28R Post Tension Slab Replacement Airfield Proposed - - - - - - 7,787,000 - - 7,787,000
6405 Terminal Apron Pavement Rehabilitation 2011 Airfield Proposed - - - - - - 5,000,000 - - 5,000,000
6301 Taxiway M Highspeed Rehabilitation Airfield Proposed - - - - - - 7,549,000 - - 7,549,000
6206 Update Single Line Diagrams Airfield Proposed - - - - - - 1,046,000 - - 1,046,000
6204 Airside Electrical Upgrade - Annual 2008 Airfield Proposed - - - - - - 2,000,000 - - 2,000,000
5872 Taxiway 'E' Rehabilitation Airfield Proposed - - - - - - 2,318,000 - - 2,318,000
5870 Taxiway Z Rehabilitation - Full Rehab Airfield Proposed - - - - - - 7,449,474 - - 7,449,474
5766 Baggage Service (Depressed) Road-Const. Airfield Proposed - - - - - - 11,948,040 - - 11,948,040
5697 Teriminal Apron Pavement Rehabilitation 2010 Airfield Proposed - - - - - - 5,000,000 - - 5,000,000
5696 Teriminal Apron Pavement Rehabilitation 2009 Airfield Proposed - - - - - - 5,000,000 - - 5,000,000
5668 Cargo Tunnel Strengthening for Heavy Aircraft Airfield Proposed - - - - - - 4,014,560 - - 4,014,560
5215 Taxiway 'T' Reconstruction from T/W 'M' to 'T-10' Airfield Proposed - - - - - - 2,751,000 - - 2,751,000
5214 Airside Service Road Rehabilitation Airfield Proposed - - - - - - 862,050 - - 862,050
1908 Taxiway U Rehabilitation Airfield Proposed - - - - - - 6,360,000 - - 6,360,000
1886 Airport Equipment Acquisition (Annual Repl) 2012 Airfield Proposed - - - - - - 15,175,760 - - 15,175,760
1878 Taxiway Y Limited Rehab - Full Length Airfield Proposed - - - - - - 1,287,409 - - 1,287,409
Subtotal - Airfield Unfunded 0 0 0 0 0 0 352,359,908 0 0 352,359,908
OHB8055-01  [School Sound Program AF Active - - - 10,499,459 - - - - 10,499,459
OHB8055-02  [Residential Sound Program AF Active - - 84,685,524 - - - 84,685,524
Subtotal - Noise Mitigation Funded 0 0 0 0 95,184,983 0 0 0 0 95,184,983
H8060.04-00 |DOA Office Consolidation (Bldg 4) Term Active 276,589 81,605 - 13,830 - 183,566 - - - 555,590
H5003-06 Pedestrian Corridor Term Active - - - - - - - - - -
H3060.05-00 |Pump House Rehab (Lot B) Term Active - 688,192 - - - - - - - 688,192
H2010.07-00 |T5 Customs Hall Mods - FIS Corridor Addition Term Active 121,369 - - - - - - - - 121,369
H2008 Rehab Pedestrian Walkways at T5 Upper Level Road Term Active 1,409,784 1,233,308 - - - - - - - 2,643,092
H2007 In-Line Baggage Screening - Terminal 5 Term Active - - - - - 268,822 - - 175,535 444,357
H1144.07-00 |Demolition Existing DOA Office Space Term Active 200,000 - - - - - - - - 200,000
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Capital Improvement Program FORECAST
2008 thru 2012 by Fund Source Cash Flow
1996A/B(Military) Commercial ADF/LS/ Intl
Project Project 2003B Bonds Paper 2001 PFC's PFC PAYG Future Arbit/SCP Future GARBs AIP / MPEA TSA by Fund Source
Number Project Name Type Status 751 582 738 753 PFC Bonds 750/757/773/747 Unapproved Grants Grants TOTAL
H1143.07-00 |UAL Red Carpet Club Relocation for Tuscany Grill Term Active - 3,400,000 - - - - - - - 3,400,000
H1142.07-00 |T1 Roof Leak Repair Term Active - 500,000 - - - - - - - 500,000
H1141.07-00 |Virtual Concierge Term Active - - - - - 1,200,000 - - - 1,200,000
H1140.07-00 |T2 & 3 Penthouse Roof Replacement Term Active - 1,179,585 - - - - - - - 1,179,585
H1139.07-00 |T2/3 Ext Emergency Staircase Painting & Repair Term Active - 640,000 - - - - - - - 640,000
H1137.07-00 |Mararoni Grill Term Active - 1,352,338 - - - - - - - 1,352,338
H1136.07-00 |K Extension Sub-Drainage Mod's Term Active 687,100 159,918 - - - - - - - 847,018
H1135.07-00 |Replace HTW/LTW Convertors & Pumps- Design Term Active 345,957 80,660 - - - - - - - 426,617
H1134.06-00 |Relocate Main Fire Protection Pump Ops Term Active 247,933 2,698,101 - - - - - - - 2,946,034
H1133.06-00 |T3 Interior Rehabilitation -Terrazzo/Column Covers Term Active 1,695,366 - - - - - - - - 1,695,366
H1132.06-00 |Rehab Pedestrian Corridor Expansion Joints (2) Term Active 3,121 526,739 - - - - - - - 529,860
H1131.06-00 |Upgrade LTW Secondary Heat Sys T2/T3-Study Term Active 316,411 4,437,698 - - - - - - - 4,754,109
H1130.05-00 |Concourse H/K Roof Replacement Term Active 21,420 90,347 - - - - - - - 111,767
H1129.05-00 |Upgrade Concourses E/F & Food Court-Concept Des Term Active 303,871 128,427 - - - 2,926 - - - 435,224
H1128.05-01 |Concourse E&F Improvements-Signage Term Active 1,959,839 - - - - - - - - 1,959,839
H1118 Terminal, Concourse Painting - 2002/2003 Term Active - 6,023 - - - - - - - 6,023
H1111.05-04 |EMP Moving Walkways Term Active 2,622 479,619 - - - - - - - 482,241
H1109-03 Low Voltage Power Distrib. Equip. Replcmnt-Bldg5 Term Active - - - - - - - - - -
H1108.07-02 [Airport Restrm. Modernization-PH IlI Term Active 449,758 242 - - - - - - - 450,000
H1108.06-01 |Airport Restrm. Modernization:Phll- Design 2006 Term Active 64,021 6,281,412 - - - - - - - 6,345,433
H1108 Airport Restroom Modernization Term Active 128,140 960,314 - - - - - - - 1,088,454
H1103.06-01 |2006 Concessions Project Term Active - 1,002,876 - - - - - - - 1,002,876
H1103 Concession Development Program Term Active 40,731 - - 1,223 - 9,007 - - - 50,961
H1097-12 F.A.C.E. Bid Package 2 Term Active 435,611 - 7,828,486 8,511,939 - - - - - 16,776,036
H1097-11 Upper Level Roadway Landscaping - Study Term Active - - - - - 61,145 - - - 61,145
H1097-08 F.A.C.E. Bid Package 1 Term Active 2,254,769 18,238,505 13,998,885 7,986,144 - - - - - 42,478,303
H1097-07 Terminal 3 FACE Upgrade Term Active 2,121,795 - - 2,901,126 - - - - - 5,022,921
H1097-05 Terminal 1 FACE Upgrade Term Active - 19,729 259,250 - - - - - - 278,979
H1097.05-18 |T1 Lobby Enhancements 2005 Term Active 92,107 - 73,067 45,460 - - - - - 210,634
H1097.05-17 |T1 Grand Marquee Term Active 47,497 - - 99,006 - - - - - 146,503
H1097.05-16 |T1 Elevator / Escalator Term Active - - - 1,367,264 - - - - - 1,367,264
H1097.05-15 |T1 Lobby Technology Term Active - - - 25,849 - - - - - 25,849
H1097.05-14 |T1 Curbside Expansion Term Active 7,000 50,014 - 3,491,641 - - - - - 3,548,655
H1097.05-13 |T1 South Lobby Addition Term Active 181,870 - - 168,966 - - - - - 350,836
H1089-04 Concourse E/F Signage Term Active - - - 151,769 - - - - - 151,769
FHFACE FACE PFC Authority Reimbursements to 751 Bonds Term Active - 35,748,723 - 32,574,949 - - - - - 68,323,672
Subtotal - Terminal Area Funded 13,414,681 79,984,375 22,159,688 57,339,166 0 1,725,466 0 0 175,535 174,798,911
7011 T5 Terrazzo Install Term Proposed - - - - - - 350,000 - - 350,000
6962 EPS Interior & Exterior Painting Term Proposed - - - - - - 2,763,500 - - 2,763,500
6836 T1 Roof Leak Repair - Construction Term Proposed - - - - - - 8,129,768 - - 8,129,768
6525 Annual Terminal Roof Replacement 2012 Term Proposed - - - - - - 2,450,950 - - 2,450,950
6523 Annual Terminal Roof Replacement 2011 Term Proposed - - - - - - 2,500,000 - - 2,500,000
6521 Annual Terminal Roof Replacement 2010 Term Proposed - - - - - - 2,500,000 - - 2,500,000
6519 Annual Terminal Roof Replacement 2009 Term Proposed - - - - - - 2,500,000 - - 2,500,000
6493 Airport Restroom Modern - Ph 6 (Des10-Const 11) Term Proposed - - - - - - 7,538,085 - - 7,538,085
6491 Airport Restroom Modern - Ph 5 (Des 09-Const 2010) Term Proposed - - - - - - 7,425,000 - - 7,425,000
6317 Elevator Modernization & ADA Annunciators Term Proposed - - - - - - 1,209,130 - - 1,209,130
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6278 Airport Restroom Modern - Ph 3 (Const 08) Term Proposed - - - - - - 6,545,077 - - 6,545,077
6264 Restroom Modernization Ph 4 (Des08/Const09) Term Proposed - - - - - - 7,280,000 - - 7,280,000
6176 Rehab H&R Electrical Systems A, B, C & D - Const Term Proposed - - - - - - 14,189,280 - - 14,189,280
6095 Rehab Ped Corridor Expan Joints - 2008 Term Proposed - - - - - - 575,000 - - 575,000
5700 T5 Restroom Rehab Term Proposed - - - - - - 5,054,400 - - 5,054,400
2078 Delivery Distribution Center Term Proposed - - - - - - 17,785,700 - - 17,785,700
Subtotal - Terminal Area Unfunded 0 0 0 0 0 0 88,795,890 0 0 88,795,890
H0031 Computer for Fire Simulator Saf/Sec Active - - - 702,853 - - - - - 702,853
H1116 Security Enhancements - City Discretionary Saf/Sec Active - 510,942 - - - - - - - 510,942
H1116-06 Security Enhancements - Terminal 3 Saf/Sec Active 8,367 25,037 - - - - - - - 33,404
H1116-10 Upgrade Security Fiber Infrastructure Saf/Sec On Hold - - - - - - - - - -
H1123 Fire Protection of Remaining Core Area Saf/Sec Active - - - - - - - - - -
H1125.04-00 |T1 In-Line Baggage Screening Saf/Sec Active (630,093) - - - - - - - 2,267,426 1,637,333
H1126.04-00 |T3 In-Line Baggage Screening Systems Saf/Sec Active (4,761,860) - - - - - - - 7,281,053 2,519,193
H6069 Fiber Optic Installation at Military Base Saf/Sec Active - - - 4,401,509 - - - - - 4,401,509
H9002.07-00 |T5 CTX Baggage Saf/Sec Active (9,382,421) 480,597 - - - 1,314,427 - - 11,300,000 3,712,603
H9003.07-00 |Access Controls & Biometrics Saf/Sec Active - 1,100,000 - - - - - - - 1,100,000
Subtotal - Safety & Security Funded (14,766,007) 2,116,576 0 5,104,362 0 1,314,427 0 0 20,848,479 14,617,837
5208 Fire Protection of Remaining EPS Basement Areas Saf/Sec Proposed - - - - - - 2,015,194 - - 2,015,194
5363 Perimeter Security Fence Saf/Sec Proposed - - - - - - 22,600,000 - - 22,600,000
6229 Security Fencing Around O'Hare Fuel Farm Saf/Sec Proposed - - - - - - 2,703,815 - - 2,703,815
6361 Cameras in Police, Fire and Safety Vehicles Saf/Sec Proposed - - - - - - 468,944 - - 468,944
6379 Security Camera Installation Saf/Sec Proposed - - - - - - 4,319,200 - - 4,319,200
6396 Purchase Fire Department Crash Rigs Saf/Sec Proposed - - - - - - 3,000,000 - - 3,000,000
6792 Security Infrastructure Upgrades - 2011 Saf/Sec Proposed - - - - - - 3,000,000 - - 3,000,000
6793 Security Infrastructure Upgrade - 2012 Saf/Sec Proposed - - - - - - 3,150,000 - - 3,150,000
6930 Access Control and Biometric Enhancement Saf/Sec Proposed - - - - - - 8,678,482 - - 8,678,482
Subtotal - Safety & Security Unfunded 0 0 0 0 0 0 49,935,635 0 0 49,935,635
H0804-03 Airline Consulting Services Plan/Oth Active - 125,000 - - - - - - - 125,000
H3029 Burlington Warehouse Addition Plan/Oth Active - - - - - 672,587 - - - 672,587
H6093 Touhy Avenue Reservoir Plan/Oth Active - - - - - - - - - -
H6101 Storage & Waste Management Facility at ARC Plan/Oth Active - - - - - - - - - -
H8014 Military Site Acquisition - Formulation Plan/Oth Active 104,453 - - - - 44,355 - - - 148,808
H8901 General Land Planning Plan/Oth Active - - - - - - - - - -
Subtotal - Planning Other Projects Funded 104,453 125,000 0 0 0 716,942 0 0 0 946,395
6357 Virtual Mapping of Airport Property Plan/Oth Proposed 110,000 110,000
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Project Project 2003B Bonds Paper 2001 PFC's PFC PAYG Future Arbit/SCP Future GARBs AIP / MPEA TSA by Fund Source
Number Project Name Type Status 751 582 738 753 PFC Bonds 750/757/773/747 Unapproved Grants Grants TOTAL
Subtotal - Planning Other Projects Unfunded 0 0 0 0 0 0 110,000 0 0 110,000
H0131-04 PH - 4 Additional Signs Park/Rd Active - - - - - - - - - -
H0071.06-00 |Upper Level Roadway Study Park/Rd Active - 12,706 - - - - - - - 12,706
H1111-01  [Equipment Modernization - EPS Park/Rd Active 18,396 82,776 - - - - - - - 101,172
H1111-02 Equipment Modernization - Elevators Park/Rd Active 380,237 390,855 - - - - - - - 771,092
H1111-03 Equipment Modernization - Escalators Park/Rd Active 82,321 35,354 - - - - - - - 117,675
H3061.05-00 |Terminal 5 U/L Roadway Grout Pocket Repairs Park/Rd Active - 4,420,000 - - - - - - - 4,420,000
H3062.05-00 |CVHA Wash Room Project for CVHA Rehab Park/Rd Active 74,082 34,690 - - - - - - - 108,772
H3062.06-01 |CVHA Pavement Rehab Park/Rd Active - - - - - - - - - -
H3063.07-00 |Bus Shuttle Service Center Upgrade Park/Rd Active - 300,000 - - - - - - - 300,000
H5061 ATS Vehicle Acquisition Park/Rd Active - - - 96,750,458 - - - - - 96,750,458
H5081 Frequent Parker (AVI) Program Park/Rd Active - - - - - - - - - -
H5081-01  [AVI System For Ground Transportation Park/Rd Active - - - - - - - - - -
H5125 ATS Vehicle Comprehensive Overhaul Park/Rd Active - - - - - - - - - -
H5150.04-00 |Replacement of ATS GWH Cable & TLA Wire Park/Rd Active 5,029,332 1,750,403 - - - - - - - 6,779,735
H5151.04-00 |Parking Lot E Rehab Park/Rd Active 483,912 205,574 - - - - - - - 689,486
H5152.04-00 |ATS Car Replacement Parts Park/Rd Active 600,000 377,303 - - - - - - - 977,303
H5153.05-00 |Parking Revnue Control System Update Park/Rd Active 15,360 - - - - - - - - 15,360
H5154.05-00 |EPS Expansion Joint Replacement Park/Rd Active 14,381 - - - - - - - - 14,381
H5155.05-00 |EPS Long Term Preventative Maintenance Park/Rd Active 347,194 - - - - - - - - 347,194
H5156.05-00 |I-190 Bridge Over Bessie Coleman Dr. RB-24 Park/Rd Active 8,428 831 - - - - - - - 9,259
H5156.07-01 |I-190 Bridge Over Bessie Coleman - Const Park/Rd Active 1,247,137 1,921,533 - - - - - - - 3,168,670
H5157.07-00 |Future ATS Vehicle Overhaul Park/Rd Active - 4,811,195 - - - - - - - 4,811,195
H5158.07-00 [EPS Expansion Joint Replacement Construction Park/Rd Active - 5,900,000 - - - - - - - 5,900,000
H5159.07-00 [Parking Lot D Rehab Park/Rd Active - 247,109 - - - - - - - 247,109
H5160.07-00 |Parking Lot preventive Maintenance Repairs Annual 2008 Park/Rd Active - 2,040,707 - - - - - - - 2,040,707
H8062.06-00 |Landscaping O'Hare Entry Triangle Area Park/Rd Active - - - - - 932,428 - - - 932,428
Subtotal - Parking and Roadway Funded 8,300,780 22,531,036 0 96,750,458 0 932,428 0 0 0 128,514,702
5721 Bridge Structures Repair Program ORD Park/Rd Proposed - - - - - - 2,794,530 - - 2,794,530
5847 H & R Plant Road Rehabilitation Park/Rd Proposed - - - - - - 337,860 - - 337,860
6163 U/L Level Roadway Improvements Comprehensive Proj-Plan Park/Rd Proposed - - - - - - 1,000,000 - - 1,000,000
6400 Future ATS Vehicle Overhaul Park/Rd Proposed - - - - - - 6,464,539 - - 6,464,539
6402 Parking Lot E Rehab Park/Rd Proposed - - - - - - 202,946 - - 202,946
6404 ATS App of Communication based Train Control Park/Rd Proposed - - - - - - 3,194,655 - - 3,194,655
6414 Parking Lot Maintenance/Repair Annual 2009 Park/Rd Proposed - - - - - - 2,570,180 - - 2,570,180
6503 Parking Lot Maintenance 2010 Park/Rd Proposed - - - - - - 1,634,500 - - 1,634,500
6505 Parking Lot Maintenance 2011 Park/Rd Proposed - - - - - - 1,716,700 - - 1,716,700
6507 Parking Lot Maintenance 2012 Park/Rd Proposed - - - - - - 1,703,000 - - 1,703,000
6837 Parking Lot 'D' Rehab - Construction Park/Rd Proposed - - - - - - 3,071,207 - - 3,071,207
7078 U/L Level Roadway Improvements Comprehensive Proj-Des Park/Rd Proposed - - - - - - 7,200,000 - - 7,200,000
7083 U/L Level Roadway Improvements Comprehensive Proj-Const Park/Rd Proposed - - - - - - 137,016,400 - - 137,016,400
1-1025 Parking Lot F Rehab Park/Rd Proposed - - - - - - 6,197,770 - - 6,197,770
1-1111 Parking Lot B&C Rehab Park/Rd Proposed - - - - - - 6,148,733 - - 6,148,733
1-1165 Update/Upgrade Parking Revenue Control System Park/Rd Proposed - - - - - - 17,980,520 - - 17,980,520
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Capital Improvement Program FORECAST
2008 thru 2012 by Fund Source Cash Flow
1996A/B(Military) Commercial ADF/LS/ Intl
Project Project 2003B Bonds Paper 2001 PFC's PFC PAYG Future Arbit/SCP Future GARBs AIP / MPEA TSA by Fund Source
Number Project Name Type Status 751 582 738 753 PFC Bonds 750/757/773/747 Unapproved Grants Grants TOTAL
Subtotal - Parking and Roadway Unfunded 0 0 0 0 0 0 199,233,540 0 0 199,233,540
H4010.08-00 |NE Cargo Development (Military Bond Component) LS Active 263,345 - - - - - - - - 263,345
H5161.08-00 |Johnson Road Rehab & South Access Rd LS Active 472,500 - - - - - - - - 472,500
H6170.08-00 |NE Cargo Lynx Taxilane Construction LS Active 984,103 - - - - - - - - 984,103
Subtotal - Other Funded 1,719,948 0 0 0 0 0 0 0 0 1,719,948
H0009.06-03 |O'Hare CIP Implementation 2006 Imp Active - - - 880,881 - - - - - 880,881
H0009.07-04 [O'Hare CIP Implementation 2007 Imp Active 907,841 4,387,709 - 53,841 - - - - - 5,349,391
H0009.07-05 |O'Hare CIP Implementation 2008 Imp Active - 18,958,802 - - - - - - - 18,958,802
Implementation - Funded 907,841 23,346,511 0 934,722 0 0 0 0 0 25,189,074
5194 O'Hare CIP Implementation 2009 Imp Proposed - - - - - - 25,000,000 - - 25,000,000
5195 O'Hare CIP Implementation 2010 Imp Proposed - - - - - - 26,250,000 - - 26,250,000
5196 O'Hare CIP Implementation 2011 Imp Proposed - - - - - - 27,562,500 - - 27,562,500
5197 O'Hare CIP Implementation 2012 Imp Proposed - - - - - - 14,470,313 - - 14,470,313
5198 O'Hare CIP Implementation 2013 Imp Proposed - - - - - - - - - 0
Implementation - Unfunded 0 0 0 0 0 0 93,282,813 0 0 93,282,813
H7087.06-00 |Rehab H&R Electrical Systems A, B, C & D (Design) H&R Active 194,238 9,919 - - - - - - - 204,157
H7086.06-00 |Replace Domestic Hot Water Converters & Pump H&R Active 122,561 175,321 - - - - - - - 297,882
H7085.06-00 |HTW System Pump Upgrade H&R Active 61,798 1,856,315 - - - - - - - 1,918,113
H7084.07-01 |Replace AHU 9T-S10 at Concourse H/K Apex H&R Active - 3,717,320 - - - - - - - 3,717,320
H7084.05-00 |Replace AHU Rotunda & H&K Concourse H&R Active 156,888 9,872 - - - - - - - 166,760
H7083.05-00 |Replace Valves on Main Fire Loop H&R Active 22,694 173,154 - - - - - - - 195,848
H7082.05-00 |Replace Water Softening System H&R Active 64,225 92,133 - - - - - - - 156,358
H7081.05-00 |Replace North Cooling Towers H&R Active 241,293 328,004 - - - - - - - 569,297
H7080.05-00 |Upgrade Alpha Bridge Heat Exchange System H&R Active - - - - - - - - - -
H7077 Replace Single Duty HTW/LTW Converters H&R Active 4,355 220,697 - 520,229 - - - - - 745,281
H7074-14 Critical Infrastructure - Replace Feeder 27 H&R Active - 154,734 - - - - - - - 154,734
H7074.06-15 |Critical Infra. Sewer Study Implementation H&R Active 71,617 276,395 - - - - - - - 348,012
H7074 Critical Utility Infrastructure Upgrade H&R Active 31,102 3,994,089 - - - - - - - 4,025,191
H7072 Structural Restoration/Mods of Utility Ring Tunnel H&R Active 1,115 301,589 524,976 - - - - - - 827,680
H7014-03 Replacement of AHU Terminals 2 & 3 H&R Active - - - - - - - - - -
H0072.07-01 |T3 Limited HVAC Upgrades H&R Active 634,504 - - - - - - - - 634,504
H0072.07-00 |Terminal 1, 2 and 3 HVAC Study & Concept Design H&R Active 1,942,569 745,528 - - - - - - - 2,688,097
Subtotal - H&R Funded 3,548,959 12,055,070 524,976 520,229 0 0 0 0 0 16,649,234
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Capital Improvement Program FORECAST
2008 thru 2012 by Fund Source Cash Flow
1996A/B(Military) Commercial ADF/LS/ Intl
Project Project 2003B Bonds Paper 2001 PFC's PFC PAYG Future Arbit/SCP Future GARBs AIP / MPEA TSA by Fund Source
Number Project Name Type Status 751 582 738 753 PFC Bonds 750/757/773/747 Unapproved Grants Grants TOTAL
1-1049 Replace 2000 Ton Chillers with 4000 Ton H&R Proposed - - - - - - 14,744,049 - - 14,744,049
6949 New North and South Fire Pump Houses H&R Proposed - - - - - - 5,671,773 - - 5,671,773
6945 T1 HVAC Systems Short Term Modifications H&R Proposed - - - - - - 750,950 - - 750,950
6853 Concourse K Extension AHU & HVAC Sys Upgrades H&R Proposed - - - - - - 1,905,000 - - 1,905,000
6850 Replace AHU's Rotunda/H&R Remaining Construction H&R Proposed - - - - - - 18,235,890 - - 18,235,890
6838 T3 Limited HVAC Upgr H/K Ramp & HR Plant Exh Fans H&R Proposed - - - - - - 2,368,178 - - 2,368,178
6180 T1 Limited HVAC Controls Upgrade H&R Proposed - - - - - - 14,820,000 - - 14,820,000
6178 Consolidated Cooling System Analysis H&R Proposed - - - - - - 500,000 - - 500,000
6170 HTW North Pumps & Controls Upgrade Design & Constr H&R Proposed - - - - - - 2,715,766 - - 2,715,766
6075 Replace Domestic HW Converters/Pumps Construction H&R Proposed - - - - - - 3,081,420 - - 3,081,420
6074 Replace HTW/LTW Converters & Pumps Construction H&R Proposed - - - - - - 3,365,400 - - 3,365,400
5762 H/K Conc T3 Penthse 8C AHU & Controls Upgrade H&R Proposed - - - - - - 620,400 - - 620,400
5474 South Cooling Tower Upgrade H&R Proposed - - - - - - 5,506,200 - - 5,506,200
4648 Rehab East Cooling Tower H&R Proposed - - - - - - 5,126,990 - - 5,126,990
Subtotal - H&R Unfunded 0 0 0 0 0 0 79,412,016 0 0 79,412,016
18,876,663 216,227,084 23,328,666 166,969,861 95,184,983 5,286,814 877,429,802 18,920,505 21,024,014 1,443,248,391
1,443,248,391
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