AIP Project Schedule

2008-2010
FAA Airports Division, Alaskan Region

(Last saved:  Wednesday, April 15, 2009)
STATE OF ALASKA - CENTRAL REGION
ANCHORAGE (Stevens Int’l)







ANC
Project:
Two projects: 1)Reconstruct runway 7R-25L including widening to 200 ft., Design Group VI Aircraft, 2) Runway extension pending Environmental Assessment (EA)
* MAJOR RUNWAY PROJECT*Two Construction Seasons Required*
Construction Start:
April 2010
Likely Completion:
October 2011
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

Airports POC:
Eric Helms, 271-5202
ATO POC:
Kelly Slusarski (425) 203-4619, Mike Edelman 271-3823
Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
GS, IM, ALSF, RVR, ASOS, ASDE, NDB, PAPI, REIL, cables
AVN Impacts:
Runway Extension will require revision of all approaches to Runway 7R
AT Impacts:
One long term (7 month) shutdown of Runway 7R-25L in 2010, partial shutdown of 7R for use a visual runway in 2011. Ongoing coordination between Airport Ops & ATCT

Reimbursable Agreement Info:
Initial ATO design support Reimbursable Agreement (RA) in place. Additional RA required for ATO support during Runway Widening and Runway Extension. 
ATKA
AKA
Project:
Extend, Reconstruct, and Realign Runway

Rotate Runway 15/33 3 degrees (Also being redesignated due to magnetic declination from Runway 16/34).  Extending runway to 4500’.  Construct new apron, SREB, Rotating Beacon, Lighted Wind Cone, Pads and Conduit for future REILs and PAPIs.  Relocate electrical and telephone services to existing AWOS.
Construction Start:
July 2008
Likely Completion:
Fall 2009 (Possibly September 1, 2009)
Sponsor/POC:
AKDOT Aviation Construction Project Manager/Steve Frey, 269-0664
Airports POC:
Krisjon Tabisola, 271-3785

FAA Tech Ops Engineering POC:
? 
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
Constructing pads and installing conduit for future PAPI’s.  Potential temporary impact to existing AWOS during electrical and telephone relocation/reconnection.
AVN Impacts:
Chart Date July 2, 2009
Reimbursable Agreement Info:
None
BETHEL  
BET

Project:  
Construct Parallel Runway Phase II —Project will complete construction  and paving of the runway 1R/19L 
Construction Start:
July 2008
Likely Completion:
August 1, 2009
Sponsor/POC:
AKDOT/Harold Henderson, 269-0446
Airports POC:
Krisjon Tabisola, 271-3785

ATO POC: 
Tom Ondra, 271-2427
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
PAPI’s/REIL’s—Construct pads.  Kelly Slusarski and Jeff Martin are verifying if PAPI  equipment is available and an Interagency Agreement (IA/OTA) can be established.
AVN Impacts:
Chart Date is 8/27/2009.  Construction will not be complete until Summer 2009.  NOTAM’s will be used to clarify.  Upon completion of the runway the runway numbers for the primary runway and this new parallel runway will be painted simultaneously and the NOTAM’s deleted or changed accordingly.
Reimbursable Agreement Info:
None
CHEFORNAK
TM10
Project:
Construct New Airport –Phase II

Construction Start:
Summer 2009
Likely Completion:
Fall 2010/11
Sponsor/POC:
AKDOT/Gary Lincloln 
Airports POC:
John Lovett, 271-5446
ATO POC:

Suzanne Lee-Pang (425)917-6673
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:
(low priority for PAPI/REILS)

AVN Impacts:
New airport will be open at completion of Phase II
Reimbursable Agreement Info:  
CROOKED CREEK
CIX
Project:
Realign/Extend Runway 

Construction Start:
?
Likely Completion:
?
Sponsor POC: 
Morgan Merritt 269-
Airports POC:
John Lovett, 271-5446
ATO POC:
Suzanne Lee-Pang (425)917-6673

NAS Impacts:


AVN Impacts: (low priority for PAPI/REILS)

Reimbursable Agreement Info:
DILLINGHAM
DLG

Project:
Construct RSA/Parallel Taxiway

Construction Start:
2010

Likely Completion:
2011
Sponsor/POC:  
AKDOT/ Tom Schmidt, 269-0612 
FAA Airports:
John Lovett, 271-5446

ATO POC:
Suzanne Lee-Pang (425)917-6673

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:  TBD


AVN Impacts:  TBD

Reimbursable Agreement Info:
GOODNEWS
GNU
Project:
Reconstruct/Realign Runway

Construction Start:
2009
Likely Completion:
2010
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

Airports POC:
John Lovett, 271-5446

ATO POC:
Robert Yerkes, 271-5800

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:
Install PAPI/REILS

AVN Impacts:
Reimbursable Agreement Info:
KENAI
AKN

Project:  
Apron Rehabilitation


*THIS IS PROJECT IS PARTIALLY FUNDED BY ARRA (AKA “STIMULUS”)*
Construction Start:
June 2009

Likely Completion:
October 1, 2009

Sponsor/POC:
Municipal Airport Manager/ Mary Bondurant

Airports POC:
G. Eric Helms, 271-5202

ATO POC:
N/A, 

FAA Flight Procedures POC: N/A
NAS Impacts: 
None anticipated
AVN Impacts:
None anticipated  

Reimbursable Agreement Info: N/A
KING SALMON
AKN

Project:  
RESURFACE TERMINAL APRON AND ASSOCIATED TAXIWAYS “A” AND “B” (ALSO REALIGN TAXIWAY “A” OUT OF POFZ); RESURFACE CARGO APRON AND ASSOCIATED TAXIWAYS “C”, “D”, AND “E”

*THIS IS AN ARRA (“STIMULUS” PROJECT
Construction Start:
June 2009
Likely Completion:
October 1, 2009
Sponsor/POC:
AKDOT/Bob Lundell, 269-0448

Airports POC:
Krisjon Tabisola, 271-3785

ATO POC:
David Yee, __________, Randy Swartz, SSC (246-3424)
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
None anticipated
AVN Impacts:
None anticipated  

Reimbursable Agreement Info:
In place.
KING SALMON
AKN

Project:  
CONSTRUCT PARALLEL TAXIWAY; REPLACE RUNWAY LIGHTING SYSTEM; RELOCATE MAIN ST; RELOCATE JENSEN ROAD; EXPAND TERMINAL APRON
Construction Start:
Fall 2009/Summer 2010
Likely Completion:
Fall 2010/2011
Sponsor/POC:
AKDOT/Bob Lundell, 269-0448

Airports POC:
Krisjon Tabisola, 271-3785

ATO POC:
David Yee, __________, Randy Swartz, SSC (246-3424)

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
To be confirmed
AVN Impacts:
None Anticipated
Reimbursable Agreement Info:
In place.

KIPNUK
IIK
Project:
Construct Airport (Phase II)

Construction Start:
2009
Likely Completion:
2011
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

Airports POC:
John Lovett, 271-5446

ATO POC:
Robert Yerkes, 271-5800

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:  PAPI/REILS


AVN Impacts:
New airport will be completed under PhaseII
Reimbursable Agreement Info:

KODIAK
ADQ

Project:
Construct RSA 7/25&18/36, 
Pavement Rehabilitation

Construction Start:
2010 (7/25), 2011 (18/36) (EIS underway)

Likely Completion:
2012, 2014
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606
Airports POC:
John Lovett, 271-5446

ATO POC:
Suzanne Lee-Pang (425)917-6673
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
TBD

AVN Impacts:
TBD

Reimbursable Agreement Info:

KONGIGANAK
DUY
Project:
Rehabilitate/Extend Runway

Construction Start:
Ongoing
Likely Completion:
2009
Sponsor/POC:
AKDOT/ Bob Lundell, 269-0448
Airports POC:
Krisjon Tabisola, 271-3785

ATO POC:
Ed Vey, 271-3056

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS/AVN Impacts:
None.
Reimbursable Agreement Info:
None
KWIGILLINGOK
A85
Project:
Rehabilitate/Extend Runway

Construction Start:
UNKN

Likely Completion:
UNKN
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606
Airports POC:
Krisjon Tabisola, 271-3785

ATO  POC:
Suzanne Lee-Pang (425)917-6673
FAA Flight Procedures POC:    Kyle Christiansen, 271-5187


NAS Impacts:


AVN Impacts:
Reimbursable Agreement Info:

MANAKOTAK
17G

Project:
Construct New Airport

Construction Start:
Summer 2007

Likely Completion:
Fall 2008
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

Airports POC:
Pat Oien, 271-5445

ATO POC:

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
AWOS relocation

AVN Impacts:
PAPI/REILS, New airport
Reimbursable Agreement Info:

MERRILL FIELD
AKN

Project:  
Apron Rehabilitation and Gate Replacements


*THIS IS PROJECT IS PARTIALLY FUNDED BY ARRA (AKA “STIMULUS”)*
Construction Start:
June 2009

Likely Completion:
October 1, 2009

Sponsor/POC:
Municipal Airport Manager/ David Lundeby

Airports POC:
G. Eric Helms, 271-5202

ATO POC:
N/A, 

FAA Flight Procedures POC: N/A
NAS Impacts: 
None anticipated
AVN Impacts:
None anticipated  

Reimbursable Agreement Info: N/A
McGRATH
MCG

Project:
Realign runway 7/25 (GA runway)
Construction Start:
 Summer 2008

Likely Completion:
Fall 2008
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

Airports POC:
Pat Oien, 271-5445

FAA Tech Ops Engineering POC:
Charlie Bader, 271-5395

NAS Impacts: 
None known
AVN Impacts:
New X-wind alignment
Reimbursable Agreement Info:

NIGHTMUTE
IGT

Project:
Airport Reconstruction

Construction Start:
2008
Likely Completion:
2010
Sponsor/POC:
AKDOT/Gary Lincoln 269-0606

Airports POC:
John Lovett, 271-5446
ATO POC:
Suzanne Lee-Pang (425)917-6673
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts:
None: (low priority for PAPI/REILS) – No Interagency Agreement (IA) and no equipment available.
AVN Impacts:
None.
Reimbursable Agreement Info:

NUNAPITCHUK
16A
Project:
Extend and Rehab Runway

Construction Start:
2008
Likely Completion:
2009
Sponsor/POC:
AKDOT/ Morgan Merritt, 269-0614

Airports POC:
John Lovette, 271-5446
ATO POC:
Charlie Bader, 271-5395

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts:
PAPI/REILS – Via IAG
AVN Impacts:
TBD

Reimbursable Agreement Info:

OUZINKIE
4K5
Project:
Construct Airport

Construction Start:
2009?
Likely Completion
2010?
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

Airports POC:
John Lovett, 271-5446
ATO POC:
Suzanne Lee-Pang (425)917-6673
FAA Flight Procedures POC:   Kyle Christiansen, 271-5187

NAS Impacts:
(medium priority for PAPI/REILS) 

AVN Impacts:


Reimbursable Agreement Info:

PLATINUM
PTU
Project:
Relocate Airport

Construction Start:
2009
Likely Completion:
2010
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

FAA Airports:
John Lovett, 271-5446
ATO POC:
Tom Ondra, 271-2427
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts:
None: No IA and no PAPI/REILS available for establishment
AVN Impacts:
2009 Chart date not valid any more…
Reimbursable Agreement Info:

STONY RIVER
SRV
Project:
Relocate Airport

Construction Start:
2013
Likely Completion 
2015
Sponsor/POC:
AKDOT/Gary Lincoln, 269-0606

FAA Airports:
John Lovett, 271-5446
ATO  POC:
Suzanne Lee-Pang (425)917-6673

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts:
(low priority for PAPI/REILS)

AVN Impacts:
TBD
Reimbursable Agreement Info:

TAKOTNA
TCT

Project:
Construct Airport

Construction Start:
2009?
Likely Completion:
2010?
Sponsor/POC:
AKDOT/Morgan Merritt, 269-0614

Airports POC:
John Lovett, 271-5446
ATO POC:


FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:
(low priority for PAPI/REILS)

AVN Impacts:


Reimbursable Agreement Info:

TULUKSAK
TLT

Project:
Construct Airport

Construction Start:
2010
Likely Completion 
2012
Sponsor/POC:
AKDOT/Morgan Merritt, 269-0614
Airports POC:
Pat Oien, 271-5445

ATO POC:



FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:
(low priority for PAPI/REILS)

AVN Impacts:


Reimbursable Agreement Info:

TUNTUTULIAK
A61
Project:
Construct Airport Phase 2-New Airport
Construction Start:
Ongoing
Likely Completion:
2008 (Needs to be confirmed)
Sponsor/POC:
AKDOT/ Bob Lundell, 269-0448
Airports POC:
Krisjon Tabisola, 271-3785

ATO POC:

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts:
No FAA facilities are in Tuntutuliak.  None anticipated for near future.
AVN Impacts:
No known approaches for Tuntutuliak at this time.

Reimbursable Agreement Info:
None
TUNUNAK
4KA
Project:
Reconstruct Runway?

Construction Start:
UNKN

Likely Completion 
UNKN
Sponsor/POC:
AKDOT/?
Airports POC:

John Lovett, 271-5445

ATO POC:  


FAA Flight Procedures POC: Kyle Christiansen, 271-5187
NAS Impacts:
(low priority for PAPI/REILS)???

AVN Impacts:

Reimbursable Agreement Info:

STATE OF ALASKA - NORTHERN REGION
ALAKANUK
TM08

Project:
Project constructs new airport: Phase 3 Install electrical and gravel surface for runway (4000’x75), apron, taxiway, access road, PAPI, REIL, and AWOS pad

Construction Start:
Embankment settling; Electrical installation starting Summer 2010.
Likely Completion Date: Fall 2010
Sponsor/POC:
AKDOT/Ryan Anderson, 451-5129

Airports POC:
Matt Freeman, 271-5455

ATO POC:
Kerwin Faciane, 271-5563

FAA Flight Procedures POC:
 Kyle Christiansen, 271-5187
NAS Impacts: 
PAPI/REIL installation ready Fall 2008
AVN Impacts:
TBD

Reimbursable Agreement Info:

ALLAKAKET
6A8

Project:
Resurface runway.

Construction Start:
2009 

Likely Completion Date:
2010
Sponsor/POC:
AKDOT/Cindie Little, 451-2284
Airports POC:
Matt Freeman, 271-5455

ATO POC:
Kerwin Faciane, 271-5563

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
PAPI, REIL, AWOS pads will be installed.
AVN Impacts:
TBD

Reimbursable Agreement Info:

AMBLER
AFM

Project:
Extend primary and crosswind runways, clear runway visibility zone, expand runway safety areas, construct new apron, construct new SREB, and relocate airport access road.  Dealing with naturally occurring asbestos in the ground.
Construction Start:
2011 

Likely Completion Date: 2013
Sponsor/POC:
AKDOT Cindie Little 451-2284
Airports POC:
Matt Freeman, 271-5455

ATO POC:
Ed Vey, 271-3056

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
Existing VASI’s.

AVN Impacts:
Update all IAP’s.  Need new runway data by end of 2006.

Reimbursable Agreement Info:

ANVIK
ANV
Project:
Reconstruct runway, relocate runway thresholds and elevations

Construction Start:
Under Construction –

Likely Completion Date: August, 2008
Sponsor/POC:
AKDOT Sig Strandberg 443-3423
Airports POC:
Matt Freeman, 271-5455

ATO POC:
Jose Echevarria 271-2366
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
VASI, AWOS, NDB, RCO, & DME.  NDB was moved.

AVN Impacts:
Update all approaches and airways due to new NDB location.
Reimbursable Agreement Info:

BARROW
BRW

Project:  
Project shifts runway 6/24 approximately 250-feet south with changes to runway elevation.  Relocates localizer antenna, VASI/PAPI, REIL, and approach lights.  Paving on new runway starts July 10, 2008 for the first lift, final lift Summer 2009.  New runway available Fall 2009..
.
Construction Start:
Under construction 

Likely Completion Date: 2010
Sponsor/POC:
AKDOT/Cindie Little, 451-2284

Airports POC:
Matt Freeman, 271-5455 

ATO POC:
Mike Edelman, 271-3823
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
Relocates MALSR. replaces VASIs w/ PAPIs, relocates ASOS windbird.

AVN Impacts:
Update all approaches including ILS.  Need runway end and ILS data 10-months before the new approaches are ready for publication.
Reimbursable Agreement Info:

Notes:  

CORDOVA (MUDHOLE) SMITH
CDV

Project:  
Runway Safety Area Drainage.

Construction Start:
2012
Likely Completion Date:

Sponsor/POC:
AKDOT/Cindie Little, 451-2284
Airports POC:
Matt Freeman, 271-5455

ATO POC:
Tom Ondra, 271-2427
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
Remove or plug point drains and drainage structures, regrade runway safety area for sheet flow.

AVN Impacts:
TBD
Reimbursable Agreement Info:

Notes:  The subsurface drainage piping structures are corroding and eroding the runway safety area embankment.  The drainage structures will either be grouted in place or excavated and removed, then the runway safety area graded for sheet flow.  This may change the grade in front of the glide slope antenna.

CORDOVA (MUDHOLE) SMITH
CDV

Project:
Construct new apron, extend taxiway, and general aviation improvements.

Construction Start:
2011
Proposed Completion Date:

Sponsor/POC:
AKDOT/ Cindie Little, 451-2284
Airports POC:
Matt Freeman, 271-5455

ATO POC:
Tom Ondra, 271-2427
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
Relocate fence and parking lot in front of the FSS building.

AVN Impacts:
TBD
Reimbursable Agreement Info:

CORDOVA (MUDHOLE) SMITH
CDV

Project:  
Replace MIRL’s with HIRL’s & RVR.  FAA will provide the equipment and installation for the replacement RVR.

Construction Start:
Summer 2008

Proposed Completion Date:
Fall 2008
Sponsor/POC:
AKDOT/ Cindie Little, 451-2284

Airports POC:
Matt Freeman, 271-5455

ATO POC:
Tom Ondra, 271-2427
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 


AVN Impacts:
TBD
Reimbursable Agreement Info:

FAIRBANKS INTERNATIONAL AIRPORT
FAI

Project:  
Reconstruct 1L/19R (Primary Runway).  All operations, including design group 5 aircraft to be moved to Taxiway A.  Taxiway A will be used as a runway Summer 2009.

Design Start:

Construction Start:
Summer 2009
Proposed Completion Date:
Fall 2009
Sponsor/POC:
AKDOT/Cindie Little 451-2284

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Steve Cords, 271-2893
FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Alice Salzman, 271-5876

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
ILS and approach lights outage.

AVN Impacts:
Develop RNAV approaches to temporary runway.  Need data at least 10months before the approaches are required.  Will also update all approaches and DB’s for FAI when operations return to the large runway.  Need and data that changed no later than 10 months prior to the time the new runway will open.

AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:
Tech Ops needs Plans and Specifications and/or layout plan for this project.

FORT YUKON AIRPORT
FYU

Project:  
Reconstruct runway, runway safety area, apron, and taxiways.

Design Start:

Construction Start:
Fall 2009
Proposed Completion Date:

Sponsor/POC:
AKDOT/Cindie Little 451-2284

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Jose Echevarria 271-2366
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
None

AVN Impacts:
None.

AT Impacts:
None

Real Estate & Utility Impacts:
TBD
Notes:

GALENA
GAL

Project:  
Construct SREB.  Most likely an existing building will be converted to a SREB for this project.

Construction Start:
Fall 2010 

Proposed Completion Date:
 Summer 2011
Sponsor/POC:
Ryan Anderson 451-5129
FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Robert Yerkes, 271-5800

FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Mary Boden, 271-5933

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
TBD
AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:

GRAYLING
KGX

Project:  
Rehab/Extend/Widen Runway 

Design Start:
Complete.
Construction Start:
Fall 2008 at the earliest.
Proposed Completion Date:
Fall 2010
Sponsor/POC:
AKDOT/Ryan Anderson, 451-5129
FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Jose Echevarria 271-2366
FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Carmen Osmond, 271-5877

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
PAPI pads to be constructed.

AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:
Project on-hold until land is acquired.

MANLEY HOT SPRINGS
MLY

Project:  
Construct new airport, PAPI pads, and access road.

Design Start:

Construction Start: 
On hold until land is acquired.
Proposed Completion Date:

Sponsor/POC:
AKDOT/Ryan Anderson 451-5129 

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Charlie Bader, 271-5395

FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Linda Whitney, 271-5847

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
TBD

AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:
Tech Ops needs Plans and Specifications and/or layout plan for this project.

NOME
OME

Project:  
Reconstruct Runway 3/21 Crosswind Runway

Design Start:

Construction Start:
Under construction
Proposed Completion Date: Fall 2008
Sponsor/POC:
AKDOT/Ryan Anderson, 451-5129

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Robert Yerkes, 271-5800

FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Nora Braman-Knox, 271-5849

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts: 
Possible LOC & VASI  shutdown

AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:

MINTO
51Z

Project:  
Construct new runway, taxiway, PAPI pads, and apron

Design Start:

Construction Start:
Under construction 
Proposed Completion Date:
Fall 2009
Sponsor/POC:
AKDOT/Ryan Anderson, 451-5129

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Robert Yerkes, 271-5800

FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Nora Braman-Knox, 271-5849

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
Possible PAPI equipment installation.

AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:

NORTHWAY
ORT

Project:  
Reconstruct and pave runway, taxiway, and apron.  Relocate apron and access road near FSS.  NON-AIP funded project.
Design Start:

Construction Start:
Under construction 

Proposed Completion Date:
Fall 2009,

Sponsor/POC:
AKDOT/Ryan Anderson, 451-5129 

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Steve Cords, 271-2893
FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Nora Braman-Knox, 271-5849

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
Possible elevates VASI or new PAPI pads.

AVN Impacts:
Update all approaches due to new runway data.  
AT Impacts:

Real Estate & Utility Impacts:
TBD
Notes:    FEMA funded and managed and no AIP Funds for this project.















SAVOONGA
SVA

Project:  
Resurface runway, rehabilitate and expand apron.

Design Start:

Construction Start:
Fall 2008 - Fall 2008 at the earliest.
Proposed Completion Date: Fall 2010
Sponsor/POC:
AKDOT/Cindie Little, 451-2284

FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Robert Yerkes, 271-5800

FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Carmen Osmond, 271-5877

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: 
TBD

AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes:    Possible runway safety area grade change will impact VASI.  Project delayed until 2009?
UNALAKLEET
UNK

Project:  
Pave runways, taxiways, and aprons.

Design Start:

Construction Start:
Under construction
Proposed Completion Date:
Fall 2009.
Sponsor/POC:
AKDOT/ Cindie Little, 451-2284
FAA Airports:
Matt Freeman, 271-5455

FAA Tech Ops Engineering POC:
Jose Echevarria 271-2366
FAA Tech Ops Field Office POC:
Dale Greeley, 451-5724

FAA Real Estate POC:
Carmen Osmond, 271-5877

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187
NAS Impacts: Paving Summer 2009.
AVN Impacts:
TBD
AT Impacts:
TBD
Real Estate & Utility Impacts:
TBD
Notes: Paving scheduled for Summer 2009.
STATE OF ALASKA SOUTHEAST REGION
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GST

Project:  
Construct RSA

Construction Start:
2010
Likely Completion:
2011
Sponsor POC:
Pat Carroll (907)465-4415
Airports POC:
John Lovett, 271-5446
ATO  POC: 
Suzanne Lee-Pang (425)917-6673

FAA Flight Procedures POC:  Kyle Christiansen, 271-5187
NAS Impacts:
TBD
AVN Impacts:
No threshold changes planned
Reimbursable Agreement Info:
TBD
HOONAH AIRPORT








HNH

Project:
Extend Runway/Apron Exp

Construction Start:
2009
Likely Completion:
2010
Sponsor/POC:
Pat Carroll 465-4415
Airports POC:
John Lovett, 271-5446  
ATO POC: 
Suzanne Lee-Pang (425)917-6673
FAA Flight Procedures POC:  Kyle Christiansen, 271-5187
NAS Impacts:
TBD
AVN Impacts:  
TBD
Reimbursable Agreement Info:
TBD
JUNEAU INTERNATIONAL AIRPORT
JNU
Project:
Construct RSA/Apron/SREB

Construction Start:
Summer 2009
Likely Completion:
2012
Sponsor/POC:
CBJ/Terry Stone, 586-0889

Airports POC:
John Lovett, 271-5446  
ATO POC:
Suzanne Lee-Pang (425)917-6673/Steve Cords 271-2893

FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts:
Likely impacts to MALSR, VASI, RVR, Wind Sensor 
AVN Impacts:
Threshold shifting requires new approach procedures.  

Reimbursable Agreement Info: Signed Agreement in place
KETCHIKAN
KTN
Project:
Louis Reef Road (Non-AIP)
Construction Start: Summer 2007
Likely Completion: Winter 2009
Sponsor POC:
?
Airports POC:
Pat Oien, 271-5445
ATO POC:
?
FAA Flight Procedures POC:
Kyle Christiansen, 271-5187

NAS Impacts:
None known-airspace determination coordinated through AF
AVN Impacts:
None known
KETCHIKAN
KTN
Project:  
Rehabilitate Runway/Construct Runway Safety Area

Construction Start:  
Spring 2007

Likely Completion:   Fall 2008 
Sponsor POC:  
Mark Figley, 225-8536
Airports POC:
Pat Oien, 271-5445
ATO POC:
Mike Edelmann, 271-3823
FAA Flight Procedures POC: Kyle Christiansen, 271-5187

NAS Impacts:
Localizer, MALSR/F, VASI/PAPI, RCO, NDB, ASOS, GS, DME 

AVN Impacts:  
Runway shift requires new approach procedures
AT Impacts:  
coordination of vehicles in critical area during conduction of instrument approach procedures, CWO during ASOS relocation.  Localizer only approach for extended duration.

Reimbursable Agreement Info: Signed Agreement in place

PETERSBURG
PSG
Project:  
Rehabilitate Runway/Construct Runway Safety Area-Ph1
Construction Start:  Fall 2008 (PhaseI)
Likely Completion:
Fall 2009 (Phase I)
Sponsor/POC:  
Jim Heumann 465-4456
FAA Airports:
John Lovett, 271-5446
ATO POC:
Suzanne Lee-Pang (425)917-6673/Steve Cords
FAA Flight Procedures POC:  Kyle Christiansen, 271-5187
NAS Impacts:

AVN Impacts:  

Reimbursable Agreement Info: Needed (draft in review)

PETERSBURG
PSG
Project:  
Rehabilitate Runway/Construct Runway Safety Area-Ph2

Construction Start:  Fall 2009 (PhaseII)

Likely Completion:   Fall 2010 (PhaseII)
Sponsor/POC:  
Jim Heumann 465-4456
FAA Airports:
John Lovett, 271-5446
ATO POC:
Suzanne Lee-Pang (425)917-6673/Steve Cords

FAA Flight Procedures POC:  Kyle Christiansen, 271-5187

NAS Impacts:
 ODALS, VASIs, 

AVN Impacts:  
Threshold changes requires new flight procedures
Reimbursable Agreement Info: Needed (draft in review)

SITKA
SIT
Project:  
Construct Runway Safety Area

Construction Start:  
Summer 2010
Likely Completion:   Fall 2012
Sponsor POC:  


Airports POC:  John Lovett, 271-5446
AT POC:   ?
NAS Impacts:
Threshold change, PAPI’s

AVN Impacts:
Threshold change

FAA Flight Procedures POC:  Kyle Christiansen, 271-5187
WRANGELL
WRG
Project:  
Rehabilitate Runway/Construct Runway Safety Area

Construction Start:  
Spring 2006

Likely Completion:   Fall/Winter 2008
Sponsor POC:  
Loren Gerhing, 465-4458

Airports POC:
Pat Oien, 271-5445
ATO POC:
Kyle Christiansen, 271-5187

NAS Impacts:
None
AVN Impacts:
None (no threshold shifts)
Reimbursable Agreement Info: N/A
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