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1 Notice to Proceed 1 02MAR09 02MAR09 02MAR09 02MAR09 0
2 Initial Quality Control Plan Submission 10 03MAR09 16MAR09 03MAR09 16MAR09 0
3 Initial Safety Plan Submittal 10 03MAR09 16MAR09 03MAR09 16MAR09 0
4 Initial Construction Schedule Submittal 10 03MAR09 16MAR09 03MAR09 16MAR09 0
5 Initial Submittal Schedule 10 03MAR09 16MAR09 03MAR09 16MAR09 0
6 Engineer Review / Comment on QC Plan 5 18MAR09 24MAR09 18MAR09 24MAR09 0
7 Engineer Review / Comment on Safety Plan 5 18MAR09 24MAR09 18MAR09 24MAR09 0
8 Engineer Review / Comment on Construction Sched. 5 18MAR09 24MAR09 18MAR09 24MAR09 0
9 Engineer Review / Comment on Submittal Sched. 5 18MAR09 24MAR09 18MAR09 24MAR09 0
10 Milestone 1 - Initial Submissions Due 1 17MAR09 17MAR09 17MAR09 17MAR09 0
11 Final Quality Control Plan Submittal 5 25MAR09 31MAR09 25MAR09 31MAR09 0
12 Final Safety Plan Submittal 5 25MAR09 31MAR09 25MAR09 31MAR09 0
13 Final Construction Schedule Submittal 5 25MAR09 31MAR09 25MAR09 31MAR09 0
14 Final Submittal Schedule 5 25MAR09 31MAR09 25MAR09 31MAR09 0
15 Engineer Review / Approval of QC Plan 5 01APR09 07APR09 01APR09 07APR09 0
16 Engineer Review / Approval of Safety Plan 5 01APR09 07APR09 01APR09 07APR09 0
17 Engineer Review / Approval of Construction Sched 5 01APR09 07APR09 01APR09 07APR09 0
18 Engineer Review / Approval of Submittal Schedule 5 01APR09 07APR09 01APR09 07APR09 0
19 Milestone 2 - Approval to Begin Work 1 08APR09 08APR09 08APR09 08APR09 0
20 Mobilization 1 03MAR09 03MAR09 08APR09 08APR09 26d
21 E&S Controls 3 09APR09 13APR09 09APR09 13APR09 0
22 Construction of Haul Routes 2 14APR09 15APR09 14APR09 15APR09 0
23 Saw Cutting / Milling for New Pavement Interface 2 16APR09 17APR09 27APR09 28APR09 7d
24 Place Low Level Barricades and Signage 1 09APR09 09APR09 21APR09 21APR09 8d
25 Full Depth Pavement Demolition and Removal 2 16APR09 17APR09 15MAY09 18MAY09 21d
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26 Demolish / Salvage / Remove Misc. Items 3 16APR09 20APR09 16APR09 20APR09 0
27 Milling and Surface Prep for Apron Rehab 5 21APR09 27APR09 21APR09 27APR09 0
28 Unclassified Excavation 2 16APR09 17APR09 22APR09 23APR09 4d
29 Original Survey 2 03MAR09 04MAR09 17APR09 20APR09 33d
30 Milestone 3 - Survey of Apron Post-Milling 1 28APR09 28APR09 28APR09 28APR09 0
31 Recycled in Place CTBC for Existing Airside Pvmt 6 29APR09 06MAY09 29APR09 06MAY09 0
32 Soil Cement Sub-Base - 6" Depth  (New Pavement) 2 21APR09 22APR09 27APR09 28APR09 4d
33 Cement Treated Base Course - 12" (New Pavement) 1 30APR09 30APR09 06MAY09 06MAY09 4d
34 Recycled Bituminous Agg. Base Course - Shoulders 2 21APR09 22APR09 12MAY09 13MAY09 15d
35 1st Course - P-401 4 14MAY09 19MAY09 14MAY09 19MAY09 0
36 Tack Coat 1 20MAY09 20MAY09 20MAY09 20MAY09 0
37 2nd Course - P-401 and 2" Shoulder Course 5 20MAY09 26MAY09 20MAY09 26MAY09 0
38 Pavement Marking 3 05JUN09 09JUN09 05JUN09 09JUN09 0
39 Aircraft Tie-Downs 7 27MAY09 04JUN09 27MAY09 04JUN09 0
40 Install RCP (approx. 520 LF) 10 21APR09 04MAY09 01MAY09 14MAY09 8d
41 Install Drainage Structures (Storm Inlet - 3) 3 21APR09 23APR09 12MAY09 14MAY09 15d
42 Install Trapezoidal Ditch (approx. 735 LF) 15 05MAY09 25MAY09 15MAY09 04JUN09 8d
43 4" P-301 for Concrete Pavement Section 1 20APR09 20APR09 19MAY09 19MAY09 21d
44 12" P-304 for Concrete Pavement Section 2 28APR09 29APR09 27MAY09 28MAY09 21d
45 10" P-501 for Concrete Pavement Section 2 07MAY09 08MAY09 05JUN09 08JUN09 21d
46 Seeding and Mulching 3 26MAY09 28MAY09 05JUN09 09JUN09 8d
47 Milestone 4 - Substantial Completion 1 10JUN09 10JUN09 10JUN09 10JUN09 0
48 Punch List Items 5 11JUN09 17JUN09 11JUN09 17JUN09 0
49 Milestone 5 - Final Walk - Through 1 18JUN09 18JUN09 18JUN09 18JUN09 0
50 Final Survey 1 27MAY09 27MAY09 09JUN09 09JUN09 9d
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51 Proofrolling / Subgrade Preparation 1 20APR09 20APR09 24APR09 24APR09 4d
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