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Infrastructure Roadmap Overview

Capital Investment Plan (CIP)

What are the Infrastructure Roadmaps?
• The FAA Infrastructure Roadmaps show the progression of system deployments, investments, and key decision points for major NAS acquisitions. They 

depict the acquisition strategy to evolve the NAS from the As-Is to the To-Be environment. 

• The Infrastructure Roadmaps show all Capital Investment Plan (CIP) investment projects and systems identified in the NSIP that will deliver the necessary 

functionality to enable OIs and BTIs.

Guidelines for Understanding the Roadmaps
• The Infrastructure Roadmaps are organized by Domain (Automation, Communication, etc.) and depict projects, systems, services, decision points, and 

support activities.

• The timeline is in calendar years and shows a 17-year outlook.

• The roadmaps have swim lanes for Infrastructure (white), Support Activities (green), and Platform/Compute (purple).

• The DP diamonds represent the quarter in which a decision will occur.

• The Support Activity bars represent the dates that work is being performed on the activity.

• The Project bars represent the dates that CIP funding is allocated to a project.

• The System and Service bars represent the dates that a system or service is operational, with red lines indicating sustainment, drawdown, or convergence

Infrastructure Roadmap Legend
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Enterprise Services & Capabilities

The Enterprise Services and Capabilities Roadmap presents an Executive View (EV) of the evolution of existing and planned enterprise services 

provided by NAS systems and programs and provides an outline of the major activities, decisions, and milestones. By definition, services are 

capabilities that exist as processes, applications, infrastructure, or any combination. They are implemented using design principles that support 

and promote enterprise-wide interoperability, sharing, standardization, federation, awareness, loose coupling, granularity, modularity, 

abstraction, reuse, and flexibility. Enterprise Services in the Automation Evolution Strategy (AES) architecture is defined as a service created for 

standardized use across the FAA. It includes services that provide common functionality where there is a significant benefit to the organization 

for all to adopt.

The Enterprise Services & Capabilities Roadmap is organized around the following Automation Evolution Strategy (AES) layers: Standards-

Based Platform and Computing Resources. Additional layers may be considered during the next update cycle.

• The Standards-Based Platform Layer include services that deliver specific software or middleware component that are made available for 

use in creating, deploying, and operating mission software. It provides Frameworks & Environments and Enterprise Infrastructure Services 

(e.g. security event information management, cyber, monitoring/logging, identity access management, data encryption, and back-up & 

restore).

• The Computing Resources Layer includes services that provide components of the computing infrastructure needed to run platform and/or 

mission software. It provides End User equipment (e.g. workstations and monitors), Computing Infrastructure Components (e.g. cloud & 

on-prem, routers, switches, servers, disk storage).
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Project G05C.01-14: System Wide Information Management (SWIM) Segment 2D starts on 2023 quarter and ends on 2028 quarter  
                 SWIM Segment 2D

SWIM Segment 2D

Project G05C.02-01: System Wide Information Management (SWIM) Segment 3 starts on 2025 quarter and ends on 2029 quarter  
 SWIM Segment 3

SWIM Segment 3
Project G05C.02-01: System Wide Information Management (SWIM) Segment 3 starts on 2025 quarter 4and ends on 2029 
quarter 4

Enterprise Services & Capabilities Roadmap (1 of 2)

Project G05C.02-01: System Wide Information Management (SWIM) Segment 3 starts on 2025 quarter and ends on 
2029 quarter

System 1318: Enterprise Service Monitoring (ESM) has a In-Service state 
ESM

ESM

Roadmap Symbol 440: Not found 
NAS API Management

NAS API Management
Roadmap Symbol 444: Not found 
Enhanced ESM

Enhanced ESM
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System 1367: SWIM Cloud Distribution Service (SCDS) has a In-Service state 
SCDS

SCDS

System 1401: Information Management Services (IMS/IMS-C) has a Planned state 
IMS/IMS-C

IMS/IMS-C

System 1099: NAS Enterprise Security Gateway (EBP) has a In-Service state 
NAS Enterprise Security Gateway

NAS Enterprise 

Security Gateway

System 1223: Network Time Protocol (NTP) has a In-Service state 
NTP

NTP

System 1222: Domain Name Service (DNS) has a In-Service state 
DNS

DNS

Project G05M.04-01: Enterprise Information Management (EIM) starts on 2023 quarter and ends on 2025 quarter

Enterprise Information Management Data Platform (EIM DP) 

Project A05.01-14: Traffic Flow Improvements starts on 2023 quarter 1and ends on 2035 quarter 4 
            Enterprise Compute  Platform Capabilities

              Enterprise Compute & Platform Capabilities

Decision Point 1406 is scheduled for 2024 quarter 2, 
has a completed status, and does not have a planning
flag 
FID
1406

FID

1406

System 1312: NAS Enterprise Messaging Service (NEMS) has a In-Service state 
NEMS

NEMS
Project G05C.01-10: SWIM Segment 2C, NEMS Tech Refresh Infrastructure, and Third Party Provider Services starts on 2023 quarter 4and ends on 2027 quarter 4 
 SWIM Seg2C, NEMS TR and 3rd Party Provider Services

SWIM Seg2C, NEMS TR and 3rd Party Provider Services X

System 36: Remote Monitoring and Logging System (RMLS) has a In-Service state 
RMLS

RMLS
Roadmap Symbol 390: Operational Readiness Value Stream 
 Operational Readiness Value Stream

Operational Readiness Value Stream

Project M07.05-02: Automated Maintenance Management System (AMMS) Phase 1 starts on 2023 quarter 1and ends on 2028 quarter 4 
                   AMMS

AMMS

Project M07.04-03: National Remote Maintenance Monitoring (RMM) Network (NRN) Sustainment starts on 2024 quarter 1and ends on 2026 quarter 4

Decision Point 1396 is scheduled for 2026 quarter 3, 
has an active status, and does not have a planning 
flag 
FID
1396

FID

1396
National Remote Maintenance Monitoring (RMM) Network Sustainment (NRN)

System 1227: Automated Maintenance Management System (AMMS) has a Planned state 
AMMS

AMMS

Decision Point 1218 is scheduled for 2025 quarter 2, 
has an active status, and does not have a planning 
flag 
FID
1218

FID

1218

Decision Point 1478 is scheduled for 2026 quarter 2, 
has an active status, and has a planning flag IARD
1478

IARD

1478

Decision Point 1479 is scheduled for 2027 quarter 2, 
has an active status, and has a planning flag IID
1479

IID

1479

Decision Point 1480 is scheduled for 2028 quarter 3, 
has an active status, and has a planning flag FID
1480

FID

1480

Support Activity 1304: Automation Evolution Validation  starts on 2019 quarter 1 and ends on 2029 quarter 4 and has Active status
Automation Evolution Validation

Automation Evolution Validation

Support Activity 1302: Automation Evolution Engineering Analysis starts on 2021 quarter 1 and ends on 2025 quarter 4 and has Active status

Automation Evolution Engineering Analysis

Project G05C.02-02: System Wide Information Management (SWIM) Segment 4 starts on 2028 quarter and ends on 2032 quarter  
  SWIM Segment 4

SWIM Segment 4
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Project A05.01-14: Traffic Flow Improvements starts on 2023 quarter 1and ends on 2035 quarter 4 
            Enterprise Compute  Platform Capabilities

              Enterprise Compute & Platform Capabilities

Enterprise Services & Capabilities Roadmap (2 of 2)
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Support Activity 1303: Cloud Engineering starts on 2016 quarter 1 and ends on 2029 quarter 4 and has Active status
Cloud and Platform Engineering

Cloud and Platform Engineering

System 1308: Integrated Enterprise Services Platform (IESP) has a In-Service state 
IESP

IESP

Roadmap Symbol 517: Not found 
                  Mission Essential (ME) Cloud

             Mission Essential (ME) Cloud

Enterprise Compute  Platform Capabilities

Enterprise Compute & Platform Capabilities

Decision Point 1477 is scheduled for 2025 quarter 2, 
has an active status, and has a planning flag FID
1477

FID

1477
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Project C26.01-02: FAA Enterprise Network Services (FENS) starts on 2023 quarter 1and ends on 2034 quarter 4 
                                                      FAA Enterprise Network Services (FENS)

FAA Enterprise Network Services (FENS)

Decision Point 1409 is scheduled for 2024 quarter 2, 
has a completed status, and does not have a 
planning flag 

 FID 1409

FID

1409

System 193: FAA Telecommunications Infrastructure (FTI) has a In-Service state 
FTI

FTI X
Project C26.01-04: FAA Telecommunications Infrastructure (FTI) Sustainment 2 starts on 2023 quarter and ends on 2027 quarter  
  FTI Sustainment 2

 FTI Sustainment 2

Project C26.01-04: FAA Telecommunications Infrastructure (FTI) Sustainment 2 starts on 2023 quarter 4and ends on 2027 quarter 4 
  FTI Sustainment 3

 FTI Sustainment 3

Project C26.01-04: FAA Telecommunications Infrastructure (FTI) Sustainment 2 starts on 2023 quarter 4and ends on 2027 quarter 4 
  FTI Sustainment 4

 FTI Sustainment 4

System 1316: FAA Enterprise Network Services (FENS) has a Planned state 
FENS

FENS

Network Services

Decision Point 1478 is scheduled for 2026 quarter 2, 
has an active status, and has a planning flag IARD
1478

IARD

1478

Decision Point 1479 is scheduled for 2027 quarter 2, 
has an active status, and has a planning flag IID
1479

IID

1479

Decision Point 1480 is scheduled for 2028 quarter 3, 
has an active status, and has a planning flag FID
1480

FID

1480
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Enterprise Services & Capabilities Roadmap: Decision Points (1 of 1)

DP #
Target Date 

CY
Primary Domain Type Name

1396 2026 Q3 Automation FID Final Invesment Decision (FID) for National RMLS Network Sustainment

1406 2024 Q2 Communication FID Final Investment Decision (FID) for SWIM Segment 2D

1477 2025 Q2
Enterprise Services & 

Capabilities
FID Final Investment Decision (FID) for Mission Essential (ME) Cloud

1478 2026 Q2
Enterprise Services & 

Capabilities
IARD

Investment Analysis Readiness Decision (IARD) for Enterprise Compute & Platform Capabilities

1479 2027 Q2
Enterprise Services & 

Capabilities
IID

Initial Investment Decision (IID) for Enterprise Compute & Platform Capabilities

1480 2028 Q3
Enterprise Services & 

Capabilities
FID

Final Investment Decision (FID) for Enterprise Compute & Platform Capabilities
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