

EWR - Newark Liberty International Airport

Data Last Posted: 10/06/2011 - 12:17 PM

EWR - Newark Liberty International Airport (Activities)

NAVAIDS-Upgrade, Rwys 4L, 22R, 22L, Newark			03/10/2011 - 07/10/2012	
Project Initiative	Description	Status	Start	Finish
GS and LOC Installation R/W 4L	Electronic equipment installation. Upgrade will allow for development of SA CAT II Procedure	Back-up GPS approach is available as well as a VOR/DME approach. Completed Mark 20A equipment installation. Revised Sept 19, 2011 date to Oct 31, 2011 to include electronic tune-up/commissioning date.	04/20/2011 A	10/31/2011
GS and LOC Installation R/W 22R	Electronic equipment installation.	Back-up GPS approach is available as well as a VOR/DME approach. Completed Mark 20A equipment installation. Revised Sept 26, 2011 date to Oct 31, 2011 date to include electronic tune-up/commissioning date.	05/05/2011 A	10/31/2011
Commissioning for R/W 4L	ILS Equipment ready for operation.	Commissioning date delayed from Oct. 22 to Oct. 31 due to furlough. Flight check is scheduled to begin on October 24, 2011.		10/31/2011
Commissioning for R/W 22R	ILS equipment ready for operation.	Commissioning date is projected Oct. 31, 2011.		10/31/2011
IM and FFM Installation R/W 22L	Electronic equipment installation.	PANYNJ is installing new ILS equipment. Activities for construction and installation are on going and commissioning scheduled for July 2012.	05/10/2011 A	03/15/2012
ALSF Installation R/W 22L	Electronic equipment installation will replace MALSR. Upgrade will allow for development of CAT III procedure.	Construction and installation are ongoing. Target completion is July 2012.	03/10/2011 A	07/02/2012
Commissioning for R/W 22L	ILS Equipment ready for operation.			07/10/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).