

**EWR - Newark Liberty International Airport**

Data Last Posted: 10/06/2011 - 12:17 PM

**EWR - Newark Liberty International Airport (Activities)**

<b>Closely Spaced Dependent ILS Approaches (STL Procedures) 4's</b>			<b>10/01/2009 - 03/07/2013</b>	
<b>Project Initiative</b>	<b>Description</b>	<b>Status</b>	<b>Start</b>	<b>Finish</b>
Develop Missed approaches for the 4's operation	Article 48 workgroup will amend existing missed approaches to comply with "Lost Comms" procedures for dual ILS approaches	Management developing Article 48 scope agreement	12/07/2011	03/26/2012
Develop Closely spaced Dependent ILS Approaches (STL Procedures) 1.5 nm diagonal separation behind like types or smaller	Procedures under development to increase arrival flow to parallel runway 4L.	Approval of 3.1 deg. GS angle change pending submission of Procedure Approval Request. Awaiting article 48 involvement. FS working on Letter for Preliminary PRB approval for 2.95 Rwy 4R.	10/01/2009 A	03/07/2013

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).