

**LGA - LaGuardia Airport**

Data Last Posted: 10/06/2011 - 12:17 PM

**LGA - LaGuardia Airport (Activities)**

Develop RNAV transition to LOC 31 approach			06/01/2010 - 02/09/2012	
Project Initiative	Description	Status	Start	Finish
Develop RNAV transition to LOC 31 approach or overlay vector pattern for LOC 31 approach with RNAV waypoints	Provides a defined visual path which improves final approach.	N90 accepted JetBlue's initial RNAV visual flight procedure design. Will continue to work with JetBlue to finalize. Waiting for Article 48 involvement to finalize the design.	06/01/2010 A	02/09/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).