

**TEB - Teterboro Airport**

Data Last Posted: 10/06/2011 - 12:17 PM

**TEB - Teterboro Airport (Activities)**

Develop additional RNAV procedures to deconflict TEB and MMU			02/02/2009 - 09/20/2012	
Project Initiative	Description	Status	Start	Finish
Develop additional RNAV procedures to deconflict TEB and MMU from EWR traffic	New RNAV designs and procedures to operate TEB and MMU independently from EWR	SAAAR procedures for RWY 1, 19 and 24 in addition to RNAV STARS are planned for future development.	02/02/2009 A	09/20/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).