

TEB - Teterboro Airport

Data Last Posted: 10/06/2011 - 12:17 PM

TEB - Teterboro Airport (Activities)

Provide CAT II Capability - TEB RWY 06			04/15/2010 - 12/12/2013	
Project Initiative	Description	Status	Start	Finish
Provide CAT II Capability for Runway 06	Special Authorization for CAT II Arrival on CAT I Equipment on RWY 06.	Mark 20 ILS with Glide Slope and supporting RVR equipment has been approved. ILS design funding will not be available this FY. In 8/19 letter to FAA, PANYNJ reaffirmed requirement for SA CAT II. FS Airport Checklist pending.	04/15/2010 A	12/12/2013

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).