



International Civil Aviation Organization

NORTH AMERICAN, CENTRAL AMERICAN AND CARIBBEAN OFFICE

**Second Meeting of the North Atlantic/Caribbean ATS Routes Working Group
(NAT/CAR WG/2)**

(Miami, Florida, USA, 8-10 May 2007)

NAT/CAR WG/2 – IP/04

21/04/07

Agenda Item 1: WATRS Plus Project Implementation Issues

KEY WATRS PLUS INTERNATIONAL MEETINGS AND EVENTS 2007

(Presented by the United States)

SUMMARY

This Information Paper provides a table showing key Caribbean and North Atlantic Group meetings and related events for WATRS Plus project implementation.

1. Introduction

1.1 In developing and coordinating a project of the magnitude of WATRS Plus, information must be presented and discussed with many groups. The United States, working with ICAO, has identified the meetings and events it considers to be of significance in progressing the work toward implementation of the WATRS Plus project.

2. Discussion

2.1 The **Appendix** to this Information Paper contains a list of Key Meetings and Events for the development and coordination of the WATRS Plus project.

3. Conclusion

3.1 The Meeting is invited to note the information in this Information Paper.

APPENDIX**1. MEETING/EVENT SCHEDULE (as of 21 April 2007)****Documents requiring formal ICAO action:** CAR & NAT Doc 7030 package, CAR Air Navigation Plan (ANP) package**Documents for review:** Project Overview, Task List, Draft Route Structure Redesign Plan, Concept of Operations

<u>CAR MEETINGS</u>	<u>Date/ Location</u>	<u>Meeting Action Requested or Planned U.S. Action</u>	<u>NAT/SPG MEETINGS</u>	<u>Date/ Location</u>	<u>Meeting Action Requested</u>
*Asterisk denotes request for endorsement.			*NAT Air Traffic Mgt. Group (ICAO NACC Office to attend)	19-23 Mar 07 (FAA ATCSCC)	SG review Task List, ConOps, 7030 draft, Redesign Plan
			NAT Ops/Air SG	-----	Rapporteur circulated material via email after ATMG
			*NAT SARSIG (Safety Analysis & Reduced Separation Implementation Group)	11-13 Apr 07 (Paris)	Review Task List, draft 7030, Redesign Plan, Concept of Operations
GREPECAS/14	15-20 Apr (Costa Rica)		NAT SMCG (Safety Mgt. Coordination Group)	16-20 Apr (Paris)	Review safety assessment plans.
*NAT/CAR ATS Routes WG/2	8-10 May (Miami)	Review project status; Complete airspace redesign; Review draft 7030.	*NAT Implementation Mgt. Group (IMG)	24-27 Apr 07 (Reykavik)	Endorse draft 7030, Redesign Plan, Task List
ATFM Task Force/3	18-22 June (Colombia)	Brief redesign plan and any flow mgt. issues.	*North Atlantic System Planning Group/43 (NAT/SPG)	12-15 June 07 (Paris)	Request endorsement of draft 7030 package.
Doc 7030 package (NAT & CAR)	Week of 18 June 07	FAA submit to ICAO Mexico City (with safety analysis)			
*CAR WG/1 (All CAR States)	21-23 Jun 07 (Trinidad/Tobago)	WG review, endorse airspace redesign & 7030 pkg.			
AP/ATM/13	9-13 July (Lima)	Brief project, 7030 and, if possible, draft ANP revision.			
*C/CAR DCA/9	9-13 July (Aruba)	Request project and 7030 endorsement.			
CAR ANP package	Late Aug 07	FAA submit to ICAO NACC for review at GREPECAS CNS/ATM SG/6 in Oct 07			

A - 2

*Doc 7030 (NAT & CAR)	Mid-Sept	NACC distribute for State & Organization comment	NAT Air Traffic Mgt Group	Week of 10 Sept 2007	
*GREPECAS ATM/CNS/SG/6	15-19 Oct 07 (Dom Rep)	SG to review and approve ANP	NAT SARSIG	16-19 Oct 2007	
E/CAR DCA/21	3-7 Nov (British Virgin Islands)		NAT Ops/Air Group NAT IMG	TBD TBD	
NAT/CAR ATS Routes WG/3	13-15 Nov (TBD)				
Implementation	5 June 08	Implement WATRS Plus Redesign and Separation Reduction Initiative	NAT/SPG/44	TBD	

- END -