


Status of FAA Performance Targets

TGT: Techniques & Procedures (FAA) Default (Last Value)



Description

TGT: Ensure the United States, the International Civil Aviation Organization (ICAO), and other international partners implement new techniques and key operational procedures in a consistent and timely manner. (Measure is Percent of Milestones On Time. FY 2004 goal is to make 75% of milestones.)

Period Table

	Actual	Target (Line)	Index Range
10/2003	3	3	Green
11/2003	3	3	Green
12/2003	3	3	Green
01/2004	3	3	Green
02/2004	3	3	Green
03/2004	3	3	Green
04/2004	--	3	Unknown
05/2004	--	3	Unknown
06/2004	--	3	Unknown
07/2004	--	3	Unknown
08/2004	--	3	Unknown
09/2004	--	3	Unknown

Commentary (03/2004)

There are 4 activities that comprise this target: Overall, the target is Green.

1) Eurocontrol Memorandum of Cooperation (MOC):

This activity continues to be rated "yellow" due to the pending concurrence needed from the Department of State (DOS).

Actions being taken:

The new MOC language is being reviewed by DOS. Once DOS concurrence is obtained, the MOC will be ready for signature in the May/June timeframe.

2) Inospheric Mitigation

Activities (data collection and analyses) continue on schedule. An initial draft concept for the Roadmap, based on collected data and ionosphere expert input was presented to Satellite Based Augmentation System (SBAS) Interoperability (IWG) in March 2004.

Status of FAA Performance Targets

3) Exchange Information with Air Traffic Organization (ATO) service providers:

Coordination of work to initiate joint effort to reduce horizontal-plane separation standards in a portion of South Pacific airspace was completed at the Meeting of the Informal South Pacific Air Traffic Control (ATC) Coordinating Group in February in Nadi, Fiji.

4) International Air Transport Association (IATA) Workshop

Activity completed. The FAA/Eurocontrol/IATA Workshop was conducted in conjunction with the IATA Operations Planning Committee Meeting, March 30-31, 2004 in Europe.