

## 13I2 NextGen Interoperability

### Description

40 percent of all commercial aircraft from the top 25 aviation states are using fully interoperable NextGen technologies and capabilities by 2018. Fy13 Target: 0%

### Commentary (03/2013)

This measure is on track. API continues to prepare for ICAO's 38th Assembly (acceptance of global air navigation plan). API continues to monitor responses to ICAO's State Letter requesting each regional office provide a prioritize list of Aviation System Block Upgrades (ASBUs). API is also waiting for the final report from the Planning and Implementation Regional Group (PIRG) coordination meeting, held in March, for more information on the implementation of ten (10) deliverable Block 0 ASBU modules to be implemented by all PIRGs. With the collection of the regional ASBU prioritization, the final report of the March PIRG meeting, and receipt of the Department of Commerce's final list of US vendors capable of exporting goods or services relevant to NextGen solutions outlined in the ICAO ASBUs, API will closer to developing regional ASBU implementation guides (three for FY-2013) that help the FAA begin measuring the metric in 2015.

### Period Table

	Actual	Target	Target Lines - Index	Target Lines - Index Range
10/2012	3	3	---	Green
11/2012	3	3	---	Green
12/2012	3	3	---	Green
01/2013	3	3	---	Green
02/2013	3	3	---	Green
03/2013	3	3	---	Green