

**Appendix K to the RVSM/TF/13 Report  
Task List**

**Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List**  
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID	Description	Start	Finish	Resource Names	
1	<b>Identify Operational Need</b>	<b>10-4-00</b>	<b>18-1-02</b>		
2	Agree operational concept for southeast Asia traffic flow	10-4-00	14-9-01	ATC/WG, RVSM Task Force	
3	Agree operational concept for Asia to Europe south of the Himalayas traffic flow	10-4-00	18-1-02	ATC/WG, RVSM Task Force	
4	<b>Conduct Cost-Benefits Analysis</b>	<b>10-4-00</b>	<b>04-5-01</b>		
5	Conduct preliminary benefit cost analysis	10-4-00	01-9-00	APARMO	
6	Update preliminary benefit cost analysis	01-9-00	12-1-01	APARMO	
7	Finalize benefit cost analysis	01-9-00	04-5-01	APARMO	
8	<b>Safety Assessment</b>	<b>10-4-00</b>	<b>30-9-02</b>		
9	Review available summary data (non-compliant aircraft, aberrant aircraft etc)	10-4-00	01-1-02	SAM/WG, RVSM Task Force	
10	Examine history of height keeping errors related to ATC clearances and assess possible RVSM impact	10-4-00	01-1-02	SAM/WG, RVSM Task Force	
11	Confirm RVSM risk model assumptions/parameters are consistent with airspace where RVSM is to be applied	10-4-00	04-5-01	SAM/WG, RVSM Task Force	
12	Conduct simulations to predict occupancy after RVSM implementation	01-8-00	04-5-01	SAM/WG, RVSM Task Force	
13	Collect weather and turbulence data for analysis	10-4-00	31-8-02	SAM/WG, RVSM Task Force	
14	Provide monthly reports on large height deviations to APARMO	10-4-00	Ongoing	ATS Providers, Users	
15	Develop Policy and Procedures for investigation and identification of non-approved aircraft operating at RVSM FLs	01-8-00	04-5-01	SAM/WG, OPS/AIR/WG, ATC/WG, RVSM Task Force	
16	Examine the need to conduct a safety assessment of transition areas	01-8-00	18-1-02	SAM/WG, ATC/WG	
17	Examine the need to conduct a safety assessment in aircraft moving from exclusionary to non-exclusionary airspace where RVSM is applied	01-8-00	12-1-01	SAM/WG, RVSM Task Force	
18	Recommend decision-making aids to support safety assessment	01-8-00	14-9-01	SAM/WG, RVSM Task Force	
19	Supplement document containing detailed procedures and analyses used for safety assessment	01-1-01	14-9-01	SAM/WG, RVSM Task Force	
20	Determine the overall procedure to be followed by APARMO in requesting Mode C data from monitored flights	01-8-00	12-1-01	ICAO Regional Office, RVSM Task Force	
21	Prepare letter requesting establishment of process for obtaining Mode C data from ATS providers	01-8-00	12-1-01	ICAO Regional Office	
22	<b>Feasibility Analysis</b>	<b>10-4-00</b>	<b>29-7-02</b>		
23	Examine the operational factors and workload associated with implementation (except Hong Kong, China, Indonesia, Lao PDR and China)	10-4-00	18-1-02	ATC/WG, RVSM Task Force	
23a	Examine the operational factors and workload associated with implementation	10-4-00	29-7-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
24	<b>Determination of Requirements (airborne &amp; ground systems)</b>	<b>10-4-00</b>	<b>29-7-02</b>		
25	Determine need for additional GMUs	01-8-00	04-5-01	SAM/WG, RVSM Task Force	
26	Evaluate the feasibility of NAMS as a ground-based height monitoring unit	10-4-00	12-1-01	JCAB	
27	States assess the impact of RVSM implementation on controller automation systems (e.g., equipment suffixes) and plan for upgrades/modifications	10-4-00	18-1-02	States (except Hong Kong, China; Indonesia; Lao PDR; China)	
27a	States assess the impact of RVSM implementation on controller automation systems (e.g., equipment suffixes) and plan for upgrades/modifications	10-4-00	29-7-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
28	<b>Aircraft &amp; Operator Approval Requirements</b>	<b>10-4-00</b>	<b>31-10-02</b>		
29	Promulgate the operational approval process	10-4-00	31-10-02	OPS/AIR/WG, RVSM Task Force	
30	Notify States when significant changes occur to RVSM documentation	10-4-00	31-10-02	OPS/AIR/WG, RVSM Task Force	
31	<b>Perform Rulemaking (if required)</b>	<b>10-4-00</b>	<b>31-10-02</b>		

**Appendix K to the RVSM/TF/13 Report  
Task List**

**Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List**  
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID	Description	Start	Finish	Resource Names	
32	Recommend State airspace regulatory documentation	10-4-00	21-2-02	States (except Hong Kong, China; Indonesia; Lao PDR; China)	
32a	Recommend State airspace regulatory documentation	10-4-00	31-10-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
33	<b>Perform Rulemaking (if required) - Phase II (Asia/Europe south of the Himalayas traffic flow)</b>	<b>10-4-00</b>	<b>27-11-03</b>		
34	Recommend State airspace regulatory documentation	10-4-00	27-11-03	States	
35	<b>Perform Necessary Industry &amp; International Co-ordination - Phase II</b>	<b>10-4-00</b>	<b>21-10-02</b>		
35a	Develop transition plan for APARMO Responsibilities	14-9-01	21-10-02	APARMO, AEROTHAI	
36	Establish target implementation date	10-4-00	01-9-00	RVSM Task Force	
37	Develop a regional RVSM informational campaign	10-4-00	21-2-02	OPS/AIR/WG, RVSM Task Force	
38	Distribute operational approval checklist and references	10-4-00	14-4-00	OPS/AIR/WG, RVSM Task Force	
39	Report to ATS/AIS/SAR/SG	17-6-02	21-6-02	RVSM Task Force Chair	
40	Process Doc 7030 amendment	10-4-00	14-1-02	ICAO Regional Office	
40a	Provide benefit-cost assessment for Doc 7030 amendment	04-5-01	14-9-01	SAM/WG, APARMO	
41	Develop regional RVSM Guidance Material	10-4-00	25-6-00	RVSM Task Force	
42	Provide comments on draft regional RVSM Guidance Material	10-4-00	30-5-00	ATC/WG, OPS/AIR/WG, SAM/WG	
43	Publish regional RVSM Guidance Material	15-10-00	30-11-00	ICAO Regional Office	
44	Publish advance AIC	28-8-00	18-5-01	States	
44a	Publish advance AIC	10-1-00	16-5-02	Hong Kong, China; Indonesia; Lao PDR; China	
44b	Distribute draft copy of the AIP Supplement to WG members for comment	04-5-01	01-7-01	ATC/WG, OPS/AIR/WG	
44c	Distribute final copy of the AIP Supplement to WG members for use in developing State AIP Supplements	01-7-01	01-8-01	ATC/WG, OPS/AIR/WG	
45	Publish AIP Supplement containing RVSM policy/procedures	08-1-01	04-10-01	States (except Hong Kong, China; Indonesia; Lao PDR; China)	
45a	Publish AIP Supplement containing RVSM policy/procedures	08-1-01	10-7-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
46	Review inter-facility coordination procedures	04-5-01	30-11-01	States (except Hong Kong, China; Indonesia; Lao PDR; China)	
46a	Review inter-facility coordination procedures	04-5-01	30-9-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
46a	Provide guidelines on the areas that should be included in Letters of Agreement to facilitate introduction of RVSM	12-1-01	14-9-01	ICAO Regional Office	
47	Finalize changes to Letters of Agreement	04-5-01	21-1-02	States (except Cambodia; Hong Kong, China; Indonesia; Lao PDR; China)	
47a	Finalize changes to Letters of Agreement	04-5-01	30-9-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
47b	Finalize changes to Letters of Agreement	10-1-02	15-2-02	Cambodia	
47c	Publish Trigger NOTAM	11-2-02	11-2-02	States implementing on 21 Feb 02	
47d	Publish Trigger NOTAM	21-10-02	21-10-02	States implementing on 31 Oct 02	
48	<b>Perform Necessary Industry &amp; International Co-ordination - Phase II</b>	<b>10-4-00</b>	<b>27-11-03</b>		
49	Establish target implementation date	10-4-00	12-1-01	RVSM Task Force	
50	Report to ATS/AIS/SAR/SG	17-6-02	21-6-03	RVSM Task Force Chair	
51	Process Doc 7030 amendment	10-4-00	27-11-03	ICAO Regional Office	

**Appendix K to the RVSM/TF/13 Report  
Task List**

**Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List**  
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID	Description	Start	Finish	Resource Names	
52	Publish advance AIC for Phase II	28-8-00	01-11-02	States implementing on 27 Nov 03	
53	Publish AIP Supplement containing RVSM policy/procedures	08-1-01	27-5-03	States implementing on 27 Nov 03	
54	Review inter-facility coordination procedures	22-2-02	31-10-03	States implementing on 27 Nov 03	
55	Finalize changes to Letters of Agreement	22-2-02	31-10-03	States implementing on 27 Nov 03	
55a	Publish Trigger NOTAM	17-11-03	17-11-03	States implementing on 27 Nov 03	
56	<b>Approval of Aircraft &amp; Operators</b>	<b>10-4-00</b>	<b>18-1-02</b>		
57	Establish approved operations readiness targets	10-4-00	14-9-01	IATA, ATC/WG, RVSM Task Force	
58	Assess readiness	01-12-01	18-1-02	IATA, OPS/AIR/WG	
59	<b>Approval of Aircraft &amp; Operators - Phase II</b>	<b>10-4-00</b>	<b>27-9-03</b>		
60	Establish approved operations readiness targets	10-4-00	31-3-03	IATA, ATC/WG, RVSM Task Force	
61	Assess readiness	01-12-01	27-9-03	IATA, OPS/AIR/WG	
62	<b>Develop Pilot &amp; ATC Procedures</b>	<b>10-4-00</b>	<b>07-6-02</b>		
63	Develop procedures for handling non-compliant aircraft (inc ferry & mntce) in ATS documentation	01-9-00	06-9-01	ATC/WG	
64	Promulgate Procedures for Aircraft Found to be Non-Compliant through GMS Monitoring	10-4-00	04-5-01	OPS/AIR/WG, RVSM Task Force	
64a	Publish Procedures for aircraft found to be non-compliant through GMS monitoring on the RVSM website	04-5-01	15-10-01	APARMO	
65	Review application of tactical offset procedure to mitigate the effects of wake turbulence and TCAS alerts	01-1-01	18-1-02	ATC/WG, OPS/AIR/WG, RVSM Task Force	
66	Revise wake turbulence offset procedures to apply to multiple TCAS traffic alerts	10-4-00	01-9-00	OPS/AIR/WG, RVSM Task Force	
67	Review weather and contingency procedures for applicability under RVSM	10-4-00	31-12-01	OPS/AIR/WG, ICAO Regional Office	
68	Consider the need to develop weather contingency procedures (typhoons, etc) for addition to the Guidance Material	08-1-01	31-12-01	ICAO Regional Office, RVSM Task Force	
68a	Review the standard phraseology developed in the EUR Region and consider its applicability for Asia/Pacific	30-4-01	14-9-01	RVSM TF Chairperson, ATC/WG	
68b	Coordinate with the FANS Interoperability Teams to ensure that phraseology is contained in CPDLC message sets	14-9-01	31-12-02	OPS/AIR/WG Chair	
68c	Publish RVSM phraseology in regional RVSM guidance material	18-1-02	30-6-02	ICAO Regional Office	
69	Process Doc 7030 amendment to weather and contingency procedures	10-4-00	31-10-02	ICAO Regional Office	
69a	Review draft Random Strategic Lateral Offset Procedures developed for NAT and develop procedures as required	04-5-01	14-9-01	OPS/AIR/WG, ATC/WG	
70	Consider establishment of regional RVSM website for dissemination of RVSM information	10-4-00	31-5-02	ICAO Regional Office	
70a	Establish a separate section on the RVSM website for the Western Pacific/South China Sea and publish appropriate documentation	04-5-01	21-2-02	United States	
70b	Include on the ICAO Asia Pacific Office website a link to the FAA RVSM website	18-1-02	31-5-02		
71	Publish appropriate ATC policy & procedures on Western Pacific/South China Sea RVSM website	10-4-00	21-2-02	ATC/WG Chair	
72	Identify transition areas and procedures	28-8-00	06-9-01	States (except Hong Kong, China and China), ATC/WG	
72a	Identify transition areas and procedures	28-8-00	29-7-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
73	Conduct simulations - States implementing on 21 Feb 02	28-8-00	18-1-02	States (except Hong Kong, China; Indonesia; Lao PDR; China), ATC/WG	
73a	Conduct simulations - States implementing on 31 October 02	28-8-00	23-9-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
74	Report on simulation activity	28-8-00	18-1-02	States (except Hong Kong, China; Indonesia; Lao PDR; China)	

**Appendix K to the RVSM/TF/13 Report  
Task List**

**Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List**  
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID	Description	Start	Finish	Resource Names	
74a	Report on simulation activity	28-8-00	23-9-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
75	Continue to recommend that RVSM operators adopt TCAS V.7	10-4-00	31-10-02	OPS/AIR/WG, RVSM Task Force	
76	Establish procedures for non-approved acft to transit RVSM airspace	10-4-00	06-9-01	OPS/AIR/WG, ATC/WG, RVSM Task Force	
77	Develop mutually acceptable ATC procedures for non-approved State acft to transit RVSM airspace	01-9-00	06-9-01	ATC/WG, RVSM Task Force	
78	Consider procedures for suspension of RVSM	28-8-00	06-9-01	ATC/WG, RVSM Task Force	
79	Liaise with State defense authorities regarding "due regard" military operations	12-1-01	18-1-02	States	
79b	Liaise with State defense authorities regarding "due regard" military operations	12-1-01	01-10-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
79a	Coordinate with Aeronautical Chart providers to establish a review process for significant chart revisions prior to publication	17-4-00	25-6-01	OPS/AIR/WG Chair	
80	<b>Develop Pilot &amp; ATC Procedures - Phase II</b>	<b>10-4-00</b>	<b>27-11-03</b>		
81	Review application of tactical offset procedure to mitigate the effects of wake turbulence and TCAS alerts	01-1-01	TBD	ATC/WG, OPS/AIR/WG, RVSM Task Force	
82	Review weather and contingency procedures for applicability under RVSM	10-4-00	TBD	OPS/AIR/WG, ATC/WG, RVSM Task Force	
83	Publish appropriate ATC policy & procedures on RVSM website	10-4-00	Ongoing	RVSM Task Force	
84	Identify transition areas and procedures	28-8-00	27-11-02	States, ATC/WG	
85	Conduct simulations	28-8-00	30-6-03	States, ATC/WG	
86	Report on simulation activity	28-8-00	30-9-03	ATC/WG, RVSM Task Force	
87	Continue to recommend that RVSM operators adopt TCAS V.7	10-4-00	Ongoing	OPS/AIR/WG, RVSM Task Force	
88	Develop procedures for handling non-compliant aircraft (inc ferry & mntce) in ATS documentation	10-4-00	03-6-02	OPS/AIR/WG, ATC/WG, RVSM Task Force	
89	Develop mutually acceptable ATC procedures for non-approved State acft to transit RVSM airspace	01-9-00	03-6-02	ATC/WG, RVSM Task Force	
90	Consider procedures for suspension of RVSM	28-8-00	27-11-02	ATC/WG, RVSM Task Force	
91	Liaise with State defense authorities regarding "due regard" military operations	12-1-01	TBD	States	
92	<b>Pilot &amp; ATC Training</b>	<b>10-4-00</b>	<b>31-10-02</b>		
93	Provide ATC training documentation to States based on past experience	01-9-00	27-4-01	ICAO, RVSM Task Force Chairperson	
94	Update the pilot training package for TCAS to include TCAS Chg 7	10-4-00	12-1-01	OPS/AIR/WG, RVSM Task Force	
95	Conduct local RVSM training for air traffic controllers	01-8-01	21-2-02	States (except Hong Kong, China; Indonesia; Lao PDR; China)	
95a	Conduct local RVSM training for air traffic controllers - States implementing on 31 October 02	01-8-01	31-10-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
96	<b>Pilot &amp; ATC Training - Phase II</b>	<b>10-4-00</b>	<b>27-11-03</b>		
97	Provide ATC training documentation to States based on past experience	01-9-00	Ongoing	ICAO, RVSM Task Force Chairperson	
98	Conduct local RVSM training for air traffic controllers	01-8-01	27-11-03	States, ATC/WG	
99	<b>Perform System Verification</b>	<b>10-4-00</b>	<b>31-10-02</b>		
100	Height keeping performance monitoring needed to undertake initial safety analysis	31-8-00	31-8-01	APARMO and SAM/WG, RVSM Task Force	
101	Provide representative traffic movement data to APARMO	10-4-00	15-12-00	States	
101a	Provide representative traffic movement data to APARMO	15-11-01	14-12-01	States	
102	Undertake initial safety analysis	10-4-00	14-9-01	SAM/WG, RVSM Task Force	

**Appendix K to the RVSM/TF/13 Report  
Task List**

**Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List**  
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID	Description	Start	Finish	Resource Names	
103	Establish program for collection of large height deviations	10-4-00	12-1-01	OPS/AIR/WG, SAM/WG, RVSM Task Force	
104	Review reports of large height deviations	08-1-01	31-10-02	OPS/AIR/WG, SAM/WG	
105	<b>Perform System Verification - Phase II</b>	<b>10-4-00</b>	<b>27-11-03</b>		
106	Height keeping performance monitoring needed to undertake initial safety analysis	31-8-00	27-11-03	APARMO and SAM/WG, RVSM Task Force	
107	Provide representative traffic movement data to APARMO	10-4-00	On-going	States	
108	Undertake initial safety analysis	10-4-00	27-11-02	SAM/WG, RVSM Task Force	
109	Prepare/maintain regional status report detailing RVSM implementation plans	10-4-00	Ongoing	RVSM Task Force	
110	<b>Final Implementation Decision</b>	<b>01-12-01</b>	<b>01-10-02</b>	<b>RVSM Task Force</b>	
111	Review aircraft altitude-keeping performance and operational errors	10-4-00	01-10-02	SAM/WG, OPS/AIR/WG	
112	<del>ATS State documentation complete</del>	<del>10-4-00</del>	<del>18-1-02</del>	<del>States (except Hong Kong, China; Indonesia; Lao PDR; China)</del>	
112a	ATS State documentation complete	10-4-00	30-9-02	China; Hong Kong China; Indonesia; Lao PDR; Viet Nam	
113	<del>Publish Implementation Decision NOTAM/AIP Supplement</del>	<del>01-12-01</del>	<del>22-10-01</del>	<del>States</del>	
114	<del>Complete readiness assessment for 21 Feb 02 implementation</del>	<del>01-12-01</del>	<del>18-1-02</del>	<del>APARMO</del>	
114a	Complete readiness assessment for 31 Oct 02 implementation	18-1-02	01-10-02	APARMO	
115	<del>Complete safety analysis for 21 Feb 02 implementation</del>	<del>01-12-01</del>	<del>18-1-02</del>	<del>APARMO</del>	
115a	Complete safety analysis for 31 Oct 02 implementation	18-1-02	01-10-02	APARMO	
116	<b>Final Implementation Decision - Phase II</b>	<b>01-12-01</b>	<b>27-11-03</b>	<b>RVSM Task Force</b>	
117	Review aircraft altitude-keeping performance and operational errors	10-4-00	Ongoing	SAM/WG, OPS/AIR/WG	
118	ATS State documentation complete	10-4-00	27-9-03	States	
119	Publish Implementation Decision NOTAM/AIP Supplement	01-12-01	27-8-03	States	
120	Complete readiness assessment	01-12-01	27-10-03	APARMO	
121	Complete safety analysis	01-12-01	27-10-03	RVSM Task Force	
122	<del>Declare Initial Operational Capability</del>	<del>21-2-02</del>	<del>21-2-02</del>	<del>All Implementing States</del>	
122a	<b>Declare Initial Operational Capability</b>	<b>31-10-02</b>	<b>31-10-02</b>	<b>Hong Kong, China; Indonesia; Lao PDR; China</b>	
123	<del>Set Southeast Asia post implementation Follow Up Meeting</del>	<del>14-1-02</del>	<del>18-1-02</del>	<del>RVSM Task Force</del>	
124	<b>Declare Initial Operational Capability - Phase II</b>	<b>27-11-03</b>	<b>27-11-03</b>	<b>APARMO and SAM/WG, RVSM Task Force</b>	
125	Set Asia/Europe south of the Himalayas post-implementation Follow Up Meeting	27-9-03	27-11-03	RVSM Task Force	
126	<b>Monitor System Performance</b>	<b>21-2-02</b>	<b>21-2-03</b>		
127	Perform Follow-On Monitoring	21-2-02	Ongoing	OPS/AIR/WG, SAM/WG	
127a	Report large height deviations to APARMO	21-2-02	Ongoing	ATS Providers, Users	
128	<b>Monitor System Performance - Phase II</b>	<b>27-11-03</b>	<b>27-11-04</b>		
129	Perform Follow-On Monitoring	27-11-03	Ongoing	OPS/AIR/WG, SAM/WG	
130	<b>Declare Full Operational Capability</b>	<b>31-10-03</b>	<b>31-10-03</b>	<b>RVSM Task Force</b>	

**Appendix K to the RVSM/TF/13 Report  
Task List**

**Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List**  
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID	Description	Start	Finish	Resource Names	
131	<b>Declare Full Operational Capability - Phase II</b>	<b>27-11-04</b>	<b>27-11-04</b>	<b>RVSM Task Force</b>	
132	APANPIRG-ATS/AIS/SAR/SG (Bangkok)	26-6-00	30-6-00	RVSM Task Force Chair	
133	Task Force/8 (Location TBD) – Asia Focus	28-8-00	01-9-00	RVSM Task Force	
134	APANPIRG-CNS/ATM/IC/SG (Singapore)	21-8-00	26-8-00		
135	APANPIRG/11 (Bangkok)	02-10-00	06-10-00		
136	Task Force/9 (Bangkok) – Asia Focus	08-1-01	12-1-01	RVSM Task Force	
137	ICAO-MID RVSM Seminar/1 (Dubai)	07-4-01	09-4-01	ICAO-MID RVSM Task Force	
138	ICAO-MID RVSM Task Force/2 (Dubai)	10-4-01	11-4-01	ICAO-MID RVSM Task Force	
139	RVSM Seminar/4 (Kuala Lumpur) – Asia/Middle East Focus	25-4-01	27-4-01	RVSM Task Force	
140	Task Force/11 (Kuala Lumpur) – Asia Focus	30-4-01	04-5-01	RVSM Task Force	
141	APANPIRG-ATS/AIS/SAR/SG (Bangkok)	25-6-01	29-6-01	RVSM Task Force	
142	APANPIRG-CNS/ATM/IC/SG (Bangkok)	30-7-01	03-8-01	RVSM Task Force	
143	Task Force/12 (Denpasar) – Asia Focus	10-9-01	14-9-01	RVSM Task Force	
144	APANPIRG/12 (Bangkok)	20-8-01	24-8-01	RVSM Task Force	
145	South China Sea ATS Route Restructure Implementation	01-11-01	01-11-01	States	
146	Task Force/13 (Singapore) – Asia Focus	14-1-02	18-1-02	RVSM Task Force	
147	Task Force/14 (Bangkok) – 90 Day Western Pacific/South China Sea Follow-up	30-5-02	31-5-02	RVSM Task Force	
148	Task Force/15 (Bangkok) - Bay of Bengal/South of the Himalayas Focus	03-6-02	07-6-02	RVSM Task Force	
149	Special ATS Coordination Meeting (Manila) - Western Pacific/South China Sea Focus	29-7-02	31-7-02	RVSM Task Force	
150	Joint Meeting with MID East RVSM Task Force (TBD)	21-8-02	23-8-02	RVSM Task Force	
151	Task Force/16 (Bangkok) - Western Pacific/South China Sea Focus	23-9-02	25-9-02	RVSM Task Force	
152	Task Force/17 - Bay of Bengal/South of Himalayas Focus (TBD)			RVSM Task Force	
153	RVSM Seminar/5 (TBD)			RVSM Task Force	
154	Task Force/18 - 90 day and 1 Year Western Pacific/South China Sea Follow-Up (TBD)			RVSM Task Force	
155	Task Force/19 - Bay of Bengal/South of the Himalayas Focus (TBD)			RVSM Task Force	
156	Task Force/20 - Bay of Bengal/South of the Himalayas Focus (TBD)			RVSM Task Force	
157	Task Force/21 - Bay of Bengal/South of Himalayas Focus(TBD)			RVSM Task Force	
158	Task Force/22 - 90 day Bay of Bengal/South of Himalayas Follow Up (TBD)			RVSM Task Force	
159	Task Force/23 - 1 Year Bay of Bengal/South of Himalayas Follow Up (TBD)			RVSM Task Force	