

UNITED STATES DEPARTMENT OF TRANSPORTATION
FEDERAL AVIATION ADMINISTRATION
WASHINGTON, DC

ORDER

**FAA Order
Number:** Odra-99-143

Matter: Contract Dispute of Martin Resnik Construction Company
Under Contract No. DTFA05-97-C-50842

Docket: 99-ODRA-00111

Date Served: December 30, 1999

ORDER

Martin Resnik Construction Company ("MRCC") has submitted a contract dispute under Contract No. DTFA05-97-R-50842 issued by the FAA Eastern Region ("Region") for the construction of the Airport Surveillance Radar ("ASR-9") facility at the Ronald Reagan Washington National Airport, Washington, D.C.

For the reasons set forth therein, I adopt the attached Findings and Recommendations of the Office of Dispute Resolution for Acquisition ("ODRA") and hereby order that the Region provide MRCC with a contract time extension of 188 calendar days, together with an equitable adjustment of the contract price in the net amount of \$136,201.61, plus interest thereon at the rates prescribed by the United States Secretary of the Treasury, from November 5, 1998 through the date the Region makes payment to MRCC.

This is the final Agency order in this matter. To the extent that this decision is subject to review, such review shall be sought in accordance with 49 U.S.C. §46110. A petition for review must be filed with the United States Court of Appeals for the District of Columbia

