

UNITED STATES DEPARTMENT OF TRANSPORTATION  
FEDERAL AVIATION ADMINISTRATION  
WASHINGTON, DC

---

**ORDER**

**FAA Order  
Number:** Odra-01-171

**Matter:** Contract Dispute of Strand Hunt Construction, Inc.  
Under Contract No. DTFA04-97-C-10022

**Docket:** 99-ODRA-00142

**Date Served:** February 26, 2001

---

**ORDER**

Strand Hunt Construction Inc. ("SHCI") has submitted a contract dispute under Contract No. DTFA04-97-C-10022 issued by the FAA Alaska Region ("Region") for the construction of a new air traffic control tower and associated facilities at Merrill Field, Anchorage, Alaska. The dispute sought an equitable adjustment of the contract price in the amount of \$3,411,772 and a time extension of 271 calendar days.

For the reasons set forth in the attached Findings and Recommendations of the Office of Dispute Resolution for Acquisition ("ODRA"), I hereby order that the Region: (1) rescind the assessment of liquidated damages against SHCI; (2) provide SHCI with a contract time extension of 110 calendar days; and (3) compensate SHCI through an equitable adjustment of the contract price in the net amount of \$1,573,933.00, plus interest thereon at the rates prescribed by the United States Secretary of the Treasury, from March 26, 1999 through the date the Region makes payment to SHCI.

