




# EIS Schedule - Revised June 2007

EXPERIENCE  
YOUR  
AMERICA




Revised June 2007



## Jan. - Dec. 2006

### Opportunities for GCWG Participation:

- 6 GCWG Meetings
- Scoping Comments & 2 Public Open Houses



### EIS Milestones in 2006:

- Notice of Intent
- Scoping
- Selection of Consultants

EXPERIENCE  
YOUR  
AMERICA

2006




## Jan. - Dec. 2007

### Opportunities for GCWG Participation in 2007:

- *June II, 2007 GCWG Meeting*
- *Review Summary of Data for Preferred Alt. Workshop*

### EIS Milestones in 2007:

- *EIS Impact Topics & Chapters 1-3 (Purpose & Need, Alternatives, & Affected Environment)*
- *Noise Modeling - Alt A. (Finished June), Alts. B-F (Begins Mid-July)*
- *Policy Decisions*
- *Technical Team - Finalize Metrics*
- *2007 NEPA Team Tasks*



EXPERIENCE  
YOUR  
AMERICA

2007




## Jan. - Dec. 2008

### Opportunities for GCWG Participation in 2008:

- *GCWG Meeting - January (Preferred Alt. Workshop)*
- *Draft EIS - Public Process July to Sept*
- *Potential Additional GCWG Meetings - June, September, & November*

### EIS Milestones in 2008:

- *Develop Preferred Alt.*
- *Revise Preliminary Draft*
- *FAA Proposed Rulemaking*
- *Draft EIS (July)*
- *Response to DEIS Comments*
- *Noise Run of Preferred Alt. (If Necessary)*



EXPERIENCE  
YOUR  
AMERICA

2008




## Jan. - April 2009

### Opportunity for GCWG Participation in 2009:

- *Potential Additional GCWG Meeting - January*

### EIS Milestones in 2009:

- *Internal and Agency Review of Final EIS*
- *Final EIS*
- *Record of Decision*
- *FAA Rulemaking*



EXPERIENCE  
YOUR  
AMERICA

2009